

## Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank's prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank's external website.

## Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods:** Goods and equipment estimated to cost US\$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than \$300,000 and more than \$100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US\$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works:** Works estimated to cost US\$4,000,000 and more will be procured through ICB. Works estimated to cost less than US\$4,000,000 and more than US\$100,000 will be procured through NCB. Contracts estimated to cost less than US\$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services:** Consultancy services to be provided by consulting firms estimated to cost US\$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US\$300,000 may be procured through Consultants' Qualifications (CQ) method. For assignments estimated to cost less than US\$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

## Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US\$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US\$50,000 or more and all Single Source Selection contracts.

**PROCUREMENT PLAN** Armenia : Armenia Social Protection Administration II Project

**General Information**  
 Country: Armenia Bank's Approval Date of the Original Procurement Plan: 2016-09-15  
 Project ID: P146318 Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-21  
 Project Name: Armenia Social Protection Administration II Project GPN Date:  
 Loan / Credit No: IDA / 53980  
 Executing Agency(ies) Ministry of Labor and Social Affairs

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SPAP II W-1-1-1/1-G / Refurbishment of Shengavit ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Under Implementation					2016-11-15	2016-11-09	2016-11-20				2016-12-18	2017-02-01	2017-03-15		2018-03-15			
1-1-1-1-A / Refurbishment of Vanadzor ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - National	Single Stage - One Envelope				480,092.00	428,441.00	Signed					2016-04-20		2016-04-27				2016-05-25	2016-08-16	2016-11-19	2016-09-07	2016-09-07	2017-08-07		
SPAP II 1-1-1-1-F / Refurbishment of Hrazdan ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	455,029.26	Signed					2016-11-17	2016-11-17	2016-11-22				2016-12-20	2016-12-16	2017-03-20	2017-03-27	2017-04-24	2017-04-28	2018-05-13	
SPAP II 1-1-1-1-H / Akhuryan ISPC refurbishment	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Cancelled					2017-01-10	2017-05-30	2017-01-15				2017-02-12	2017-07-10	2017-05-13	2017-10-30	2017-06-17		2018-02-12	
SPAP II 1-1-1-1-I / Refurbishment of Tashir ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	0.00	Pending Implementation					2017-06-01		2017-06-06				2017-07-04	2017-10-02		2017-11-06		2018-11-06		
SPAP II 1-1-1-1-R / Refurbishment of Akhuryan ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				229,279.00	169,352.47	Signed					2018-02-09	2018-02-26	2018-02-11				2018-03-13	2018-03-26		2018-05-10	2018-06-07	2018-12-27		
SPAP II W 1-1-1/1-C / Construction of Stepanavan ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				994,968.00	0.00	Pending Implementation					2018-07-27		2018-07-27				2018-07-27		2018-07-27		2018-07-27	2018-12-30		
SPAP II W 1-1-1/1-J / Refurbishment of Caxkakhovit ISPC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				211,358.00	151,561.51	Completed					2018-08-06	2018-09-27	2018-08-08				2018-09-05	2018-10-31	2018-10-05	2018-12-10	2018-11-02	2019-01-14	2018-12-30	
SPAP II W 1-1-1/1-K / Refurbishment of Meghri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,402.00	0.00	Cancelled					2018-12-10		2018-12-15				2019-01-12	2019-02-06	2019-02-11	2019-04-30	2019-03-25		2020-03-24	
SPAP II W 1-1-1/1-C-1 / Construction of Stepanavan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				606,127.00	596,841.06	Signed					2019-01-24	2019-02-01	2019-01-29				2019-02-26	2019-03-03	2019-03-28	2019-06-25	2019-05-09	2019-08-02	2020-11-30	
SPAP II W 1-1-1/1-L / Refurbishment of Sevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				170,405.00	134,631.81	Signed					2019-01-30	2019-07-19	2019-02-04	2019-08-29				2019-03-04	2019-08-26	2019-04-03	2019-09-25	2019-05-15	2019-10-23	2019-12-26
SPAP II W 1-1-1/1-M / Reconstruction and refurbishment of Apatan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				198,116.00	131,076.91	Signed					2019-01-30	2019-07-19	2019-02-04	2019-08-29				2019-03-04	2019-08-26	2019-04-03	2019-09-26	2019-05-15	2019-10-16	2020-04-29
SPAP II W 1-1-1/1-N / Refurbishment of Maruni CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				198,335.00	156,043.90	Signed					2019-01-31	2019-07-30	2019-02-05	2019-08-29				2019-03-05	2019-08-27	2019-04-04	2019-09-26	2019-05-16	2019-10-17	2019-12-27
SPAP II W 1-1-1/1-O / Refurbishment of Goris CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				218,191.00	178,429.87	Signed					2019-01-31	2019-07-19	2019-02-05	2019-08-29				2019-03-05	2019-08-29	2019-04-04	2019-09-25	2019-05-16	2019-11-01	2019-12-12
SPAP II W 1-1-1/1-K-R / Refurbishment of Meghri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,402.00	192,165.46	Signed					2019-07-29	2019-08-06	2019-08-03	2019-09-05				2019-08-31	2019-09-03	2019-09-30	2019-09-26	2019-11-04	2019-10-16	2020-11-30
SPAP II W 1.1.1/1-P / Refurbishment of Diljan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				197,254.00	148,302.67	Signed					2019-08-19	2019-10-25	2019-08-24				2019-09-21	2019-11-26	2019-10-21	2020-01-22	2019-12-02	2020-02-11	2020-11-16	
SPAP II W 1.1.1/1-R / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				286,301.00	0.00	Cancelled					2019-08-20	2019-10-24	2019-08-25				2019-09-22	2019-11-25	2019-10-22	2020-01-23	2019-12-03		2020-06-30	
SPAP II W 1.1.1/1-S / Reconstruction and Refurbishment of Gyumri CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				806,145.00	721,997.55	Signed					2019-08-21	2019-10-24	2019-08-26				2019-09-23	2019-11-29	2019-10-23	2020-01-20	2019-12-04	2020-02-06	2020-11-30	
SPAP II W 1.1.1/1-T / Reconstruction of Alaverdi CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				643,564.00	0.00	Under Implementation					2019-08-20	2019-10-24	2019-08-25				2019-09-22	2019-11-21	2019-10-22		2019-12-03		2020-11-30	
SPAP II W 1-1-1/1-U / Refurbishment of Ijevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				510,580.00	414,981.02	Signed					2019-10-24	2019-10-29	2019-10-29				2019-11-26	2019-11-28	2019-12-26	2020-01-24	2020-02-06	2020-02-05	2020-11-30	
SPAP II W 1-1-1/1-V / Refurbishment of Gavar CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				395,017.00	309,207.60	Signed					2019-10-25	2019-10-25	2019-10-30				2019-11-27	2019-11-26	2019-12-27	2020-01-20	2020-01-31	2020-02-11	2020-11-30	
SPAP II W 1.1.1/1-R-1 / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				286,301.00	0.00	Cancelled					2020-03-02	2020-03-02	2020-03-07	2020-03-04				2020-04-04		2020-05-04		2020-06-15	2020-11-30	

SPAP II W.1.1.1/Q / Refurbishment of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			570,506.00	0.00	Canceled									2019-08-16		2019-08-21						2019-08-23		2019-09-22			2019-11-03		2020-11-30	
SPAP II W.1.1.1/W / Refurbishment of Berat CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			144,058.00	0.00	Under Implementation									2020-04-07	2020-04-10	2020-05-05						2020-05-07		2020-06-06			2020-07-11		2021-01-07	
SPAP II W.1.1.1/X / Construction and Refurbishment of Jermuk CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			136,693.00	125,232.14	Signed									2020-04-08	2020-04-10	2020-04-13						2020-05-11	2020-05-12	2020-06-10	2020-06-25	2020-07-15	2020-07-20	2021-11-07		
SPAP II W.1.1.1/R-2 / Refurbishment of Kapan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			286,301.00	232,925.79	Signed									2020-04-19	2020-04-17	2020-04-21						2020-05-19	2020-05-15	2020-06-18	2020-07-10	2020-07-23	2020-08-03	2021-02-18		
SPAP II W.1.1.1/Y / Refurbishment of Yeghegnadzor CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			164,865.00	143,599.35	Signed									2020-06-08	2020-06-16	2020-06-13						2020-07-11	2020-07-15	2020-08-10	2020-08-20	2020-09-14	2020-10-07	2022-01-07		
SPAP II W.1.1.1/Q-R-1 / Reconstruction of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			365,260.00	338,801.50	Signed									2020-06-23	2020-07-07	2020-06-28						2020-07-26	2020-08-05	2020-09-09	2020-10-16	2020-10-14	2020-11-12	2022-06-06		
SPAP II W.1.1.1/Z / Reconstruction and Refurbishment of Abovyan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			485,845.00	0.00	Canceled									2020-08-25	2020-09-23	2020-08-30						2020-09-27	2020-10-23	2020-11-11	2020-12-09	2020-11-18		2021-11-17		
SPAP II W.1.1.1/Z-R / Reconstruction and Refurbishment of Abovyan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			485,845.00	372,683.91	Signed									2021-03-10	2021-03-15	2021-03-11						2021-04-08	2021-04-12	2021-05-08	2021-07-12	2021-06-19	2021-06-23	2022-06-18		
SPAP II W.1.1.1/A / Refurbishment of Asharak CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			382,453.00	316,637.52	Signed									2021-03-17	2021-03-31	2021-03-24	2021-04-02					2021-04-14	2021-04-21	2021-05-14	2021-06-10	2021-06-25	2021-06-29	2022-06-25		
SPAP II W.1.1.1-B / Refurbishment of Sisian CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			375,905.00	0.00	Under Implementation									2021-03-17	2021-06-04	2021-03-22	2021-04-02					2021-04-12	2021-06-25	2021-05-12		2021-06-23		2022-07-23		
SPAP II W.1.1.1-C / Construction of Spitak CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			842,865.00	823,452.51	Signed									2021-03-17	2021-04-14	2021-03-22						2021-04-12	2021-05-05	2021-05-12	2021-06-10	2021-06-23	2021-06-29	2022-09-01		
SPAP II W.1.1.1-D / Refurbishment of the reception of the MLSA of RA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			8,332.00	0.00	Canceled																					2021-06-13		2021-08-12		
SPAP II W.1.1.1-D-R / Refurbishment of the reception of the MLSA of RA (rebid)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			8,330.00	0.00	Under Implementation																							2021-08-04	2021-09-22	2021-10-22
SPAP II W.1.1.1-Q-R / Reconstruction of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			365,260.00	0.00	Canceled									2020-03-18	2020-03-18	2020-03-23						2020-04-20	2020-04-16	2020-05-20	2019-10-16	2020-06-23		2020-11-30		
SPAP II W.1.1.1-F / Reconstruction and Refurbishment of Vagharshapat USS territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			429,000.00	0.00	Under Implementation									2021-10-29	2021-11-08	2021-11-03						2021-11-24		2021-12-22		2022-01-17		2022-10-24		
SPAP II W.1.1.1-E / Refurbishment of Vayq USS territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			326,000.00	0.00	Under Implementation									2021-10-29	2021-11-08	2021-11-01						2021-11-22	2021-12-03	2021-12-20		2022-01-15		2022-10-22		

GOODS																																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
Contract 2.5.1 / Equipment for PIU and PCU	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Quotations	Open - International			0.00	39,315.07	Signed																								2015-07-06											
SPAPII-G-2.1-4.1. Lot 2 / Equipment for MLSA, SSSS, Nork CJSC, NIRS, SEA and MFCO, Lot 2	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		107,350.00	41,205.30	Signed																									2016-02-29	2016-04-21									
SPAP II G-2.1-4.1, Lot 1 / Equipment for MLSA, SSSS, Nork CJSC, NIRS, SEA and MFCO, Lot 1	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		531,000.00	407,283.24	Signed																									2016-03-01	2016-04-12									
SPAPII-G-2.1-4.1, Lot 4 / Equipment for MLSA, SSSS, Nork CJSC, NIRS, SEA and MFCO, Lot 4	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		84,000.00	67,502.01	Signed																									2016-02-29	2016-04-21									
SPAP II 2-3-2 / Upgrading electronic pension information system software with interfaces with other databases	IDA / 53980	Modernization of the Pension System	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled																										2016-11-22	2017-01-23	2016-11-27	2016-11-27	2016-12-25	2017-02-20	2017-01-24	2017-06-20	2017-02-28	2018-02-28
SPAP II 2-1-3 / Upgrade and Development of Information subsystem of complex social services provision (Upgrade and development of iSPCS <sup>2</sup> MIS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Pending Implementation																												2017-04-10	2017-04-15	2017-05-13	2017-08-11	2017-09-15	2018-10-31		
SPAP II 2-3-3 / Development of the new risk-based control and supervision information system software	IDA / 53980	Modernization of the Pension System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled																														2017-08-07	2017-08-12	2017-09-09	2017-12-08	2018-01-12	2018-08-07

SPAP II 2-4-3 / Development and introduction of internal portal for MLSI management system	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled									2017-01-10	2017-05-30	2017-01-15						2017-02-12	2017-07-19	2017-05-13	2017-11-09	2017-06-17			2018-06-10
SPAP II 2-4-4 / Development and introduction of electronic system of monitoring and evaluation of efficiency of social	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled									2017-08-15		2017-08-20						2017-09-17		2017-12-16	2018-01-20			2018-10-15	
SPAP II 2-1-2/1 / Procurement of furniture for Talin, Vanadzor, Amasia, Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Pending Implementation									2017-06-05		2017-06-10						2017-07-08		2017-10-06	2017-11-10			2018-01-09	
SPAP II G-2-1-4-4-1/3AR / Air Conditioners for MLSA, SSSS, NILSR	IDA / 53980	Modernization of the Pension System	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	0.00	Canceled																	2017-07-15	2017-07-14			2017-09-03		2018-03-02	
SPAP II G-2-3-28 / Upgrading electronic pension information system software with interfaces with other databases	IDA / 53980	Modernization of the Pension System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled																	2017-07-25	2017-07-25			2017-08-22	2017-09-21	2017-10-26	2018-04-24
SPAP II G-2-1-1/2 / Procurement of technical (household) means for Talin, Vanadzor, Amasia, Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	0.00	Canceled																		2017-12-20			2018-02-03		2018-03-20	
SPAP II G-2-1-2/2 / Procurement of furniture for SEA, AMSE and Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Pending Implementation									2017-12-20		2017-12-24						2018-01-21		2018-03-27	2018-04-24			2018-06-23	
SPAP II G-2-1-1/1 / Procurement of printers and scanners for State Social Security Service (SSSS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	0.00	Pending Implementation																		2017-12-20			2018-01-26		2018-03-12	
SPAP II G-2-1-1/3 / Procurement of computer equipments for AMSE TCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		186,000.00	0.00	Under Implementation																			2018-02-25			2018-06-14		2018-08-13
SPAP II 2-4-3-R / Development and introduction of internal portal for MLSI management system	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	166,753.60	Under Implementation									2018-02-12	2018-03-20	2018-02-17						2018-03-19	2018-04-17			2018-05-16		2018-12-27	
SPAP II G-2-1-1/5 / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,600.00	0.00	Canceled																		2018-04-15	2018-05-21			2018-06-03		2018-08-02
SPAP II G-2-1-1/6 / Procurement of Computer Equipment for Vanadzor, Talin, Amasia, Malatia-Sebastia, Shengavit, Hrazdan, Tashir and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		118,800.00	0.00	Under Implementation									2018-04-30	2018-04-27	2018-05-05						2018-06-02	2018-06-11	2018-07-02			2018-07-30		2018-09-28
SPAP II G-2-1-2/3 / Procurement of furniture and other means for Hrazdan and Tashir CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		63,036.00	0.00	Pending Implementation																		2018-07-14			2018-09-01		2018-10-31	
SPAP II G-2-1-4-1-3/AR-II / Procurement of Air Conditioners for MLSA and SSSS	IDA / 53980	Modernization of the Pension System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																		2018-09-15			2018-10-28		2018-12-27	
SPAP II G-2-1-1/5-R / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		69,600.00	0.00	Pending Implementation																		2018-09-15			2018-10-28		2018-12-27	
SPAP II G-2-1-2/4 / Procurement of furniture and other means for Shengavit and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,414.00	0.00	Pending Implementation																		2018-11-03			2018-12-29		2019-02-27	
SPAP II G-2-1-2/5 / Procurement of furniture for MLSA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,530.00	0.00	Pending Implementation																		2018-11-12			2019-01-07		2019-03-08	
SPAP II G-2-1-1/4 / Procurement of Tablets and Docking Stations for the CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		73,200.00	0.00	Canceled																			2019-03-30			2019-05-18		2019-07-17
SPAP II G-2-1-1/7 / Procurement of Computer Equipment for SSSS and SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		601,200.00	0.00	Canceled									2018-12-10		2018-12-15						2019-01-12		2019-02-09	2019-03-23			2019-05-22	
SPAP II G-2-1-2/6 / Procurement and installation of furniture for Tsaghkahovit CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,753.00	0.00	Canceled																		2019-07-28	2019-08-01			2019-09-01		2019-10-31
SPAP II 2-2-3 / Procurement of furniture for the "State Employment Service" Agency and "Professional Orientation Methodical Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	0.00	Canceled																		2017-08-12			2017-10-30		2018-04-02	

SPAP II 2-2-2 / Modernization of "Coris" information system of employment sector	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	0.00	Cancelled								2017-05-15	2017-05-20				2017-06-17	2017-09-15	2017-10-20	2018-10-15						
SPAP II 2-2-4 / Development and introduction of information system for assuring methodical assistance to professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	0.00	Cancelled															2017-09-03	2018-09-03						
SPAP II 2-2-5 / Drafting and introduction of online consultancy and distance-training programs implemented via the web page of "Professional Orientation Methodical Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	0.00	Cancelled															2018-01-02	2018-10-31						
SPAP II 2-2-6 / Development and installation of software for testing of professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	0.00	Cancelled															2017-07-24	2018-05-01						
SPAP II G-2-1-1/8 / Procurement of Computer Equipment for SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		441,600.00	307,705.07	Signed									2019-09-27	2019-10-24	2019-10-02			2019-10-30	2019-11-21	2019-11-29	2019-12-16	2020-01-10	2020-02-17	2020-03-10		
SPAP II G-2-1-1/9 / Procurement of Electronic Queuing Terminals and Video Surveillance and Related Equipment for the CSSTC-s	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		66,000.00	0.00	Under Implementation									2019-12-03	2019-12-18	2019-12-08	2020-02-14			2019-12-22	2020-01-21	2020-02-18	2020-05-18				
SPAP II G-2-1-2/6-R / Procurement and installation of furniture for Tsaghkahovit CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,450.00	0.00	Under Implementation																2019-12-25	2020-02-14	2020-02-22	2020-05-22			
SPAP II G-2-1-2/7 / Procurement and installation of furniture for Sevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,873.00	0.00	Under Implementation																2020-03-09		2020-05-13	2020-07-12			
SPAP II G-2-1-1/10 / Procurement of Computer Equipment for SATA/D	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		448,800.00	40,082.62	Signed										2020-03-25	2020-03-26	2020-03-30				2020-04-27	2020-04-27	2020-05-27	2020-08-25	2020-06-24	2020-10-05	2020-09-22
SPAP II G-2-1-2/8 / Procurement of additional furniture items for Shengavit, Malatia-Sebastia, Talin, Vanadzor, Tashir, Akhuryan, Hrazdan CSSTC-s and MSEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,139.00	20,302.41	Signed																2020-05-05		2020-06-22	2020-07-01	2020-08-21		
SPAP II G-2-1-2/9 / Procurement and installation of furniture for Martuni and Meghri CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		82,350.00	59,021.52	Completed																2020-05-18		2020-07-22	2020-08-10	2020-09-20	2020-10-09	
SPAP II G-2-1-2/10 / Procurement and installation of furniture for Dilijan and Aparan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,913.00	37,710.26	Signed																2020-07-15		2020-09-01	2020-10-05	2020-10-31		
SPAP II G-2-1-1/11 / Procurement of appliances means for Tsaghkahovit, Stepanavan, Meghri, Sevan, Martuni, Goris, Aparan, Gavar, Dilijan and Ijevan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,800.00	32,417.39	Signed																2020-08-25		2020-10-22	2020-11-25	2020-12-21		
SPAP II G-2-1-2/11 / Procurement and installation of furniture for Gavar and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,517.00	0.00	Cancelled																2020-10-26		2020-11-28	2021-02-26			
SPAP II G-2-1-2/13 / Procurement of furnishing means for Gavar and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,271.00	12,010.25	Signed																2021-02-21	2021-03-04	2021-04-04	2021-05-10	2021-06-03		
SPAP II G-2-1-2/12 / Procurement and installation of furniture for Gavar and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,175.00	48,726.85	Signed																2021-02-20	2021-03-04	2021-04-03	2021-05-10	2021-06-02		
SPAP II 2-1-1/12 / Procurement of computer and computer related equipments for SATA/D and SSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		583,200.00	551,247.73	Signed											2021-04-12	2021-03-03	2021-04-17			2021-05-08	2021-05-17	2021-06-07	2021-06-07	2021-07-19	2021-07-12	2021-10-17
SPAP II G-2-1-2/14 / Procurement and installation of furniture for Ijevan, Jermuk, Kapan, Stepanavan United Social services (USSS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		73,405.00	78,703.34	Signed																2021-04-18		2021-06-09	2021-07-01	2021-08-08		
SPAP II G-2-1-2/15 / Procurement and installation of furnishing means for Ijevan, Jermuk, Kapan, Stepanavan United Social services (USSS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,920.00	19,326.09	Signed																2021-04-20		2021-06-11	2021-07-01	2021-08-10		
SPAP II G-2-1-1/13 / Procurement of Electronic Queuing Terminals and Video Surveillance and Related Equipment for the USSTC-s	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,800.00	0.00	Under Implementation											2021-06-15	2021-06-25	2021-06-21			2021-07-12	2021-07-19	2021-08-02	2021-09-03	2021-12-02		

SPAP II G-2-1-2/16 / Procurement and installation of furniture for United Social Services of Alaverdi and Berd territorial centers /US\$ /	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,500.00	0.00	Canceled															2021-07-28							2021-09-04	2021-11-03										
SPAP II G-2-1-2/17 / Procurement and installation of furnishing means for United Social services of Alaverdi and Berd territorial centers / US\$ /	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,700.00	0.00	Canceled																2021-07-28	2021-09-24					2021-09-04	2021-11-03										
SPAP II G-2-1-2/19 / Procurement and installation of interior decoration and accommodation articles for Yeghegnadzor / United Social service /US\$ /	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,245.00	0.00	Canceled																						2021-12-18	2022-02-16										
SPAP II G-2-1-2/18 / Procurement and installation of furniture for Yeghegnadzor / United Social service /US\$ /	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,300.00	0.00	Canceled																						2021-12-18	2022-02-16										
SPAP II G-2-1-1/20 / Procurement and installation of furniture and interior decoration and accommodation articles for Alaverdi, Berd and Yeghegnadzor US\$TCs.	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,750.00	0.00	Under Implementation																						2021-12-10	2021-12-14	2021-12-15				2022-01-05	2022-01-04	2022-02-04	2022-01-24	2022-03-11	2022-05-10

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
SPAP II-C-3-4.1 / Implementation of Monitoring, Development and Introduction of Descriptions of Efficiency Evaluation and Monitoring Indicators of the Social Services Implemented Through the MoLSA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Consultant Qualification Selection	Open - International		0.00	171,705.86	Signed																														
3-4-3 / Assessment of needs of the primary beneficiaries of programs piloted in the SP system	IDA / 53980	Strengthen MLI Analytical Capacity and Monitoring and Evaluation Systems	Prior	Consultant Qualification Selection	Open - National		204,000.00	202,414.06	Signed	2016-02-24		2016-03-16		2016-07-19																									
SPAP II 3-2-2 / Fulfillment of public awareness activities on reforms and programs implemented in the sector of labor and employment	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2017-04-03		2017-04-24		2017-06-07																									
SPAP II 3-1-2-8/1 / Implementation of technical supervision of refurbishment of Stengait, and Malatia-Sebastia ISPCs, SEA, and AMSE	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2016-12-29		2017-01-12		2017-02-09																									
SPAP II 3-1-7 / Development of methodical manuals and other training materials assuring the provision of integrated social protection delivery services, delivery and follow up support of distance-training system	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Canceled	2017-07-10		2017-07-31		2017-09-13																									
SPAP II 3-2-1 / Preparing of films about professions and cartoon animations for the professional orientation of primary school-aged children and people with mental disabilities	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2017-11-06		2017-11-27		2018-01-10																									
SPAP II-C-3-1-8 / Preparation of Interior Designs, Specifications and Cost Estimates of Necessary Goods for Furnishing the CSSTC - renovated and built under SPAP II and follow on supervision of goods to be supplied. /23 Centers /	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		77,424.20	0.00	Under Implementation	2018-01-30	2018-01-29	2018-02-20	2022-02-07	2018-04-05																									
SPAP II-C-3-1-11 / Preparation of design-cost estimate documents for refurbishment of Kentron and Erebuni CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		75,518.60	0.00	Pending Implementation	2018-01-25		2018-02-15		2018-03-31																									
SPAP II-C-3-1-11 / Preparation of design-cost estimate documents for refurbishment of Aric CSSTC and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		18,852.00	0.00	Under Implementation	2018-03-15	2018-03-05	2018-03-29		2018-05-12																									

SPAP II-C-3-1-1K / Preparation of design-cost estimate documents for refurbishment of Dilijan, Ijevan and Berd ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	52,736.40	0.00	Pending Implementation	2018-04-09	2018-04-23	2018-06-06								2018-06-20	2018-07-11	2018-12-30									
SPAP II-C-3-1-1L / Preparation of design-cost estimate documents for refurbishment of Gyumri and Spitak ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	32,790.00	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07								2018-06-21	2018-07-12	2018-12-30									
SPAP II-C-3-1-1M / Preparation of design-cost estimate documents for refurbishment of Ashtarak and Vagharshapat implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	39,696.00	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07								2018-06-21	2018-07-12	2018-12-30									
SPAP II-C-3-1-1N / Preparation of design-cost estimate documents for refurbishment of Arabkir, Nor Norq, Qanagor-Zeytun CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	72,885.60	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07								2018-06-21	2018-07-12	2018-12-30									
SPAP II C 3-1-2-E / Implementation of technical supervision of construction/rehabilitation works of Yeghebadzor, Vayq and Jermouk CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	9,317.00	4,838.12	Signed	2018-07-30	2020-04-15	2018-08-13								2018-10-03	2020-07-22	2018-10-17	2020-07-21	2018-12-30							
SPAP II C-3-1-2-F / Implementation of technical supervision of construction/rehabilitation works of Ashtarak, Aparan and Abovyan CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	11,387.00	0.00	Under Implementation	2018-07-30	2018-07-13	2018-08-13								2018-10-03	2018-10-17	2018-12-30									
SPAP II C-3-1-2-G / Implementation of technical supervision of construction/rehabilitation works of Nor-Norq, Erevani and Qanagor-Zeytun CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	10,973.00	0.00	Pending Implementation	2018-07-30	2018-08-13	2018-09-26								2018-10-03	2018-10-17	2018-12-30									
SPAP II C-3-1-2-H / Implementation of technical supervision of construction/rehabilitation works of Kentron, Arabkir and Vagharshapat CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	16,563.00	0.00	Pending Implementation	2018-07-30	2018-08-13	2018-09-26								2018-10-03	2018-10-17	2018-12-30									
SPAP II C-3-1-2-I / Implementation of technical supervision of construction/rehabilitation works of Gyumri, Arta and Spitak CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	16,563.00	0.00	Under Implementation	2018-07-30	2019-11-04	2018-08-13								2018-10-03	2018-10-17	2018-12-30									
SPAP II C-3-1-2-J / Implementation of technical supervision of construction/rehabilitation works of Goris, Kapan and Meghri CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	11,387.00	10,561.74	Signed	2018-07-30	2019-01-16	2018-08-13								2018-10-03	2019-06-12	2018-10-17	2019-07-25	2018-12-30							
SPAP II C-3-1-2-K / Implementation of technical supervision of construction/rehabilitation works of Cavay, Martuni and Sevan CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	12,836.00	10,445.56	Signed	2018-07-30	2019-01-17	2018-08-13								2018-10-03	2019-11-29	2018-10-17	2019-11-29	2018-12-30							
SPAP II-C-2-2-7 / "Development and introduction of an Information System supporting the Development of the RoA Employment Sector"	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National	299,000.00	0.00	Canceled	2019-09-05	2019-10-10	2019-09-19	2019-12-02	2019-11-02						2019-12-02	2019-12-17	2020-11-14									
SPAP II C-3-1-2-L / Implementation of technical supervision of construction/rehabilitation works of Dilijan, Ijevan and Berd CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	13,359.00	0.00	Under Implementation	2019-08-26	2019-11-04	2019-09-09								2019-11-06	2019-11-27	2020-11-30									
SPAP II-C-3-1-1-Q / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Integrated Complex Social Services Central Office, Kentron and Erevani CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	48,606.00	0.00	Under Implementation	2020-10-21	2020-11-04	2020-11-04								2020-12-16	2020-12-23	2022-10-31									
SPAP II-C-3-1-1 / Project Audit (for the years 2020, 2021, 2022)	IDA / 53980	Project Management	Post	Least Cost Selection	Open - National	11,200.00	8,553.22	Signed	2021-03-09	2021-03-12	2021-03-16								2021-04-06	2021-03-31		2021-04-13	2021-04-09	2021-04-20	2021-04-09	2021-05-11	2021-04-30	2021-05-19	2021-06-03	2022-10-31
SPAP II-C-3-1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norq United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	8,650.00	0.00	Under Implementation	2021-11-29	2021-12-10	2021-12-13	2022-01-31	2022-01-17							2022-01-31	2022-03-07	2022-10-31								



SPAP II-C-3-1-1-5 / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Arabkir United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		28,900.00	0.00	Under Implementation	2021-12-10	2021-12-17	2021-12-24	2022-01-31	2022-01-28							2022-02-11		2022-02-23		2022-10-31
SPAP II-C-3-1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Nork United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		25,600.00	0.00	Under Implementation	2021-12-10	2021-12-10	2021-12-24		2022-01-28							2022-02-18		2022-03-11		2022-10-31
SPAP II-C-3-1-2-M / Implementation of Technical Supervision of Rehabilitation works of Vagharshapat USSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		6,015.00	0.00	Under Implementation	2021-12-14	2021-12-15	2021-12-24		2022-01-21							2022-02-11		2022-02-21		2022-10-31
SPAP II-NC-3-1-7 / Trainings of the staff of the Unified Social Service's Structural Subdivisions	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Quality Based Selection	Open - International		200,000.00	0.00	Under Implementation	2022-01-24	2022-01-27	2022-02-14	2022-02-10	2022-03-21							2022-04-11		2022-05-02		2022-10-31
SPAP II-C-2-1-3 / Applications Management System (AMS) of the Social Protection Sphere of the RA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		285,000.00	0.00	Pending Implementation	2022-03-23		2022-04-06		2022-04-25											2022-10-30

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
SPAP II-C-3.5.7-b / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	146,365.35	Signed						2015-04-09		2015-04-11								
SPAP II-C-3.5.7-c / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	71,173.93	Signed						2015-04-09		2015-04-11								
CONTRACT SPAP II-C-3.5.3r / Social Protection Project Implementation Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	113,768.81	Signed						2015-06-15		2015-06-15								
SPAP II-C-3.5.11 / Information Systems Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	79,765.11	Signed						2015-07-28		2015-08-17								
SPAP II-C-3.5.2 / Project Coordinator	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Direct Selection	Direct		96,000.00	37,748.69	Terminated								2015-03-02								
SPAP II-C-3.5.6 / Technical Support and Communication Technologies (TSC) Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	72,273.39	Signed						2015-04-06		2015-04-10								
SPAP II-C-3.5.4 / Specialist on Project Monitoring and Evaluation	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	133,874.84	Signed						2015-04-08		2015-04-10								
SPAP II-C-3.5.7-a / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	109,863.34	Signed						2015-04-09		2015-04-11								
3-5-13 / Social Safeguards Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	0.00	Under Implementation	2016-10-25	2016-10-25	2016-12-13		2017-01-03		2017-02-07								2017-08-06	
SPAP II C 3-5-2A / Coordinator for PCU	IDA / 53980	Project Management	Prior	Direct Selection	Direct		17,920,971.00	89,889.00	Completed	2017-09-25		2017-09-30				2017-10-14	2017-10-06	2018-12-09	2019-06-21						
SPAP II-C-3-5-5A / Engineer - Environmental Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	49,180.63	Signed	2017-12-21	2017-12-20	2018-02-08	2018-02-26	2018-03-01	2018-02-26	2018-03-22	2018-03-01	2018-09-18							
SPAP II-C-3-5-7-D / Engineer	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		16,666.00	47,458.54	Completed	2018-03-20	2018-03-22	2018-05-13	2018-04-17	2018-05-18	2018-08-07	2018-05-20	2018-06-13	2018-12-26	2019-09-19						
SPAP II C-3-5-14 / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		2,025.00	14,158.44	Terminated	2018-05-20	2018-12-17	2018-06-22	2018-07-03	2018-07-13	2018-07-06	2018-08-02	2018-07-20	2018-12-30							
SPAP II-C-3-1-1P / Making Amendments in Design-Cost Estimate Documents for Refurbishment Works of Tashir Complex Social Services Territorial Center (CSSTC) in Lori Marz and Implementing Follow-on Supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		4,950.00	0.00	Under Implementation	2018-06-11	2018-06-06	2018-06-16				2018-06-30								2018-12-30	
SPAP II C-3-5-8 / Assistant to Project Coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,767.00	0.00	Under Implementation	2018-11-05	2014-11-07	2018-11-05	2015-02-02	2018-11-05	2015-02-25	2018-11-05								2018-11-30	
SPAP II-C-3-5-15 / Software, Telecommunication Technologies and Technical Support Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		33,100.00	29,620.09	Signed	2019-01-24	2019-01-16	2019-03-14	2019-02-27	2019-03-28	2019-04-15	2019-04-09	2019-05-02	2020-11-30							

SPAP II C 3-5-2/B / Project coordinator	IDA / 53980	Project Management	Prior	Direct Selection	Direct		40,800.00	100,005.34	Completed	2019-07-15	2019-07-16	2019-07-15	2019-07-22			2019-07-20	2019-07-25	2020-11-30	2020-10-30
SPAP II-C-3-5-7-E / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	9,737.98	Signed	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02	2020-06-25	
SPAP II-C-3-5-7-F / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	52,693.02	Signed	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02	2020-06-25	
SPAP II-C-3-5-16 / Financial management specialist	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		21,000.00	59,741.50	Signed	2019-10-25	2019-10-28	2019-12-13	2019-12-03	2019-12-20	2019-12-04	2020-01-01	2019-12-06	2020-06-29	
SPAP II C 3-5-17 / Procurement Specialist	IDA / 53980	Project Management	Prior	Direct Selection	Direct		19,221.00	58,006.00	Signed	2019-12-24	2020-01-08	2019-12-26	2020-01-09			2020-01-18	2020-01-16	2020-11-30	
SPAP II-C-3.5.1 / Project Audit	IDA / 53980	Project Management	Post	Direct Selection	Direct		40,500.00	0.00	Under Implementation	2020-03-23	2020-03-24	2020-03-24				2020-03-24		2020-11-29	
SPAP II-C-3-5-7-G / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,188.00	19,151.22	Signed	2020-07-13	2020-07-09	2020-08-24	2020-07-31	2020-08-24	2020-07-31	2020-09-16	2020-08-06	2022-10-30	
SPAP II C-3-5-14-A / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		11,123.00	8,779.40	Signed	2020-10-20	2020-10-30	2020-12-08	2021-03-19	2020-12-29	2021-03-31	2021-01-12	2021-04-01	2022-11-01	
SPAP II C 3-5-2/C / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		62,750.00	59,929.96	Signed	2020-11-06	2020-11-04	2020-11-07	2020-11-11	2020-11-09	2020-11-19	2020-11-12	2020-11-20	2022-10-31	
SPAP II C-3-1-2-N / Implementation of Technical Supervision of Rehabilitation works of the reception of the MSA of SA (Government House 3)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		300.00	248.45	Under Implementation	2021-12-15	2021-12-17	2021-12-19	2022-01-10			2021-12-27		2022-02-25	