

PROCUREMENT PLAN (Textual Part)

Project information: **Digital Governance and Economy Project (P172350)**

Project Implementation agency: **MINISTRY OF SCIENCE, TECHNOLOGY AND HIGHER EDUCATION**

Date of the Procurement Plan: **12/5/2021**

Period covered by this Procurement Plan: **12/5/2021 - 13/30/2022**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable**

PROCUREMENT PLAN Mozambique : Digital Governance and Economy Project

General Information
Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2021-12-07
Revised Plan Date(s): (comma delineated, leave blank 2022-06-21)
Project ID: P172350 **GPN Date:**
Project Name: Digital Governance and Economy Project
Loan / Credit No.: IDA / D9060
Executing Agency: Ministry of Science and Technology Higher and Technical Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G101 / IT Equipment for Digital certification System and CSIRT	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation					2022-07-29		2022-08-03					2022-09-14		2022-10-14		2022-11-18		2023-05-17
G108 / Supply and implementation of datacenter for National Directorate of Registry and Notary	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Pending Implementation				2023-01-31		2023-02-05					2023-03-19		2023-04-18		2023-05-23		2023-11-19	
G109 / IT Equipment (Communication) For GovNet Signal in birth registration sites	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation						2022-09-05									2022-10-31		2022-12-30	
G110 / Furniture for birth registration sites (Hospitals and rural areas)	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation						2022-09-06									2022-11-01		2023-01-30	
G111 / IT Equipment for birth registration sites (hospitals and rural areas)	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		175,000.00	0.00	Pending Implementation				2022-09-01		2022-09-06					2022-10-18		2022-11-17		2022-12-22		2023-06-20	
G113 / IT Equipment for integrated campaign of birth registration and ID	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation				2022-06-23		2022-06-28					2022-08-09		2022-09-08		2022-10-13		2022-12-12	
G115 / Vehicles for integrated campaign of birth registration and ID	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Direct Selection	Direct			1,500,000.00	0.00	Pending Implementation				2022-06-23		2022-06-28									2022-08-02		2022-08-11	
G114 / Motorcycles for integrated campaign of birth registration and ID	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation				2022-06-23		2022-06-28					2022-08-09		2022-09-08		2022-10-13		2022-12-12	
G116 / Consumables materials for integrated campaign of birth registration and ID	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation				2022-06-23		2022-06-28					2022-08-09		2022-09-08		2022-10-13		2022-12-12	
G118 / Data Collection Kit for ID issue	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,000.00	0.00	Pending Implementation				2022-06-23		2022-06-28					2022-08-09		2022-09-08		2022-10-13		2023-01-11	
G119 / IT Infrastructure for MCTES	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation				2022-08-15		2022-08-20					2022-10-01		2022-10-31		2022-12-05		2023-06-03	
G102 / Backup Power Systems for Government Email System Sites	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation				2023-01-23		2023-01-28					2023-03-11		2023-04-10		2023-05-15		2023-11-11	
G103 / IT Equipment for Government Email System	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation				2023-01-23		2023-01-28					2023-03-11		2023-04-10		2023-05-15		2023-11-11	
G104 / IT Equipment for enhancement of GovNet (Core Network)	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation				2022-07-25		2022-07-30					2022-09-10		2022-10-10		2022-11-14		2023-05-13	
G105 / Supply of Equipment and tools for cyber events monitoring	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation				2022-09-20		2022-09-25					2022-11-06		2022-12-06		2023-01-10		2023-07-09	
G106 / Supply and installation of video conference system (DNIC/NAGE)	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation						2022-06-28									2022-08-23		2022-10-22	
G107 / Vehicles for IMAGE and DPC	IDA / D9060	Building blocks: Analog Referrals, Connectivity, and Cybersecurity	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation				2022-07-29		2022-08-03					2022-09-14		2022-10-14		2022-11-18		2023-01-17	
G117 / Acquisition of paper of temporary ID card	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation				2022-06-30		2022-07-05					2022-08-16		2022-09-15		2022-10-20		2023-04-18	
G121 / Supply and implementation of datacenter for DPC	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		100.00	0.00	Pending Implementation				2022-10-25		2022-10-30					2022-12-11		2023-01-10		2023-02-14		2023-08-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
N103 / Courier Services for ID transportation	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation								2022-07-06							2022-08-31		2024-08-30	
N102 / Rental car service for integrated campaign of birth registration and ID	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation								2022-07-15							2022-09-09		2023-03-08	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C105 / Legal assistance in data protection and cybersecurity	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2022-07-17		2022-08-07		2022-09-20					2022-10-18		2022-11-17		2022-12-22		2023-01-26		2023-02-02		
C120 / Evaluation, review, structuring and implementation of digital certification services in Mozambique	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2022-07-15		2022-08-05		2022-09-18					2022-10-16		2022-11-15		2022-12-20		2023-01-24		2024-01-24		
C123 / Institutional Management Review of INTIC	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - International		450,000.00	0.00	Pending Implementation	2022-10-03		2022-10-24		2022-12-07					2023-01-04		2023-02-03		2023-03-10		2023-04-14		2024-04-13		
C124 / Technical assistance for drafting regulations on registration and licensing of digital services providers	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2022-11-14		2022-12-05		2023-01-18					2023-02-15		2023-03-17		2023-04-21		2023-05-26		2024-05-25		
C126 / ICT Market study	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2022-11-07		2022-11-28		2023-01-11					2023-02-08		2023-03-10		2023-04-14		2023-05-19		2024-05-18		
C128 / Drafting regulation on quality supervision of ICT products and services	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-12-05		2022-12-26		2023-02-08							2023-03-10		2023-04-14		2023-04-14		2023-10-11		
C132 / Drafting regulation on technical specification, architecture and standards for interoperability of government electronic systems including standards for software development for public administration	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Quality And Cost-Based Selection	Open - International		550,000.00	0.00	Pending Implementation	2022-10-17		2022-11-07		2022-12-21					2023-01-18		2023-02-17		2023-03-24		2023-04-28		2023-10-25		
C160 / Upgrade of birth registration system (SIRCEV)	IDA / D9060	Enablers: Identification Systems and Digital Services	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Pending Implementation	2022-08-22		2022-09-12		2022-10-26					2022-11-23		2022-12-23		2023-01-27		2023-03-03		2025-03-02		
C164 / Digitalization of birth registration books	IDA / D9060	Enablers: Identification Systems and Digital Services	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2022-07-15		2022-08-05		2022-09-18					2022-10-16		2022-11-15		2022-12-20		2023-01-24		2023-04-07		
C167 / Review and update of birth registration code	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Pending Implementation	2022-11-22		2022-12-13		2023-01-26					2023-02-23		2023-03-25		2023-04-29		2023-06-03		2024-06-02		
C168 / Assessment of Identification Services buildings for rehabilitation in North Region Districts	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2022-11-23		2022-12-14		2023-01-27					2023-02-24		2023-03-26		2023-04-30		2023-06-04		2023-09-02		
C169 / Assessment of Identification Services buildings for rehabilitation in Center Region Districts	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2022-11-23		2022-12-14		2023-01-27					2023-02-24		2023-03-26		2023-04-30		2023-06-04		2023-09-02		
C170 / Assessment of Identification Services buildings for rehabilitation in South Region Districts	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Pending Implementation	2022-11-23		2022-12-14		2023-01-27					2023-02-24		2023-03-26		2023-04-30		2023-06-04		2023-09-02		
C171 / Design of building model for new identification services in the districts	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2022-12-05		2022-12-26		2023-02-08					2023-03-10		2023-04-14		2023-04-14		2023-04-14		2023-10-11		
C173 / Regulation of the new identification law	IDA / D9060	Enablers: Identification Systems and Digital Services	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2022-10-03		2022-10-24		2022-12-07					2023-01-04		2023-02-03		2023-03-10		2023-04-14		2024-04-13		
C176 / Design of Digital Skills Capacity Program	IDA / D9060	Levers: Govtech Business Ecosystems	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-09-01		2022-09-22		2022-11-05							2022-12-05		2023-01-09		2023-01-09		2023-07-08		
C177 / Design of Moz BPO Program	IDA / D9060	Levers: Govtech Business Ecosystems	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2022-09-01		2022-09-22		2022-11-05							2022-12-05		2023-01-09		2023-01-09		2023-07-08		
C178 / Design of GovTech Grants	IDA / D9060	Levers: Govtech Business Ecosystems	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2022-09-01		2022-09-22		2022-11-05							2022-12-05		2023-01-09		2023-01-09		2023-07-08		
C179 / User experience assessment of birth registration system	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Consultant Qualification Selection	Open - International		120,000.00	0.00	Pending Implementation	2022-10-20		2022-11-10		2022-12-24							2023-01-23		2023-02-27		2023-02-27		2023-08-26		
C180 / Development of Strategic Plan for Ministry of Justice	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2022-06-30		2022-07-21		2022-09-03							2022-10-03		2022-11-07		2023-05-06				
C183 / Implementation of Trader portal	IDA / D9060	Levers: Govtech Business Ecosystems	Post	Consultant Qualification Selection	Open - National		170,000.00	0.00	Pending Implementation	2022-08-30		2022-09-20		2022-11-03							2022-12-03		2023-01-07		2023-07-06				
C153 / Development of service catalogue, procedures and online forms	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Pending Implementation	2022-08-30		2022-09-20		2022-11-03					2022-12-01		2022-12-31		2023-02-04		2023-03-11		2024-03-10		
C155 / Assessment of GovTech capacity for expansion	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2022-08-01		2022-08-22		2022-10-05					2022-11-02		2022-12-02		2023-01-06		2023-02-10		2024-02-10		
C157 / Support services for digital solutions development	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Pending Implementation	2022-09-20		2022-10-11		2022-11-24					2022-12-22		2023-01-21		2023-02-25		2023-04-01		2025-03-31		
C174 / Assessment and development of action plan for digital inclusion of disabled people	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-09-23		2022-10-14		2022-11-27							2022-12-27		2023-01-31		2023-07-30				
C185 / Assessment of new INAGE building for rehabilitation	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cyber security	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Pending Implementation	2022-08-31		2022-09-21		2022-11-04					2022-12-02		2023-01-01		2023-02-05		2023-03-12		2023-06-10		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract	Signed Contract		Contract Completion	
										Planned	Actual			Planned	Actual	Planned	Actual
C100 / Digital Transformation Specialist	IDA / D9060	Project Management and Implementation Capacity	Post	Individual Consultant Selection	Open		145,000.00	0.00	Under Implementation	2021-11-30	2022-06-10	2022-01-18	2022-02-08	2022-03-15		2024-03-14	

C101 / Accountant for PIU	IDA / D9060	Project Management and Implementation Capacity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-11-22	2022-02-21	2022-01-10		2022-01-31		2022-03-07		2024-03-06
C102 / Procurement Assistant for PIU	IDA / D9060	Project Management and Implementation Capacity	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-11-22	2022-03-01	2022-01-10		2022-01-31		2022-03-07		2024-03-06
C103 / Monitoring and Evaluation Assistant	IDA / D9060	Project Management and Implementation Capacity	Post	Individual Consultant Selection	Open		44,000.00	0.00	Pending Implementation	2021-11-22		2022-01-10		2022-01-31		2022-03-07		2024-03-06
C104 / Environmental and Social Safeguards Specialist	IDA / D9060	Project Management and Implementation Capacity	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2021-11-30		2022-01-18		2022-02-08		2022-03-15		2024-03-14
C106 / Senior Legal Specialist for INTIC	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Prior	Individual Consultant Selection	Open		192,000.00	0.00	Pending Implementation	2022-06-22		2022-08-10		2022-08-31		2022-10-05		2024-10-04
C107 / Senior Information Systems Governance Specialist for INTIC	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		192,000.00	0.00	Pending Implementation	2022-07-17		2022-09-04		2022-09-25		2022-10-30		2024-10-29
C108 / Network Security Specialist for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C109 / Network Security Specialist for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C110 / Digital Platforms and Applications Security Specialist for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C111 / Digital Platforms and Applications Security Specialist for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C112 / Cybersecurity Analyst for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C113 / Cybersecurity Analyst for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C114 / System Audit Specialist for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C115 / System Audit Specialist for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C116 / Security Administration Specialist for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C117 / Security Administration Specialist for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C118 / System Administration Specialist for INTIC - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C119 / System Administration Specialist for INTIC - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C165 / Assessment of IT Infrastructure of The National Directorate of Registry and Notary	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2022-09-20		2022-11-08		2022-11-29		2023-01-03		2023-04-03
C166 / Cybersecurity assessment for National Directorate of Registry and Notary	IDA / D9060	Enablers: Identification Systems and Digital Services	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2022-12-05		2023-01-23		2023-02-13		2023-03-20		2023-06-18
C175 / Design of digital entrepreneurship and innovation program	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-09-01		2022-10-20		2022-11-10		2022-12-15		2023-06-13
C133 / Web designer for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C134 / Software Designer for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C135 / Front-end Developer for INAGE - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C136 / Front-end developer for INAGE - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C137 / Front-end Developer for INAGE - C	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C138 / Back-end Developer for INAGE - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C139 / Back-end Developer for INAGE - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C140 / Back-end Developer for INAGE - C	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C141 / Software Tester Analyst for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C142 / Software Architect for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C143 / Network Administrator for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12
C144 / Network Security Administrator	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybersecurity	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2024-10-12

C145 / Network Maintenance Administrator	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C146 / Cybersecurity Special ist for INAGE - A	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C147 / Cybersecurity Analyst for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C148 / Incident Analyst for i NAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C149 / System Administrator for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C150 / Network Security Ad ministrator for INAGE - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C151 / Technical Support offi cer for INAGE	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C152 / Cybersecurity Special ist for INAGE - B	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		48,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2024-10-12	
C154 / Assessment and draft specification for upgrade of g overnment email system	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Pending Impleme ntation	2022-07-18		2022-09-05	2022-09-26	2022-10-31	2023-01-29	
C158 / Senior Digital Operati ons Officer (software and app lications)	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		252,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2025-10-12	
C159 / Senior Digital Operati ons Officer (hardware)	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		252,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-08-18	2022-09-08	2022-10-13	2025-10-12	
C182 / Digital adviser to sup port digitalization of compa nies licensing services	IDA / D9060	Building blocks: Analog Refo rms, Connectivity, and Cybe rsecurity	Post	Individual Consult ant Selection	Open		72,000.00	0.00	Pending Impleme ntation	2022-09-21		2022-11-09	2022-11-30	2023-01-04	2024-01-04	