

PROCUREMENT PLAN (Textual Part)

Project information: Jamaica – JM REDI II Project MST (P166279)

Project Implementation agency: JSIF – Jamaica Social Investment Fund

Date of the Procurement Plan: June 30, 2020

Period covered by this Procurement Plan: From June 30, 2020 to December 31, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *the national procurement legislation*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: *The corresponding Procurement Documents must be acceptable to the World Bank.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and *the corresponding Procurement Documents must be acceptable to the World Bank.*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: *“Not Applicable”*;

Works: *“Not Applicable”*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is *“Not Applicable”*

Other Relevant Procurement Information.

The Project envisages Community-Driven Development (CDD) Subprojects to be implemented by their own beneficiaries. In the interest of project sustainability, CDD related procurement arrangements are suitably adapted and outlined in the Project Operations Manual, to achieve certain specific social objectives of the project, in a way that is acceptable to the Bank.

PROCUREMENT PLAN Jamaica : Second Rural Economic Development Initiative (REDI II) Project

General Information

Country: Jamaica Bank's Approval Date of the Original Procurement Plan: 2020-07-06
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-11
 Project ID: P166279 GPN Date:
 Project Name: Second Rural Economic Development Initiative (REDI II) Project
 Loan / Credit No: IBRD / 90170
 Executing Agency(ies) Jamaica Social Investment Fund

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
C1-031-1.5 / Renovation of Agro-processing Facilities (construction of shed, roofing)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	225,000.00	0.00	Pending Implementation						2020-10-27													2021-09-07

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
PM - 1 / Supply, Install and Commissioning a fully functional Video-Conference and Corporate Communication Multimedia Solution for JSB.	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		155,000.00	146,846.91	Completed					2020-08-10	2020-09-03		2020-08-19												2021-11-19	
C1-002B / Service providers for printing of promotional materials, social media boosting	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,000.00	0.00	Canceled								2020-08-06												2020-09-20	
C2-002M / Supplier for medical grade PPEs	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,600.00	11,723.65	Completed								2020-10-14	2020-10-09											2021-01-12	
C2-003 / Supply of Agricultural seeds and chemicals	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		229,800.00	102,896.11	Signed					2020-10-09	2020-10-13		2020-10-23	2020-10-13											2021-06-24	
C2-002-1 / Supplier for medical grade PPEs	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,950.00	0.00	Canceled								2020-10-07												2021-03-16	
C2-002-2 / Supplier for signage, informational material	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,570.00	0.00	Canceled								2020-10-05												2020-12-01	
C2-002-3 / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,380.00	0.00	Canceled								2020-10-07												2021-01-31	
C2-002-3M-R1 / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	4,963.01	Signed								2021-01-08	2021-01-18											2021-05-27	
C1-052-1.2 / Supply of harvesting crates, testing equipment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	102,896.11	Signed					2021-08-27	2020-10-14		2021-09-10													2022-03-31
C1-040-1.4 / Supplier to Equip Agro-processing Facilities	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2021-08-27			2021-09-10													2022-05-14
C3-002 / Equipment Procurement (Laptop Systems) for REDI II PMT	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,200.00	40,747.96	Signed								2021-04-26													2021-10-03
C1-060-1.3 / Supply of Drip irrigation hoses & Fittings, drums etc	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		360,000.00	0.00	Canceled					2021-05-10			2021-05-24													2021-12-12
C2-003-R2 / Supply of Bulk Sugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			20,000.00	2,187.58	Signed					2021-07-12	2021-07-12		2021-07-22	2021-07-14												2021-09-24
C1-053-1.2 / Supplier of Irrigation Equipment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation					2022-06-15			2022-06-16													2023-04-18
C2-003-R1 / Supply of Sugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Canceled								2021-02-13													2021-10-07
C2-002-3M / Supplier for hand wash sinks and other Hardware items	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,764.00	0.00	Canceled								2020-10-14	2020-11-10												2021-03-09
C1-050-1.2 / Supply of Greenhouse Construction Material	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2022-06-15			2022-06-29													2023-01-25

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-002A / Service Provider for design of promotional materials and social media boosting	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,000.00	0.00	Canceled								2020-08-03									2020-08-14		2020-08-28	
C1-004 / Service providers for screens, media, projectors etc to support REDI II mobilization of Stakeholders	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Request for Quotations	Limited	Single Stage – One Envelope		48,000.00	0.00	Canceled								2020-08-03									2020-08-24		2020-11-22	
C1-001-2 / Engagement 2 of Media Houses for Advertisement and Visibility for REDI 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled								2020-10-05									2020-11-16		2021-05-15	
C1-001-3 / Engagement 3 of Media Houses for Advertisement and Visibility for REDI 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled								2020-10-05									2020-11-16		2021-05-15	
C1-001-1 / Engagement 1 of Media Houses for Advertisement and Visibility for REDI 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Direct Selection	Direct			4,800.00	0.00	Canceled								2020-10-05									2020-11-16		2021-05-15	

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-080 / Tourism Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-04-19																					
C1-090 / Agri-Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-04-19																					
C1-010 / Engineering services to design and supervise the renovation of St. Mary Multi-Purpose Cooperative Post Harvest Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open – National		40,714.00	0.00	Under Implementation	2020-10-30	2020-10-29	2020-11-04							2020-11-13		2020-11-27					2020-12-11		2020-12-20		2021-12-20	
C1-020 / Engineering services to design and supervise the renovation of Hanover Honey Bottling facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection			40,714.00	0.00	Canceled	2020-10-30	2020-10-29	2020-11-04							2020-11-13		2020-11-27					2020-12-11		2020-12-20		2021-12-20	
C2-001-1 / Consultant to develop protocols for CTEs	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Quality And Cost-Based Selection	Open – National		85,000.00	0.00	Canceled	2020-10-02										2020-11-20		2020-12-11				2021-01-15		2021-02-19		2021-08-18	
C2-001-2 / Consultant to develop protocols for Agriculture Enterprises	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Quality And Cost-Based Selection	Open – National		85,000.00	0.00	Canceled	2020-10-02										2020-11-20		2020-12-11				2021-01-15		2021-02-19		2021-08-18	
C2-001-1M / Consultancy Firm to provide user-friendly Training Manuals. Provide specialized Train the Trainer facilitation for 200 RADA extension officers plus 50 TPDCs and JTB employees, in keeping with the COVID-19 Ministry of Tourism Health and Safety Protocols.	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Limited		28,751.00	0.00	Canceled	2021-01-18																2021-03-15		2021-04-12		2021-10-09	
C1-020-R1 / Engineering services to design and supervise the renovation of Hanover Honey Bottling facility (Re-tendered)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open – National		40,714.00	0.00	Under Implementation	2021-02-08	2021-01-18	2021-03-01	2021-10-04	2021-04-14						2021-05-12		2021-06-11				2021-07-16		2021-08-20		2022-02-16	
C2-008 / Engineering services to design and supervise the Supply and Installation Of A Grid-Tied Photovoltaic System For REDI II Plumwood Pumping Station PV Solar System Installation	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Limited		16,552.00	35,181.25	Completed	2021-02-08	2021-04-23				2021-02-22	2021-02-15										2021-04-08	2021-05-11	2021-05-13	2021-05-11	2021-11-09	2021-11-19
C2-005-2 / Consultancy firm to develop (a) Emergency Plan (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of the identified Agricultural entities	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open – National		42,857.14	0.00	Canceled	2021-01-29																2021-04-30		2021-05-28		2021-11-24	
C2-005-1 / Consultancy firm to develop (a) Emergency Plan (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of the identified Community Tourism entities	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open – National		42,857.14	0.00	Canceled	2021-01-29																2021-04-30		2021-05-28		2021-11-24	

C2-006 / REDI II Coffee Marketing Strategy Project	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - National	140,000.00	126,462.14	Signed	2021-02-22	2021-03-03	2021-03-15	2021-03-09	2021-04-28	2021-10-19							2021-06-09	2021-03-16	2021-07-14	2021-11-12	2022-01-10
C2-001-2M / Consultancy Firm to provide user-friendly Training Manuals	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - National	110,345.00	0.00	Under Implementation	2021-04-12	2021-03-09	2021-05-03		2021-06-16								2021-07-16		2021-08-20		2022-02-16
C2-010 / Agro-Invest Corporation Irrigation Infrastructure Project	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Least Cost Selection	Open - National	23,849.00	0.00	Under Implementation	2021-04-25	2021-05-07	2021-05-09		2021-05-30			2021-06-27	2021-07-18			2021-08-15		2021-09-05		2022-03-04	
C1-030 / Engineering services to design and supervise the renovation of Agro-processing Facilities	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Least Cost Selection	Open - National	122,143.00	0.00	Canceled	2021-04-23		2021-04-28		2021-05-05			2021-05-07	2021-05-21			2021-06-04		2021-06-13		2022-06-13	
C1-080M1-R1 / Consultancy for Tourism Business Development	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Consultant Qualification Selection	Open - International	134,000.00	0.00	Under Implementation	2021-06-28	2021-07-08	2021-07-19	2021-09-22	2021-08-23	2021-09-02							2021-10-22		2021-11-19		2022-05-18
C2-009 / Consultancy firm to provide services for the Evaluation and Revision of the National Community Tourism Policy and Strategy, Development of a Monitoring and Evaluation Framework	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - International	204,971.00	0.00	Under Implementation	2021-07-12	2021-09-22	2021-08-02	2022-01-12	2021-09-13								2021-10-25		2021-11-29		2022-08-08
C2-012 / Consultancy firm to provide services to conduct a Market Demand Study for Jamaica's Community Tourism	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - International	132,000.00	0.00	Under Implementation	2021-09-20	2021-12-03	2021-10-05	2021-12-13	2021-11-24	2022-02-08							2021-12-03		2021-12-27		2022-06-25
C1-070-1.10M / Consultancy for Business Development	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Canceled	2021-07-12	2021-07-14	2021-08-02		2021-09-15	2021-09-19			2021-10-13	2021-11-12			2022-01-07		2022-02-11		2023-02-11
C2-011 / Consultancy for the Development of a Medium-Term Strategy and Action Plan for the Rebuilding and Repositioning of Jamaica's Tourism Sector	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - International	133,352.40	0.00	Canceled	2021-06-01		2021-06-08		2021-06-30								2021-08-11		2021-08-28		2022-02-24
C2-014 / Consultancy for Conducting a Baseline Study of Community Tourism Enterprises	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Consultant Qualification Selection	Open - International	133,333.00	0.00	Pending Implementation	2022-03-14		2022-03-29		2022-05-18								2022-05-27		2022-06-20		2022-12-17

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
C1-080M / Tourism Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open	85,714.00	0.00	Under Implementation	2020-10-05	2020-09-21	2020-11-23		2020-12-14		2021-01-18					2022-01-18
C1-090M / Agri-Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open	85,714.00	0.00	Under Implementation	2020-10-05	2020-09-21	2020-11-23		2020-12-14		2021-01-18					2022-01-18
C2-007 / Consultancy for the Development of a Climate Resilience Integrated Disaster Risk Reduction Training Package (including Manual) for the Agricultural and Community Tourism Based Sector	IBRD / 90170	Institutional Strengthening and Capacity Building for Public Entities	Post	Individual Consultant Selection	Open	69,966.00	95,278.54	Signed	2021-04-16	2021-05-10	2021-06-20	2021-08-04	2021-08-15	2021-10-31	2021-09-12	2021-11-23				2022-03-11
C1-003-1 / Engagement of Freelance Writer (1)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12					2022-07-12
C1-003-3 / Engagement of Freelance Writer (3)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12					2022-07-12
C1-003-2 / Engagement of Freelance Writer (2)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12					2022-07-12
C3-001.1 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	11,613.00	0.00	Under Implementation	2022-01-31	2022-02-09	2022-03-14		2022-04-18		2022-05-09					2022-11-05
C3-001.2 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	11,613.00	0.00	Under Implementation	2022-01-31	2022-02-09	2022-03-14		2022-04-18		2022-05-09					2022-11-05
C3-001.3 / Individual Consultancy for Economic & Financial Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	11,613.00	0.00	Under Implementation	2022-01-31		2022-03-14		2022-04-18		2022-05-09					2022-11-05

C1-100-3 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-8 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-12 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-11 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-9 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-1 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-4 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-7 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-10 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-2 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2023-04-10		2023-05-29	2023-06-19	2023-07-24	2024-07-23	
C1-100-6 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2021-11-08		2021-12-27	2022-01-17	2022-02-21	2023-02-21	
C1-100-5 / Youth Interns/Graduates (Handholding for Enterprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2021-11-08		2021-12-27	2022-01-17	2022-02-21	2022-03-29	
C1-024 / Service provider to deliver Training in Greenhouse Technology	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Investments for Rural Enterprises	Post	Individual Consultant Selection	Open		28,571.00	0.00	Pending Implementation	2022-12-07		2023-01-25	2023-02-15	2023-03-22	2023-09-18	