



SPF - Support to Zimbabwe Recovery and Resilience (P172176)

EASTERN AND SOUTHERN AFRICA | Zimbabwe | Urban, Resilience and Land Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2020 | Seq No: 4 | ARCHIVED on 20-Jun-2022 | ISR51661 |

Implementing Agencies: Ministry of Finance and Economic Development, Ministry of Finance and Economic Development

Key Dates**Key Project Dates**

Bank Approval Date: 28-Mar-2020
Original Closing Date: 30-Jun-2021

Effectiveness Date: 14-May-2020
Revised Closing Date: 30-Jun-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To support the Government of Zimbabwe to i) improve Governmental coordination capacity to respond to cyclone Idai, and ii) to scale-up and institutionalize DRM capacity

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory

Implementation Status and Key Decisions

Grant activities to date have supported key initiatives in the Ministry of Local Government and Public Works and the Department of Civil Protection with the four broad pillars of support include (i) Strengthening institutions and policy; (ii) translating risk analysis into enhanced preparedness and early warning; (iii) improving technical capacity; (iv) building long term resilience. The Project has disbursed 53% of proceeds with another 36% of proceeds under contract. The ZRRP is set to close on June 30, 2022, though an extension by six months may be considered.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Low	<input type="checkbox"/> Low	<input type="checkbox"/> Low

5. Results



Project Development Objective Indicators

► Improved Government Systems & Capacity in Place for DRM at the National Level (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► Improved Capacity for DRM in the Cyclone-affected Provinces (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

Intermediate Results Indicators

► National DRM operational guidelines and SOPs produced and operationalized (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	Yes	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► National DRM training curriculum used across Government (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	Yes	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► Integrated Management Information System with electronic beneficiary registry designed and operationalized (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► DRM operational guidelines and SOPs used at Provincial level (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022



Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► National DRM training rolled out to district and ward-level communities (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	Yes	Yes
Date	28-Feb-2020	01-Dec-2020	09-Jun-2022	30-Jun-2022

► Beneficiary registry that includes profiles of beneficiaries in cyclone-affected districts in place and operational (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	28-Feb-2020	01-Dec-2020	01-Dec-2020	30-Jun-2022

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P172176	TF-B2388	Effective	USD	2.20	2.20	0.00	1.16	1.04	53%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P172176	TF-B2388	Effective	30-Apr-2020	07-May-2020	14-May-2020	30-Jun-2021	30-Jun-2022

Cumulative Disbursements



Restructuring History

Level 2 Approved on 22-Apr-2021

Related Project(s)

There are no related projects.