Procurement Plan

Project information: Digital RMI Project (P171517)

Project Implementation agency: Ministry of Finance

Date of the Procurement Plan: August 8, 2019

Period covered by this Procurement Plan: September 1, 2019 - August 31, 2020 (or

effectiveness if prior)

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1. The procurement is open to all eligible firms from any country;
- 2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- 3. Publication of contract award information:
- 4. Rights for the Bank to review procurement documentation and activities; and
- 5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT Marshall Islands: Digital Republic of the Marshall Islands Project

PLAN
General Information

Marshall Islands

Bank's Approval Date of the Original Procurement Plai 2019-10-15 Revised Plan Date(s): (comma delineated, leave blank 2022-06-22 GPN Date:

Project ID: P171517 Revised Plan Date GPN Date:
Project Name: Digital Republic of the Marshall Islands Project Loan / Credit No: IDA/ D8790, /
Executing Agency(i Division of International Development Assistance-MOF

101	∩D	vc	

- 1	WURKS																												
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri sk	Procureme nt Docume nt Type	Actual Am ount (US\$)																		
ı												Planned	Actual																
- [(

GOODS Activity Reference No. / Description Loan / Credit N o.

GOODS																						/ /	/ /	7	/	/ /	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu		Prequalific ation		Draft Bidd ent / Jus		Specific Pr Notice /		Bidding Do		Proposal S Opening	ubmission / Minutes	and Recon	ation Report mmendation Award		Contract	Contract C	-
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NON CONSULTING	CEDVICES																										
Activity Deference No. /				1			1	1														Did Evalue	ation Poport			1	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)																		
									Planned	Actual																

CONSULTING FIRMS

CONSOLITING LIKE																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for		Request for as Iss		Opening of Proposals		Evaluation al Pro	of Technic		Evaluation Draft Neg Contract	Signed (Contract	Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-DIDA-164173-CS-CQS / I nternational Transaction	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform		Consultant Qualifi cation Selection	Open - Internationa I		885,966.64	Signed	2020-04-12	2020-03-30	2020-05-03	2020-04-22	2020-06-16	2020-07-13							2020-07-16	2020-09-04	2020-08-20	2021-09-29	2021-02-16	
MH-DIDA-164175-CS-CQS / I nternational Legal Advisor	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform		Consultant Qualifi cation Selection	Open - Internationa		458,900.00	Signed	2020-04-12	2020-04-23	2020-05-03	2020-04-27	2020-06-16	2020-07-13							2020-07-16	2020-09-02	2020-08-20	2021-09-28	2021-02-16	
MH-DIDA-164176-CS-CQS / I nternational HR Adviser	1		Post	Consultant Qualifi cation Selection	Open - Internationa I		0.00	Canceled	2020-04-12		2020-05-03		2020-06-16								2020-07-16		2020-08-20		2021-02-16	

INDIVIDUAL CONSU																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference		to Identifie Consultant		tiated Cont	Signed (Contract	Contract C	Completion
Description	0.				"		(034)		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-DIDA-140074-CS-CDS / S trategic Governance Advisor	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Prior	Direct Selection	Direct		321,000.00	Completed	2019-10-14	2020-02-16	2019-10-24	2020-02-17			2019-12-28	2019-09-27	2020-06-25	2020-08-31
MH-DIDA-140075-CS-CDS / C onsulting Firm - Technical Ad visor - Telecom and Digital G overnance	,		Prior	Direct Selection	Direct		0.00	Canceled	2019-11-01	2019-11-18	2019-11-11				2020-01-15		2020-07-13	
MH-DIDA-140077-CS-INDV / Stakeholder Engagement an d Safeguards Documents	,		Post	Individual Consult ant Selection	Open		0.00	Pending Impleme ntation	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-08-12	
MH-DIDA-140080-CS-INDV / Gender Consultant (working with Gender Office)	1		Post	Individual Consult ant Selection	Open		0.00	Pending Impleme ntation	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-08-12	
MH-DIDA-140076-CS-INDV / Project Manager	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Post	Individual Consult ant Selection	Open		86,754.00	Completed	2020-03-27	2020-04-16	2020-05-15	2020-06-23	2020-06-05	2020-07-17	2020-07-10	2020-07-17	2021-01-06	2021-05-31
MH-DIDA-164185-CS-CDS / T ransitional Support	1		Post	Direct Selection	Direct		0.00	Canceled	2020-03-31	2020-05-08	2020-04-10				2020-06-14		2020-12-11	
MH-DIDA-164189-CS-INDV / Digital Government Advisor	1		Post	Individual Consult ant Selection	Direct		0.00	Pending Impleme ntation	2020-04-05		2020-04-15		2020-05-06		2020-06-10		2020-12-07	
MH-DIDA-164212-CS-INDV / Local Lawyer	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Post	Individual Consult ant Selection	Open		117,000.00	Signed	2020-05-03	2020-05-25	2020-06-21	2020-10-15	2020-07-12	2020-10-26	2020-08-16	2020-10-26	2021-02-12	
MH-DIDA-164213-CS-INDV / Project Director	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Post	Individual Consult ant Selection	Open		125,594.62	Signed	2020-03-27	2020-03-25	2020-05-15	2020-06-16	2020-06-05	2020-07-01	2020-07-10	2020-07-06	2021-01-06	
MH-DIDA-190627-CS-INDV / 2020 Strategic Governance A dvisor	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Prior	Individual Consult ant Selection	Direct		729,960.00	Signed	2020-08-27	2020-08-03	2020-09-06	2020-08-05	2020-09-27	2020-08-24	2020-11-01	2020-08-31	2021-04-30	
MH-DIDA-239579-CS-CDS / P roject Manager 2021	IDA / D8790	Component 4. Project Imple mentation Support	Post	Direct Selection	Direct		99,999.60	Signed	2021-06-27	2021-06-22	2021-07-07	2022-03-08			2021-09-10	2021-08-23	2022-03-09	
MH-DIDA-245457-CS-INDV / Drafting Consultant	IDA / D8790	Component 4. Project Imple mentation Support	Post	Individual Consult ant Selection	Open		0.00	Under Implement ation	2021-07-26	2021-07-28	2021-09-13	2021-10-13	2021-10-04		2021-11-08		2022-05-07	
MH-DIDA-258657-CS-INDV / Share Offer Agent for Govern ment of RMI	IDA / D8790	Component 1. Public Private Partnership and Market Stru cture Reform	Post	Individual Consult ant Selection	Open		0.00	Under Implement ation	2022-04-11	2022-04-14	2022-06-15		2022-07-06		2022-08-10		2023-02-06	