

PROCUREMENT PLAN (Textual Part)

Project information: The Gambia - Gambia Inclusive and Resilient Agricultural Value Chain Development Project (GIRAV) - P173070

Project Implementation agency: Ministry of Agriculture - Central Projects Coordination Unit (CPCU)

Date of the Procurement Plan: 29 Janvier 2021

Period covered by this Procurement Plan: March 2021 - March 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (dated November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Gambia Public Procurement Authority act May 2014 amended May 2018**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a) open advertising of the procurement opportunity at the national level;
- b) the procurement is open to eligible firms from any country;
- c) the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s

- Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d) the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH), risks and impacts;
 - e) contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - f) rights for the Bank to review procurement documentation and activities;
 - g) an effective complaints mechanism; and
 - h) maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: **is not applicable.**

Works: **is not applicable**

Hands-on Expanded Implementation Support (HEIS): is Not Applicable.

Other Relevant Procurement Information: Not Applicable.

GM-CPCU-231425-CS-CQS / Recruitment of a consultant of the study of Environment and Social Management Framework (ESMF), including a social assessment and SEA/5 H risk assessment and Action Plan and Labour Management Procedure (LMP)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Consultant Qualification Selection	Limited		30,000.00	40,000.00	Signed	2021-04-30	2021-04-27			2021-05-14	2021-05-27			2021-06-13	2021-06-11	2021-07-18	2021-06-21	2022-01-14
GM-CPCU-231513-CS-CQS / Recruitment of a consultant of the study of Resettlement Framework (RF) acceptable to the Bank; Stakeholder Engagement Plan (SEP) including a project level Grievance mechanism (GM)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Consultant Qualification Selection	Limited		30,000.00	39,900.00	Signed	2021-04-30	2021-04-27			2021-05-14	2021-05-27			2021-06-13	2021-06-11	2021-07-18	2021-06-21	2022-01-14
GM-CPCU-271839-CS-LCS / External Auditor for the audit GIRAV Project	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Least Cost Selection	Open - National		44,200.00	0.00	Under Implementation	2022-01-11	2022-03-14	2022-02-01	2022-05-24	2022-03-17			2022-04-14	2022-05-14	2022-06-18	2022-07-23	2023-01-19	
GM-CPCU-283466-CS-QCBS / Feasibility, Schematic and Development Design of 2 Agri-Logistics Centers	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2022-03-17	2022-03-21	2022-04-07	2022-03-26	2022-05-21			2022-06-18	2022-07-18	2022-08-22	2022-09-26	2023-09-26	
GM-CPCU-286100-CS-CQS / Support SMEs for Business Plan Preparation, Capacity Building on Business Plan Preparation for Producer Organizations, Cooperatives, Women and Youth Groups to get ready for GIRAV matching grant competition, Design of Digital Platform Mapping for Private S	IDA / D9190	Component 3: Mobilizing productive private investments along the value chains	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-03-22	2022-04-05	2022-04-12	2022-06-23	2022-05-10					2022-06-09	2022-07-14	2023-01-10	
GM-CPCU-305786-CS-QCBS / Architectural Design and Supervision of Storage and aggregation facilities	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		247,700.00	0.00	Pending Implementation	2022-08-07		2022-08-28		2022-10-11			2022-11-08	2022-12-08	2023-01-12	2023-02-16	2024-02-16	
GM-CPCU-305800-CS-QCBS / Design and Supervision of road construction (200km)	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		862,500.00	0.00	Pending Implementation	2022-08-08		2022-08-29		2022-10-12			2022-11-09	2022-12-09	2023-01-13	2023-02-17	2024-02-17	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-CPCU-222439-CS-INDV / Recruitment of a Consultant supporting team for Project Preparation (preparation Tools, consultation, field visits, Organizational Plan and write-up of Project Appraisal Document)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2021-03-22	2021-05-16	2021-03-27	2021-03-23	2021-04-17	2021-04-13	2021-05-22			2021-07-06
GM-CPCU-222449-CS-INDV / Consultants for Diagnostic of Gambian Sanitary and Phytosanitary System and proposal for improvement including upgrading laboratories and quality management	IDA / V3640	Component 2: Building a productive and climate-resilient agri-food system	Post	Individual Consultant Selection	Limited		30,000.00	16,800.00	Signed	2021-03-28	2021-03-23	2021-04-02	2021-03-24	2021-04-23	2021-04-13	2021-05-28	2021-04-26	2021-07-27	
GM-CPCU-222450-CS-INDV / Consultants for Project Implementation Manual (PIM) - administrative, financial and accounting procedures, procurement, monitoring and evaluation	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited		30,000.00	12,500.00	Signed	2021-04-13	2021-04-22	2021-04-18	2021-04-27	2021-05-09	2021-06-18	2021-06-13	2021-06-25	2021-07-28	
GM-CPCU-222451-CS-INDV / Consultant for identification of marketing infrastructure to be constructed, partners and public-private partnership modalities for management	/	Component 2: Building a productive and climate-resilient agri-food system	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2021-04-07	2021-03-31	2021-04-12		2021-05-03		2021-06-07		2021-07-22	
GM-CPCU-223712-CS-INDV / Recruitment of a Consultant for identification of private sector investing in agribusiness opportunities	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2021-04-05		2021-04-10		2021-05-01		2021-06-05		2021-07-20	
GM-CPCU-223721-CS-INDV / Consultant to design of digital platform mapping (i) private sector (SMEs) investing in agribusiness value chains and potential investors identifying their agribusiness	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2021-04-14		2021-04-19		2021-05-10		2021-06-14		2021-07-29	
GM-CPCU-223724-CS-INDV / Consultant to support SMEs of business plan preparation to get ready for GIRAV matching grant competition	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2021-06-16	2021-04-14	2021-06-21		2021-07-12		2021-08-16		2021-10-15	
GM-CPCU-223727-CS-INDV / Consultant for capacity building on business plan preparation for producers organizations, cooperatives, women and youth group to get ready for GIRAV matching grant competition	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2021-04-01		2021-04-06		2021-04-27		2021-06-01		2021-06-05	
GM-CPCU-235587-CS-INDV / Consultancy for the identification of Irrigation Technologies. Review and collect information available online and by interviewing resource persons (in French and English) about individual irrigation and assoc	IDA / V3640	Component 1: Improving the business environment for commercial agriculture development	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2021-05-27	2021-06-02	2021-06-01		2021-06-15		2021-07-13		2021-08-17	

GM-CPCU-231529-CS-INDV / Recruitment of a consultant for the study of Environmental and Social Commitment Plan (ESCP) will be prepared by the project team with support from consultants;	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-04-30	2021-05-05	2021-05-26	2021-06-30	2021-12-27				
GM-CPCU-222716-CS-INDV / Recruitment of a Consultant for key value Chain stakeholders identification : rice, horticulture (mango, vegetables), cassava, poultry	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-03-30	2021-03-31	2021-04-04	2021-04-25	2021-05-30	2021-07-14			
GM-CPCU-242638-CS-CDS / Consultancy on Detailed Analysis of Selected value Chain for Gambia Inclusive Resilient Agriculture Value Chain Development Project	IDA / V3640	Component 3: Mobilizing productive private investments along the value chains	Post	Direct Selection	Direct	20,000.00	19,600.00	Signed	2021-07-08	2021-07-12	2021-07-18	2021-05-20	2021-08-02	2021-07-06	2021-09-21		
GM-CPCU-269440-CS-INDV / Consultancy for the Preparation of Project Monitoring and Evaluation Manual for GIRAV Project	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited	20,000.00	12,500.00	Signed	2021-12-22	2022-01-04	2021-12-27	2022-01-17	2022-01-17	2022-03-02	2022-02-21	2022-03-17	2022-08-20
GM-CPCU-283265-CS-CDS / Consultancy for the Conduct of feasibility studies, design and supervision of women and youth led vegetable farms for Gambia Inclusive and Resilient Agriculture Value Chain Development Project (GIRAV)	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Direct Selection	Direct	147,000.00	0.00	Under Implementation	2022-03-15	2022-03-16	2022-03-25		2022-05-29	2022-11-25			