

PRIVATE SECTOR COMPETITIVENESS AND ECONOMIC DIVERSIFICATION PROJECT - ADDITIONAL FINANCING

I. General

1. **Bank's approval Date of the procurement Plan** [15 November 2017]
2. **Date of General Procurement Notice:** 18 October 2017
3. **Period covered by this procurement plan:** *The procurement period of project covered from year July 2017 to January 2022*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
 2. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project - PSCEDP Phase II*
 3. **Any Other Special Procurement Arrangements:** *No packages will be financed under retroactive financing*

4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NIL	NIL	No	NIL	
	Summary of the ICB (Goods)	NIL	NIL	No	NIL	
	Summary of the NCB (Works)	2.05	3	No	NIL	
	Summary of the NCB (Goods)	NIL	NIL	No	NIL	
	Summary of the ICB (Non-Consultant Services)	NIL	NIL	No	NIL	
	Summary of the SHOPPING (Goods)	0.25	4	No	NIL	
	Summary of the DC (Goods)	NIL	NIL	No	NIL	

1	2	3	4	5	6	7
Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
GOODS						
	Procure hardware equipment for OBFC& Collateral Registry Public Access Sites	0.075	Nil		Post	
	Procure furniture for OBFC	0.05	Nil		Post	

1	2	3	4	5	6	7
Re f. No .	Contract (Description)	Estimat ed Cost US\$ M	Packages	Domesti c Preferen ce (yes/no)	Review by Bank (Prior / Post)	Comments
	& Collateral Registry Public Access Sites					
	Procure furniture and equipment for PMU	0.05	Nil		Post	
	Farm Implements (chemicals & fertilizers)	0.075	8		Post	
TOTAL		0.25				

1	2	3	4	5	6	7
Ref. No.	Contract (Description)	Estimat ed Cost US\$ M	Packages	Domesti c Preferen ce (yes/no)	Review by Bank (Prior / Post)	Comments
WORKS						
	Construction of Tourism Information Centre	1.5	NCB	No	Prior	
	Upgrade Irrigation System at Mahobong	0.25	NCB	No	Post	
	Development of the pilot nursery	0.3	NCB	No	Post	
TOTAL					2.05	

1	2	3	4	5	6	7
----------	----------	----------	----------	----------	----------	----------

Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
NON-CONSULTING SERVICES						
	Systems support and maintenance for MCC Construction Permit	0.03	Nil	No	Prior	
	Implementation of OBFC communication strategy	0.1	Nil	No	Post	
	Mobile application system for Collateral Registry and leasing	0.1	Nil	No	Post	
	Communication strategy for leasing and secured transactions	0.12	Nil	No	Post	
	Design and Production of Investment Promotion Material for Horticulture	0.05	Nil	No	Post	
	Investment Promotion Roadshow for Horticulture	0.05	Nil	No	Post	
TOTAL						0.45

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Not Applicable*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref No.	Description of Assignment	Estimated Cost US \$	Review by Bank (Prior / Post)	Expected Proposal Submission Date	Comments
	Engage a consulting firm for transformation of OBFC into a semi-autonomous legal entity; Implement the Business Registration and Licensing Law (including the design & implementation of e-licensing portal); Design and implement an inspection framework including development of risk assessment tools, training modules, inspection manuals and checklists; and streamline OBFC business processes to align them with World Bank DB requirements for improvement of the country's DB performance on starting a business; integration of OBFC Business Registration with LRA TIN system -	0.88	Prior	June 2018	
	Engage a consulting firm for review of credit related laws to provide for collection of consumer data including information on businesses; provide Technical Assistance to CBL and Credit Providers Association for development of systems and processes; and facilitate improvement of the country's performance on getting credit DB indicator	0.475	Prior	April 2018	
	TA for Central Bank of Lesotho (CBL) for Financial Leasing including development and implementation of Investment Promotion Program	0.25	Prior	November 2017	
	Engage a Technical Advisor for Secured Transactions to improve access to finance and improve the country's performance on getting a credit DB indicator	0.1	Post	May 2018	
	Engage a consulting firm to review existing procedures for customs and other border Agencies, and develop and implement a trade automation system for all, and upgrade ASYCUDAWorld	1.3	Prior	July 2018	
	Implementation support to the new entity(ies) post re-organisation of LNDC including implementation of Management Information System or LNDC	0.8	Prior	February 2018	
	Horticulture Technical Advisor	0.5	Prior	November 2017	

	Consultants to staff PMU (including LEAP)	2.31	Prior and / or Post	July 2017	Only contracts >US\$0.4m to be prior review
	TA for development and implementation of Insolvency Law to facilitate modernization of the Insolvency Regime and improvement on DB insolvency indicator	0.1	Post	February 2018	
	TA for OPC institutional assessment in the areas of technology, skills, human resources and sectoral strategic plan	0.15	Post	April 2018	
	Develop and implement a comprehensive Private Sector Strategy which includes <i>inter alia</i> a Coherent Incentive Regime and Trade Strategy	0.15	Post	February 2018	
	TA for the development and implementation of linkages program	0.125	Post	February 2018	
	Investment Promotion activities				
	Develop and implement Business Plan for Crafts	0.25	Post	July 2017	
	Management of Pilot Nursery	0.2	Post	October 2018	
	Engage consultant to develop and facilitate implementation of quality and standards capacity building program	0.1	Post	September 2018	
	Set-up governance structures for sustainability of orchards	0.05	Post	April 2018	
	Engage a Business Development Consultant for basic business training of the farmers	0.05	Post	November 2017	
	Develop an exit strategy for the orchards	0.1	Post	March 2018	
	Develop and implement a business plan for the research centre	0.25	Post	February 2018	
	Develop and implement a marketing and distribution strategy	0.15	Post	May 2018	
	Conduct a feasibility study for a packhouse	0.1	Post	February 2019	
	Alignment of country irrigation plans with horticulture suitability maps	0.1	Post	March 2018	
	TA for development of Horticulture Investment Attraction Strategy and Action Plan	0.1	Post	February 2018	
	Casual Labourers	0.45		On-going	
	Implementation of Horticulture Business Plan	0.1	Post	February 2018	
	Engage Part-time Communications Specialist	0.03	Post	April 2018	
TOTAL					6.92

PROCUREMENT PLAN Lesotho : Second Private Sector Competitiveness and Economic Diversification Prj

General Information

Country: Lesotho **Bank's Approval Date of the Original Procurement Plan:** 2017-12-01
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-21
Project ID: P144933 **GN Date:** 2017-10-25
Project Name: Second Private Sector Competitiveness and Economic Diversification Prj
Loan / Credit No: IDA / 59610, IDA / 53090
Executing Agency: Ministry of Trade and Industry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
LS-MTI-34653-CW-RFB / Construction of Tourism Information and Crafts Centre	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	1,596,712.06	Signed						2018-09-06	2018-07-16	2018-09-11	2018-09-03			2018-10-23	2018-10-05	2018-11-22	2018-10-26	2018-12-27	2019-02-12	2019-06-25
LS-MTI-35966-CW-RFB / Upgrade Irrigation System at Mahobong	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,000.00	0.00	Canceled						2018-02-08		2018-02-13				2018-03-27		2018-04-26		2018-05-31		2018-11-27
LS-MTI-71235-CW-RFO / Construction of Packhouses at Likhetlane and Mahobong Farms	IDA / 53090	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				35,000.00	0.00	Canceled								2018-09-08	2018-09-25						2018-11-03		2019-05-02	
LS-MTI-120391-CW-RFO / Construction of Packhouse for Likhetlane Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	11,452.11	Signed								2019-07-05	2019-09-19						2019-08-30	2019-09-12		2020-02-26
LS-MTI-120394-CW-RFO / Construction of Packhouse for Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	15,404.92	Signed								2019-07-05	2019-07-10						2019-08-30	2019-08-26		2020-02-26
LS-MTI-120395-CW-RFO / Construction of Chemical Room for Likhetlane Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	2,852.25	Signed								2019-07-05	2019-09-13						2019-08-30	2019-09-12		2020-02-26
LS-MTI-120396-CW-RFO / Construction of Chemical Room for Likhothola	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	3,482.03	Signed								2019-07-05	2019-07-10						2019-08-30	2019-08-26		2020-02-26
LS-MTI-120398-CW-RFO / Construction of Chemical Room for Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	3,376.50	Signed								2019-07-05	2019-07-10						2019-08-30	2019-08-26		2020-02-26
LS-MTI-120399-CW-RFO / Construction of Workers Room at Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	11,227.90	Signed								2019-07-05	2019-07-15						2019-08-30	2019-08-26		2020-02-26
LS-MTI-120401-CW-RFO / Construction of Workers Room at Likhetlane	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	7,982.83	Signed								2019-07-05	2019-07-10						2019-08-30	2019-09-12		2020-02-26
LS-MTI-120402-CW-RFB / Construction of Workers Room at Likhothola Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	10,234.75	Signed								2019-07-05	2019-07-10						2019-08-30	2019-09-19		2020-02-26
LS-MTI-199063-CW-RFO / Installation of Boreholes for drinking water at Likhetlane Fruit Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,132.12	4,419.06	Signed								2020-10-14	2020-06-26						2020-11-03	2020-08-11		2021-05-02
LS-MTI-199070-CW-RFP / Installation of Boreholes for drinking water at Maa-Mafubelu Fruit Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,343.67	19,041.46	Signed								2020-10-14	2020-07-22						2020-11-16	2020-08-11		2021-05-15
LS-MTI-199072-CW-RFO / Installation of Boreholes for drinking water at Likhothola Fruit Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				23,875.57	25,076.78	Signed								2020-10-14	2020-06-26						2020-11-18	2020-08-11		2021-05-17
LS-MTI-28823-CW-RFO / Provide Landscaping Services at Tourism Information Craft Center	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,300.00	11,264.04	Signed								2022-05-16	2022-05-17						2022-07-11	2022-06-01		2023-01-07

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LS-MTI-34650-GO-RFO / Procure Furniture and equipment for PMU	IDA / 59610	Project Implementation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	3,707.26	Signed								2018-02-03	2018-03-20							2018-03-31	2018-04-09	2018-09-27	
LS-MTI-35968-GO-RFO / Farm implements (chemical & fertilizers)	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled								2019-03-09								2019-05-04		2019-10-31	
LS-MTI-49601-GO-RFO / Procure IT Equipment for Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	37,636.88	Completed								2018-03-05	2018-03-09						2018-04-30	2018-04-10	2018-10-27	2018-04-23	
LS-MTI-49713-GO-RFB / Supply and installation of Equipment for AS/CUDAWorld Backup and Redundancy	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	49,724,532.83	Terminated				2018-03-19	2018-03-09	2018-03-24	2018-04-05			2018-05-05	2018-04-16	2018-06-04	2018-05-28	2018-07-09	2018-07-20	2019-01-05			
LS-MTI-34588-GO-RFO / Procure Furniture for OBFC and Collateral Registry Public Access Sites	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	5,404.08	Completed								2018-06-09	2018-06-28						2018-08-04	2018-08-10	2019-01-31	2018-10-18	
LS-MTI-34586-GO-RFO / Procure hardware equipment for OBFC and Collateral Registry Public Access Sites	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	10,236.56	Completed								2018-06-09	2018-06-20						2018-08-04	2018-08-17	2019-01-31	2018-09-26	

LS-MTI-106124-NC-DR / Procure services for a local IT firm for Construction Permit system support and maintenance	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct		35,000.00	0.00	Canceled				2019-04-01		2019-04-06								2019-05-11	2019-11-07	
LS-MTI-108933-NC-DR / Procure services for a local IT firm for Construction Permit system support and maintenance	IDA / 53090	Improving the Business Environment	Post	Direct Selection	Direct		35,000.00	25,437.25	Signed				2019-04-12	2019-04-23	2019-04-17	2019-04-29							2019-05-22	2019-05-03	2019-11-18
LS-MTI-121306-NC-DR / Development and Installation of Integrated Land Information System	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct		750,000.00	648,661.10	Signed				2019-07-12	2019-07-10	2019-07-17	2019-07-16							2019-08-21	2019-10-17	2020-02-17
LS-MTI-120404-NC-RFB / Development and Installation of Lesotho National Single Window	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,200,000.00	0.00	Canceled				2019-07-07		2019-07-12		2019-08-23		2019-09-22				2019-10-27		2020-04-24
LS-MTI-148726-NC-DR / Support and Maintenance of the Business Registration System	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct		58,000.00	57,872.00	Signed				2019-12-17	2020-01-30	2019-12-22	2020-01-30							2020-01-26	2019-12-16	2020-07-24
LS-MTI-144519-NC-RFB / Tender - Supply and Installation of the Lesotho National Single Window	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,200,000.00	0.00	Canceled				2020-01-09	2020-01-31	2020-01-14	2020-01-31		2020-02-25	2020-08-13	2020-03-26			2020-04-30		2020-10-27
LS-MTI-113223-NC-RFB / Development of Lesotho National Single Window	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,200,000.00	0.00	Canceled				2019-05-10	2019-01-11	2019-05-15			2019-06-26	2019-03-12	2019-07-26			2019-08-30		2020-02-26
LS-MTI-215947-NC-RFB / Development and Installation of Lesotho National Single Window for Lesotho Revenue Authority (LRA)	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,200,000.00	1,422,992.91	Signed				2021-01-25	2020-01-30	2021-01-30	2021-01-26		2021-03-13	2020-06-30	2021-04-12	2021-01-25	2021-05-17	2021-05-21	2021-11-13	
LS-MTI-283082-NC-DR / Supply of Cloud Hosting Services for Lesotho National Single Window (LNSW)	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		15,000.00	53,247.38	Signed				2022-03-09	2022-03-11	2022-03-14	2022-04-06							2022-04-18	2022-04-28	2022-10-15
LS-MTI-280512-NC-DR / Redevelopment of the Tourism Website and Destination Management System	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		5,000.00	0.00	Canceled				2022-02-25	2022-03-03	2022-03-02	2022-03-07							2022-04-06		2022-10-03
LS-MTI-284793-NC-RFO / Procurement of Penetration Testing for Cloud to support Lesotho National Single Window	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,000.00	9,548.47	Signed						2022-05-16								2022-07-11	2022-06-08	2023-01-07
LS-MTI-297874-NC-RFO / Insurance coverage for Ministry of Tourism Information Craft Centre	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,000.00	4,438.86	Signed						2022-06-06								2022-08-01	2022-06-20	2023-01-28

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-MTI-35970-CS-QCBS / Implementation support to the new entity post re-organisation of LNDIC including implementation of Management and Information system for LNDIC	IDA / 59610	Supporting Economic Diversification	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Canceled	2018-01-15		2018-02-05		2018-03-21				2018-04-18		2018-05-18		2018-06-22		2018-07-27		2019-07-27	
LS-MTI-35979-CS-CQS / Engage a consultant to develop a bid facilitate implementation of quality and standards capacity building program	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2018-09-03		2018-09-24		2018-11-07								2018-12-07		2019-01-11		2019-07-10	
LS-MTI-43393-CS-QCBS / Develop and Implement Business Plan for Crafts	IDA / 59610	Supporting Economic Diversification	Post	Quality And Cost-Based Selection	Open - International		250,000.00	247,572.60	Signed	2018-01-19	2018-03-07	2018-02-09	2018-04-04	2018-03-25	2018-04-04			2018-04-22	2018-04-30	2018-05-22	2018-04-10	2018-06-26	2018-04-17	2018-07-31	2018-04-27	2019-07-31	
LS-MTI-35969-CS-QCBS / Engage a consulting firm to review the existing procedures of customs & other border Agencies, develop and implement a trade automation system for all and upgrade ASYCU DAWorld	IDA / 59610	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		1,300,000.00	0.00	Canceled	2018-06-07		2018-06-28		2018-08-11				2018-09-08		2018-10-08		2018-11-12		2018-12-17		2019-12-17	
LS-MTI-35984-CS-QCBS / Develop and implement a business plan for the research centre	IDA / 59610	Supporting Economic Diversification	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2018-02-06		2018-02-27		2018-04-12				2018-05-10		2018-06-09		2018-07-14		2018-08-18		2019-08-18	
LS-MTI-35985-CS-CQS / Develop and implement a marketing and distribution strategy	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2018-05-07		2018-05-28		2018-07-11								2018-08-10		2018-09-14		2019-03-13	
LS-MTI-49694-CS-UN / Engage a consulting firm for transformation of ODFC into a semi-autonomous legal entity, implement the business registration & licensing and design & implement inspection framework	IDA / 59610	Improving the Business Environment	Prior	UN Agencies (Direct)	Direct		880,000.00	775,180.00	Signed														2018-04-18	2018-06-21	2018-10-15		
LS-MTI-49715-CS-UN / Upgrade of ASYCU DAWorld System	IDA / 59610	Improving the Business Environment	Prior	UN Agencies (Direct)	Direct		500,000.00	1,233,960.00	Signed														2018-05-09	2018-10-29	2018-11-05		
LS-MTI-60929-CS-CQS / Procure services of a consulting firm to develop a diaspora engagement strategy for investment attraction	IDA / 53090	Supporting Economic Diversification	Prior	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-06-29		2018-07-20		2018-09-02								2018-10-02		2018-11-06		2019-05-05	
LS-MTI-35973-CS-CQS / Develop and implement a comprehensive Private Sector Strategy which includes inter alia a Coherent Incentive Regime and Trade Strategy	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2018-01-24	2018-04-17	2018-02-14		2018-03-30								2018-04-29		2018-06-03		2018-11-30	

LS-MTI-35993-CS-INDV / Implementation of Horticulture Business Plan	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-02-01		2018-03-22	2018-04-12	2018-05-17	2018-11-13	
LS-MTI-49597-CS-CDS / Technical Advisor to provide support to the Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct		100,000.00	116,231.50	Signed	2018-02-28	2018-03-12	2018-03-10	2018-03-26	2018-05-14	2018-04-26	2018-11-10
LS-MTI-49687-CS-CDS / Procurement Services of a Project Accountant	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		175,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49689-CS-CDS / Procurement Services of a Project Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49635-CS-CDS / Procurement Services of a Project Driver	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		78,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49626-CS-CDS / Procurement Services of LEAP Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		148,000.00	0.00	Canceled	2018-03-05	2018-03-07	2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49627-CS-CDS / Procurement Services of an Office Assistant	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49632-CS-CDS / Procurement Services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		353,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49635-CS-CDS / Procurement Services of an Administrative Secretary	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		172,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49678-CS-CDS / Procurement Services of a Financial Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		353,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49682-CS-CDS / Procurement Services of a LEAP Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		187,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-49683-CS-CDS / Procurement Services of a Horticulture Coordinator and MSE Specialist	IDA / 59610	Project Implementation	Prior	Direct Selection	Direct		386,000.00	384,127.99	Signed	2018-02-28	2018-04-05	2018-03-10	2018-04-11	2018-05-14	2017-04-19	2018-11-10
LS-MTI-49686-CS-CDS / Procurement Services of a Receptionist & IT Support	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		112,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14	2018-06-18	2018-12-15	
LS-MTI-51812-CS-INDV / Procurement Services of Deputy Project Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		340,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21	2018-06-25	2018-12-22	
LS-MTI-51863-CS-INDV / Procurement Services of a Horticulture Field Manager	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		87,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21	2018-06-25	2018-12-22	
LS-MTI-51866-CS-INDV / Procurement Services of a Farm Manager	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		87,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21	2018-06-25	2018-12-22	
LS-MTI-55049-CS-CDS / Procurement Services of a Project Driver	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		78,000.00	77,311.31	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55057-CS-CDS / Procurement Services of a LEAP Officer	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		148,000.00	147,547.74	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55064-CS-CDS / Procurement Services of an Office Assistant	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		24,000.00	23,254.34	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55142-CS-CDS / Procurement Services of an Administrative Secretary	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		172,000.00	169,838.63	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55149-CS-CDS / Procurement Services of a Project Accountant	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		175,000.00	151,914.60	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55156-CS-CDS / Procurement Services of a Receptionist	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		112,000.00	110,707.76	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55169-CS-CDS / Procurement Services of a LEAP Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		187,000.00	184,875.14	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55171-CS-CDS / Procurement Services of a Project Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		125,000.00	123,455.35	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55172-CS-CDS / Procurement Services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		353,000.00	351,302.51	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55254-CS-CDS / Procurement Services of a Financial Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		353,000.00	349,112.73	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10	2018-06-17	2017-04-19	2018-12-14
LS-MTI-55258-CS-CDS / Procurement Services of Deputy Project Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		340,000.00	326,408.44	Signed	2018-04-03	2018-04-05	2018-04-13	2018-04-18	2018-06-17	2018-04-30	2018-12-14
LS-MTI-55265-CS-CDS / Procurement Services of a Farm Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		87,000.00	81,594.83	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18	2018-06-17	2018-04-30	2018-12-14
LS-MTI-55269-CS-CDS / Procurement Services of Horticulture Field Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct		87,000.00	20,913.22	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18	2018-06-17	2018-04-30	2018-12-14
LS-MTI-60860-CS-CDS / Procurement Services of a consultant to enable electronic payment module within the construction Permit System	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct		10,000.00	9,355.12	Signed	2018-05-31	2018-05-10	2018-06-10	2018-05-30	2018-08-14	2018-07-19	2019-02-10
LS-MTI-60862-CS-INDV / Procurement Services of a TA for development and implementation of Insolvency Law	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-06-13		2018-08-01	2018-08-22	2018-09-26	2019-03-25	

LS-MTI-61206-CS-INDV / Procure services of a Farm Manager at Mahobong II	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		20,000.00	16,397.22	Terminated	2018-06-18	2018-05-24	2018-08-06	2018-08-29	2018-08-27	2018-09-05	2018-10-01	2018-08-31	2019-03-30
LS-MTI-61208-CS-INDV / Procure services of a Farm Manager at Likhethlane	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		20,000.00	16,397.22	Signed	2018-06-18	2018-05-24	2018-08-06	2018-08-29	2018-08-27	2018-09-05	2018-10-01	2018-08-31	2019-03-30
LS-MTI-61211-CS-INDV / Procure Services of a Horticulture Infrastructure Technician for Mahobong II	IDA / 59610	Supporting Economic Diversification	Prior	Individual Consultant Selection	Direct		12,000.00	11,099.50	Signed	2018-05-18	2018-05-24	2018-05-28	2018-06-05	2018-06-18	2018-07-09	2018-07-23	2018-07-23	2019-01-19
LS-MTI-61215-CS-CDS / Procure services of a Horticulture Infrastructure Technician for Likhethlane	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		12,000.00	11,811.01	Signed	2018-05-11	2018-05-30	2018-05-21	2018-06-12			2018-07-25	2018-07-24	2019-01-21
LS-MTI-61218-CS-INDV / Procure services of a Horticulture Technical Field Advisor	IDA / 59610	Supporting Economic Diversification	Prior	Individual Consultant Selection	Direct		15,000.00	7,481.73	Signed	2018-05-21	2018-05-29	2018-05-31	2018-06-19	2018-06-21	2018-06-21	2018-07-26	2018-08-08	2019-01-22
LS-MTI-35974-CS-INDV / Management of Pilot Nursery	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2020-01-25
LS-MTI-61226-CS-CDS / Engage consultant to develop and facilitate implementation of quality and standards capacity building program for horticulture sub-component	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct		100,000.00	7,948.12	Signed	2018-06-18	2018-08-20	2018-06-28	2018-08-28			2018-09-01	2019-01-21	2019-02-28
LS-MTI-62638-CS-CDS / Implementation of the findings from the review of the structure and functioning of UNDC	IDA / 59610	Supporting Economic Diversification	Prior	Direct Selection	Direct		120,000.00	115,600.00	Signed	2018-05-31	2018-05-30	2018-06-10	2018-06-07			2018-08-14	2018-04-26	2019-02-10
LS-MTI-60858-CS-INDV / Engage a consultant for review and amendment of Construction Permit related laws	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-06-26		2018-08-14		2018-09-04		2018-10-09		2019-04-07
LS-MTI-71523-CS-CDS / Procure services for a Labour Relations Expert to support Horticulture	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct		10,000.00	1,530.89	Signed	2018-08-17	2018-08-20	2018-08-27	2018-09-10			2018-10-31	2018-11-12	2019-04-29
LS-MTI-71460-CS-CDS / Implementation of Global G.A.P. Quality and Standards including Preparation of Audits	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct		5,000.00	6,680.83	Signed	2018-08-27	2018-08-20	2018-09-06	2018-08-27			2018-11-10	2018-10-19	2019-05-09
LS-MTI-70970-CS-CDS / Development of a system and hand-holding of Lesotho Post Bank on Agricultural Financing	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct		100,000.00	99,900.00	Signed	2018-08-24	2018-09-11	2018-09-03	2018-09-25			2018-11-07	2018-10-19	2019-05-06
LS-MTI-75599-CS-INDV / Procure services of a consultant for strengthening Diaspora Engagement in Lesotho	IDA / 53090	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		50,000.00	27,840.00	Signed	2018-09-14	2018-09-11	2018-11-02	2018-12-07	2018-11-23	2019-01-11	2018-12-28	2019-01-19	2019-06-26
LS-MTI-83522-CS-CDS / TA F of the development of Maseru City Masterplan	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct		100,000.00	135,040.00	Signed	2018-11-19	2018-10-31	2018-11-29	2018-11-19			2019-02-02	2019-01-16	2019-08-01
LS-MTI-84456-CS-INDV / Procure services of an Procurement Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-11-30	2019-01-14	2019-01-18		2019-02-08		2019-03-15		2019-09-11
LS-MTI-106119-CS-INDV / Procure services of Procurement Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		60,000.00	60,792.19	Signed	2019-04-22	2019-04-26	2019-06-10	2019-06-26	2019-07-01	2019-07-05	2019-08-05	2019-07-05	2020-02-01
LS-MTI-113305-CS-INDV / Procure services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		130,000.00	0.00	Canceled	2019-05-17	2019-05-03	2019-07-05		2019-07-26		2019-08-30		2020-02-26
LS-MTI-118164-CS-CDS / Procure services of a Horticulture Technical Field Manager	IDA / 53090	Supporting Economic Diversification	Post	Direct Selection	Direct		32,000.00	29,149.23	Signed	2019-06-14	2019-06-17	2019-06-24	2019-06-28			2019-08-28	2019-08-01	2020-02-24
LS-MTI-118405-CS-CDS / Procure services of Environmental and Social Management Specialist	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		10,000.00	6,568.66	Signed	2019-06-14	2019-06-26	2019-06-24	2019-07-16			2019-08-28	2019-08-15	2020-02-24
LS-MTI-109940-CS-INDV / Development of a Linkages Strategy and action plan for implementation	IDA / 53090	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2019-04-26	2019-04-26	2019-06-14		2019-07-05		2019-08-09		2020-02-05
LS-MTI-120470-CS-INDV / Procure Services of Economic Sector Delivery Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120466-CS-INDV / Procure services of Performance Management Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120467-CS-INDV / Procure Services of a Communication Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120468-CS-INDV / Procure services of Prime Minister's Delivery Unit Head	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-130150-CS-CDS / Horticulture Technical Specialist to carry out initial needs assessment of the Farms	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		2,000.00	1,062.35	Signed	2019-09-30	2019-10-08	2019-10-10	2019-10-15			2019-12-14	2020-03-19	2020-06-11

LS-MTI-130149-CS-CDS / Horticulture Technical Expert to carry out technical needs assessment on the 3 Farms	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		5,000.00	8,356.10	Signed	2019-09-30	2019-10-18	2019-10-10	2019-11-06			2019-12-14	2020-02-14	2020-06-11
LS-MTI-172047-CS-INDV / Engagement of two (2) LEAP Assistants for Administration of COVID-19 Private Sector Relief Fund	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		18,148.00	0.00	Canceled	2020-05-11	2020-05-10	2020-06-29	2020-07-20			2020-08-24		2021-02-20
LS-MTI-172923-CS-CDS / Engagement of Technical Advisor for the Lesotho National Single Window.	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct		80,000.00	80,000.00	Signed	2020-05-28	2020-06-10	2020-06-07	2020-06-18			2020-06-19	2020-07-07	2021-12-19
LS-MTI-174176-CS-INDV / Engagement of a Project's Procurement Manager for a period of 24 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		92,157.40	62,758.02	Signed	2020-05-18	2020-06-17	2020-06-11	2020-08-28	2020-07-02	2020-09-02	2020-08-06	2020-11-24	2021-02-02
LS-MTI-178597-CS-INDV / Engagement of individual consultant to develop a Business Plan for three Commercial Orchards	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2020-06-12	2020-06-18	2020-07-31	2020-08-21			2020-09-25		2020-12-24
LS-MTI-181361-CS-INDV / Engagement of a LEAP officer for a period of 2 years	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		36,000.00	1,623.50	Signed	2020-06-23	2020-07-08	2020-07-26	2020-11-01	2020-08-16	2020-09-21	2020-09-20	2020-10-05	2022-09-10
LS-MTI-201052-CS-INDV / Project Driver position	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		7,416.00	7,545.27	Signed	2020-10-22	2020-11-05	2020-11-17	2020-12-21	2020-12-08	2020-12-28	2020-12-29	2020-12-31	2022-04-22
LS-MTI-209688-CS-INDV / Engagement of Procurement Officer for 15 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		22,060.00	1,306.98	Signed	2020-12-14	2020-12-18	2021-02-01	2021-03-01	2021-02-22	2021-03-04	2021-03-29	2021-03-16	2021-09-25
LS-MTI-210327-CS-INDV / Engagement of PMDU Assistant for the period of 12 months.	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		35,295.00	3,542.42	Signed	2020-12-17	2020-10-30	2020-12-23	2020-12-31	2020-12-29	2021-01-01	2020-12-31	2021-01-04	2021-12-31
LS-MTI-212591-CS-INDV / Engagement of the Farm Manager for Likhethane for 15 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		17,647.00	669.57	Signed	2021-01-06	2020-12-18	2021-02-24	2021-03-04	2021-03-17	2021-02-24	2021-04-21	2021-03-17	2021-10-18
LS-MTI-258449-CS-INDV / Engagement of Environmental and Social Risk Management Specialist	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		21,000.00	14,374.84	Signed	2021-10-15	2021-10-14	2021-12-03	2021-12-02	2021-12-24	2021-12-17	2022-01-28	2021-12-24	2022-07-27
LS-MTI-259980-CS-INDV / Engagement of an Individual Consultant to Audit the Automated Maseru City Council Construction Permit System	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-10-26	2021-10-27	2021-12-14		2022-01-04		2022-02-08		2022-08-07
LS-MTI-275899-CS-INDV / Engagement of a Short Term Revenue Accountant for three Farms (Likhethane, Mosa-Matubelu and Likhothola)	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Limited		3,000.00	177.73	Signed	2022-01-31	2022-02-01	2022-02-05	2022-02-01	2022-02-26	2022-02-01	2022-04-02	2022-02-01	2022-09-29
LS-MTI-276318-CS-CDS / Procurement of e-payment gateway integration for Lesotho Revenue Authority	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		18,000.00	0.00	Canceled	2022-02-03		2022-02-13				2022-04-19		2022-10-16
LS-MTI-277017-CS-CDS / Engagement of a firm to implement an e-payment solution for LKSW for Lesotho Revenue Authority (LRA)	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct		17,750.80	17,750.80	Signed	2022-02-05	2022-02-09	2022-02-15	2022-02-14			2022-04-21	2022-03-23	2022-10-18