

Procurement Plan P157671 - Angola Statistics Project

I. General

2. **Bank's approval Date of the procurement Plan :**
3. **Date of General Procurement Notice:** *N.A.*
4. **Period covered by this procurement plan:** *January 2017 - June 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	ICB (Works)	<i>Not Applicable</i>	

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** prepared and available
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness:**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the Shopping (Goods)	<i>475,230.00</i>	<i>7</i>	<i>Yes</i>	<i>Post</i>	

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	1,007,905.00	3	Yes	Prior/Post	1Package Prior and 2 Post
	Summary of the NCB (Non-Consultant Services)	771,500.00	1	Yes	Prior	
	Summary of the Shopping (Non-Consultant Services)	54,000,00	1	Yes	Post	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All above \$500,000	
3.	Individual	Above US\$ 200,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** Not Applicable
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignmen	Estimated Cost	Packages	Review by Bank (Prior /	Comments

	t	US\$		Post)	
	Summary of number of contracts that will be let under other methods	120,000.00	1	Prior	ICS
	Summary of number of contracts that will be let under other methods	894,000.00	13	Post	10 ICS, 2 LCS, 1 FBS

PROCUREMENT PLAN Angola : Angola Statistics Project

General Information

Country: Angola **Bank's Approval Date of the Original Procurement Plan:** 2016-10-27
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-26
Project ID: P157671 **GPN Date:**
Project Name: Angola Statistics Project
Loan / Credit No.: IBRD / P4790, /, IBRD / 86690
Executing Agency: National Statistics Institute

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
AD-INE-2018-GO-RFQ / Office equipment for Project Implementation Unit (PIU)	/	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	3,144.92	Completed							2016-11-10	2017-03-17							2017-01-05	2017-04-18	2017-01-30	2017-05-10
AD-INE-2068-GO-RFQ / T-Shirts and caps	IBRD / 86690	Data Production and Dissemination	Post	Request for Bids	Open - National	Single Stage - One Envelope		122,555.00	146,322.84	Completed			2016-12-06	2019-01-25	2016-12-13	2019-01-28			2017-01-17	2019-02-26	2017-02-16	2019-04-10	2017-03-23	2019-04-25	2017-05-08	2019-05-24		
AD-INE-2079-GO-RFQ / Enumerator Material	/	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,575.00	54,446.32	Completed					2016-12-05	2017-07-27									2017-01-30	2017-08-04	2017-03-06	2017-10-20
AD-INE-2113-GO-RFP / Printing Material	/	Data Production and Dissemination	Post	Request for Bids	Open - National	Single Stage - One Envelope		189,350.00	0.00	Canceled			2016-12-05		2016-12-12				2017-01-16			2017-02-15			2017-03-22		2017-05-21	
AD-INE-2008-GO-RFQ / Furniture for Project Implementation Unit	IBRD / P4790	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	19,893.54	Completed					2016-11-16	2017-03-17									2017-01-02	2017-04-20	2017-01-27	2017-05-23
AD-INE-2017-GO-RFQ / Accounting Software	/	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	10,590.21	Completed					2016-11-21	2017-07-28									2017-01-16	2017-09-11	2017-02-20	2017-10-05
AD-INE-2085-GO-RFQ / Boots and rain cloths	/	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,100.00	51,101.29	Completed					2016-12-12	2017-08-01									2017-02-10	2017-08-09	2017-03-10	2017-08-11
AD-INE-10374-GO-RFQ / IT Equipment for PIU	IBRD / P4790	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	33,936.03	Completed					2017-03-21	2017-03-17									2017-04-27	2017-04-20	2017-05-25	2017-05-22
AD-INE-10377-GO-RFQ / IT Equipment for IDREA	IBRD / P4790	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,000.00	78,673.55	Completed					2017-03-21	2017-03-17									2017-05-01	2017-04-20	2017-05-29	2017-07-24
AD-INE-39627-GO-RFB / Purchase of solar panels	IBRD / 86690	Institutional Reform and Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		650,000.00	0.00	Canceled			2017-12-06		2017-12-12				2018-01-16			2018-02-13			2018-03-14		2018-06-12	
AD-INE-61506-GO-RFQ / Purchase of tablets for IDREA	IBRD / P4790	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	91,294.31	Completed					2018-05-07	2018-09-27									2018-06-21	2018-11-20	2018-07-26	2019-06-04
AD-INE-68282-GO-RFQ / T-Shirts and caps for IDREA	IBRD / P4790	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	17,001.07	Completed					2018-07-03	2017-09-12									2018-08-21	2017-10-27	2018-09-20	2017-10-27
AD-INE-68290-GO-RFQ / Purchase of filing cabinets or accessories and safe	IBRD / 86690	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	64,587.94	Completed					2018-07-09	2018-10-24									2018-08-21	2018-12-04	2018-10-05	2018-12-11
AD-INE-89923-GO-RFB / Purchase Informatic equipment	IBRD / 86690	Data Production and Dissemination	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	2,456,683.20	Signed			2018-12-19	2019-01-29	2018-12-26	2019-02-01			2019-02-06	2019-03-29	2019-03-08	2019-05-20	2019-04-10	2019-05-30	2019-07-09			
AD-INE-1995-GO-RFQ / IT Equipment (RAP)	IBRD / P4790	Data Production and Dissemination	Post	Request for Bids	Open - National	Single Stage - One Envelope		696,000.00	0.00	Canceled			2017-06-14		2017-06-22				2017-07-20			2017-08-10			2017-09-14		2017-10-20	
AD-INE-90857-GO-RFB / Purchase of 200 motorcycles for RAPP	IBRD / 86690	Data Production and Dissemination	Post	Request for Bids	Open - International	Single Stage - One Envelope		870,000.00	548,400.00	Completed			2019-01-11	2019-01-25	2019-01-21	2019-01-25			2019-03-04	2019-03-22	2019-04-03	2019-04-25	2019-05-08	2019-05-31	2019-07-07	2019-12-16		
AD-INE-89927-GO-Dir / Informatic equipment for INE: back-up, servers and mouse for computers	IBRD / 86690	Institutional Reform and Capacity	Post	Direct Selection	Direct			13,279.00	15,493.54	Completed			2018-12-20	2018-12-28	2019-01-04	2018-12-28									2019-02-08	2019-02-20	2019-03-10	2019-02-26
AD-INE-126823-GO-RFQ / Purchase of a vehicle 4x4 for the Project Implementation Unit (PIU)	IBRD / 86690	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled					2019-08-30	2019-10-18									2019-10-18		2020-01-16	
AD-INE-136179-GO-Dir / Purchase of 400 GPS for the Agro-Livestock Census and Fisheries (RAPP) 2019.	IBRD / 86690	Data Production and Dissemination	Post	Direct Selection	Direct			250,000.00	250,000.00	Completed			2019-10-02	2019-10-02	2019-10-09	2019-10-03									2019-11-14	2019-10-08	2020-01-13	2020-02-11
AD-INE-126821-GO-RFB / IT Equipment to update the information and communication technologies at INE	IBRD / 86690	Institutional Reform and Capacity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	4,021,048.42	Signed			2019-10-14	2020-01-30	2019-10-21	2020-02-21			2019-12-05	2020-06-12	2020-01-02	2020-11-13	2020-01-30	2021-05-31	2020-05-29			
AD-INE-162569-GO-RFQ / Helmet and GPS for motorcycle for RAPP	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	102,012.23	Completed					2020-05-11	2020-07-16									2020-07-06	2020-09-04	2020-12-29	2020-10-26
AD-INE-162572-GO-RFB / Purchase of a vehicle 4x4 for the project implementation unit (PIU)	IBRD / 86690	Project Management	Post	UN Agencies (Direct)	Direct			70,000.00	0.00	Canceled			2020-06-30		2020-07-08										2020-08-12		2020-11-10	
AD-INE-162552-GO-RFQ / Informatic Equipment: printers, tablets, Argis mobile, plotter, computers, antivirus for IGA, RAPP, REMPE, Cartography Dept	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		185,000.00	0.00	Canceled					2020-05-05										2020-06-30		2020-12-28	

AO-INE-162531-GO-RFQ / Long-sleeved sweaters, brimmed hats, t-shirts, polo, cap, boots, backpacks, vests, ramco etc. for RAPP, IEA and INE	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	83,714.57	Completed														2020-06-01	2020-09-09					2020-07-27	2020-09-21	2021-01-23	2021-02-11			
AO-INE-221012-GO-RFQ / Supply, assembly and installation of a CALL CENTER for the COVID-19 Survey	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,000.00	97,104.14	Signed															2021-03-22	2021-04-13					2021-05-14	2021-08-18	2021-06-28			
AO-INE-282472-GO-RFP / Aquisição do Material Textil (pólos, T-shirts, chapéus, coletes, mochilas, capas e botas de chuva), para os inquéritos (IE, IDREA, IEA e IC do RAPP) no âmbito do PEA	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		175,000.00	160,329.72	Signed															2022-03-18	2022-04-21					2022-04-19	2022-07-12	2022-06-03			
AO-INE-283222-GO-RFQ / Aquisição de Material Informático para a preparação do IDREA 2	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		128,000.00	0.00	Under Implementation															2022-03-29						2022-05-13		2022-07-12			
AO-INE-29139-GO-RFQ / Aquisição de Cadeiras e Separadores para a sala do Call Center	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,000.00	0.00	Under Implementation															2022-05-31	2022-06-28					2022-06-24		2022-08-08			
AO-INE-221010-GO-RFQ / Purchase of consumables for the technical area of the implementation of the COVID-19 survey	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled															2021-03-25						2021-05-18		2021-06-17			
AO-INE-305941-GO-RFP / Aquisição de Cadeiras e Secretárias (mesas) para o INE.	IBRD / 86690	Institutional Reform and Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,000.00	0.00	Pending Implementation																2022-07-26						2022-08-11		2022-08-26		
AO-INE-301852-GO-DIR / Aquisição de UPSs para o edifício do sede do INE.	IBRD / 86690	Institutional Reform and Capacity	Post	Direct Selection	Direct - National			215,000.00	0.00	Pending Implementation																							2022-08-01		2022-08-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
AO-INE-2350-NC-RFQ / Fleet Management	/	Data Production and Dissemination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,000.00	0.00	Canceled								2016-11-07														2016-12-16		2017-12-01	
AO-INE-2986-NC-RFB / Advocacy Campaign	IBRD / 86690	Data Production and Dissemination	Post	Request for Bids	Open - National	Single Stage - One Envelope		771,500.00	803,167.88	Completed					2016-11-29	2018-01-03	2016-12-06	2018-01-08			2017-01-20	2018-02-16	2017-02-20	2018-03-23	2017-03-27	2018-05-09	2018-03-22	2019-05-24							
AO-INE-72035-NC-RFB / Advocacy Campaign for RAPP	IBRD / 86690	Data Production and Dissemination	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Canceled					2018-08-15	2018-09-13	2018-08-20	2018-09-19			2018-10-01	2018-10-31	2018-10-31	2018-11-29	2018-12-05					2019-12-02					
AO-INE-89963-NC-RFB / Advocacy Campaign for RAPP 2019	IBRD / 86690	Data Production and Dissemination	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	3,636,486.32	Signed					2018-12-13	2018-12-27	2018-12-20	2019-01-03			2019-01-31	2019-02-19	2019-02-28	2019-04-17	2019-03-29	2019-05-07	2019-11-24								
AO-INE-283233-NC-RFQ / Mobilização Social e Publicidade de diversos inquéritos (IE, IDREA, IEA, RAPP e IC)	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		195,000.00	275,500.59	Signed															2022-03-20	2022-06-01					2022-05-01	2022-06-27	2022-06-30		
AO-INE-295675-NC-RFQ / Serviço de impressão dos relatórios revisados e editados do RAPP	IBRD / 86690	Data Production and Dissemination	Post	Request for Quotations	Limited	Single Stage - One Envelope		168,800.00	0.00	Pending Implementation															2022-05-20						2022-06-10		2022-08-09		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
AO-INE-2285-CS-LCS / Internal Audit	/	Project Management	Post	Least Cost Selection	Open - National		160,000.00	0.00	Canceled	2016-11-14	2017-04-13	2016-11-29	2017-05-03	2016-12-28					2017-01-18	2017-02-08					2017-04-13		2018-04-08								
AO-INE-2286-CS-LCS / External Audit	IBRD / 86690	Project Management	Prior	Least Cost Selection	Open - National		70,000.00	229,130.00	Completed	2016-11-01	2017-09-21	2016-11-18	2017-10-31	2016-12-30	2017-12-13					2017-01-19	2018-01-11	2017-02-13	2018-01-17	2017-03-27	2018-03-09	2017-04-25	2018-03-23	2018-04-24	2021-04-09						
AO-INE-15618-CS-CQS / Institutional Assessment	IBRD / P4790	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - National		150,000.00	141,823.44	Completed	2017-05-24	2017-06-20	2017-06-08	2017-07-25	2017-07-08	2017-09-21					2017-07-29	2017-09-21	2017-08-28	2017-07-24	2017-10-27	2018-05-24										
AO-INE-18761-CS-UN / FAO RECRUITMENT TO SUPPORT RAPP	IBRD / 86690	Data Production and Dissemination	Prior	UN Agencies (Direct)	Direct		1,500,000.00	1,500,000.00	Signed																		2017-08-01	2018-07-30	2018-01-28						
AO-INE-33403-CS-CQS / Assessment of ICT needs	IBRD / 86690	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - National		150,000.00	165,660.00	Completed	2017-10-25	2017-12-14	2017-11-09	2018-01-02	2017-12-21	2018-08-14							2018-01-17	2018-08-14	2018-02-16	2018-06-18	2018-04-17	2019-07-23								
AO-INE-81357-CS-QCBS / Technical Consultancy for the Operational Management of the Agro-Livestock Census and Fisheries	IBRD / 86690	Data Production and Dissemination	Prior	Quality And Cost-Biases Selection	Open - International		1,200,000.00	1,178,493.48	Signed	2018-10-22	2018-11-08	2018-11-12	2018-11-27	2018-12-19	2019-01-31					2019-01-16	2019-03-11	2019-02-08	2019-05-01	2019-03-15	2019-05-28	2019-04-19	2019-05-30	2020-04-18							
AO-INE-126646-CS-CQS / Revision of the laws from Anepo an National Statistical System	IBRD / 86690	Institutional Reform and Capacity	Prior	Consultant Qualification Selection	Open - International		130,000.00	212,770.48	Signed	2019-09-23	2019-09-20	2019-10-14	2019-10-01	2019-12-13	2020-06-25							2020-01-10	2020-08-19	2020-01-24	2020-09-21	2020-07-22									
AO-INE-126657-CS-CQS / Training to INE Staff in communication and image	IBRD / 86690	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - International		50,000.00	64,964.00	Signed	2019-09-23	2019-08-29	2019-10-08	2019-10-22	2019-11-29	2020-01-29					2019-12-27	2020-07-28	2020-01-16	2020-08-24	2020-01-16	2020-08-24	2021-01-15									
AO-INE-162980-CS-LCS / External audit to project accounts for 2020,2021	IBRD / 86690	Project Management	Post	Least Cost Selection	Open - National		164,000.00	42,334.05	Signed	2020-05-10	2020-06-10	2020-05-17	2020-06-29	2020-06-30	2020-12-23					2020-08-04	2021-01-26	2020-09-03	2021-04-01	2020-10-09	2021-04-28	2020-11-06	2021-05-07	2022-10-27							
AO-INE-295676-CS-CQS / Consultoria para revisão e edição dos relatórios do RAPP	IBRD / 86690	Data Production and Dissemination	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2022-05-16	2022-05-20	2022-05-23		2022-06-07											2022-06-15					2022-06-20		2022-08-19			

AO-INE-126651-CS-CQS / Training to INE Staff in Data Science	IBRD / 86690	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - International		163,000.00	0.00	Canceled	2019-09-23	2019-08-29	2019-10-08	2019-10-22	2019-11-29	2020-03-02							2019-12-29		2020-01-16		2021-01-15
AO-INE-126658-CS-CQS / Training to INE Staff in Planning, Organization, Management and Finances	IBRD / 86690	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2019-09-23	2019-10-07	2019-10-08	2019-10-22	2019-11-29	2020-01-29							2019-12-27		2020-01-16		2021-01-15
AO-INE-126654-CS-CQS / Training to INE Staff in Information Technologies	IBRD / 86690	Institutional Reform and Capacity	Post	Consultant Qualification Selection	Open - International		62,000.00	0.00	Canceled	2019-09-23	2019-10-08	2019-10-08	2019-10-22	2019-11-29	2020-03-06							2019-12-27		2020-01-16		2021-01-15

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-INE-2200-CS-INDV / Financial Management Specialist	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Open		60,000.00	40,683.40	Terminated	2016-10-31	2016-11-23	2016-12-06	2017-04-25	2016-12-21	2017-05-09	2017-01-25	2017-06-05	2018-02-19	
AO-INE-2202-CS-INDV / Procurement Specialist	IBRD / P4790	Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2016-10-31	2016-11-28	2016-12-12	2017-06-23	2016-12-27		2017-01-31		2018-02-25	
AO-INE-2217-CS-INDV / IT Specialist	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2016-10-31		2016-12-20		2017-01-19		2017-02-23		2017-08-22	
AO-INE-2283-CS-INDV / Evaluation Specialist	/	Project Management	Post	Individual Consultant Selection	Open		39,000.00	0.00	Canceled	2016-11-01		2016-12-13		2017-01-03		2017-02-01		2018-02-26	
AO-INE-2436-CS-INDV / Sample Specialist	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2016-10-24		2016-11-21		2016-12-06		2016-12-23		2017-03-23	
AO-INE-2151-CS-INDV / Consultant for accounting software parameterization	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2016-11-28	2017-06-23	2016-12-12		2016-12-29		2017-02-02		2017-02-17	
AO-INE-2552-CS-INDV / Analysis and Dissemination inquiry results	/	Data Production and Dissemination	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2016-11-30		2016-12-07		2016-12-28		2017-02-01		2018-01-27	
AO-INE-2284-CS-CDS / Institutional Assessment	/	Institutional Reform and Capacity	Prior	Direct Selection	Direct		150,000.00	0.00	Canceled	2016-10-30		2016-11-13				2017-01-02		2018-01-27	
AO-INE-18718-CS-INDV / DEPUTY COORDINATOR FOR PROJECT MANAGEMENT	IBRD / 86690	Project Management	Post	Individual Consultant Selection	Open		60,000.00	124,800.00	Completed	2017-06-21	2017-06-22	2017-08-09	2017-07-31	2017-08-30	2017-08-03	2017-10-04	2017-09-05	2018-04-02	2019-10-18
AO-INE-15980-CS-INDV / Consultant to prepare the project's operational manual	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Direct		45,000.00	29,520.00	Completed	2017-06-26	2017-06-22	2017-07-05	2017-07-18	2017-07-13	2017-10-09	2017-07-27	2017-11-20	2017-09-25	2018-05-31
AO-INE-2440-CS-INDV / Sample Specialist (Rap)	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2016-11-14		2016-12-21		2017-01-09		2017-02-07		2017-05-08	
AO-INE-2349-CS-INDV / IT Specialist (RAP)	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2016-11-21		2016-12-29		2017-01-19		2017-02-17		2017-05-18	
AO-INE-2450-CS-INDV / Consultant Technical Advisory	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2016-10-31	2017-04-13	2016-12-06		2016-12-23		2017-01-20		2018-02-14	
AO-INE-2449-CS-INDV / Consultant Technical Advisory	/	Data Production and Dissemination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2016-11-21		2016-12-26		2017-01-13		2017-02-07		2017-08-06	
AO-INE-19201-CS-CDS / CONSULTANT TECHNICAL ADVISORY/IDEA	IBRD / 86690	Data Production and Dissemination	Post	Direct Selection	Direct		90,000.00	0.00	Canceled	2017-06-30	2017-06-28	2017-07-10				2017-09-13		2018-03-12	
AO-INE-25699-CS-INDV / Consultant for national survey the conjuncture	IBRD / 86690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		25,000.00	25,000.00	Completed	2017-08-28	2017-06-16	2017-09-08	2017-07-03	2017-09-15	2017-07-17	2017-10-06	2017-08-01	2017-11-05	2017-10-03
AO-INE-29391-CS-INDV / Quarterly Business Survey for Construction Sector	IBRD / 86690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		55,000.00	60,923.00	Completed	2017-09-25	2017-05-16	2017-10-04	2017-07-12	2017-10-12	2017-08-08	2017-10-30	2017-08-24	2017-12-29	2018-09-06
AO-INE-30632-CS-INDV / HR and Job Descriptions review	IBRD / 86690	Institutional Reform and Capacity	Post	Individual Consultant Selection	Open		150,000.00	113,950.00	Completed	2017-10-10	2018-07-06	2017-11-24	2018-10-22	2017-12-14	2019-04-25	2018-01-12	2019-04-25	2018-03-13	2020-03-24
AO-INE-33409-CS-INDV / Financial Management Specialist	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Open		60,000.00	81,000.00	Completed	2017-10-25	2017-11-03	2017-12-08	2017-12-14	2017-12-23	2018-01-05	2018-01-19	2018-01-16	2019-01-14	2019-09-12
AO-INE-34118-CS-CDS / Technical Assistance in development of data access and information policies	IBRD / 86690	Data Production and Dissemination	Post	Direct Selection	Direct		95,000.00	98,000.00	Completed	2017-10-27	2017-09-05	2017-11-07	2017-09-28			2017-12-18	2017-11-20	2018-04-17	2019-05-08
AO-INE-34968-CS-INDV / Consultant to prepare the 2018-2023 action plan, of the INE and other SEN institutions, in accordance with national agendas and regional and continental integration	IBRD / 86690	Institutional Reform and Capacity	Post	Individual Consultant Selection	Direct		20,000.00	39,526.00	Completed	2017-11-01	2017-11-29	2017-11-13	2018-04-05	2017-11-29	2018-05-24	2017-12-18	2018-06-06	2018-01-17	2018-07-31
AO-INE-34977-CS-INDV / consultant to support the elaboration of the 2018-2023 action plan, with the integration of the actions of the delegated bodies of INE	IBRD / 86690	Institutional Reform and Capacity	Post	Individual Consultant Selection	Direct		20,000.00	39,526.00	Completed	2017-11-01	2017-11-29	2017-11-13	2018-04-05	2017-11-29	2018-05-24	2017-12-18	2018-06-06	2018-01-17	2018-08-20
AO-INE-37231-CS-INDV / Consultant to upgrade of National Accounts to SNA 2008	IBRD / 86690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		30,000.00	31,382.00	Completed	2017-11-17	2017-06-29	2017-11-27	2017-06-30	2017-12-08	2017-07-26	2018-01-05	2017-08-24	2018-03-06	2018-04-09
AO-INE-37286-CS-INDV / consultant to update the structure of the consumer price index	IBRD / 86690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		60,000.00	14,030.00	Completed	2017-11-17	2017-04-12	2017-11-27	2017-07-12	2017-12-08	2017-07-21	2017-12-25	2017-08-04	2018-12-20	2018-09-12

AO-INE-52321-CS-INDV / Consultant for parametrization of accounting software	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	36,595.20	Completed	2018-03-06	2017-09-22	2018-03-19	2017-11-22	2018-04-02	2017-12-18	2018-04-23	2018-01-02	2018-05-25	2018-02-23
AO-INE-53487-CS-INDV / Procurement Specialist	IBRD / P4790	Project Management	Prior	Individual Consultant Selection	Open		180,000.00	414,995.60	Terminated	2018-03-12	2018-06-18	2018-04-24	2018-08-23	2018-05-14	2018-10-02	2018-06-18	2018-10-08	2019-06-13	
AO-INE-53489-CS-INDV / Internal Audit	IBRD / P4790	Project Management	Post	Individual Consultant Selection	Open		85,000.00	0.00	Canceled	2018-03-12	2018-05-07	2018-04-23	2018-09-19	2018-05-11		2018-06-15		2019-06-10	
AO-INE-68087-CS-INDV / IT Specialist to update the software of support to the statistical unit file, for economic survey (harmonised survey companies, survey companies and establishments, quarterly industrial production survey, quarterly economic survey)	IBRD / P4790	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		90,000.00	110,016.35	Completed	2018-06-27	2018-01-22	2018-07-10	2018-02-09	2018-07-27	2018-03-13	2018-08-21	2018-03-19	2019-01-18	2018-12-12
AO-INE-68274-CS-INDV / Consultant to update the statistical unit file database for economic surveys, including the implementation of new economic variables and a regular data collection circuit	IBRD / P4790	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		90,000.00	97,955.28	Completed	2018-06-28	2018-01-22	2018-07-09	2018-02-09	2018-07-27	2018-03-12	2018-08-24	2018-03-19	2019-08-19	2018-12-12
AO-INE-81412-CS-INDV / IT Specialist for IDREA	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		90,000.00	0.00	Canceled	2018-10-15		2018-10-26		2018-11-16		2018-12-17		2019-06-17	
AO-INE-86128-CS-INDV / Internal Audit for PIU	IBRD / B6690	Project Management	Prior	Individual Consultant Selection	Limited		85,000.00	379,600.00	Signed	2018-11-12	2018-11-27	2018-12-07	2019-01-07	2018-12-28	2019-04-01	2019-01-17	2019-04-08	2020-01-17	
AO-INE-53490-CS-INDV / consultant to review existing laws in Angola, on the National Statistical System	IBRD / B6690	Institutional Reform and Capacity	Prior	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2018-03-12	2018-09-12	2018-03-20	2018-06-29	2018-04-10		2018-05-15		2018-10-12	
AO-INE-90898-CS-INDV / IT Specialist for REMPE	IBRD / B6690	Data Production and Dissemination	Prior	Individual Consultant Selection	Direct		270,921.00	245,810.33	Completed	2018-12-19	2019-01-02	2019-01-03	2019-01-11	2019-01-23	2019-03-26	2019-02-22	2019-04-01	2020-08-20	2021-12-23
AO-INE-90859-CS-INDV / Principal consultant for Coordination and responsible for the development of the REMPE	IBRD / B6690	Data Production and Dissemination	Prior	Individual Consultant Selection	Direct		343,861.00	434,235.00	Completed	2018-12-19	2019-01-02	2019-01-03	2019-01-11	2019-01-25	2019-03-26	2019-02-20	2019-04-01	2020-08-18	2021-05-13
AO-INE-90868-CS-INDV / Statistical Specialist for REMPE	IBRD / B6690	Data Production and Dissemination	Prior	Individual Consultant Selection	Direct		270,921.00	418,397.37	Completed	2018-12-19	2019-01-02	2019-01-03	2019-01-14	2019-01-23	2019-03-26	2019-02-22	2019-04-01	2020-08-20	2021-04-12
AO-INE-89965-CS-INDV / Consultant to review existing laws in Angola, on the National Statistical System	IBRD / B6690	Institutional Reform and Capacity	Prior	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-01-08	2019-02-13	2019-02-22		2019-03-15		2019-04-19		2019-10-16	
AO-INE-110419-CS-INDV / Individual consultant for the implementation of the Quarterly Survey of ITAEPIC 2019	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		125,000.00	149,641.00	Completed	2019-07-29	2019-07-31	2019-08-19	2019-08-02	2019-09-16	2019-08-23	2019-10-07	2019-08-27	2020-10-01	2020-12-31
AO-INE-122874-CS-INDV / Individual consultant for the calculation of the poverty indicators (IDREA)	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		54,000.00	35,022.00	Completed	2019-07-24	2019-08-12	2019-08-07	2019-08-15	2019-08-30	2019-09-02	2019-09-20	2019-09-02	2019-11-19	2021-03-17
AO-INE-123056-CS-INDV / Sample Specialist for the Angola Employment Survey (IEA)	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Direct		31,000.00	34,519.50	Completed	2019-08-05	2019-08-01	2019-08-28	2019-08-13	2019-09-27	2019-09-05	2019-10-18	2019-09-06	2020-04-15	2019-12-16
AO-INE-126644-CS-INDV / Financial Specialist for the Project Implementation Unit (PIU)	IBRD / B6690	Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	263,780.00	Signed	2019-08-11	2019-08-22	2019-08-16	2019-08-27	2019-09-27	2019-11-08	2019-10-11	2019-10-25	2020-10-10	
AO-INE-126645-CS-INDV / Individual Consultant to undertake the Mid-Term Review of the project	IBRD / B6690	Project Management	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Canceled	2019-08-11	2019-09-06	2019-08-16	2019-09-23	2019-09-20		2019-10-04		2019-12-03	
AO-INE-110421-CS-INDV / Individual consultant to deliver excellent training to INE and SPI NE staff involved in Project implementation	IBRD / B6690	Institutional Reform and Capacity	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2019-08-15	2019-09-10	2019-10-24	2019-12-26	2019-11-28	2020-02-28	2019-12-27		2020-02-25	
AO-INE-162574-CS-INDV / Account officer for PIU	IBRD / B6690	Project Management	Post	Individual Consultant Selection	Limited		10,000.00	22,692.50	Signed	2020-04-15	2020-06-10	2020-04-20	2020-07-02	2020-05-11	2020-09-16	2020-06-15	2020-10-01	2021-06-15	
AO-INE-212478-CS-INDV / Procurement Specialist for PIU-AP	IBRD / B6690	Project Management	Prior	Individual Consultant Selection	Open		150,000.00	14,438.40	Completed	2021-01-17	2021-01-14	2021-03-15	2021-07-08	2021-04-29	2021-10-08	2021-05-20	2021-12-06	2022-05-15	2022-02-03
AO-INE-282438-CS-INDV / Internal audit to support the UIP, in the final phase of the project	IBRD / B6690	Project Management	Post	Individual Consultant Selection	Limited		88,000.00	16,042.78	Signed	2022-03-14	2022-03-24	2022-03-21	2022-04-07	2022-04-15	2022-05-31	2022-04-29	2022-06-01	2022-08-27	
AO-INE-282442-CS-INDV / Especialista em amostragem para o IDREA	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Open		43,000.00	0.00	Under Implementation	2022-03-15	2022-03-24	2022-04-18		2022-04-22		2022-04-29		2022-06-28	
AO-INE-282444-CS-CDS / Consultoria para avaliação da atividade de Recenseamento Agro-Pecuário e Pescas (RAPPI)	IBRD / B6690	Data Production and Dissemination	Post	Direct Selection	Direct		65,000.00	67,159.79	Signed	2022-03-20	2022-03-31	2022-04-03	2022-05-06			2022-04-22	2022-05-30	2022-07-21	
AO-INE-293398-CS-INDV / Especialista em Monitoria e Avaliação	IBRD / B6690	Project Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2022-05-04	2022-05-09	2022-05-27		2022-05-31		2022-06-06		2022-08-25	
AO-INE-293404-CS-INDV / Consultor Técnico Principal para IDREA 2	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-05-05	2022-05-05	2022-06-03		2022-06-10		2022-06-17		2022-08-16	
AO-INE-293407-CS-INDV / Consultor Informático para o IDREA 2	IBRD / B6690	Data Production and Dissemination	Post	Individual Consultant Selection	Open		41,400.00	0.00	Under Implementation	2022-05-05	2022-05-05	2022-06-09		2022-06-16		2022-06-22		2022-08-21	

AO-INE-293408-CS-INDV / Co resultor independente para as Contas Nacionais	IBRD / 86690	Data Production and Dissemi nation	Post	Individual Consult ant Selection	Direct		50,000.00	0.00	Under Implement ation	2022-05-06	2022-05-23	2022-05-11		2022-05-18		2022-05-24	2022-08-22	
AO-INE-293417-CS-INDV / Co resultor independente para E statisticas de Conjuntura	IBRD / 86690	Data Production and Dissemi nation	Post	Individual Consult ant Selection	Direct		18,000.00	0.00	Under Implement ation	2022-05-09	2022-05-23	2022-05-17		2022-05-25		2022-06-01	2022-07-01	
AO-INE-162578-CS-INDV / Co resultor for the supervision o f the first data collection of c onsumer research, for Angola Economic Survey (IEA)	IBRD / 86690	Data Production and Dissemi nation	Post	Individual Consult ant Selection	Open		36,000.00	0.00	Canceled	2020-04-12		2020-06-24		2020-07-15		2020-08-12	2021-02-08	
AO-INE-19182-CS-CDS / SAM PLE SPECIALIST FOR IDREA	IBRD / 86690	Data Production and Dissemi nation	Post	Direct Selection	Direct		45,000.00	0.00	Canceled	2017-06-28	2017-06-28	2017-07-08				2017-09-11	2018-03-10	