

# PROCUREMENT PLAN

**Project information: Ethiopia Lowland Livelihood Resilient Project,  
P146336**

**Project Implementation agency: Ministry of Peace**

**Date of the Procurement Plan: May 2019**

**Period covered by this Procurement Plan: May 2019 to December 2020**

## Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Sections 33(1)(a) and 35-48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets: “Not Applicable”**

**Procurement of Second Hand Goods : “Not Applicable”**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable

**Other Relevant Procurement Information.**

*The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank*

**PROCUREMENT PLAN** Ethiopia : Lowlands Livelihood Resilience Project

**General Information**  
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2020-11-23  
 Project ID: P164336 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-28  
 Project Name: Lowlands Livelihood Resilience Project GPN Date: 2019-10-17  
 Loan / Credit No: IDA / 64120  
 Executing Agency(ies) Gambella Region – Lowlands Livelihood Resilience Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-GAMBELLA, LLRP-211659-CW-RFB / MENCESHI DOPE KEBELE ACCESS ROAD CONSTRUCTION	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				684,000.00	482,781.43	Signed					2021-03-10	2021-03-21	2021-03-15	2021-03-21			2021-04-16	2021-04-19	2021-04-20			2021-04-30	2021-06-14	2022-08-01	
ET-GAMBELLA, LLRP-221383-CW-RFB / Construction of Two Livestock Market Centers both in Lare and Makuey woredas.	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				588,000.00	452,542.45	Signed					2021-03-12	2021-03-22	2021-04-12	2021-05-12			2021-05-12	2021-06-07	2021-05-14	2021-06-17	2021-05-28	2021-07-05	2022-08-28		
ET-GAMBELLA, LLRP-211335-CW-RFB / Itang Town-Pole Kebele Rural Road Construction Project (DC-2)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				553,000.00	417,952.92	Signed					2021-03-10	2021-03-21	2021-03-15	2021-03-21			2021-06-29	2021-04-19	2021-07-04	2021-04-19	2021-07-13	2021-06-14	2022-10-17		
ET-GAMBELLA, LLRP-211522-CW-RFB / Akula Junction-Usak Kebele Rural Road Upgrading Project (DC-2)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				799,000.00	563,163.54	Signed					2021-03-10	2021-03-20	2021-03-15	2021-03-21			2021-04-14	2021-04-19	2021-04-19	2021-06-07	2021-05-24	2021-06-11	2021-11-20		
ET-GAMBELLA, LLRP-221894-CW-RFB / Construction of Veterinary Clinic in Jekow Woreda Kuach thiang Kebele	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	118,000.00	91,391.93	Signed						2021-03-17	2021-05-07									2021-04-26	2021-05-17	2021-10-23	
ET-GAMBELLA, LLRP-262788-CW-RFQ / Construction of Veterinary clinic in Itang Woreda	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	114,000.00	99,501.80	Signed							2021-11-29	2021-12-13							2022-01-24	2022-01-09	2022-05-24		
ET-GAMBELLA, LLRP-262789-CW-RFQ / Construction of Veterinary Clinic in Makuey Woreda	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	114,000.00	0.00	Pending Implementation							2021-12-06								2022-01-31		2022-05-31		
ET-GAMBELLA, LLRP-262946-CW-RFQ / Construction of Open market center(Road side market shed) at Dimma woreda	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	46,000.00	37,746.78	Signed							2021-12-01	2021-12-13							2022-01-26	2022-01-03	2022-07-25		
ET-GAMBELLA, LLRP-269394-CW-RFB / Construction of Milk processing center	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	114,000.00	0.00	Under Implementation							2022-01-07								2022-02-10		2022-08-09		
ET-GAMBELLA, LLRP-269387-CW-RFB / Construction of Emergency feed/hay store	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	412,000.00	0.00	Under Implementation							2021-12-22	2022-01-17	2021-12-29	2022-01-20			2022-01-28	2022-02-04	2022-02-16	2022-08-15			
ET-GAMBELLA, LLRP-271843-CW-RFQ / Procurement of construction Works for Vaccination crushes along livestock mobility routes Makuey Woreda	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	5,000.00	0.00	Under Implementation							2022-01-12								2022-02-03		2022-03-31		
ET-GAMBELLA, LLRP-271755-CW-RFB / Agricultural product collection, storage & marketing center sub-projects	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	138,000.00	0.00	Pending Implementation							2022-02-21								2022-03-14		2022-07-29		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-GAMBELLA, LLRP-205495-GO-RFQ / Procurement of furnitures and office equipment for the 8 woredas	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,500.00	59,623.25	Completed																2021-01-11	2020-12-17	2021-02-26	2021-01-08
ET-GAMBELLA, LLRP-205562-GO-RFQ / procurement of 10pcs of GPS for Region and woredas offices	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,890.00	5,073.24	Completed																2021-01-15	2020-12-17	2021-02-25	2021-01-08
ET-GAMBELLA, LLRP-205566-GO-RFQ / Procurement of photo Camera	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,180.00	1,002.01	Completed																2021-01-05	2020-12-17	2021-02-15	2021-01-08
ET-GAMBELLA, LLRP-210345-GO-RFB / procurement of spare parts for Existing water points for 60 shallow and hand dug wells	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		248,000.00	134,460.13	Signed					2020-12-18	2021-01-12	2020-12-23	2021-01-17					2021-01-25	2021-02-17	2021-01-29	2021-04-05	2021-02-10	2021-05-06	2021-02-28

