



## Supporting Resilient Water Resources Management and Water Services Project (P175896)

LATIN AMERICA AND CARIBBEAN | Honduras | Water Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 27-Jun-2022 | ISR51918 |

Implementing Agencies: Honduran Strategic Investment Office (Inversiones Estratégicas de Honduras - INVEST-H), Republic of Honduras

**Key Dates****Key Project Dates**

Bank Approval Date: 13-Dec-2021

Effectiveness Date: --

Original Closing Date:

Revised Closing Date: --

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

Strengthen the technical capacity and institutional coordination for effective implementation of resilient water resources management and water services investments in targeted areas of Honduras.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Moderately Unsatisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Moderately Unsatisfactory

**Implementation Status and Key Decisions**

The Project was approved in December 2021. Signing of the grant agreement is still pending at the date of this report.

**Risks****Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Substantial	--	<input type="checkbox"/> High

**5. Results****Project Development Objective Indicators**



► Instruments supporting readiness of beneficiary agencies to undertake resilient water resources management and water services investments developed (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	03-Mar-2021	--	--	30-Nov-2023

**Intermediate Results Indicators**

► Feasibility study and design for the Nacaome water resources information system ready (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	--	Yes
Date	03-Mar-2021	--	--	30-Nov-2023

► Completed feasibility assessments of planned water infrastructure in selected small towns and rural areas of the Dry Corridor, paying attention to accessing women and other vulnerable groups (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	03-Mar-2021	--	--	30-Nov-2023

► Completed methodology including the selection criteria of water providers and its communication strategy (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Mar-2021	--	--	30-Nov-2023

► Strengthened implementation arrangements to undertake envisaged investments for resilient WRM and water services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	03-Mar-2021	--	--	30-Nov-2023

**Data on Financial Performance**

**Disbursements (by loan)**




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-------------

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.