



Iran COVID-19 Emergency Response Project (P173994)

MIDDLE EAST AND NORTH AFRICA | Iran, Islamic Republic of | Health, Nutrition & Population Global Practice | IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 4 | ARCHIVED on 25-Jul-2022 | ISR52414 |

Implementing Agencies: The Islamic Republic of Iran, World Health Organization

Key Dates**Key Project Dates**

Bank Approval Date: 26-May-2020

Effectiveness Date: 16-Jun-2020

Planned Mid Term Review Date: 16-Mar-2021

Actual Mid-Term Review Date: 16-Mar-2021

Original Closing Date: 31-May-2021

Revised Closing Date: 31-Oct-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve the availability of selected essential, life-saving medical equipment for COVID-19 response.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Procurement and Distribution of Selected Essential, Life-saving Medical Equipment for COVID-19 Response:(Cost \$139.66 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The parent project closed on January 31, 2022, with all funds fully disbursed and utilized and all results achieved. All equipment procured under the parent project was delivered and installed in beneficiary facilities, along with training on the use of the equipment. An additional financing to the parent project was approved by the World Bank Board on December 21, 2021. It was signed on January 17, 2022 and declared effective on January 26, 2022. Implementation is ongoing and is expected to bolster the country's COVID-19 efforts by procuring additional lifesaving, essential medical equipment to meet the country's unmet needs.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Substantial	☐ Substantial	☐ Substantial
Macroeconomic	☐ Moderate	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ Moderate	☐ Moderate	☐ Moderate
Technical Design of Project or Program	☐ Moderate	☐ Moderate	☐ Moderate
Institutional Capacity for Implementation and Sustainability	☐ Moderate	☐ Moderate	☐ Moderate
Fiduciary	☐ Substantial	☐ Substantial	☐ Substantial
Environment and Social	☐ Substantial	☐ Moderate	☐ Moderate
Stakeholders	☐ Moderate	☐ Moderate	☐ Moderate
Other	--	--	--
Overall	☐ Substantial	☐ Substantial	☐ Substantial

Results

PDO Indicators by Objectives / Outcomes

To improve the availability of selected essential, life-saving medical equipment for COVID-19				
▶ Percentage of selected health facilities with essential life-saving medical equipment for COVID-19 response procured by the project (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	100.00	0.00	100.00
Date	31-Mar-2020	31-Dec-2021	15-Jul-2022	31-Oct-2023
Comments:	<p>The current '0' percentage reflects the achievement of the AF.</p> <p>Under the parent project, 100% of equipment procured was delivered and installed in the identified facilities, along with training on the use of the equipment, supporting the COVID-19 response.</p>			

Intermediate Results Indicators by Components

Procurement and distribution of selected essential, life-saving medical equipment for COVID-19				
▶ Submission of a quarterly progress report to the GOI and the World Bank in a format to be agreed with the Word Bank (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	No	Yes	Yes	Yes
Date	31-Mar-2020	31-Dec-2021	15-Jul-2022	31-Oct-2023
Comments:	The first quarter progress report has been submitted in a timely manner			
▶ Delivery to the health facilities essential, life-saving medical equipment according to a work plan acceptable to World Bank (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	No	Yes
Date	31-Mar-2020	31-Dec-2021	15-Jul-2022	31-Oct-2023
Comments:	The procurement of the equipment is ongoing.			
▶ Percentage of received feedback cases that are addressed and responded to within a 30-day time frame (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	01-Oct-2021	31-Dec-2021	15-Jul-2022	31-Oct-2023
Comments:	The grievance redress mechanism (GRM) is functional, however, it is yet to be widely disseminated, as the selection of the beneficiary facilities was only concluded recently in the last week of June 2022.			

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P173994	IBRD-91160	Closed	USD	50.00	50.00	0.00	51.63	0.02	100%
P173994	IBRD-92930	Effective	USD	90.00	90.00	0.00	85.17	1.18	99%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P173994	IBRD-91160	Closed	26-May-2020	14-Jun-2020	16-Jun-2020	31-May-2021	31-Jan-2022
P173994	IBRD-92930	Effective	21-Dec-2021	17-Jan-2022	26-Jan-2022	31-Oct-2023	31-Oct-2023

Cumulative Disbursements



Restructuring History

Level 2 Approved on 28-May-2021 ,Level 2 Approved on 29-Jun-2021 ,Level 2 Approved on 08-Sep-2021 ,Level 2 Approved on 15-Nov-2021

Related Project(s)

P177491-Iran COVID-19 Emergency Response Project: Additional Financing