



Yemen Food Security Response and Resilience Project (P176129)

MIDDLE EAST AND NORTH AFRICA | Yemen, Republic of | Agriculture and Food Global Practice | IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 2 | ARCHIVED on 22-May-2022 | ISR50784 |

Implementing Agencies: United Nations Development Programme, World Food Programme, World Food Programme, Food and Agriculture Organization, Food and Agriculture Organization, United Nations Development Programme

Key Dates

Key Project Dates

Bank Approval Date: 11-May-2021

Effectiveness Date: 06-Aug-2021

Planned Mid Term Review Date: 07-May-2023

Actual Mid-Term Review Date:

Original Closing Date: 30-Jun-2025

Revised Closing Date: 30-Jun-2025

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve the availability of and access to food and nutritious diets, both in the short and medium term, for targeted households in the Project Area, and to enhance Yemen's capacity to respond to food insecurity.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name
Improving household incomes through CFW for agricultural production infrastructure and building climate resilience:(Cost \$20.00 M)
Increasing production and sale of nutritious crop, livestock and fish products:(Cost \$35.00 M)
Improving the nutritional status of vulnerable rural households:(Cost \$49.30 M)
Capacity building for food security management and climate resilience:(Cost \$6.00 M)
Project management and knowledge management:(Cost \$16.70 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> High	<input type="checkbox"/> High

Implementation Status and Key Decisions

The project was approved on May 11, 2021 and was declared effective on August 06, 2021. Overall, good progress has been made since the project's effectiveness. Fifty-nine districts have been selected within the targeted 11 governorates based on the food insecurity and malnutrition criteria, IPC classification, and other criteria based on the presence of aggravating factors (floods, impact of COVID19-related restrictions and desert locusts).



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	High	High	High
Sector Strategies and Policies	Substantial	Substantial	Substantial
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	Moderate	Moderate	Substantial
Fiduciary	High	High	High
Environment and Social	Substantial	Substantial	Substantial
Stakeholders	Substantial	Substantial	Substantial
Other	High	High	High
Overall	High	High	High

Results

PDO Indicators by Objectives / Outcomes

Access and availability of food and nutritious diets at household level improved.				
▶ Households (HH) with improved Food Insecurity Experience Scale (FIES) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	35.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Share of Households (HH) with improved Food Insecurity Experience Scale (FIES) in the project area, calculated on the basis of eight questions regarding people's access to adequate food.			
□ Percentage of female-headed households (HH) with improved FIES (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	35.00
▶ Percentage of women in households with minimum dietary diversity (Percentage, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	70.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	The indicator serves as a proxy for the probability of micronutrient adequacy of women's diets. It measures dietary diversity for women aged 15–49 years in the project beneficiary households. At least 5 of the 10 food groups are expected to be consumed.			
► Percentage of children consuming minimum acceptable diet. (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	18.30	0.00	0.00	70.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Proportion of children (aged 6-23 months) who consumed a minimum acceptable diet in the beneficiary households.			
► Increase in the volume of agri-food products commercialized by beneficiaries (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Increase in the surplus products produced by beneficiaries and sold on the market.			
<input type="checkbox"/> Increase in the volume of agri-food products commercialized by female beneficiaries (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30.00
Country capacity to respond to food insecurity strengthened				
► Preparedness to respond to food security crises improved, through the adoption of the food security preparedness plan and the use of the EO monitoring tool. (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Achievement of the indicator requires: (i) elaboration and adoption by all relevant parties of the Food Security Preparedness Plan and (ii) establishment of the the EO monitoring tool for crop monitoring and early warning.			
<input type="checkbox"/> Food Security Preparedness Plan elaborated and adopted by all relevant parties (Yes/No, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	No	No	Yes	Yes
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
<input type="checkbox"/> Earth Observation (EO) crop and pasture monitoring and early warning system established and operational. (Yes/No, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025

Intermediate Results Indicators by Components

Improving household incomes through CFW for ag. production infrastructure and climate resilience				
▶ Persons benefiting from cash-based transfers (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	26,456.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of beneficiaries (workers) under the Cash-for-Works program benefiting from cash-based transfers.			
<input type="checkbox"/> Women recipients benefitting from cash-based transfers. (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	6,614.00
▶ Person work-days generated by emergency cash-for-work schemes (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	750,000.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of person work-days generated for target beneficiaries through emergency cash-for-work schemes.			
<input type="checkbox"/> Person work-days generated by emergency cash-for-work schemes benefiting women (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	187,500.00
▶ Farmers with improved access to water resources (Number, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	12,810.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of farmers with improved access to water resources, resulting from the improved water infrastructure under the Cash-for-Works program.			
<input type="checkbox"/> Female farmers with improved access to water resources (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3,843.00
► Farmers with improved access to land resources (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,864.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of farmers with improved access to land resources, resulting from the land improvements (terracing, etc.) under the Cash-for-Works program.			
<input type="checkbox"/> Female farmers with improved access to land resources (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	716.00
Increasing production and sale of nutritious crop, livestock and fish products				
► Smallholder farmers receiving productivity enhancement support (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	77,275.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Smallholder farmers (crop, animal and bee-keepers and fish farmers) receiving input kits and agro-technical advice.			
<input type="checkbox"/> Smallholder female farmers receiving productivity enhancement support (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	19,300.00
► Small ruminants treated and vaccinated against PPR and SGP (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	0.00	0.00	8,000,000.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Small ruminants treated and vaccinated against PPR and SGP.			
<input type="checkbox"/> Ruminants treated and vaccinated against PPR and SGP of female livestock keepers (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,000,000.00
<input checked="" type="checkbox"/> Smallholder farmers who have received climate-smart agriculture support (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	36,590.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of smallholder farmers who have received climate-smart agriculture support as CSA-friendly inputs or agro-technical advice. The eligible CSA practices will be defined in the POM.			
<input type="checkbox"/> Smallholder female farmers who have received climate-smart agriculture support (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	9,100.00
<input checked="" type="checkbox"/> Farmers adopting improved agricultural technology (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	31,200.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	<p>This indicator measures the number of farmers (of agricultural products) who have adopted an improved agricultural technology promoted by operations supported by the World Bank. NB: "Agriculture" or "Agricultural" includes: crops, livestock, capture fisheries, aquaculture, agroforestry, timber and non-timber forest products. Adoption refers to a change of practice or change in use of a technology that was introduced or promoted by the project. Technology includes a change in practices compared to currently used practices or technologies (seed preparation, planting time, feeding schedule, feeding ingredients, postharvest storage/ processing, etc.). If the project introduces or promotes a technology package in which the benefit depends on the application of the entire package (e.g., a combination of inputs such as a new variety and advice on agronomic practices such as soil preparation, changes in seeding time, fertilizer schedule, plant protection, etc.), this counts as one technology. Farmers are people engaged in farming of agricultural products or members of an agriculture related business (disaggregated by men and women) targeted by the project.</p>			
<input type="checkbox"/> Farmers adopting improved agricultural technology - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	7,800.00



<input type="checkbox"/> Farmers adopting improved agricultural technology - male (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	23,400.00
► Land area receiving improved production support (CSA) (Hectare(Ha), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	42,000.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Land area that received receiving improved production support - climate smart agriculture technology or methodology application			
► Farmers with improved access to markets through value chains (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10,900.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of farmers with improved access to markets through value chains supported by the project.			
<input type="checkbox"/> Female farmers with improved access to markets through value chains (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3,000.00
Improving the nutritional status of vulnerable rural households				
► Households receiving homegardening and backyard farming start-up kits (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20,000.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of beneficiary households receiving startup kits (agricultural inputs) for kitchen gardens and backyard production of poultry.			
► Households adopting improved nutrition sensitive practices (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025



Comments:	Share of beneficiary households adopting improved nutrition sensitive practices.			
► Beneficiaries receiving quality nutrition products (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	518,230.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Beneficiaries receiving quality specialized nutritional products for pregnant and lactating women and girls and children.			
<input type="checkbox"/> PLWG receiving quality nutrition products (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	189,600.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
<input type="checkbox"/> Infants receiving quality nutrition products (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	109,540.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
<input type="checkbox"/> Young children receiving quality nutrition products (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	219,090.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
► Women businesses supported (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,500.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Number of women businesses supported through the project's entrepreneurship support program.			
► Women entrepreneurs continuing business activity one year after establishment (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00



Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Share of women entrepreneurs continuing business activity one year after receiving the grant for micro and small business development			
► Percentage of target population that participates in an adequate number of distributions (adherence) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.20	0.00	0.00	66.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	The indicator will measure the share of target population (PLWG) that participate a sufficient number of times in the distribution of the nutritious foods to improve their nutrition (adherence), based on WFP methodology.			
► Assisted households (HH) with acceptable Food Consumption Score (FCS) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	70.90	0.00	0.00	73.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Share of households assisted under the project with acceptable Food Consumption Score (FCS). The FCS aggregates household-level data on the diversity and frequency of food groups consumed over a time period, which is then weighted according to the relative nutritional value of the consumed food groups.			
□ Assisted female-led households (HH) with acceptable Food Consumption Score (FCS). (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	70.50	0.00	0.00	73.00
Capacity building for food security management				
► Increase in the number of female extension agents (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	25.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Increase in the number of female extension agents trained by the project and hired by the extension service.			
► Increase in the number of farmers using extension services (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025



Comments:	Increase in the number of farmers using extension services, compared before and after the project, as the capacity of the extension services has been built by the project.			
<input type="checkbox"/>	Increase in the number of female farmers using extension services. (Percentage, Custom Supplement)			
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00

Project Management and Knowledge Management				
<input checked="" type="checkbox"/>	Grievances registered and addressed in a timely manner (Percentage, Custom)			
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Percentage of grievances registered and addressed within 14 days of registration.			
<input checked="" type="checkbox"/>	Beneficiaries satisfied with the project support. (Percentage, Custom)			
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	85.00
Date	31-Mar-2021	01-Sep-2021	15-Apr-2022	30-Jun-2025
Comments:	Level of satisfaction of beneficiaries with the support received from the project.			
<input type="checkbox"/>	Female beneficiaries satisfied with the project support. (Percentage, Custom Supplement)			
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	85.00

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P176129	IDA-D8140	Effective	USD	18.78	18.78	0.00	1.92	16.43	10%
P176129	IDA-D8150	Effective	USD	39.07	39.07	0.00	12.08	25.95	32%




P176129	IDA-D8160	Effective	USD	42.15	42.15	0.00	0.00	41.78	<div style="width: 99%;"></div>	0%
P176129	TF-B5644	Effective	USD	5.00	5.00	0.00	0.65	4.35	<div style="width: 13%;"></div>	13%
P176129	TF-B5645	Effective	USD	22.00	22.00	0.00	6.85	15.15	<div style="width: 31%;"></div>	31%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P176129	IDA-D8140	Effective	11-May-2021	10-Jul-2021	06-Aug-2021	30-Jun-2025	30-Jun-2025
P176129	IDA-D8150	Effective	11-May-2021	29-Jun-2021	06-Aug-2021	30-Jun-2025	30-Jun-2025
P176129	IDA-D8160	Effective	11-May-2021	09-Jul-2021	06-Aug-2021	30-Jun-2025	30-Jun-2025
P176129	TF-B5644	Effective	10-Jul-2021	10-Jul-2021	06-Aug-2021	30-Jun-2025	30-Jun-2025
P176129	TF-B5645	Effective	29-Jun-2021	29-Jun-2021	06-Aug-2021	30-Jun-2025	30-Jun-2025

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



P178439-AF Yemen Food Security Response and Resilience Project
