

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT PLAN Angola : Smallholder Agriculture Development and Commercialization Project

General Information
 Country: Angola Bank's Approval Date of the Original Procurement Plan: 2016-11-14
 Project ID: P154447 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-25
 Project Name: Smallholder Agriculture Development and Commercialization Project GPN Date:
 Loan / Credit No: IBRD / 86260
 Executing Agency(ies) Ministry of Agriculture – Agrarian Development Institute

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
AO-ADI-3001-CW-DR / PU Minor rehabilitation Luanda	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct					12,000.00	6,100.63	Completed					2017-04-03	2017-02-09	2017-04-08	2017-02-27							2017-05-13	2017-03-02	2017-11-09		
AO-ADI-3002-CW-DR / Minor rehabilitation of PPIU Office in Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct					26,000.00	29,189.99	Completed					2017-02-15	2017-03-01	2017-02-20	2017-11-29							2017-03-27	2018-03-16	2017-09-23		
AO-ADI-3003-CW-DR / Minor rehabilitation of PPIU Office in Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct					12,000.00	25,082.71	Completed					2017-04-26	2017-07-06	2017-05-01	2017-08-07							2017-06-05	2017-09-04	2017-12-02		
AO-ADI-15389-CW-DR / Office rehabilitation UPP Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope				55,000.00	20,401.81	Completed							2017-05-31	2017-10-26							2017-07-26	2018-03-06	2018-01-22		
AO-ADI-48215-CW-RFB / Construction of 20 extensionists' houses and 5 EDA offices in Huambo, Malange and Bie	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				4,500,000.00	6,954,360.30	Terminated					2018-11-15	2019-08-11	2018-11-20				2019-01-01	2019-10-11	2019-01-31	2019-12-02	2019-03-07	2019-12-02	2020-08-28		
AO-ADI-48218-CW-RFQ / Rehabilitation of EDAS's houses and offices in Malange (Replacement of wood columns)	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage – One Envelope				70,000.00	0.00	Canceled							2018-02-20								2018-04-17		2018-10-14		
AO-ADI-73463-CW-RFQ / Construction of IIA surrounding wall	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage – One Envelope				100,000.00	42,549.59	Signed							2018-10-30	2018-07-29							2018-12-25	2018-09-05	2019-06-23		
AO-ADI-51344-CW-RFQ / Rehabilitation of the conference room for Institute for Agriculture Development	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope				100,000.00	0.00	Canceled							2018-05-21								2018-07-16		2019-01-12		
AO-ADI-82893-CW-RFQ / Design, rehabilitation and installation of translation booths with equipment and furniture for ADI conference room	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage – One Envelope				250,000.00	278,144.00	Completed							2018-10-31	2018-10-26							2018-12-26	2018-12-10	2019-03-26		
AO-ADI-74085-CW-DR / Design, rehabilitation and installation of translation booths with equipment and furniture for ADI conference room	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Direct Selection	Direct					135,000.00	0.00	Canceled					2018-08-16		2018-08-21								2018-09-25		2019-03-24		
AO-ADI-48264-CW-RFQ / Rehabilitation/Construction of irrigation infrastructures for three subprojects	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope				300,000.00	0.00	Canceled							2018-11-05								2018-12-31		2019-12-31		
AO-ADI-91554-CW-RFP / Irrigation systems in Manda and Jambeco rural communities	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Bids	Open – National	Single Stage – One Envelope				750,000.00	1,200,906.60	Signed					2019-02-28	2019-02-28	2019-03-05				2019-04-16	2019-03-28	2019-05-16	2019-04-08	2019-06-20	2019-05-07	2019-12-17		
AO-ADI-91557-CW-RFP / Irrigation systems in Lupili and Capali rural communities	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Bids	Open – National	Single Stage – One Envelope				650,000.00	582,464.44	Signed					2019-03-04	2019-02-21	2019-03-09	2019-09-19			2019-04-20	2019-03-28	2019-05-20	2019-04-08	2019-06-24	2019-05-07	2019-12-21		
AO-ADI-118152-CW-RFB / Construction of 19 extensionists' houses and 5 EDA offices in Huambo, Malange and Bie	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				4,700,000.00	0.00	Canceled					2019-06-24	2019-08-13	2019-06-29				2019-08-10	2019-10-11	2019-09-09			2019-10-14		2020-04-11	
AO-ADI-148581-CW-RFB / Construção de 20 casas e 10 escritórios para o MINAGRIF	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Prior	Request for Bids	Open – National	Single Stage – One Envelope				4,500,000.00	6,954,360.30	Signed					2019-12-08	2019-08-14	2019-12-13				2020-01-24	2019-10-11	2020-02-23	2020-10-30	2020-03-29	2020-02-18	2020-09-25		
AO-ADI-157688-CW-RFQ / Construção dos canais de irrigação de Lupili 2 e Capali.	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope				170,000.00	192,705.28	Signed							2020-02-17	2020-02-20							2020-04-13	2020-05-08	2020-10-10		
AO-ADI-182951-CW-RFQ / Construção do perímetro de irrigação por gravidade de Boa Esperança.	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope				250,000.00	350,394.29	Signed							2020-07-18	2021-03-18							2020-09-12	2021-01-29	2021-03-11		
AO-ADI-182956-CW-RFQ / Construção do perímetro de irrigação por gravidade da Nema (Bie).	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope				180,000.00	213,203.45	Signed							2020-07-20	2020-11-09							2020-09-14	2021-01-29	2021-03-13		

AO-ADI-182958-CW-RFQ / Construção do perímetro de irrigação por gravidade de Capungo (Huambo)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																		2020-07-20	2020-12-22					2020-09-14	2021-02-25	2021-03-13	
AO-ADI-182963-CW-RFQ / Reabilitação do Sistema de Irrigação de Nguli – Associação (Bie)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																			2020-07-20	2020-08-18					2020-09-14	2020-08-10	2021-03-13
AO-ADI-182965-CW-RFQ / Construção do perímetro de irrigação por gravidade do Ndungula (Bie)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																			2020-07-20	2020-07-01					2020-09-14	2020-08-10	2021-03-13
AO-ADI-182968-CW-RFQ / Construção do perímetro de irrigação por gravidade do Chissapa (Bie)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																			2020-07-20	2021-03-01					2020-09-14	2021-04-05	2021-03-13
AO-ADI-203450-CW-RFQ / Obras de reabilitação do sistema de irrigação de Munda	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																			2020-11-09	2020-11-10					2020-12-28	2021-02-03	2021-03-28
AO-ADI-51109-CW-RFB / Rehabilitation of the Institute for Agriculture Research offices	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Bids	Open – National	Single Stage – One Envelope																			2019-02-28	2019-03-05			2019-04-16	2019-05-16	2019-06-20	2019-12-17	
AO-ADI-279118-CW-RFQ / Fabrico e Montagem de grades de segurança nas EDAs e Residência dos técnicos do MNACRP	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope																			2022-03-05						2022-04-30	2022-10-27	

Goods Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
AO-ADI-2999-CO-RFQ / Supply of Computers equipment and Communication System (TC/IT)	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		245,000.00	0.00	Canceled																												
AO-ADI-3000-CO-UN / Procurement of Vehicles	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	UN Agencies (Direct)	Direct		900,000.00	666,600.29	Signed						2017-01-12	2017-05-05	2017-01-17																					
AO-ADI-15381-CO-RFQ / Compra de viaturas UIP e UIPS	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		200,000.00	351,000.00	Completed																												
AO-ADI-15390-CO-RFQ / Motorbikes for support of farm field schools	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		120,000.00	0.00	Canceled																												
AO-ADI-24495-CO-UN / Purchase of 80 motorbikes	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	UN Agencies (Direct)	Direct		190,000.00	108,626.19	Completed						2017-08-11		2017-08-16																					
AO-ADI-48212-CO-RFQ / Purchase of office furniture for UPP Malange	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	9,764.57	Signed																												
AO-ADI-51107-CO-RFB / Purchase of six pick up double cab vehicles for the Institute for Agriculture Research and 13 pick up double cab vehicles for EDAs	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Prior	Direct Selection	Direct		900,000.00	0.00	Canceled						2018-03-30		2018-04-04																					
AO-ADI-60330-CO-RFQ / Purchase of office furniture for UPP Huambo	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	24,691.75	Signed																												
AO-ADI-60332-CO-RFQ / Purchase of office furniture for UPP Bie	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	0.00	Canceled																												
AO-ADI-70192-CO-UN / Purchase of six pick up double cab vehicles for the Institute for Agriculture Research and 13 pick up double cab vehicles for EDAs	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Prior	UN Agencies (Direct)	Direct		900,000.00	700,241.71	Signed						2018-07-22	2018-07-27	2018-07-27																					
AO-ADI-60244-CO-RFQ / Purchase of IT and Audio-Visual equipment for Institute for Agriculture Development conference room.	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	0.00	Canceled																												
AO-ADI-88523-CO-RFQ / PURCHASE 3 VEHICLES (UIPS MALANJE, HUAMBO BIE)	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		150,000.00	86,207.10	Completed																												
AO-ADI-48209-CO-UN / Purchase of six pick up vehicles for Institute for Agronomic Research	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	UN Agencies (Direct)	Direct		180,000.00	0.00	Canceled						2018-08-31		2018-09-05																					

AO-ADI-110570-GO-RFB / Hardware de estrutura para o Sistema de Informação Nacional de Estatísticas Agrárias- GEPE	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	600,000.00	0.00	Canceled											2019-04-29	2019-06-11	2019-05-04	2019-08-23							2019-06-15	2019-07-11	2019-07-15	2019-07-11	2019-08-19				2020-02-15									
AO-ADI-110964-GO-RFQ / Compra de 35 tablets para os monitores de M&A	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,000.00	23,670.36	Signed																													2019-06-29	2019-09-23	2019-12-26							
AO-ADI-111033-GO-RFB / Compra de 410 toneladas de semente batata inglesa para o Bie	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	470,000.00	204,452.00	Signed												2019-05-02	2019-05-21	2019-05-07																2019-05-02	2019-05-21	2019-05-07						
AO-ADI-112367-GO-RFB / milho 46 ton para as províncias (Huambo, Bie e Malanje)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	114,000.00	106,362.00	Signed																														2019-05-06	2019-05-21	2019-05-11						
AO-ADI-112374-GO-RFB / 320 toneladas de semente de batata inglesa para a província de Malanje	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	520,000.00	1,179,000.00	Terminated																														2019-05-13	2019-05-19	2019-05-18						
AO-ADI-112377-GO-RFB / 190 ton de semente de batata inglesa para o Huambo	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	274,000.00	1,179,000.00	Completed																														2019-05-13	2019-05-19	2019-05-18						
AO-ADI-112380-GO-RFB / 275 toneladas de fertilizantes NPK para Malanje	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	133,000.00	799,457.28	Completed																														2019-05-16	2019-05-21	2019-05-21	2019-09-03					
AO-ADI-112382-GO-RFB / 540 ton de fertilizantes NPK para o Huambo	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	262,000.00	799,457.28	Completed																														2019-05-16	2019-05-19	2019-05-21						
AO-ADI-112384-GO-RFB / 69 ton de semente de feijão para (Huambo, Bie e Malanje)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	210,000.00	204,452.00	Signed																														2019-05-23	2019-05-21	2019-05-28	2019-08-23					
AO-ADI-112386-GO-RFB / 418 ton de ureia (Huambo, Bie e Malanje)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	226,000.00	799,457.28	Completed																														2019-05-22	2019-05-19	2019-05-27						
AO-ADI-111163-GO-DR / 2000 mechanic irrigation pumps low cost (no fuel) for farmers	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Direct Selection	Direct		250,000.00	231,442.00	Signed																													2019-05-02	2019-08-06	2019-05-07	2019-07-07						
AO-ADI-126780-GO-RFB / Material informático para o Instituto de Desenvolvimento Agrário (IDA)	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	93,719.40	Signed																													2019-08-13	2019-09-30	2019-08-18							
AO-ADI-142202-GO-UN / Compra de 100 motorizadas para os técnicos extensionistas das EDAs das 3 províncias	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	UN Agencies (Direct)	Direct		450,000.00	282,079.24	Completed																														2019-11-01	2019-11-25	2019-11-06	2020-01-16					
AO-ADI-142206-GO-RFQ / Compra de 3 viaturas 4x4 station wagon para o Instituto de Investigação Agronómica e 2 viaturas dupla cabine para a UIP	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	270,000.00	300,817.01	Signed																														2019-11-10	2020-02-20	2019-11-15						
AO-ADI-48213-GO-RFQ / Merchandising: Purchase of Caps, Vests and T-shirts with the project logo	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Canceled																														2018-04-21					2018-06-16	2018-12-13		
AO-ADI-60247-GO-RFQ / Purchase of furniture for the Institute for Agriculture Development conference room	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Canceled																														2018-05-21					2018-07-16	2018-09-14		
AO-ADI-110570-GO-RFB-2 / Hardware de Estrutura para o Sistema de Informação Nacional de Estatística Agrária-GEPE	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	600,000.00	433,553.18	Signed																														2019-11-01	2019-06-11	2019-11-06						
AO-ADI-111037-GO-RFB / Compra de 485 toneladas de fertilizantes NPK para o Bie	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Canceled																														2019-05-02	2019-05-19	2019-05-07						
AO-ADI-156365-GO-RFQ / Aquisição de equipamentos informáticos para o Instituto de Investação Agrária (IA)	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	75,000.00	72,473.80	Signed																														2020-02-10	2020-02-05				2020-03-21	2020-03-13	2020-06-19	
AO-ADI-279109-GO-RFQ / Aquisição e instalação de geradores nos escritórios (EDAs) dos técnicos do MINACRIP	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending implementation																														2022-03-02						2022-04-27		2022-10-24

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																					
------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-ADI-3004-CS-UN / Strengthening the Field Farmer's Schools and Extensive Agriculture Services	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	UN Agencies (Direct)	Direct		10,000,000.00	7,800,091.00	Signed															2017-01-17	2017-09-05	2017-07-16	
AO-ADI-3005-CS-QCBS / Value Chain Services Provider for investment feasibility and design of small scale earth dams and irrigation systems in Bie, Huambo and Malanje Provinces	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	2,814,598.02	Signed	2017-04-05	2017-11-28	2017-04-26	2018-01-19	2017-06-09	2018-05-23			2017-07-07	2018-08-10	2017-08-06	2018-09-17	2017-09-10	2018-11-26	2017-10-15	2019-01-04	2018-10-15	
AO-ADI-24235-CS-QCBS / Literacy Services Provider	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	Quality And Cost-Based Selection	Open - National		250,000.00	699,818.29	Signed	2017-09-25	2017-11-24	2017-10-16	2018-01-01	2017-11-29	2018-04-10			2017-12-27	2018-04-10	2018-01-26	2018-04-16	2018-03-02	2018-09-08	2018-04-06	2018-07-10	2019-04-06	
AO-ADI-48266-CS-QCBS / Recruitment of a consultancy firm for the design update and supervision for the construction of 20 extensionists' houses and 05 EDA offices	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Quality And Cost-Based Selection	Open - National		100,000.00	99,890.00	Signed	2018-03-15	2018-02-28	2018-04-05	2018-03-28	2018-05-19	2019-01-17			2018-06-16	2019-02-18	2018-07-16	2019-03-05	2018-08-20	2019-03-18	2018-09-24	2019-03-29	2018-12-23	
AO-ADI-48267-CS-QCBS / Technical assistance support for implementation of irrigation component	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	Quality And Cost-Based Selection	Open - International		2,300,000.00	1,770,198.00	Signed	2018-04-30	2018-03-02	2018-05-21	2018-04-10	2018-07-04	2018-08-23			2018-08-01	2018-10-17	2018-08-31	2018-12-28	2018-10-05	2019-04-18	2018-11-09	2019-02-15	2019-11-09	
AO-ADI-65423-CS-QCBS / Consultoria para Apolar os Produtores de Agricultura Familiar na Comercialização da Produção	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Cancelled	2018-06-18	2018-06-14	2018-07-09		2018-08-22				2018-09-19		2018-10-19		2018-11-23		2018-12-28		2019-12-28	
AO-ADI-144374-CS-QCBS / Agricultural Marketing Information System (AMIS)	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Cancelled	2019-11-17	2019-12-05	2019-12-08		2020-01-21				2020-02-18		2020-03-19		2020-04-23		2020-05-28		2021-05-28	
AO-ADI-3010-CS-QCBS / Design of rehabilitation of feeder Roads and rivers crossing points, including work supervision in the Provinces	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	Quality And Cost-Based Selection	Open - International		1,200,000.00	0.00	Cancelled	2017-09-25		2017-10-16		2017-11-29				2017-12-27		2018-01-26		2018-03-02		2018-04-06		2019-04-06	
AO-ADI-59825-CS-QCBS / Consultancy for regularization of land rights (irrigation schemes) and natural resources management	IBRD / 86260	Component 2. Support for Increased Production and Commercialization	Post	Quality And Cost-Based Selection	Open - International		420,000.00	0.00	Cancelled	2018-05-31		2018-06-21		2018-08-04				2018-09-01		2018-10-01		2018-11-05		2018-12-10		2019-03-10	
AO-ADI-51112-CS-QCBS / Design and supervision services for the rehabilitation of the Institute for Agriculture Research offices	IBRD / 86260	Component 3. Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Cancelled	2018-04-27		2018-05-18		2018-07-01				2018-07-29		2018-08-28		2018-10-02		2018-11-06		2019-11-06	
AO-ADI-3021-CS-QCBS / Survey on agricultural statistics (monitoring of crops, production, productivity, prices and markets)	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Quality And Cost-Based Selection	Open - National		380,000.00	0.00	Cancelled	2017-05-21		2017-06-11		2017-07-25				2017-08-22		2017-09-21		2017-10-26		2017-11-30		2018-11-30	
AO-ADI-192508-CS-LCS / Recrutamento de uma Firma de auditoria financeira as contas do Projecto MOSAP II para os exercicios de 2020, 2021 e 2022.	IBRD / 86260	Component 3. Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - International		100,000.00	35,340.00	Signed	2020-09-08	2020-09-10	2020-09-29		2020-11-12	2020-09-21			2020-12-10	2020-10-28	2021-01-09	2020-11-24	2021-02-13	2021-02-24	2021-03-20	2021-03-07	2021-09-16	
AO-ADI-3022-CS-LCS / Financial External Audits 2017/2018	IBRD / 86260	Component 3. Project Management, Monitoring and Evaluation	Prior	Least Cost Selection	Open - National		120,000.00	0.00	Cancelled	2017-11-24	2017-06-06	2017-12-15		2018-01-28				2018-02-25		2018-03-27		2018-05-01		2018-06-05		2019-12-02	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
AO-MOSAP-2951-CS-CDS / Project Coordinator - PIU	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		200,000.00	561,428.25	Signed	2016-11-04	2016-11-15	2016-11-04	2016-10-21			2016-12-09	2016-11-25	2017-12-08									
AO-ADI-2958-CS-CDS / Finance Management Specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		190,000.00	363,744.61	Signed	2016-11-04	2016-11-15	2016-12-23	2016-12-13	2017-01-13	2016-12-22	2017-02-17	2016-12-26	2017-08-16									
AO-ADI-3011-CS-CDS / Consultant to prepare Action Plan to serve as the basis for the Memorandum of Understanding (MoU) between ADI and IIA.	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Prior	Direct Selection	Direct		50,000.00	32,297.50	Completed	2017-02-22	2017-04-11	2017-03-04	2017-04-21			2017-05-08	2017-06-01	2017-11-04	2017-10-01								
AO-ADI-3018-CS-INDV / Project Indicators outcomes' assessment	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2017-11-17	2020-03-10	2018-01-05		2018-01-26		2018-03-02		2018-08-29									
AO-ADI-3025-CS-INDV / Monitoring and Evaluation (M&E) Specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		110,000.00	180,767.99	Completed	2017-02-27	2017-02-27	2017-04-17		2017-05-08	2017-02-22	2017-06-12	2017-04-01	2017-12-09	2018-03-31								

AO-ADI-3026-CS-INDV / Project Agronomy Specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	120,000.00	37,610.16	Signed	2017-02-17	2017-02-01	2017-02-22	2017-10-10	2017-03-15	2017-10-20	2017-04-19	2018-01-05	2018-10-16	2018-04-17
AO-ADI-3028-CS-INDV / Provincial Coordinator UPP/Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct	126,000.00	96,144.00	Signed	2016-11-24	2016-12-22	2016-12-04	2017-01-24			2017-02-07	2019-03-01	2018-08-06	
AO-ADI-3029-CS-INDV / Provincial Coordinator UPP/Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	126,000.00	100,281.09	Completed	2017-01-16	2016-11-21	2017-01-21	2017-06-16	2017-02-11	2017-06-20	2017-03-18	2017-07-03	2018-09-14	2018-09-14
AO-ADI-3031-CS-INDV / Provincial Coordinator UPP/Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	126,000.00	100,281.09	Completed	2017-01-17	2016-11-22	2017-01-22	2017-01-31	2017-02-12	2017-02-22	2017-03-19	2017-03-01	2018-09-15	2018-02-28
AO-ADI-3032-CS-INDV / Project Accountant for PIU	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	90,000.00	174,847.47	Signed	2017-02-13	2017-01-04	2017-02-18	2017-01-28	2017-03-11	2017-02-22	2017-04-15	2017-03-01	2018-10-12	2018-03-28
AO-ADI-3034-CS-INDV / Assistant Project Accountant - Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	51,988.95	Completed	2017-02-13	2017-02-17	2017-02-18	2017-02-19	2017-03-11	2017-02-22	2017-04-15	2017-03-01	2018-04-10	2018-04-10
AO-ADI-3035-CS-INDV / Assistant Project Accountant - Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	39,140.27	Completed	2017-02-13	2017-01-30	2017-02-18	2017-01-30	2017-03-11	2017-02-17	2017-04-15	2017-03-01	2018-04-10	2018-02-28
AO-ADI-3036-CS-INDV / Assistant Project Accountant - Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	51,988.95	Completed	2017-03-13	2017-02-17	2017-03-18	2017-02-19	2017-04-08	2017-02-22	2017-05-13	2017-03-01	2018-05-08	2018-05-08
AO-ADI-3037-CS-INDV / Procurement Assistant PIU - Luanda	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	90,000.00	200,562.18	Signed	2017-02-14	2017-01-12	2017-02-19	2017-02-27	2017-03-12	2017-04-11	2017-04-16	2017-04-11	2018-04-11	2018-04-10
AO-ADI-3038-CS-INDV / Procurement Assistant PPIU - Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	60,037.64	Terminated	2017-02-14	2017-02-17	2017-02-19	2017-02-17	2017-03-12	2017-02-22	2017-04-16	2017-03-01	2018-04-11	
AO-ADI-3040-CS-INDV / Procurement Assistant PPIU - Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	60,037.00	Completed	2017-02-14	2017-01-12	2017-02-19	2017-01-28	2017-03-12	2017-02-22	2017-04-16	2017-03-01	2018-04-11	2018-02-28
AO-ADI-3042-CS-INDV / Procurement Assistant PPIU - Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	60,037.64	Completed	2017-02-14	2016-12-16	2017-02-19	2017-01-28	2017-03-12	2017-02-22	2017-04-16	2017-04-02	2018-04-11	2018-03-31
AO-ADI-3043-CS-INDV / M&E Officer - UPP Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	80,000.00	60,037.64	Completed	2017-02-10	2017-02-17	2017-02-15	2017-02-19	2017-03-08	2017-02-22	2017-04-12	2017-03-01	2018-04-07	2018-04-06
AO-ADI-3044-CS-INDV / M&E Officer - UPP Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	80,000.00	74,525.29	Completed	2017-02-10	2017-02-17	2017-02-15	2017-02-19	2017-03-08	2017-02-22	2017-04-12	2017-03-01	2018-04-07	2018-04-06
AO-ADI-3046-CS-INDV / M&E Officer - UPP Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	80,000.00	74,525.29	Signed	2017-02-10	2020-01-02	2017-02-15	2020-01-20	2017-03-08	2017-04-01	2017-04-12	2017-04-01	2018-04-07	
AO-ADI-3048-CS-INDV / IT Technical Assistant to Support PIU and PPIUs	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	64,000.00	39,111.05	Completed	2017-01-13	2017-02-20	2017-01-18	2017-01-28	2017-02-08	2017-02-19	2017-03-15	2017-03-01	2018-03-10	2018-03-09
AO-ADI-3049-CS-INDV / Environmental and Social Safeguard Senior Specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	70,000.00	68,086.33	Completed	2016-12-13	2017-02-17	2016-12-18	2017-02-20	2017-01-08	2017-03-01	2017-02-12	2018-02-28	2018-02-07	2019-02-28
AO-ADI-3052-CS-INDV / Environmental and Social Safeguard Assistant - UPP Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	54,000.00	43,940.27	Signed	2017-02-15	2018-01-10	2017-02-20	2018-02-02	2017-03-13	2018-02-16	2017-04-17	2018-03-20	2018-04-12	2019-03-29
AO-ADI-2989-CS-INDV / Procurement Specialist for UIP	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	190,000.00	0.00	Canceled	2016-11-04	2016-11-14	2016-12-23	2016-12-02	2017-01-13		2017-02-17		2018-02-12	
AO-ADI-4866-CS-INDV / Procurement specialist UIP	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	190,000.00	223,800.00	Terminated	2016-12-22	2016-12-22	2016-12-27	2016-12-22	2017-01-17	2017-01-03	2017-02-08	2017-02-01	2018-02-03	
AO-ADI-15384-CS-INDV / Oficial de Comunicacao UPIP-Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	40,000.00	51,988.95	Signed	2017-05-18	2017-05-19	2017-05-23	2017-01-28	2017-06-13	2017-02-22	2017-07-18	2017-05-01	2018-01-14	2018-04-30
AO-ADI-15386-CS-INDV / Oficial de comunicacao-UIPI Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	40,000.00	51,988.95	Signed	2017-05-18	2017-01-08	2017-05-23	2017-01-28	2017-06-13	2017-02-19	2017-07-18	2017-04-11	2018-01-14	
AO-ADI-15387-CS-INDV / Oficial de comunicacao-UIPI Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	40,000.00	36,000.00	Signed	2017-05-18	2017-01-02	2017-05-23	2017-01-27	2017-06-13	2017-10-17	2017-07-18	2017-11-01	2018-01-14	2018-10-30
AO-ADI-15388-CS-INDV / Gestor de Base de Dados - M & E	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	48,000.00	139,612.82	Signed	2017-06-22	2018-04-26	2017-06-27	2020-08-03	2017-07-18	2020-09-01	2017-08-22	2020-10-15	2018-02-18	
AO-ADI-15382-CS-CDD / Elaboracao do inquerito de linha de base do SADCP	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct	300,000.00	284,515.00	Completed	2017-06-04	2017-10-23	2017-06-14	2017-12-04			2017-08-18	2017-12-05	2018-02-14	2019-02-14
AO-ADI-23962-CS-INDV / Consultoria de curta duracao para apoio a elaboracao dos Subprojetos Comunitarios	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited	60,000.00	42,841.34	Signed	2017-08-07	2017-08-14	2017-08-12	2017-08-03	2017-09-02	2017-08-15	2017-10-07	2017-09-01	2018-04-05	2017-12-01

AO-ADI-24237-CS-INDV / Recruitment of IT technician	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	6,000.00	45,139.66	Signed	2017-08-20	2017-07-28	2017-08-25	2017-08-23	2017-09-15	2017-10-17	2017-10-20	2017-10-20	2018-04-18	2018-10-19
AO-ADI-24241-CS-INDV / Recruitment of Consultant for supervision of the rehabilitation of Project offices in Malange Province	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited	5,000.00	1,030.60	Signed	2017-08-11	2017-08-22	2017-08-16	2017-07-24	2017-09-06	2017-08-04	2017-10-11	2017-09-04	2018-04-09	2018-04-09
AO-ADI-24250-CS-INDV / Recruitment of consultant for supervision of the rehabilitation of project office in Huambo	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited	5,000.00	12,000.00	Completed	2017-08-11	2017-07-26	2017-08-16	2017-08-16	2017-09-06	2017-09-04	2017-10-11	2017-09-07	2018-04-09	2018-10-10
AO-ADI-48271-CS-INDV / Recruitment of a rural sociologist (Bie)	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2018-02-28		2018-04-18		2018-05-09		2018-06-13		2018-12-10	
AO-ADI-51097-CS-INDV / Consultancy for support for implementation of Farmer's Field Schools	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited	45,000.00	193,400.00	Signed	2018-02-26	2019-11-15	2018-03-03	2020-02-17	2018-03-24	2020-03-02	2018-04-28	2020-03-09	2018-10-25	
AO-ADI-57764-CS-INDV / UIP- M&A specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	145,000.00	196,036.03	Completed	2018-04-09	2018-05-03	2018-04-14	2018-04-10	2018-05-05	2018-03-26	2018-06-09	2018-03-27	2018-12-06	2019-05-01
AO-ADI-60221-CS-INDV / Recruitment of a consultant for the design and implementation of a revolving fund scheme - Pilot phase	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited	25,000.00	42,841.34	Completed	2018-04-30	2017-04-28	2018-05-05	2017-08-03	2018-05-20	2017-08-23	2018-06-04	2017-09-01	2018-09-02	2017-11-03
AO-ADI-51540-CS-INDV / Recruitment of the Provincial Project Coordinator for Malange	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	72,000.00	100,281.09	Signed	2018-02-28	2017-02-20	2018-03-05	2017-01-28	2018-03-15	2017-02-22	2018-04-19	2017-03-01	2019-04-19	
AO-ADI-48270-CS-INDV / Consultant for MINAGRIF Policy analyses	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited	100,000.00	134,065.46	Signed	2018-06-30	2019-04-15	2018-07-05	2019-04-21	2018-07-26	2019-05-10	2018-08-30	2019-05-10	2019-08-30	
AO-ADI-60234-CS-INDV / Recruitment of a Project Monitoring & Evaluation Officer	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	223,000.00	0.00	Canceled	2018-04-23		2018-04-28		2018-05-19		2018-06-23		2019-06-23	
AO-ADI-48268-CS-INDV / Preparation of 4-year action plan for institutional development and an agreement with GEPE and Ministry of Trade	IBRD / 86260	Component 1: Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited	190,000.00	202,458.10	Signed	2018-03-15	2018-04-02	2018-03-20	2018-04-02	2018-04-10	2018-04-23	2018-05-15	2017-04-27	2019-05-10	2019-05-14
AO-ADI-61217-CS-INDV / Recruitment of an agrobusiness specialist	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited	190,000.00	68,086.33	Completed	2018-05-02	2018-06-14	2018-05-07	2019-01-02	2018-05-28	2019-01-21	2018-07-02	2019-02-05	2019-07-02	2020-01-29
AO-ADI-62224-CS-INDV / Assessor Técnico da UIP	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	80,000.00	81,500.00	Signed	2018-05-11	2018-05-15	2018-05-16	2018-06-04	2018-06-06	2018-06-20	2018-07-11	2018-06-24	2019-01-07	2018-12-24
AO-ADI-73458-CS-INDV / Recruitment of a Project coordinator for Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	126,000.00	100,281.09	Signed	2018-08-11	2018-12-28	2018-08-16	2018-12-03	2018-09-06	2019-01-16	2018-10-06	2019-01-20	2019-10-06	
AO-ADI-73502-CS-INDV / Recruitment of an Agronomist for PIU	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	110,000.00	100,281.09	Signed	2018-08-27	2018-07-02	2018-09-01	2018-08-18	2018-09-22	2019-01-15	2018-10-12	2019-01-17	2019-10-12	
AO-ADI-73504-CS-INDV / Recruitment of an Agronomist for PPU	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	67,100.00	100,281.09	Signed	2018-08-27	2018-07-02	2018-09-01	2018-08-18	2018-09-22	2019-04-19	2018-10-12	2019-05-01	2019-10-12	
AO-ADI-73506-CS-INDV / Recruitment of an agronomist for PPU (Bie)	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	67,100.00	58,533.96	Completed	2018-08-27	2018-07-02	2018-09-01	2018-08-18	2018-09-22	2019-09-27	2018-10-12	2018-10-01	2019-10-12	2019-09-30
AO-ADI-73507-CS-INDV / Recruitment of an agronomist for PPU (Huambo)	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	67,100.00	58,533.96	Completed	2018-08-27	2018-07-02	2018-09-01	2018-08-18	2018-09-22	2018-09-28	2018-10-12	2018-10-01	2019-10-12	2019-09-30
AO-ADI-74157-CS-INDV / Recruitment of a procurement assistant for Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	72,000.00	45,586.59	Signed	2018-08-13	2018-09-07	2018-08-18	2018-08-17	2018-09-08	2018-10-29	2018-09-28	2018-11-01	2019-09-28	
AO-ADI-74742-CS-CDS / Update of 15 micro irrigation systems and rehabilitation of irrigation channels.	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Direct Selection	Direct	40,000.00	34,900.00	Under Review	2018-08-27	2018-08-29	2018-09-16				2018-11-20	2018-10-04	2019-01-19	2019-01-19
AO-ADI-76059-CS-INDV / UIP- Financial specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	300,000.00	184,810.00	Signed	2018-09-03	2018-10-08	2018-10-22	2018-11-26	2018-11-12	2018-12-14	2018-12-17	2018-11-29	2019-06-15	
AO-ADI-76058-CS-INDV / UIP- Procurement specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	300,000.00	202,050.00	Terminated	2018-10-11	2018-10-24	2018-11-29	2018-12-04	2018-12-20	2018-12-11	2019-01-24	2018-12-06	2019-07-23	
AO-ADI-88522-CS-INDV / MID TERM REVIEW PROJECT	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	70,000.00	49,500.00	Completed	2018-12-03	2018-11-30	2018-12-08		2018-12-29	2018-12-30	2019-02-02	2019-01-01	2019-08-01	2019-03-31

AO-ADI-3016-CS-INDV / Training of extensionists on Integrated Management of Pests and safe and secure use of chemical Pesticides	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2017-05-30	2017-07-18	2017-08-08	2017-09-12	2018-03-11
AO-ADI-3054-CS-INDV / Irrigation specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2017-02-06	2017-02-11	2017-03-04	2017-04-08	2018-04-03
AO-ADI-104845-CS-INDV / UIP- procurement specialist	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		210,000.00	0.00	Under Implementation	2019-03-11	2019-03-21	2019-04-29	2020-04-29	2019-05-20
AO-ADI-3051-CS-INDV / Environmental and Social Safeguard Assistant - UPIP Huambo	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		54,000.00	0.00	Canceled	2017-02-15	2017-02-20	2017-03-13	2017-04-17	2018-04-12
AO-ADI-3050-CS-INDV / Environmental and Social Safeguard Assistant - UPIP Bie	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		54,000.00	0.00	Canceled	2017-02-15	2017-02-20	2017-03-13	2017-04-17	2018-04-12
AO-ADI-3019-CS-INDV / SADC Communication Strategies development	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-08-22	2017-08-27	2017-09-17	2017-10-22	2018-04-20
AO-ADI-23984-CS-INDV / Recruitment of Assistant Irrigation Specialist	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2017-08-07	2017-08-12	2017-09-02	2017-10-07	2018-04-05
AO-ADI-3024-CS-INDV / Financial Internal Auditor	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2017-03-20	2017-03-25	2017-04-15	2017-05-20	2019-11-16
AO-ADI-24251-CS-INDV / Recruitment of consultant for supervision of the rehabilitation of the project office in Bie	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2017-08-11	2017-08-16	2017-09-06	2017-10-11	2018-04-09
AO-ADI-3007-CS-INDV / Consultant to design the markets information system	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2017-08-30	2017-10-18	2017-11-08	2017-12-13	2018-06-11
AO-ADI-148598-CS-INDV / Consultoria para apoiar o MINACRIF no âmbito de financiamento adicional para a expansão do MCGAP2 para as 4 províncias.	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited		35,000.00	50,775.50	Signed	2019-12-10	2019-10-24	2019-12-15	2019-11-04	2020-01-05
AO-ADI-157671-CS-INDV / Recrutamento de um Consultor individual para formação dos técnicos em caixas comunitárias.	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2020-02-10	2020-07-07	2020-03-30	2020-04-20	2020-05-25
AO-ADI-142211-CS-INDV / Consultoria individual para avaliar a implementação das Escolas de Campo	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-11-03	2019-11-08	2019-11-29	2020-01-03	2020-07-01
AO-ADI-3008-CS-INDV / Consultant to develop the TORs for the study and update the design of houses for Extensionists, and design of 200km of Feeder Roads and rivers crossing points with small brigades spot improvements, including respective work supervision in the Provinces	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2017-02-20	2017-04-10	2017-05-01	2017-06-05	2017-12-02
AO-ADI-182912-CS-COS / PREPARAÇÃO DE INSTRUMENTOS AMBIENTAIS E SOCIAIS PARA A REGIÃO SUL DE ANGOLA	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		80,000.00	105,125.00	Signed	2020-07-10	2020-07-08	2020-07-15	2020-08-09	2020-08-05
AO-ADI-204113-CS-INDV / Recrutamento de um perito de irrigação para a UIP/URPS	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited		70,000.00	198,148.01	Signed	2020-11-17	2020-09-15	2020-11-22	2020-07-29	2020-12-13
AO-ADI-219392-CS-INDV / Contratação de um especialista em Salvaguarda ambiental	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Open		70,000.00	180,198.66	Signed	2021-03-03	2021-04-27	2021-04-21	2021-07-26	2021-05-12
AO-ADI-219393-CS-INDV / Contratação de um perito em sociologia rural	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-03-03	2021-05-12	2021-04-21	2021-05-12	2021-06-16
AO-ADI-229671-CS-INDV / ASSESSORIA TÉCNICA PARA A AVALIAÇÃO DAS CAIXAS COMUNITARIAS AGRÍCOLAS	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited		50,000.00	50,000.00	Signed	2021-04-23	2021-04-27	2021-04-28	2021-06-01	2021-05-19
AO-ADI-3014-CS-INDV / Consultant to develop Technical Specification for IIA Malange and Huambo Lab equipment	IBRD / 86260	Component 1. Capacity Building and Institutional Development	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2017-04-19	2017-06-07	2017-06-28	2017-08-02	2018-01-29
AO-ADI-246028-CS-INDV / Especialista de aquisições para apoiar na conclusão do projeto	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		45,000.00	164,400.00	Signed	2021-08-09	2021-08-19	2021-09-27	2021-12-28	2021-10-18

AO-ADI-247604-CS-INDV / CONTRATAÇÃO DE UM CONSULTOR PARA A AVALIAÇÃO FINAL DO PROJETO SAGCF	IBRD / 86260	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		48,000.00	87,823.50	Signed	2021-08-20	2021-08-17	2021-08-25	2021-12-13	2021-09-15	2022-01-24	2021-10-20	2022-01-24	2022-04-18
AO-ADI-280563-CS-INDV / Contratacao de um Especialista de Salvaguardas Ambientais	IBRD / 86260	Component 2: Support for Increased Production and Commercialization	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Pending Implementation	2022-02-28		2022-03-05		2022-03-26		2022-04-30		2022-10-27