



## Emergency Project to Combat the Food Crisis in Cameroon (P177782)

WESTERN AND CENTRAL AFRICA | Cameroon | Agriculture and Food Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 30-Aug-2022 | ISR52705 |

Implementing Agencies: Ministry of Agriculture and Rural Development, The Republic of Cameroon

### Key Dates

#### Key Project Dates

Bank Approval Date: 02-May-2022

Effectiveness Date: --

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2025

Revised Closing Date: 31-Dec-2025

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to strengthen food and nutrition security and increase resilience to climate shocks of targeted households and producers.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components Table

Name
Support for early response food and nutrition stabilization towards early recovery and resilience building:(Cost \$35.00 M)
Strengthening productive capacities of smallholders through crop and livestock support for climate and nutritional resilience:(Cost \$42.00 M)
Support for strengthening governmental food security crisis monitoring capacity, information systems, and agrometeorological services:(Cost \$13.00 M)
Project Management, Monitoring and Evaluation:(Cost \$10.00 M)
Contingent Emergency Response Component

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

### Implementation Status and Key Decisions

The PULCCA was issued an exceptional maturity visa on July 27th, 2022 and received validation from the external debt committee on August 23, 2022. The recruitment of the project PIU team is on-going and progressing well. The team now awaits the habilitation decree to be issued by the Presidency of the Republic. Steps are being taken by MINEPAT to ensure the habilitation package is ready for approval in September 2022. The expectation is that the project financing agreement will be signed in October 2022 and the project will be made effective shortly therein.



## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	--	High
Macroeconomic	Substantial	--	Substantial
Sector Strategies and Policies	Moderate	--	Moderate
Technical Design of Project or Program	Substantial	--	Substantial
Institutional Capacity for Implementation and Sustainability	Moderate	--	Moderate
Fiduciary	Substantial	--	Substantial
Environment and Social	High	--	High
Stakeholders	Substantial	--	Substantial
Other	Moderate	--	Moderate
Overall	Substantial	--	Substantial

## Results

### PDO Indicators by Objectives / Outcomes

Strengthen food and nutrition security				
► Share of households with food consumption score (FCS) >35 or considered acceptable (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	20.00	--	0.00	60.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	The Household Food Consumption Score (FCS) is designed to reflect the quantity and quality of diets ( <a href="https://index.nutrition.tufts.edu/data4diets/indicator/food-consumption-score-fcs">https://index.nutrition.tufts.edu/data4diets/indicator/food-consumption-score-fcs</a> ).			
► Farmers reached with agricultural assets or services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	159,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025



Comments: This indicator measures the number of farmers who were provided with agricultural assets or services as a result of World Bank project support. "Agriculture" or "Agricultural" includes: crops, livestock, capture fisheries, aquaculture, agroforestry, timber, and non-timber forest products. Assets include property, biological assets, and farm and processing equipment. Biological assets may include animal agriculture breeds (e.g., livestock, fisheries) and genetic material of livestock, crops, trees, and shrubs (including fiber and fuel crops). Services include research, extension, training, education, ICTs, inputs (e.g., fertilizers, pesticides, labor), production-related services (e.g., soil testing, animal health/veterinary services), phyto-sanitary and food safety services, agricultural marketing support services (e.g., price monitoring, export promotion), access to farm and post-harvest machinery and storage facilities, employment, irrigation and drainage, and finance. Farmers are people engaged in agricultural activities or members of an agriculture-related business (disaggregated by men and women) targeted by the project.

Farmers reached with agricultural assets or services - Female (Number, Corporate Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	95,400.00

Increase resilience to climate shocks

► Beneficiaries accessing market information and climate advisories via digital tools (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60,200.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

Comments: This indicator measure the number of producer and extension agent beneficiaries utilizing digital tools to receive climate advisories and other information.

Females (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	36,120.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

### Intermediate Results Indicators by Components

C1: Support for early response food and nutrition stabilization

► Beneficiaries of emergency food and nutritional assistance (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	98,490.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

Comments: Including beneficiaries of CCT, school feeding, prevention of malnutrition. CCT for early recovery activities for 33,430 beneficiaries; local school feeding for 35,000 students in 50 schools; treatment of malnutrition for 10,000 people for 12 months with 30 days of treatment per month.



<input type="checkbox"/> Females (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	53,115.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<b>► Food insecure household members benefitting from labor-intensive public works (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	167,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	Labor-intensive public works for resilience for 33,400 workers with 167,000 family members.			
<input type="checkbox"/> Females (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100,200.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<input type="checkbox"/> Refugees (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<input type="checkbox"/> IDPs (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<b>► Share of beneficiaries receiving the adequate number of distributions of food and nutrition assistance (program adherence) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	For the activity on support for the prevention of acute malnutrition this is the share of the target population participating in at-least two thirds of the scheduled distributions (12 months of treatment with 30 days per month) For CCTs the beneficiary participation adherence is measured as all households (and their individual members) receiving assistance at least two thirds of 9 months of supply with 30 days of food supply per month. For HGSF target schools this is two thirds of students receiving at least 15 days of school feeding per month for full 8.5 months.			



☐ Children aged 6 – 59 months (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
☐ PLWG (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2026
☐ school children (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
▶ Climate resilient newly or rehabilitated community level projects completed for adaptation and mitigation purposes through labor intensive public works program (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	The target for this indicator will be updated based on the technical work to be carried out during project preparation and community based participatory planning			

C2: Strengthening productive capacities of smallholders through crop and livestock support				
▶ Volume of primary production inputs distributed to producers (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	Measured as total the volume of drought tolerant seeds, fertilizer, animal feed and fish feed.			
☐ Female beneficiaries: share of volume of primary production inputs distributed to women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00



► Equipment acquired and distributed to producers (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	This indicator measures a count of all farm, pastoral and fishing equipment invariable of size or cost distributed to beneficiary producers.			
□ Female beneficiaries (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
► Additional volume of post-harvest storage and processing capacity created (Cubic Meter(m3), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	This indicator measures the additional storage and capacity for processing generated for communities.			
► Women benefiting from communal gardening inputs (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8,000.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	Women supplying to the HGSF program and to markets will be provided with inputs specifically for home or backyard gardens.			

C3: Support for strengthening gvt food security crisis monitoring capacity, information systems

► A national online repository (open source) for food security data and information (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	The repository should be available at the end of year 1 and maintained / upgraded during year 2 and year 3			

► Government officials (national and regional) trained in food security planning and monitoring (data and methods) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	510.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
Comments:	This indicator will be further defined and included both national and regional agents receiving a certain minimum number of hours of training and participating in a minimum number of planning sessions.			
<input type="checkbox"/> National (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	210.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<input type="checkbox"/> Regional (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025
<input type="checkbox"/> Females (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

#### C4: Project Management, Monitoring and Evaluation

##### ► Share of grievances received addressed within the stipulated response time (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

##### ► Share of target beneficiaries with rating "satisfied" or above with services provided by the project interventions (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	15-Jul-2022	--	17-Aug-2022	15-Jul-2025

#### Performance-Based Conditions



**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P177782	IDA-71160	Not Effective	USD	100.00	100.00	0.00	0.00	94.14	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P177782	IDA-71160	Not Effective	02-May-2022	--	--	31-Dec-2025	31-Dec-2025

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**





---

There are no related projects.

---