

PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)

Project Implementation agency: Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

Date of the Procurement Plan (Textual Part) : February 03, 2022

Period covered by this Procurement Plan: Until publication of next version of the Procurement Plan (Textual Part).

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, applicable to Investment Project Financing (IPF). The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 1) indicated will govern the procurement approach and methods;

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (works - including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works - including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non-consulting services)	Any value activity
Open national (goods, IT system, and non-consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Shortlist of national consultants	Up to 2,000,000

Procurement prior-review thresholds. The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals

4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds
5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), "Procurement in IPF and Other Operational Procurement Matters" will also apply.

National Procurement Arrangements: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3-5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

Domestic preference-The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services - As per procurement plan approved in STEP.

PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project

General Information
 Country: India **Bank's Approval Date of the Original Procurement Plan** 2020-06-04
Revised Plan Date(s): (comma delineated, leave blank 2022-05-30)
Project ID: P155617 **GPN Date:**
Project Name: Assam Agribusiness and Rural Transformation Project
Loan / Credit No: IBRD / 87800
Executing Agency: Directorate of Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		
IN-OPIU-FISH-176189-CW-RFQ / Renovation and refurbishment of District APART Cell at premises of 10 District Fisheries Development Offices	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,388.00	15,147.44	Signed																	2020-08-17	2019-12-27	2021-02-13		
IN-OPIU-FISH-176180-CW-RFQ / Renovation of existing 5p awning and incubation facilities under APART at Ulubari Fish and Fish Seed Farm, Guwahati, Kamrup	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				28,033.00	27,274.66	Signed																		2020-08-18	2019-09-18	2021-02-14	
IN-OPIU-FISH-176183-CW-RFQ / Construction of Hatchery Shed and Renovation of Hatchery, Biosecurity in five Nursery Pond under APART at Islamabad Fish Feed Farm, Bagha, Cachar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				26,384.48	25,502.84	Signed																		2020-08-17	2019-11-26	2021-02-13	
IN-OPIU-FISH-176179-CW-RFQ / Renovation of Joysagar Fish Farm, Sivasagar District	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,161.97	26,427.10	Signed																			2020-08-18	2019-11-26	2021-02-14
IN-OPIU-FISH-176175-CW-RFB / Establishment of Fish Seed Multiplication Centre, Maitung Fish Farm, Goalpara District under APART 2019-20	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				39,767.00	38,608.43	Signed			2020-06-15	2020-06-15							2020-07-06	2019-11-28	2020-08-19	2020-01-24				2020-09-17	2020-02-13	2021-03-16	
IN-OPIU-FISH-176182-CW-RFB / Development of Barimuri Fish Seed Farm in Lakhimpur District under APART 2019-20	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				42,253.52	40,809.93	Signed			2020-06-15	2020-06-15							2020-07-04	2020-02-27	2020-08-17	2020-03-18				2020-09-14	2020-05-05	2021-03-13	
IN-OPIU-FISH-190784-CW-RFB / Renovation for Hatchery Upgradation of Uphapur Fish Farm at Darrang District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				39,291.00	0.00	Under Implementation			2020-11-09	2020-07-30	2020-11-16						2020-11-23			2021-01-20				2021-02-03		2021-08-02	
IN-OPIU-FISH-198396-CW-RFQ / Hygienic A/C fish marketing unit - Majuli	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				26,000.00	0.00	Cancelled																			2021-03-02		2021-08-29
IN-OPIU-FISH-198408-CW-RFQ / Boat production & distribution Centre under FISHERED	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,657.53	0.00	Pending Implementation																		2021-04-02		2021-09-29	
IN-OPIU-FISH-198424-CW-RFQ / Fish Feed Mill- Nagaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	
IN-OPIU-FISH-198736-CW-RFQ / Fish Feed Mill- Morigan	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	
IN-OPIU-FISH-198740-CW-RFQ / Fish Feed Mill - Lakhimpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	
IN-OPIU-FISH-198745-CW-RFQ / Fish Feed Mill- Barpeta	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	
IN-OPIU-FISH-198747-CW-RFQ / Fish Feed Mill- Nalbari	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	
IN-OPIU-FISH-198750-CW-RFQ / Fish Feed Mill- Goalpara	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-01-05		2021-08-29	
IN-OPIU-FISH-198752-CW-RFQ / Fish Feed Mill- Kamrup	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-01-05		2021-08-29	
IN-OPIU-FISH-198754-CW-RFQ / Fish Feed Mill- Cachar A	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-01-05		2021-08-29	
IN-OPIU-FISH-198758-CW-RFQ / Fish Feed Mill- Jorhat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-01-05		2021-08-29	
IN-OPIU-FISH-198762-CW-RFQ / Fish Feed Mill- Cachar B	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	0.00	Cancelled																		2021-01-05		2021-08-29	
IN-OPIU-FISH-198764-CW-RFQ / Hygienic A/C fish marketing unit - Golaghat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				26,000.00	0.00	Cancelled																		2021-02-14		2021-08-13	

IN-OPIU-FISH-198769-CW-RF Q / Hygienic A/C fish marketing unit- Silchar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2020-12-05										2021-01-30	2021-07-29		
IN-OPIU-FISH-198776-CW-RF Q / Hygienic A/C fish marketing unit- Jorhat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2020-12-20										2021-02-14	2021-08-13		
IN-OPIU-FISH-198777-CW-RF Q / Hygienic A/C fish marketing unit- Tezpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2021-01-05										2021-03-02	2021-08-29		
IN-OPIU-FISH-198779-CW-RF Q / Hygienic A/C fish marketing unit- Morigaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2020-12-20										2021-02-14	2021-08-13		
IN-OPIU-FISH-198782-CW-RF Q / Hygienic A/C fish marketing unit- Guwahati A	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2021-01-05										2021-03-02	2021-08-29		
IN-OPIU-FISH-198784-CW-RF Q / Hygienic A/C fish marketing unit- Guwahati B	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2021-01-05										2021-03-02	2021-08-29		
IN-OPIU-FISH-198789-CW-RF Q / Hygienic A/C fish marketing unit- Goalpara	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2020-12-05										2021-01-30	2021-07-29		
IN-OPIU-FISH-198790-CW-RF Q / Hygienic A/C fish marketing unit- Nalbari	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Canceled										2020-12-05										2021-01-30	2021-07-29		
IN-OPIU-FISH-213188-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- A. Majuli	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	0.00	Pending Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213191-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- B. Tezpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	0.00	Pending Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213197-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- C. Silchar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	13,352.52	Under Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213201-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- D. Golaghat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	0.00	Pending Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213203-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- E. Nagaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	13,356.86	Under Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213205-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- F. Morigaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	0.00	Pending Implementation																				2021-02-28	2021-06-10		
IN-OPIU-FISH-213207-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- G. Goalpara	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	12,907.41	Signed																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213208-CW-RF Q / Construction of Hygienic Fish Marketing Unit in 8 (eigh t) Projects Districts under AP ART- H. Nalbari	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,600.00	13,602.06	Under Implementation																				2021-02-28	2021-03-28	2021-05-27	2021-06-10
IN-OPIU-FISH-213308-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Project Districts under APART- A. Nagaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,693.79	Signed																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213391-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- B. Morigaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,992.63	Signed																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213393-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- C. Lakhimpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,704.48	Under Implementation																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213395-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- D. Barpeta	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,689.60	Under Implementation																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213403-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- E. Nalbari	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,940.17	Under Implementation																				2021-02-28	2021-03-28	2021-05-27	2021-06-10
IN-OPIU-FISH-213405-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- F. Goalpara	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	0.00	Pending Implementation																				2021-02-28	2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213407-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- G. Kamrup	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,590.00	6,689.60	Under Implementation																				2021-02-28	2021-04-11	2021-07-29	2021-06-10

IN-OPIU-FISH-213410-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- H. Cachar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,590.00	6,999.56	Signed										2021-02-28							2021-04-11	2021-07-29	2021-06-10
IN-OPIU-FISH-213411-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- I. Jorhat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,590.00	0.00	Pending Implementation										2021-02-28							2021-04-11		2021-06-10
IN-OPIU-FISH-213413-CW-RF Q / Construction of Mini Fish Feed Mill Shed in 10 Districts under APART- J. Darrang	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,590.00	7,366.83	Under Implementation										2021-02-28							2021-04-11		2021-06-10
IN-OPIU-FISH-213582-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- A. Nagaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-11		2021-06-10
IN-OPIU-FISH-213584-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- B. Morigaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213586-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- C. Lakhimpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-11		2021-06-10
IN-OPIU-FISH-213587-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- D. Barpeta	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213588-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- E. Nalbari	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213589-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- F. Goalpara	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213590-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- G. Karimgo	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213591-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- H. Cachar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	7,084.73	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213592-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- I. Jorhat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03
IN-OPIU-FISH-213593-CW-RF Q / Construction of Mini Fish Feed Mill Machineries in 10 Project Districts under APART- J. Morigaon	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,408.00	0.00	Under Implementation										2021-02-28							2021-04-04		2021-06-03

GOODS																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-OPIU-FISH-198372-GO-RF Q / Live fish transportation van	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,918.00	0.00	Canceled																										
IN-OPIU-FISH-213345-GO-RF Q / Supply of 4 wheeler vehicle with vehicle registration and 1st year comprehensive insurance cover, permit etc as live fish transportation vehicle in B project district under APART- A. Majuli	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																										
IN-OPIU-FISH-213349-GO-RF Q / Supply of 4 wheeler vehicle with vehicle registration and 1st year comprehensive insurance cover, permit etc as live fish transportation vehicle in B project district under APART- B. Tezpur	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																										
IN-OPIU-FISH-213353-GO-RF Q / Supply of 4 wheeler vehicle with vehicle registration and 1st year comprehensive insurance cover, permit etc as live fish transportation vehicle in B project district under APART- C. Sivasar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																										
IN-OPIU-FISH-213356-GO-RF Q / Supply of 4 wheeler vehicle with vehicle registration and 1st year comprehensive insurance cover, permit etc as live fish transportation vehicle in B project district under APART- D. Golaghat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																										

