

Procurement Plan

Project name: Thailand Forest Carbon Partnership Facility

I. General

1. **Project information** : Thailand Forest Carbon Partnership Facility
2. **Bank's approval Date of the procurement Plan** : Original October 28, 2016
3. - 1st updated: Aug 2017
4. **Date of General Procurement Notice** : tbc
5. **Period covered by this procurement plan** : October 2016 - March 2018 (18 months)

II. Goods and Works and non-consulting services, and Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:
2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Type of Procurement	Market Approaches Thresholds				Prior Review Threshold (high risk)
	International	National-Open	National RFQ (Shopping)	Comments	
Goods, information technology and non-consulting services	USD 500,000 and above	Less than USD 500,000	Less than USD 100,000		US\$ 1mil.
Consultants (Firms) (*)	USD 500,000 and above	Less than USD 100,000	Not applicable	CQS method may be used up to USD 300,000. Limits on market approaches do not apply to individual consultants.	US\$ 300,000
Consultant (*) (Individuals)					US\$ 200,000

(*) Any legal related assignments, evaluation report will be submitted by email for technical review.

3. Procurement Packages with Methods and Time Schedule are in the STEP procurement activities.

CS-6.2 / National REDD+ Strategy and the Strategic Environment and Social Assessment for the REDD+ Mechanism in Thailand (Part 2)	TF / A0984	1. Support Readiness Organization and Consultation	Post	Direct Selection	Direct		443,500.00	422,901.70	Signed	2020-12-18	2020-12-25	2020-12-28	2021-01-08			2021-01-21	2021-02-10	2021-11-17
CS18 / CS for Workshop Establishment to Disseminate REDD+ Mechanism to Support Sustainable Forest Management	TF / A0984	1. Support Readiness Organization and Consultation	Post	Direct Selection	Direct		35,000.00	0.00	Under Implementation	2021-11-29	2021-11-26	2021-12-01				2021-12-10		2021-12-30