

**TNRTP- P157702- Procurement Arrangements and Thresholds-
SUBSTANTIAL RISK**

1. Procurement for the proposed project will be carried out in accordance with the Bank’s Procurement Regulations for Borrowers for Goods, Works, Non-Consulting and Consulting Services dated July 1, 2016 and applicable to Investment Project Financing (IPF) here in after referred to as “Regulations”. The project will be subject to the Bank’s anticorruption Guidelines³, dated October 15, 2006, and revised in January 2011 and as of July 1, 2016.

2. As per the requirement of the Regulations, a Project Procurement Strategy Document (PPSD) has been developed, based on which the procurement plan has been prepared and sets out the selection methods to be followed by the Borrower during project implementation in the procurement of goods, works, non-consulting and consulting services financed by the Bank. The Procurement Plan will be updated annually for larger procurements like NCB or as required to reflect the actual project implementation needs and improvements in institutional capacity.

3. **Procurement methods:** The table below describes various procurement methods to be used for activities financed by the loan. These along with agreed thresholds will be reproduced in the procurement plan. The thresholds indicated in the following table apply to the initial 18 month implementation period and are based on the procurement performance of the project; these thresholds may be subsequently modified.

Table 7 - Procurement method threshold

Thresholds for Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open International (Goods, IT and non-consulting services)	> 3 million
Open National (Goods, IT and non-consulting services)	> 100,000 and up to 3 million
National Request For Quotation (Goods / Works)	Up to 100,000
Open International (Works)	> 40 million
Open National (Works)	> 100,000 and up to 40 million
Direct Selection	No threshold; For Goods / Works / non-consulting services: As per paragraph 6.8-6.10 of Regulation. For Consultants: As per paragraph 7.13-7.15 of Regulation.
Shortlist of National Consultants	Up to 800,000

4. **Procurement Prior Review Thresholds:** The World Bank will prior review (thresholds are based on **SUBSTANTIAL rating**) the following contracts:

- a) Works: All contracts more than **US\$ 10 million** equivalent
- b) Goods and Information Technology: All contracts more than **US\$ 2 million equivalent**
- c) Non-Consulting Services: All contracts more than **US\$ 2 million equivalent;**
- d) Consultants: All contracts > **US\$ 1 million equivalent** for firms and > **US\$ 300,000** equivalent for individuals.
- e) Direct Selection: All contracts more than US\$ 100,000 equivalent

5. The above thresholds are for the initial 18 month implementation period; based on the procurement performance of the project these thresholds may be subsequently modified. Even for large value Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project. The prior review thresholds will also be indicated in the procurement plan. The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The prior review thresholds will be mutually reviewed during project implementation and modified based on the risk assessment.

6. In the case of contracts subject to prior review, the Implementing Agency shall seek the Bank's no objection before granting/agreeing to (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services or consulting services, other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except in cases of extreme urgency) which singly or combined with all variation orders or amendments previously issued, increase the original contract amount by more than 15 percent; (d) the proposed termination of the contract.

7. **National Procurement Procedure Conditions:** National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.5 of Section V of the Regulations and the following provisions:

(a) Only the model bidding documents agreed with the Gol task force (and as amended for time to time) shall be used for bidding.

(b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with

free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.

(c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.

(d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).

(e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.

(f) Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for national competition procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts and its new version will be acceptable, however, for any procurement under the shopping procedures.

(g) No negotiations are conducted even with the lowest evaluated responsive bidders.

8. **Domestic Preference.** The *provision* of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

9. **Record keeping.** All *records* pertaining to award of tenders, including bid notification, register pertaining to sale and receipt of bids, bid opening minutes, bid evaluation reports and all correspondence pertaining to bid evaluation, communication sent to/with the Bank in the process, bid securities, and approval of invitation/evaluation of bids would be retained by IAs.

10. **Disclosure of procurement information.** The following documents shall be disclosed on the project/state websites: (a) a Procurement Plan and updates; (b) an invitation for bids for goods and works for all contracts; (c) request for expression of interest for selection/hiring of consulting services; (d) contract awards of goods and works procured following international and

national procedures; (e) a list of contracts/ purchase orders placed following shopping procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly basis; (g) a monthly financial and physical progress report of all contracts; and (h) an action taken report on the complaints received on a quarterly basis.

11. The following details shall be sent to the Bank for publishing on the United Nations Development Bank and Bank external website: (a) an invitation for bids for procurement of goods and works using open international procedures; (b) contract award details of all procurement of goods and works using open international procedure; and (c) a list of contracts/ purchase orders placed following DC procedures on a quarterly basis.

12. Further, SPIU will also publish on their website any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

13. **Oversight and Monitoring by the Bank.** All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

14. **The high risk and high value procurements,** if any will be identified for increased contract management support and indicated in the procurement plan. The SPIU will develop key performance indicators (KPIs) for such identified contracts and the KPIs would be monitored during actual execution of contracts. Bank team will provide additional due diligence and independent review of the contract performance of such *identified* procurements.

Frequency of procurement supervision, the World Bank will normally carry out implementation support missions, including review and support on procurement, on a semi-annual basis. Mission frequency may be increased or decreased based on the procurement performance of the project.

PROCUREMENT PLAN India : Tamil Nadu Rural Transformation Project (TNRTP)

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-12-05
Revised Plan Date(s): (comma delineated, leave blank 2022-07-25)
Project ID: P157702 **GPN Date:**
Project Name: Tamil Nadu Rural Transformation Project (TNRTP)
Loan / Credit No.: IBRD / 87950
Executing Agency: Tamil Nadu Rural Transformation Society

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
058/TNRTP/2018 / Refurbishment of Identified Space for Setting up of State Project Management Unit (SPMU)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				384,615.00	0.00	Canceled						2018-12-07		2018-12-12					2019-01-11	2019-01-18	2019-02-01		2019-05-02			
IN-TNRTPS-122334-CW-RFP / Office Refurbishment for State Project Management Unit of TNRTP.	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				214,285.00	211,732.61	Completed						2019-12-30	2019-12-31	2020-01-05	2020-05-13					2020-02-05	2020-02-18	2020-02-12	2020-05-11	2020-02-26	2020-06-15	2020-05-26

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
043/TNRTP/2018 / Purchase of Vehicles for SPMU of TNRTP	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	46,501.12	Completed								2018-12-20	2018-12-20							2019-01-04	2018-12-29	2019-02-03	2018-12-31
ROC.NO.045/TNRTP/2018 / Purchase of Desks, Laptops and Printers in TNRTP SPMU	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,392.00	50,862.42	Completed								2019-10-01								2019-11-26	2019-09-23	2020-05-24	2019-10-04
ROC.NO.101/TNRTP/2018 / Printing of Diaries, Note Books, Binding Pads & Wrapper Sheets	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,632.00	34,544.81	Completed								2019-11-23								2020-01-18	2019-10-23	2020-07-16	2019-12-16
090/TNRTP/2019 / Printing of PGP Manuals for Participatory Growth plan exercise	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	18,346.76	Completed								2020-02-12	2019-12-03							2020-04-08	2019-12-18	2020-10-05	2020-01-10
ROC NO-90A/TNRTP/2019 / Designing and printing of PGP pamphlet for PGP exercise	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,140.00	52,738.34	Completed								2020-03-22	2020-03-19							2020-05-17	2020-03-30	2020-11-13	2020-05-19
29/TNRTP/2020 / Printing of Vouchers, Registers and binding pads for SPMU, SPMU and SPMU office use for TNRTP	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,567.00	13,621.03	Completed								2020-05-31	2020-01-03							2020-07-26	2020-01-14	2021-01-22	2020-02-14
ROC.NO-045A/TNRTP/2018 / Purchase of Printers, Laptop pad, and CCTV camera for TNRTP SPMU.	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	960.39	Completed								2020-06-27	2020-07-31							2020-08-22	2020-08-17	2021-02-18	2020-08-18
ROC.NO-045B/TNRTP/2018 / Fully Digital conference hall of the new office at TNISIDCO Complex	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,237.00	17,249.28	Completed								2020-08-21	2020-08-24							2020-10-16	2021-01-13	2021-04-14	2021-03-10
ROC.NO.1133/EED/2020 / Printing of Loan repayment Register for EJA & SYMB	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,935.04	7,522.49	Completed								2020-10-31	2021-01-14							2020-12-26	2020-12-31	2021-06-24	2021-02-18
1363/EED/PGP/2020 / Printing of PGP EC Material and Ready Reckoner for PGP Exercise	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,062.76	3,063.70	Completed								2020-12-09	2020-12-04							2021-02-03	2020-12-21	2021-08-02	2021-01-18
1446/PGC/2020 / Purchase of Server and printer for Tally software Accounts section under TNRTP	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	2,206.80	Completed								2020-12-26	2020-12-22							2021-02-20	2021-01-08	2021-08-19	2021-01-19
ROC.NO: 1505/KMC/TNRTP/2020 / Printing of Diaries and Calendar for TNRTP	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,430.00	9,715.52	Completed								2020-12-29	2021-01-13							2021-02-23	2021-01-27	2021-08-22	2021-02-20
ROC.NO: 1506/EED/TNRTP/2020 / Printing of ECPs Guidelines and EC material for Enterprise Community professional at In TNRTP	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,109.00	3,899.38	Completed								2021-01-02	2021-01-11							2021-02-27	2021-01-25	2021-08-26	2021-02-24
ROC.NO.005/TNRTP/2018 / Purchase of Sofa/Furniture for TNRTP office	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct			1,508.00	1,500.84	Completed				2021-02-04	2021-02-04	2021-02-09	2021-02-08									2021-03-16	2021-02-09	2021-09-12	2021-02-11
2016/MIS/2021 / Purchase of UPS and network switches for SPMU	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,535.00	0.00	Canceled								2021-04-26	2021-06-03							2021-06-21		2021-12-18	
ROC.NO.3029/BPF/2021 / Designing and Printing of MGP Manual, MGP handbook, and MGP training manuals for TNRTP Staffs.	IBRD / 87950	Enterprise Business Plan Financing	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	18,265.12	Signed								2021-06-01	2021-05-27							2021-07-27	2021-06-11	2022-01-23	
ROC.NO.3527/PGC/UPS/2021 / Purchase of UPS and Network Switches for SPMU office, TNRTP	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,726.36	3,363.53	Completed								2021-10-09	2021-10-06							2021-12-04	2021-12-16	2022-06-02	2022-02-18
3529/PGC/VEHICLE/2021 / Purchase of MUV Vehicle for the use of field visit by TNRTP offices	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,045.00	23,148.71	Completed								2021-11-06	2021-12-01							2022-01-01	2021-12-02	2022-06-30	2021-12-24

IN-TNRSTS-269349-GO-RFQ / Procurement of Desktop, Printers, and refurbishment for the establishment of OSF	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		71,730.00	0.00	Pending Implementation																2021-12-27				2022-02-21				2022-08-20					
IN-TNRSTS-269351-GO-RFQ / Printing of capacity building and strengthening of CBOs training manual for TNRTF	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,324.00	0.00	Pending Implementation																								2022-02-22			2022-08-21		
IN-TNRSTS-269352-GO-RFQ / Purchase of communication equipment (Camera & Projector) for Districts	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,973.00	0.00	Pending Implementation																									2022-02-16			2022-08-15	
IN-TNRSTS-305256-GO-RFQ / Purchase of New Desktop, Laptop, and Printers for State Project Management Unit	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,500.00	0.00	Pending Implementation																										2022-09-24			2023-03-23

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
099/TNRTP/2018 / Selecting an Outsourcing Agency for recruiting Non-Technical Basic staff for TNRTF	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	2,356.92	Signed								2018-12-20	2019-02-18																2019-01-07	2019-05-31	2020-01-07		
098/TNRTP/2018 / Taking Video Film and Documentary about TNRTF and its components	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		96,000.00	83,956.87	Completed								2018-12-24	2018-12-21																	2019-01-10	2018-12-28	2019-03-26	2020-08-28
43/TNRTP/2018 / Hiring of Vehicles for SPMU of TNRTF	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,000.00	601.47	Completed								2018-12-22	2018-12-20																	2019-01-01	2018-12-31	2019-01-03	2020-12-06
1316A/2020/T1 / The Hiring of Vehicles for SPMU of TNRTF	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,984.82	35,925.47	Signed								2020-12-19	2020-12-16																		2021-02-13	2021-01-05	2021-08-12
ROC NO. 3036/A1/2021 / Hiring an Outsourcing Agency for recruiting Non-Technical Basic staff for TNRTF	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,000.00	10,604.34	Signed								2021-06-05	2021-08-10																		2021-07-31	2021-09-29	2022-01-27

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
096/TNRTP/2018 / Hiring of Agency for Capacity Building Support for Development and Strengthening for Producer Collectives under TNRTF	IBRD / 87950	Rural Enterprise Ecosystem Development	Prior	Quality And Cost-Based Selection	Open - National		2,000,000.00	1,680,270.92	Signed	2018-12-15	2019-12-04	2018-12-20		2019-01-19	2019-04-09			2019-02-18	2019-05-28	2019-02-28	2019-12-27	2019-03-13	2020-03-11	2019-04-17	2020-05-22	2022-04-16										
381/TNRTP/2017 / Matching Grants Program	IBRD / 87950	Enterprise Business Plan Financing	Post	Consultant Qualification Selection	Open - National		21,000.00	43,940.35	Completed	2019-01-31	2019-02-19	2019-02-21		2019-03-17	2019-08-21							2019-04-16	2019-10-18	2019-05-21	2019-11-22	2019-11-17	2021-09-08									
002-ATNRTP/2019 / Statutory Auditor procurement for 3 Years (2018-19, 2019-20 and 2020-21)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Consultant Qualification Selection	Limited		4,500.00	0.00	Canceled	2019-04-05				2019-04-19								2019-05-04				2019-05-18										2022-05-17
001/TNRTP/2019 / Internal Auditor procurement for 3 Years (2019-20, 2020-21 and 2021-22) - Converted Rupees in Current Dollar Rate (66.76)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Least Cost Selection	Open - National		90,270.00	0.00	Canceled	2019-04-05	2019-09-25	2019-04-26		2019-06-09								2019-07-07	2019-07-22	2019-08-26		2019-09-30									2022-09-29	
ROC NO.051/TNRTP/2019 / Transaction Manager is an agency who will identify and enter into partnership with different financial institution for implementation of Matching Grant Program.	IBRD / 87950	Enterprise Business Plan Financing	Post	Quality And Cost-Based Selection	Open - National		249,000.00	0.00	Canceled	2019-09-25	2019-10-17	2019-10-16		2019-11-29							2020-01-26		2020-03-01			2020-04-05										2021-04-05
ROC NO.122/MIS/2019 / System Integrator to Design, Develop, Deploy and Operation & Maintenance(OM) of Integrated Digital Platform for TNRTF	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Prior	Quality And Cost-Based Selection	Open - National		1,714,286.00	925,175.63	Signed	2019-12-03	2019-12-30	2019-12-24	2020-02-09	2020-02-06	2020-03-31			2020-03-05	2020-05-21	2020-04-04	2020-11-13	2020-05-09	2020-12-14	2020-06-13	2021-01-06	2021-06-13										
068/TNRTP/2019 / Hiring agency to design, develop and effectively deploy the knowledge management and communication strategy for the project.	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Quality And Cost-Based Selection	Open - National		500,000.00	365,795.96	Signed	2020-01-05	2020-01-06	2020-01-26	2020-02-24	2020-03-10	2020-07-07			2020-04-07	2020-08-10	2020-05-07	2020-08-13	2020-06-11	2020-08-29	2020-07-16	2020-10-01	2021-07-16										
ROC NO.02/TNRTP/ESMF/2020 / Hiring State Resource Environment Agency for developing EA tools, EMF manual, Capacity Building, Environment Audit and Internal Monitoring of EMF implementation.	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Quality And Cost-Based Selection	Open - National		147,158.78	282,358.49	Signed	2020-02-10	2020-02-13	2020-03-02	2020-02-26	2020-04-15	2020-07-11			2020-05-13	2021-06-07	2020-06-12	2021-06-28	2020-07-17	2021-10-07	2020-08-21	2021-12-24	2021-08-21										
ROC NO.002-8/TNRTP/2019 / Statutory Auditor procurement for 3 Years (2019-20, 2020-21 and 2021-22)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Consultant Qualification Selection	Limited		47,285.00	0.00	Canceled	2020-02-14	2020-03-20			2020-02-28								2020-03-29				2020-05-03										2020-10-30
001/TNRTP/2019 / Internal Auditor procurement for 3 Years (2020-21, 2021-22 and 2022-23) - Converted Rupees in Current Dollar Rate (73.18)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Quality And Cost-Based Selection	Open		84,818.00	30,774.45	Completed	2020-03-18	2020-05-18	2020-04-08	2020-06-13	2020-05-22	2020-07-28			2020-06-19	2020-08-27	2020-07-19	2020-09-03	2020-08-23	2020-10-09	2020-09-27	2020-10-15	2021-09-27	2021-08-10									
ROC NO.0028/TNRTP/2019 / Statutory auditor procurement for 3 Years (2019-20, 2020-21 and 2021-2022)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Quality And Cost-Based Selection	Open - National		47,285.00	16,473.16	Signed	2020-05-27	2020-05-27	2020-06-17	2020-07-24	2020-07-31	2020-08-29			2020-08-28	2020-09-28	2020-09-27	2020-09-30	2020-11-01	2020-10-23	2020-12-06	2020-10-31	2021-12-06										

ROC NO.1012/BPF/2020 / Technical Support agency for capacity building support to Enterprise Business Plan Financing	IBRD / 87950	Enterprise Business Plan Financing	Post	Quality And Cost-Based Selection	Open - National		339,432.71	0.00	Under Implementation	2020-10-26	2020-10-28	2020-11-16	2020-12-05	2020-12-30	2021-02-02		2021-01-27	2021-02-26	2021-04-02		2021-05-07	2022-05-07	
ROC NO. 3528/P6G/HR/2021 / The hiring of a recruitment agency for engagement of senior staff and Field staff for TNRT	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Consultant Qualification Selection	Open - National		82,191.00	54,296.12	Signed	2021-10-04	2021-10-11	2021-10-25	2021-10-21	2021-12-08	2021-12-17				2022-01-07	2022-01-03	2022-02-11	2022-02-01	2022-08-10
IN-TNRTS-255199-CS-CQS / Engagement of new internal auditor firm for the financial year 2021 - 2022 to 2023 - 2024	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Consultant Qualification Selection	Limited		48,000.00	0.00	Under Implementation	2021-10-04	2021-10-06			2021-10-18					2021-11-17		2021-12-22		2022-06-20

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
002/TNRT/2019 / Statutory Auditor procurement for 2017-18	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		1,500.00	1,371.58	Completed	2019-02-14	2019-07-23	2019-02-17	2019-07-08			2019-02-20	2019-07-26	2019-03-12	2020-03-19
ROC NO.115/MIS/2019 / Developing a Field Level Data Capturing Mobile Application For Participatory Growth Plan (PGP) Exercise.	IBRD / 87950	Rural Enterprise Ecosystem Development	Post	Direct Selection	Direct		41,907.00	38,163.04	Signed	2019-11-26	2019-11-26	2019-12-06	2019-11-12			2020-02-09	2019-12-10	2020-08-07	
ROC NO. 496/KMC/TNRT/2020 / Engaging creative agency for TNRT's Covid-19 Assistance Package (CAP) Communication Activities.	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		21,430.00	17,814.69	Completed	2020-05-27	2020-05-27	2020-06-06	2020-06-01			2020-08-10	2020-07-15	2021-02-06	2021-01-25
ROC NO.631/MIS/2020 / Design and Development of Web Portal for TNRT Project with integrated web application for COVID-19 Assistance Package (CAP)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		24,000.00	13,433.55	Signed	2020-07-13	2020-07-14	2020-07-23	2020-07-14			2020-09-26	2020-07-22	2021-03-25	
ROC NO. 309/FIN/2020 / PROCUREMENT/ CUSTOMIZATION OF TALLY BASED FINANCIAL MANAGEMENT SYSTEM FOR TNRT	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		11,321.00	8,963.67	Completed	2020-07-23	2020-07-25	2020-08-02	2020-07-31			2020-10-06	2020-08-26	2021-04-04	2021-08-26
ROC NO.848/MIS/2020 / Security Audit of the Web Portal developed for Tamil Nadu Rural Transformation Project	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		5,445.00	3,423.43	Completed	2020-09-07	2020-09-16	2020-09-17	2020-10-13			2020-11-21	2020-11-20	2021-05-20	2021-03-15
ROC NO. 685/MSE/2020 / Hiring External Monitoring & Evaluation Agency for COVID-19 Assistance Package (CAP)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		88,415.53	74,140.03	Signed	2020-09-16	2020-09-17	2020-09-26	2020-09-18			2020-11-30	2020-10-15	2021-05-29	
IN-TNRTS-281164-CS-CDS / Hiring Technical Supporting Agency for the pilot of Bio degradable Sanitary Napkin Production & Marketing in TNRT	IBRD / 87950	Enterprise Business Plan Financing	Post	Direct Selection	Direct		33,783.78	0.00	Canceled	2022-03-02	2022-03-02	2022-03-12				2022-05-16		2022-11-12	
IN-TNRTS-283168-CS-CDS / Hiring Technical Supporting Agency for the pilot of Biodegradable Sanitary Napkin Production & Marketing in TNRT	IBRD / 87950	Enterprise Business Plan Financing	Post	Direct Selection	Direct		5,400.00	0.00	Under Implementation	2022-03-09	2022-03-15	2022-03-19				2022-05-23		2022-11-19	
IN-TNRTS-284597-CS-CDS / Hiring agency to develop a progressive web application to effectively manage the MSC operations.	IBRD / 87950	Skills and Job Opportunities	Post	Direct Selection	Direct		13,176.00	0.00	Under Implementation	2022-03-15	2022-03-21	2022-03-25				2022-05-29		2022-11-25	
IN-TNRTS-295387-CS-CDS / Hiring External Monitoring & Evaluation Agency for the COVID-19 Assistance Package (CAP)	IBRD / 87950	Project Management, Results Monitoring and Implementation Support Systems	Post	Direct Selection	Direct		51,948.05	0.00	Under Implementation	2022-05-18	2022-06-25	2022-05-28				2022-08-01		2023-01-28	
IN-TNRTS-300091-CS-CDS / Hiring Technical Support Agency for implementing the innovations pilot in pottery sector in TNRT	IBRD / 87950	Enterprise Business Plan Financing	Post	Direct Selection	Direct		13,333.33	0.00	Under Implementation	2022-06-19	2022-06-21	2022-06-29				2022-09-02		2023-03-01	