

PROCUREMENT PLAN (Textual Part)

Project information: Uzbekistan Agriculture Modernization Project (P158372)

Project Implementation agency: Agency for the Implementation of Projects in the field of Agroindustry and Food Security (UZAIFSA), Republic of Uzbekistan, Ministry of Agriculture (Agroindustry and Food Security Agency - UZAIFSA)

Date of the Procurement Plan: October 2020

Period covered by this Procurement Plan: October 2020 - 30 June 2026

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) *Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61.*
- b) *The procurement is open to eligible firms from any country -*

the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights - the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be

incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

PROCUREMENT PLAN Uzbekistan : Agriculture Modernization Project

General Information

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2019-08-22
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-24
 Project ID: P158372 GPN Date: 2020-09-26
 Project Name: Agriculture Modernization Project
 Loan / Credit No: TF / A9955, IDA / 65490
 Executing Agency(ies) Agency for implementation of the project in the field of agroindustry and food security

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AMP/C1/CW/14 / Renovation and construction of laboratory building of Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	500,000.00	0.00	Pending Implementation						2022-04-01		2022-04-06					2022-05-18		2022-06-17		2022-07-22	2023-07-22
AMP/C1/CW/11 / Renovation and construction works for AKIS Center in Surkhondarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-05-01		2022-05-06					2022-06-17		2022-07-17		2022-08-21	2023-08-21
AMP/C1/CW/01 / Reconstruction of the former building of the academic lecture of the Department of Agriculture of the Fergana region in the village of Yornozar	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,400,000.00	3,623,707.17	Under Implementation						2021-11-01	2021-10-07	2021-11-06	2021-11-01			2021-12-18	2021-11-10	2022-01-17	2021-12-12	2022-02-21	2023-02-21	
AMP/C1/CW/12 / Renovation and construction works for AKIS Center in Karakalpakstan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-01-10		2022-01-15					2022-02-26		2022-03-28		2022-05-02	2023-05-02
AMP/C1/CW/10 / Renovation and construction works for AKIS Center in Kashkadarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-01-10		2022-01-15					2022-02-26		2022-03-28		2022-05-02	2023-05-02
AMP/C1/RB/04 / Turn Key Establishment of an Intensive Nectarine Orchard in Chinoz district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,500,000.00	0.00	Under Implementation						2021-10-29	2021-10-22	2021-11-03	2021-10-22			2021-12-15	2021-12-10	2022-01-14	2021-12-24	2022-02-18	2023-02-17	
AMP/C1/CW/02 / Reconstruction of the existing building of AKIS Center in Andijan region in the village of Kuygan-yor in Andijan district	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,125,000.00	936,989.83	Under Implementation						2021-11-30	2021-10-26	2021-12-05	2021-10-27			2022-01-16	2021-11-30	2022-02-15	2021-12-28	2022-03-22	2023-03-22	
AMP/C1/CW/03 / Renovation and construction works for AKIS Center in Navoi region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2021-12-28		2022-01-02					2022-02-13		2022-03-15		2022-04-19	2023-04-19
AMP/C1/CW/04 / Renovation and construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-06-01		2022-06-06					2022-07-18		2022-08-17		2022-09-21	2023-09-21
AMP/C1/CW/07 / Renovation and construction works for AKIS Center in Jizzakh region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-03-01		2022-03-06					2022-04-17		2022-05-17		2022-06-21	2023-06-21
AMP/C1/CW/09 / Renovation and construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-02-01		2022-02-06					2022-03-20		2022-04-19		2022-05-24	2023-05-24
AMP/C1/CW/06 / Renovation and construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-02-01		2022-02-06					2022-03-20		2022-04-19		2022-05-24	2023-05-24
AMP/C1/CW/08 / Renovation and construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-03-01		2022-03-06					2022-04-17		2022-05-17		2022-06-21	2023-06-21
AMP/C1/CW/05 / Renovation and construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation						2022-02-10		2022-02-15					2022-03-29		2022-04-28		2022-06-02	2023-06-02
AMP/C1/RB/10 / Turnkey establishment of an intensive almond orchard in Kamashi district of Kashkadarya region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,000,000.00	0.00	Pending Implementation						2022-01-20		2022-01-25					2022-03-08		2022-04-07		2022-05-12	2023-05-11
AMP/C1/RB/04-RB / Turn Key Establishment of an Intensive Nectarine Orchard in Chinoz district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,500,000.00	0.00	Pending Implementation						2022-01-10		2022-01-15					2022-02-26		2022-03-28		2022-05-02	2023-05-01

AMP/C1/RB/11 / Turnkey establishment of an intensive apple orchard in Jomboy district of Samarkand region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open – International	Single Stage – One Envelope		Other (with field for explanation)	3,300,000.00	0.00	Pending Implementation								2022-01-20	2022-01-25				2022-03-08	2022-04-07		2022-05-12		2022-11-08
---	-------------	--	------	------------------	----------------------	-----------------------------	--	------------------------------------	--------------	------	------------------------	--	--	--	--	--	--	--	------------	------------	--	--	--	------------	------------	--	------------	--	------------

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AMP/C4/SH/02 / Procurement of IT equipment for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		61,000.00	52,917.09	Completed								2020-10-17	2020-10-24							2020-12-12	2020-11-13	2021-06-10	2020-12-15
AMP/C4/SH/03 / Procurement of Office furniture for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		26,500.00	13,391.49	Completed								2020-10-17								2020-12-12	2021-01-14	2021-06-10	2021-02-12
AMP/C4/SH/04 / Procurement of kitchen appliances for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,500.00	1,479.95	Completed								2020-10-17	2020-10-24							2020-12-12	2020-11-19	2021-06-10	2020-11-25
AMP/C4/SH/01 / Procurement of vehicles for Central Office (3 pcs)	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		55,000.00	51,711.06	Completed								2020-10-20								2020-12-15	2020-11-20	2021-06-13	2020-12-16
AMP/C4/SH/05 / Procurement of vehicles for Regional Offices (8 pcs)	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		86,154.00	82,207.28	Signed								2020-12-12								2021-02-06	2020-12-22	2021-08-05	
AMP/C4/SH/06 / Procurement of Vehicles for Regional Offices (5 pcs)	IDA / 65490	4. Supporting project management	Post	Direct Selection	Direct			53,846.00	52,966.19	Signed			2021-01-29	2021-02-08	2021-02-03	2021-07-23										2021-03-10	2021-07-29	2021-09-06	
AMP/C3/RB/01 / Equipment for pest identification for the central laboratory of SPQ. Laboratory equipment for fumigation testing/analysis in SPQ, and for pest detection and eradication (plant protection) activities.	IDA / 65490	3. Facilitating trade and marketing	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,848,000.00	0.00	Under Implementation			2021-06-30	2021-08-17	2021-07-05	2021-08-19						2021-08-16	2021-11-10	2021-09-15		2021-10-20		2022-10-20	
AMP/C1/RQ/17 / Air conditioners for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		8,000.00	1,487.31	Signed								2021-12-27								2022-02-21	2021-08-13	2022-08-20	
AMP/C1/RQ/18 / Furniture, equipment and tools for and minor repairs of the incubation Center of Tashkent State Agrarian University	IDA / 65490	3. Facilitating trade and marketing	Post	Request for Quotations	Open – National	Single Stage – One Envelope		70,000.00	0.00	Under Implementation								2021-12-27								2022-02-21		2022-08-20	
AMP/C1/RQ/13 / Equipment for land surveying for AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		110,000.00	78,609.05	Signed								2021-11-06								2022-01-01	2021-09-29	2022-06-30	
AMP/C1/RQ/12 / Office Appliances for AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		90,000.00	26,827.90	Signed								2021-12-06								2022-01-31	2021-12-17	2022-07-30	
AMP/C1/RQ/14 / Greenhouse accessories and chemicals for AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		30,000.00	0.00	Pending Implementation								2022-02-06								2022-04-03		2022-09-30	
AMP/C1/RQ/15 / Drip irrigation system AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		90,000.00	0.00	Pending Implementation								2022-02-06								2022-04-03		2022-09-30	
AMP/C1/RB/03 / Laboratory equipment for Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,885,000.00	0.00	Pending Implementation			2022-02-01		2022-02-06							2022-03-20		2022-04-19		2022-05-24		2023-05-24	
AMP/C3/RQ/19 / Procurement of tablet computers for the use of the Ministry of Agriculture in implementation of the Geographic Information System.	IDA / 65490	3. Facilitating trade and marketing	Post	Request for Quotations	Open – National	Single Stage – One Envelope		125,000.00	0.00	Under Implementation								2021-11-03	2021-10-09							2021-12-29		2022-06-27	
AMP/C1/RB/07 / Laboratory equipment for Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA. Laboratory equipment for State unitary company "Service Center in the agro-industrial complex".	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		6,107,000.00	0.00	Canceled			2021-11-30		2021-12-05							2022-01-16		2022-02-15		2022-03-22		2023-03-22	
AMP/C1/RQ/24 / Vehicles for the laboratory of Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		110,000.00	0.00	Under Implementation								2021-11-22	2021-11-29							2022-01-17		2022-07-16	
AMP/C1/RQ/21 / Laboratory furniture and accessories for the Center for Certification and Testing of Agricultural Machinery and Technologies under the MoA	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00	0.00	Under Implementation								2021-12-15								2022-02-09		2022-08-08	

AMCP/CQ5/07 / Environmental and Social Management Framework (ESMF), Labor Management Procedure (LMP), Stakeholder Engagement Plan (SEP)	TF / A9955		Post	Consultant Qualification Selection	Open - National	40,000.00	25,378.19	Signed	2019-08-21	2019-06-26	2019-09-11									2019-11-24	2019-08-20	2019-12-29	2019-08-23	2020-06-26								
AMCP/CQ5/06 / Project feasibility study, Project Operations Manual, inc. M&E framework	TF / A9955	4. Supporting project management	Post	Consultant Qualification Selection	Open - National	65,000.00	100,475.28	Completed	2019-09-20	2019-11-20	2019-10-11									2019-11-24	2020-01-11			2019-12-24	2020-01-19	2020-01-28	2020-01-21	2020-07-26	2020-06-26			
AMCP/CQ5/08 / Workshops for Dissemination of Studies Results	TF / A9955	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	17,000.00	0.00	Canceled	2020-04-05		2020-04-26														2020-07-09	2020-08-13		2021-02-09				
AMCP/CQ5/09 / Grant audit	TF / A9955	4. Supporting project management	Post	Consultant Qualification Selection	Open - National	10,000.00	0.00	Canceled	2020-04-12		2020-05-03														2020-07-16	2020-08-20		2021-02-16				
AMCP/CQ5/10 / Fiduciary and safeguards training	TF / A9955	2. Supporting investments in high-value horticulture value chains	Post	Consultant Qualification Selection	Open - National	21,000.00	0.00	Canceled	2019-09-10		2019-10-01														2019-12-14	2020-01-18		2020-07-16				
AMCP/LCS/09 / AUDIT OF THE "LEARNED PROJECT PREPARATION GRANT FOR THE PROPOSED AGRICULTURE MODERNIZATION PROJECT" (TFOA9955)	TF / A9955	4. Supporting project management	Post	Least Cost Selection	Open - National	10,000.00	2,541.57	Signed	2020-05-21	2020-05-27	2020-06-05									2020-06-15	2020-05-29			2020-06-30	2020-06-08	2020-07-05	2020-06-09	2020-07-15	2020-06-19	2020-07-21	2020-06-22	2020-08-20
AMP/C1/CQ5/01 / Company laboratory to conduct soil and water analysis	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	22,000.00	21,757.97	Signed	2021-03-18	2021-03-18	2021-04-08	2021-03-19														2021-06-21	2021-04-20	2021-07-26	2021-05-20	2022-01-22		
AMP/C1/QCBS/01 / SELECTING AN ARCHITECT TO DEVELOP CONCEPT AND GENERAL ARCHITECTURE	IDA / 65490	3. Facilitating trade and marketing	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	1,384,335.00	Signed	2021-06-30	2021-04-23	2021-07-21	2021-05-04	2021-09-03	2021-08-28							2021-10-01	2021-10-05	2021-10-31	2021-11-26	2021-12-05	2021-12-26	2022-01-09	2022-01-11	2023-01-09			
AMP/C4/CQ5/02 / Baseline Study	IDA / 65490	4. Supporting project management	Post	Consultant Qualification Selection	Open - National	50,000.00	39,192.00	Signed	2021-06-30	2021-05-06	2021-07-21	2021-05-12	2021-09-03	2021-06-09												2021-10-03	2021-06-23	2021-11-07	2021-07-07	2022-05-06		
AMP/C1/CQ5/05 / Consulting company for development of design documentation of construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection		45,000.00	33,038.72	Signed	2021-06-30	2021-05-12	2021-07-21	2021-05-30	2021-09-03	2021-06-11												2021-10-03	2021-07-09	2021-11-07	2021-07-15	2022-05-06		
AMP/C1/CQ5/04 / Consulting company for development of design documentation of construction works for AKIS Centers	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	105,000.00	0.00	Canceled	2021-06-30		2021-07-21			2021-09-03												2021-10-03		2021-11-07		2022-05-06		
AMP/C1/CQ5/06 / Consulting company for development of design documentation of construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10															2021-11-23	2021-07-28	2021-12-28	2021-08-19	2022-06-26		
AMP/C1/CQ5/08 / Consulting company for development of design documentation of construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Under Implementation	2021-08-20	2021-06-10	2021-09-10															2021-11-23		2021-12-28		2022-06-26		
AMP/C1/CQ5/09 / Consulting company for development of design documentation of construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10															2021-11-23	2021-08-12	2021-12-28	2021-08-19	2022-06-26		
AMP/C1/CQ5/10 / Consulting company for development of design documentation of construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Under Implementation	2021-08-20	2021-06-10	2021-09-10															2021-11-23		2021-12-28		2022-06-26		
AMP/C1/QCBS/02 / Consulting company for development of design documentation for construction of Center of Excellence	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	0.00	Canceled	2021-09-01		2021-09-22										2021-12-03	2022-01-02				2022-02-06		2022-03-13		2023-03-13		
AMP/C1/CQ5/11 / Consulting company for development of design documentation of construction works for AKIS Center in Surkhandarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Pending Implementation	2022-02-01		2022-02-22															2022-05-07		2022-06-11		2022-12-08		
AMP/C1/FBS/01 / Construction supervision during the construction of the Agricultural Knowledge and Innovation Systems (AKIS) buildings across all regions of Republic of Uzbekistan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Fixed Budget Selection	Open - International	1,600,000.00	0.00	Under Review	2021-11-30	2021-11-05	2021-12-21	2021-11-24									2022-03-03	2022-04-02				2022-05-07		2022-06-11		2025-06-10		

AMP/C3/IC5/03 / Capacity development of SPQ for pest control to perform plant protection, phytosanitary inspection, testing and certification actions	IDA / 65490	3. Facilitating trade and marketing	Post	Consultant Qualification Selection	Open – National		152,000.00	0.00	Pending Implementation	2022-03-01	2022-03-22	2022-05-05						2022-06-04	2022-07-09	2023-01-05		
AMP/C1/IC5/15 / Consulting company for provision of communication services to AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National		80,000.00	0.00	Pending Implementation	2022-01-02	2022-01-23	2022-03-08						2022-04-07	2022-05-12	2022-11-08		
AMP/C1/IC5/12 / Consulting company for development of design documentation of construction works for AKIS Center in Karakalpakstan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National		35,000.00	0.00	Pending Implementation	2022-04-01	2022-04-22	2022-06-05						2022-07-05	2022-08-09	2023-02-05		
AMP/C1/IC5/14 / Consulting company for provision of extension services to AKIS Center in Tashkent region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National		90,000.00	0.00	Pending Implementation	2022-01-05	2022-01-26	2022-03-11						2022-04-10	2022-05-15	2022-11-11		
AMP/C1/IC5/01 / Consulting company for preparation of bid documentation for design and supply of equipment for NARCE and design documentation and construction supervision during the construction of NARCE.	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open – International		6,000,000.00	0.00	Under Review	2022-02-01	2022-02-22	2022-04-07					2022-05-05	2022-06-04	2022-07-09	2022-08-13	2025-08-12	
AMP/C4/LCS/01 / Audit of the project for the period of 4 financial years	IDA / 65490	4. Supporting project management	Post	Least Cost Selection	Open – National		45,000.00	0.00	Pending Implementation	2022-02-28	2022-03-21	2022-05-04						2022-06-01	2022-07-01	2022-08-05	2022-09-09	2023-03-08

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AMCP/IC/01 / Strengthening Delivery of Key Agricultural Services	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	11,434.33	Signed	2019-08-21	2019-08-20	2019-10-09	2019-11-01	2019-10-30	2019-11-20	2019-12-04	2019-11-22	2020-06-01		
AMCP/IC/03 / Establishment of Agricultural Advisory/Extension Services	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	43,300.00	Completed	2019-08-21	2019-08-14	2019-10-09	2019-10-16	2019-10-30	2019-11-11	2019-12-04	2019-11-05	2020-06-01	2020-02-29	
AMCP/IC/11 / Project coordinator	TF / A9955		Post	Individual Consultant Selection	Direct		4,800.00	4,800.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23		
AMCP/SSS/12 / Procurement specialist	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23		
AMCP/SSS/13 / Financial specialist	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23		
AMCP/SSS/14 / Specialist on public and private sector investments	TF / A9955		Post	Individual Consultant Selection	Direct		4,400.00	4,400.00	Signed	2019-08-21	2019-05-02	2019-08-31	2019-05-07	2019-09-21	2019-04-30	2019-10-26	2019-05-01	2020-04-23		
AMCP/SSS/05 / Procurement Assessment and PPSD	TF / A9955		Post	Direct Selection	Direct		26,000.00	24,300.00	Signed	2019-08-21	2019-05-21	2019-08-31	2019-08-20				2019-11-04	2019-08-28	2020-05-02	
AMCP/IC/02 / Strengthening Organization of Horticulture Value Chains	TF / A9955		Post	Individual Consultant Selection	Open		43,500.00	0.00	Canceled	2019-08-21	2019-08-14	2019-10-09		2019-10-30			2019-12-04		2020-06-01	
AMCP/SSS/16 / Guidance in designing the core elements for an Uzbek Advisory Services Strategy and Action Plan & UAUS	TF / A9955	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		15,000.00	14,950.00	Completed	2020-04-01	2020-04-27	2020-04-08	2020-04-08				2020-04-20	2020-04-28	2020-06-20	2020-06-26
AMCP/SSS/15 / Training on the Environmental and Social Framework (ESF)	TF / A9955	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		25,000.00	18,964.61	Signed	2020-04-02	2020-05-04	2020-04-09	2020-05-11				2020-04-30	2020-05-15	2020-06-29	
AMP/C1/IC/02 / International Advisor for R&D, Component 1 and sub-component 3.2	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	104,945.00	Signed	2020-11-05	2020-11-10	2020-12-24	2020-11-30	2021-01-14	2020-12-03	2021-02-18	2020-12-03	2021-08-17		
AMP/C1/IC/01 / International Advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	104,965.00	Signed	2020-11-05	2020-11-10	2020-12-24	2020-11-28	2021-01-14	2020-12-02	2021-02-18	2020-12-02	2021-08-17		
AMP/C1/DS/01 / UK Bangor University consultancy services for development of concept note for establishment of the national agricultural research centre of excellence of the Ministry of the Agriculture of Uzbekistan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Direct Selection	Direct		75,000.00	26,282.00	Signed	2020-12-11	2020-12-14	2020-12-21	2020-12-16				2021-02-24	2021-02-15	2021-08-23	
AMP/C4/IC/01 / Project Manager Selection	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		75,600.00	72,000.00	Completed	2021-03-10	2021-03-10	2021-04-28	2021-08-17	2021-05-19	2021-06-21	2021-06-23	2021-08-17	2021-12-20	2021-09-30	

AMP/C1/IC/06 / International Advisor for Support on Agricultural Advisory and Extension Services in the AKIS Centers	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		105,000.00	106,080.00	Signed	2021-06-30	2021-05-27	2021-08-18	2021-07-06	2021-09-08	2021-08-18	2021-10-13	2021-08-18	2022-05-11
AMP/C1/IC/07 / Local Consultant for Support on Agricultural Advisory and Extension Services in the AKIS Centers	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		30,000.00	23,100.74	Signed	2021-06-30	2021-05-27	2021-08-18	2021-10-11	2021-09-08	2021-10-21	2021-10-13	2021-10-21	2022-05-11
AMP/C1/IC/05 / Assistant to International Advisor: Financial Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	24,489.22	Signed	2021-06-30	2021-05-27	2021-08-18	2021-08-02	2021-09-08	2021-08-05	2021-10-13	2021-08-05	2022-04-11
AMP/C1/IC/03 / Assistant to International Advisor: Trellis System Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	25,000.00	Signed	2021-06-30	2021-05-27	2021-08-18	2021-08-25	2021-09-08	2021-08-25	2021-10-13	2021-08-31	2022-04-11
AMP/C1/IC/04 / Assistant to International Advisor: Irrigation Specialist	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		50,000.00	16,119.84	Signed	2021-06-30	2021-05-24	2021-08-18	2021-07-29	2021-09-08	2021-08-02	2021-10-13	2021-08-02	2022-04-11
AMP/C1/IC/09 / International consultant for the creation and testing of new agricultural machinery, as well as implementation in agriculture for the Design and Technology Center for Agricultural Machinery	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/IC/08 / International Consultant for development of technical specifications of laboratory equipment for Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/IC/12 / International consultant for development of technical specifications of laboratory equipment for the Center of Certification and Testing of Agricultural Machinery and Technologies.	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/IC/11 / Local agronomist to assist PU in establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2022-01-10		2022-02-28		2022-03-21		2022-04-25		2022-11-21
AMP/C1/DS/03 / International Advisor for R&D, Component 1 and Sub-component 3.2	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct		125,000.00	124,670.00	Under Implementation	2021-12-07	2021-12-01	2021-12-17	2021-12-11	2022-01-07	2021-12-14	2022-02-11		2023-02-11
AMP/C1/DS/04 / International Advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct		125,000.00	0.00	Under Implementation	2021-12-10	2021-12-06	2021-12-20		2022-01-10		2022-02-14		2023-02-14
AMP/C1/IC/10 / International Consultant for development of technical specifications of laboratory equipment for State unitary company "Service Center in the agro-industrial complex"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-12-22		2022-02-09		2022-03-02		2022-04-06		2022-10-03