

Sample Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan Original: March, 2016 : Revision: March, 2017**
3. **Date of General Procurement Notice: February 23, 2016**
4. **Period covered by this procurement plan: The procurement period of project covered from year May 1, 2016 to April 30, 2021**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement method Threshold US\$	Prior Review Threshold US\$
1	NCB (Goods) ; IT and Non-consulting services	Equivalent and Below US\$ 1,000,000	Above USD 2 mil.
2	NCB (Works)	Equivalent and Below US\$ 10 million	Above USD 10 mil.
3	Shopping (Goods)	Equivalent and Below US\$ 100,000	None
4	Shopping (Works)	Equivalent and Below US\$ 200,000	None

2. **Prequalification.** Bidders for **Not applicable**
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Applicable
4. **Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual, including the Matching Grants manual, for implementation of the Bank's funded Loan Project P152441 is developed by GITA on June , 2016.**
5. **Any Other Special Procurement Arrangements:** The project include the provision of matching grants to the Georgian firms and individuals to Broadband for Development program (increasing of the innovation activity).

6. Summary of the Procurement Packages planned during the entire project implementation period (as of March, 2017)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	2.3	6	No	Post	
	Summary of the NCB (Works)	0.27	5	No	Post	
	Summary of the NCB (Goods)	0.62	4	No	Post	
	Summary of the Shopping (Goods)	0.5	21	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	CQS		Applicable for assignments with estimation below USD 300K
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$_300,000_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** None
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost	Packages	Review by Bank (Prior / Post)	Comments

		US\$ million			
Summary of number of contracts that will be let under QCBS		10.1	5	Prior	
Summary of number of contracts that will be let under other methods		1.25	17	Post	LCS, FB, CQS
Summary of number of contracts that will be let under IC		5.3	98	Prior/Post	The contracts with the staff positions were signed on the bases of the Prior review
Summary of number of contracts that will be let under SSS		0.005	1	Post	

PROCUREMENT PLAN Georgia: Georgia National Innovation Ecosystem (GENIE) Project

General Information
 Country: Georgia Bank's Approval Date of the Original Procurement Plan: 2016-08-11
 Revised Plan Date(s): (comma delineated, leave blank if no 2022-02-24)
 Project ID: P152441 GPN Date:
 Project Name: Georgia National Innovation Ecosystem (GENIE) Project
 Loan / Credit No: IBRD / 85950
 Executing Agency(ies) Georgias Innovation & Technology Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-GTA-2016-CW-RF / Renovation Works for 40 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Cancelled					2018-06-01		2018-06-06					2018-07-06		2018-08-05		2018-09-04		2018-11-01
GE-GTA-19083-CW-RF / Renovation Works for IC - Location Two	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Cancelled						2017-11-04										2018-01-30		2018-01-29
GE-GTA-2015-CW-RF / Renovation Works for Admetra CC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,000.00	10,696.93	Completed								2018-02-20							2018-04-01		2018-05-14	2018-07-02
GE-GTA-24405-CW-RF / Renovation Works for Tbilisi BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	9,121.63	Completed								2018-02-20							2018-04-17		2018-05-18	2018-07-16
GE-GTA-52392-CW-RF / Minor Renovation Works for Rukh IC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				5,000.00	6,081.58	Completed								2018-03-17							2018-04-12		2018-06-05	2018-05-12
GE-GTA-2036-CW-RF / Renovation Works for 3 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				110,000.00	0.00	Cancelled								2018-04-08							2018-05-04		2018-08-02	
GE-GTA-2037-CW-RF / Renovation Works for 2 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				44,000.00	0.00	Cancelled								2018-02-08							2018-03-05		2018-06-03	
GE-GTA-2014-CW-RF / Renovation Works for 6 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				14,000.00	0.00	Cancelled								2018-01-27							2018-02-24		2018-03-26	
GE-GTA-2013-CW-RF / Renovation Works for IC - Location One	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Cancelled								2017-11-04							2017-12-09		2018-02-07	
GE-GTA-19084-CW-RF / Renovation Works for IC - Location Three	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Cancelled								2017-11-04							2017-12-30		2018-02-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-GTA-2003-CO-RF / Computers and associated IT equipment for 3 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	0.00	Cancelled																2017-02-17		2017-03-04
GE-GTA-2042-CO-RF / Specialized Lab equipment for BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Cancelled			2017-12-01		2017-12-06					2018-01-05		2018-02-04				2018-03-06		2018-06-04
GE-GTA-2011-CO-RF / Media equipment for 3 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Cancelled					2017-09-06											2017-10-11		2017-12-10
GE-GTA-2013-CO-RF / Software for 3 BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Cancelled					2019-07-06											2019-08-03		2019-09-02
GE-GTA-2013-CO-RF / Furniture for 3 BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,500.00	0.00	Cancelled					2019-05-06											2019-06-10		2019-08-02
GE-GTA-2001-CO-RF / Computers and associated IT equipment for 40 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		176,000.00	0.00	Cancelled			2018-06-01		2018-06-06					2018-07-06		2018-08-05				2018-09-14		2018-11-03
GE-GTA-2030-CO-RF / Computers and associated IT equipment for 5 BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		139,450.00	0.00	Cancelled			2019-02-01		2019-02-06					2019-03-06		2019-04-07				2019-05-07		2019-08-05
GE-GTA-2041-CO-RF / Fabrication materials for 5 remaining BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		940,000.00	0.00	Cancelled			2019-04-01		2019-04-06					2019-05-06		2019-06-05				2019-07-05		2019-09-03
GE-GTA-2025-CO-RF / Basic equipment for make-space for 6 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Cancelled					2017-03-06											2017-03-04		2017-12-03
GE-GTA-2003-CO-RF / Computers and associated IT equipment for 2 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,800.00	6,285.93	Completed					2017-05-27											2017-07-28	2017-07-21	2017-08-11
GE-GTA-3713-CO-RF / FabLab equipment for 3 pilot BH - phase II	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		216,000.00	0.00	Cancelled			2017-11-01		2017-11-06					2017-12-06		2018-01-05				2018-02-04		2018-04-05
GE-GTA-2039-CO-RF / FabLab equipment for 3 BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		947,000.00	0.00	Cancelled			2018-05-01		2018-05-06					2018-06-17		2018-07-17				2018-07-14		2019-07-14
GE-GTA-1400-CO-RF / Most FabLab equipment for Mestia IC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	0.00	Cancelled					2017-07-05											2017-08-30		2018-02-26
GE-GTA-2024-CO-RF / Basic equipment for make-space for 2 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Cancelled					2017-03-20											2017-02-19		2017-03-19
GE-GTA-2007-CO-RF / Furniture for 5 CICs - Phase B	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Cancelled					2018-03-20											2018-04-17		2018-09-01
GE-GTA-2032-CO-RF / Furniture for 2 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,000.00	0.00	Cancelled					2018-09-08											2018-10-06		2018-11-20
GE-GTA-24408-CO-RF / Furniture for 2 BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,500.00	0.00	Cancelled					2017-10-07											2017-12-03		2018-01-16
GE-GTA-24411-CO-RF / Computers and associated IT equipment for 1 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,050.00	0.00	Cancelled			2017-09-20		2017-09-25					2017-11-06		2017-12-06				2018-01-09		2018-07-09
GE-GTA-2141-CO-RF / Fabrication materials for 2 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Cancelled					2018-03-25											2018-04-22		2018-08-21
GE-GTA-2040-CO-RF / Fabrication materials for 1 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Cancelled					2018-01-27											2018-02-24		2018-08-25
GE-GTA-2038-CO-RF / FabLab equipment for 2 pilot BH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		64,000.00	0.00	Cancelled			2018-01-22		2018-01-27					2018-03-20		2018-04-10				2018-04-16		2018-08-15
GE-GTA-32181-CO-RF / Media equipment for 3 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Cancelled					2017-08-06											2017-09-03		2017-10-03

GE-GTA-24930-GO-RF / FabLab equipment for 1 pilot BH	IBD / \$550	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope											2017-09-29	2017-10-04					2017-11-15	2017-12-11	2018-01-19	2018-07-18			
GE-GTA-2005-GO-RF / Furniture for 3 C (Ruhli)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	14,000.00	8,611.58	Completed										2018-03-12						2018-04-16	2018-04-05	2018-06-15	2018-05-25	
GE-GTA-2010-GO-RF / Media equipment for 1 C (Ruhli)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	2,000.00	0.00	Cancelled										2018-03-19						2018-04-16		2018-05-15		
GE-GTA-3210-GO-RF / Preservation and location of Dying Elements (obscure media, for health, signs and outdoor signs hand boxes with logo)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	20,000.00	12,850.47	Completed										2018-03-19						2018-04-16	2018-06-09	2018-07-25	2018-08-31	
GE-GTA-61400-GO-RF / Provision catering services for the events planned under Matching Grant Program	IBD / \$550	Innovation Financing	Post	Request for Quotation	Limited	Single Stage - One Envelope	40,000.00	19,917.42	Completed										2018-05-05	2018-05-07					2018-05-11	2018-05-12	2018-06-14	2018-06-11	
GE-GTA-2026-GO-RF / Basic equipment for maker-space, for Telus BH, Alberta C and Ruhli C.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	34,000.00	0.00	Cancelled										2018-05-24						2018-06-11		2018-08-10		
GE-GTA-2012-GO-RF / Media Equipment for Telus BH, Alberta C and Ruhli C	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	11,000.00	0.00	Cancelled										2018-06-09						2018-07-07		2018-09-05		
GE-GTA-68446-GO-RF / Supply of Telus BH and Alberta C with furniture	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	28,000.00	16,761.16	Completed										2018-07-13						2018-08-08	2018-08-08	2018-09-22	2018-10-18	
GE-GTA-2012-GO-RF-2 / Media Equipment for Telus BH, Alberta C and Ruhli C (C)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	11,500.00	0.00	Cancelled										2018-07-25						2018-08-22		2018-10-21		
GE-GTA-2026-GO-RF-1 / Basic equipment for maker-space, for Telus BH, Alberta C and Ruhli C.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	55,400.00	36,382.35	Completed										2018-07-25						2018-08-18	2018-08-17	2018-10-17	2018-10-31	
GE-GTA-7141-GO-RF / Supply of Telus BH Alberta C and Ruhli C with Uninterruptible Power Supply (UPS)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	7,700.00	0.00	Cancelled										2018-08-05						2018-08-29		2018-10-28		
GE-GTA-7142-GO-RF / Supply of Telus BH Alberta C and Ruhli C with fabrication lab tools	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	8,100.00	5,319.73	Completed										2018-08-05						2018-08-29	2018-08-28	2018-10-28	2018-10-31	
GE-GTA-7143-GO-RF / Supply of Telus BH with Sewing Embroidery Machine	IBD / \$550	Innovation Infrastructure	Post	Direct Selection	Direct		7,800.00	6,472.76	Completed									2018-07-27	2018-07-27	2018-08-01						2018-08-08	2018-10-24	2018-10-07	2018-11-27
GE-GTA-7145-GO-RF / Supply of Telus BH Alberta C and Ruhli C with CNC machine, 3D printers, 3D scanners, UV printers and heat presses	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	97,900.00	0.00	Cancelled										2018-08-05						2018-08-29		2018-10-28		
GE-GTA-7146-GO-RF / Supply of Telus BH with laser engraving machine	IBD / \$550	Innovation Infrastructure	Post	Direct Selection	Direct		6,500.00	7,018.88	Completed									2018-08-07							2018-08-19	2018-02-02	2018-10-18	2018-05-10	
GE-GTA-7145-GO-RF-1 / Supply of Telus BH Alberta C and Ruhli C with CNC machine, 3D printers, 3D scanners, UV printers and heat presses	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	97,900.00	92,407.41	Completed										2018-09-05						2018-10-03	2018-09-24	2018-12-02	2018-11-09	
GE-GTA-7141-GO-RF-1 / Supply of Telus BH Alberta C and Ruhli C with Uninterruptible Power Supply (UPS)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	7,700.00	6,560.42	Completed										2018-09-05						2018-10-03	2018-09-25	2018-12-02	2018-10-09	
GE-GTA-8178-GO-RF / Supply of Telus BH Alberta C and Ruhli C with vintage equipment	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	34,700.00	41,889.31	Completed										2018-10-19						2018-11-09	2018-11-12	2018-12-25	2018-12-25	
GE-GTA-8423-GO-RF / Audio equipment for Telus BH Alberta C and Ruhli C.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	6,800.00	0.00	Cancelled										2019-01-19						2019-02-15		2019-04-01		
GE-GTA-7144-GO-RF / Supply of Telus BH and Alberta C with Personal Computers for fabrication lab	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	2,900.00	0.00	Cancelled										2018-08-04						2018-08-28		2018-10-27		
GE-GTA-2012-GO-RF-2 / Supply of Telus BH, Alberta C and Ruhli C with Media Equipment.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	8,700.00	7,126.91	Completed										2019-01-21						2019-02-12	2019-02-08	2019-04-13	2019-07-24	
GE-GTA-10800-GO-RF / Installation of service kiosks at Telus BH and Alberta C.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	3,700.00	2,221.23	Completed										2019-03-30						2019-04-27	2019-11-05	2019-06-11	2019-11-26	
GE-GTA-2009-GO-RF / Furniture for 40 CICs	IBD / \$550	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	280,000.00	0.00	Cancelled									2018-07-01							2018-07-06		2018-11-18		
GE-GTA-2023-GO-RF / Equipment replacement for RFB	IBD / \$550	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	336,510.00	0.00	Cancelled									2019-03-28							2019-04-02	2019-05-14	2019-06-11	2019-07-20	
GE-GTA-2023-GO-RF / Equipment replacement/upgrades for CICs	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	68,040.00	0.00	Cancelled										2020-02-28						2020-03-27		2020-04-26		
GE-GTA-18030-GO-RF / High end computer for Media room fab-lab	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	4,500.00	0.00	Cancelled										2017-10-22						2017-11-20		2018-01-19		
GE-GTA-12175-GO-RF / Furniture for 3 CICs	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	21,000.00	0.00	Cancelled										2018-03-04						2018-03-18		2018-05-02		
GE-GTA-2004-GO-RF / Computers and associated IT equipment for 3 C (Ruhli)	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	16,200.00	0.00	Cancelled										2018-04-04						2018-05-16		2018-07-15		
GE-GTA-24118-GO-RF / Software for 1 pilot BH	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	1,000.00	0.00	Cancelled										2017-10-21						2017-12-16		2018-03-16		
GE-GTA-2648-GO-RF / Computers and associated IT equipment for 3 CICs and 2 pilot BH	IBD / \$550	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	82,100.00	0.00	Cancelled									2018-01-22							2018-01-27		2018-04-27		2018-06-26
GE-GTA-2029-GO-RF / Software for 2 pilot BH	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	2,000.00	0.00	Cancelled										2018-01-20						2018-02-17		2018-03-19		
GE-GTA-14637-GO-RF / Furniture for ReStore TechnoPark. Tables, chairs, lockers, lockers, shelving.	IBD / \$550	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	17,000.00	0.00	Cancelled										2019-11-05						2019-12-02		2020-01-16		

GE-GTA-19190-NC-RFQ / Provision of broadcasting video and audio streaming services for Matching Grants Program 5.	IBSD / \$5500	Innovation Financing	Post	Request for Quotation	Open - National	Single Stage - One Envelope	39,500.00	28,458.63	Completed															2019-02-10	2019-02-11	2019-03-27	2019-03-29	
GE-GTA-19416-NC-RFQ / Provision catering services for events, planned under Matching Grant Program.	IBSD / \$3500	Innovation Financing	Post	Request for Quotation	Open - National	Single Stage - One Envelope	24,000.00	14,981.50	Completed																2019-02-08	2019-02-08	2019-03-25	2019-02-26
GE-GTA-121881-NC-RFQ / Broadcasting, video production and photo shooting services for Startup Matching Grants call of May 2019.	IBSD / \$3500	Innovation Financing	Post	Request for Quotation	Open - National	Single Stage - One Envelope	34,500.00	23,022.72	Completed																2019-08-05	2019-08-23	2019-09-04	2019-10-16
GE-GTA-128747-NC-RFQ / Event management services for organizing Georgia Startup Summit.	IBSD / \$3500	Innovation Services	Post	Request for Quotation	Open - National	Single Stage - One Envelope	78,800.00	77,933.91	Completed																2019-10-09	2019-10-15	2019-11-15	2019-12-32
GE-GTA-128751-NC-RFQ / Video production and live streaming services for Georgia Startup Summit.	IBSD / \$3500	Innovation Services	Post	Request for Quotation	Open - National	Single Stage - One Envelope	16,000.00	9,412.96	Completed																2019-10-09	2019-10-25	2019-11-15	2020-11-20
GE-GTA-151900-NC-RFQ / Broadcasting, Video and Photo Shooting Services for Matching Grants Program	IBSD / \$3500	Innovation Financing	Post	Request for Quotation	Open - National	Single Stage - One Envelope	75,000.00	78,808.04	Completed																2020-02-18	2020-02-17	2021-03-29	2021-03-15
GE-GTA-182593-NC-RFQ / Digital Services, digital marketing, e-business and e-commerce training courses for up to 200 SMEs.	IBSD / \$3500	Innovation Infrastructure	Post	Request for Quotation	Open - National	Single Stage - One Envelope	25,000.00	0.00	Cancelled																2020-09-06		2021-02-08	
GE-GTA-182611-NC-RFQ / Event Management services to organize the Georgia Startup Summit - "Turni Asia Connect"	IBSD / \$3500	Innovation Services	Post	Request for Quotation	Limited	Single Stage - One Envelope	72,000.00	49,500.00	Completed																2020-08-18	2020-11-25	2020-09-15	2020-12-29
GE-GTA-194105-NC-RFQ / Selection of service provider for startup matching grants award video production, photo/shooting and streaming service. Location: Batumi, Georgia.	IBSD / \$3500	Innovation Financing	Post	Request for Quotation	Open - National	Single Stage - One Envelope	39,700.00	40,449.44	Completed																2021-08-14	2021-08-26	2021-09-11	2021-10-07

CONSULTING FIRMS	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GENEC/CS-CDS-01 / Preparation of design documentation for 10 CICs = 3 RfIs	IBSD / \$3500	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		25,000.00	33,907.39	Completed	2016-11-10	2016-10-28	2016-12-03	2016-11-04	2017-01-14	2016-12-21					2017-02-13	2017-01-17	2017-02-20	2017-01-23	2017-02-20	2017-01-28	2018-12-28	
GENEC/CS-CDS-05 / Assessment of Structural Safety for 10 CICs = 3 RfIs	IBSD / \$3500	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Cancelled	2016-10-20	2016-11-10	2016-12-24	2016-11-24	2016-12-24							2017-01-23	2017-01-30	2017-01-29				
GE-GTA-2784-CS-CDS / Assessment of Structural Safety for 10 CICs = 3 RfIs	IBSD / \$3500	Innovation Infrastructure	Prior	Consultant Qualification Selection	Open - National		20,000.00	20,859.93	Signed	2016-10-30	2016-10-31	2016-11-01	2016-11-01	2016-12-02	2016-12-02					2017-02-02	2017-01-13	2017-02-09	2017-01-15	2017-02-08			
GENEC/CS-CDS-02 / Project audit (2016 and 2017 years)	IBSD / \$3500	Project Implementation Support	Post	Least Cost Selection	Open - International		30,000.00	9,510.80	Completed	2017-10-25	2016-02-07	2017-11-15	2017-12-29	2018-05-02	2018-05-02	2018-01-26	2018-01-25	2018-02-25	2018-04-10	2018-04-01	2018-04-21	2018-04-15	2018-04-23	2018-04-23	2018-05-15	2018-07-16	
GENEC/CS-CDS-09 / Assessment of regulatory framework and policy recommendations	IBSD / \$3500	Innovation Financing	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Cancelled	2017-10-01	2017-10-22	2017-12-05	2017-12-05	2018-05-02							2018-01-04	2018-01-25	2018-01-25	2018-01-25	2018-03-28		
GENEC/CS-CDS-03 / PR and Media Management	IBSD / \$3500	Innovation Services	Post	Quality And Cost-Based Selection	Open - National		1,600,000.00	0.00	Cancelled	2018-02-15	2018-03-08	2018-04-21	2018-04-21	2018-05-19			2018-05-19	2018-06-18	2018-06-25	2018-07-25	2018-08-13	2018-08-13	2018-09-05	2018-09-05			
GENEC/CS-CDS-02 / Preparation of design documentation for 40 CICs = 3 RfIs	IBSD / \$3500	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		63,000.00	0.00	Cancelled	2017-12-01	2017-12-22	2018-02-04	2018-02-04							2018-03-06	2018-03-13	2018-03-13	2018-03-13			2018-03-13	
GENEC/CS-CDS-04 / RHV/CIC Management: Company 2	IBSD / \$3500	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		95,100.00	0.00	Cancelled	2017-10-01	2017-10-22	2017-12-05	2017-12-05							2018-01-04	2018-01-13	2018-01-13	2018-01-13	2021-01-30			
GENEC/CS-CDS-01 / Financial Auditor for MC requests	IBSD / \$3500	Innovation Financing	Post	Least Cost Selection	Open - International		200,000.00	0.00	Cancelled	2017-10-15	2017-11-09	2017-12-19	2017-12-19	2018-05-02			2018-01-18	2018-02-15	2018-05-12	2018-04-12	2018-04-12	2018-04-12	2021-04-12				
GENEC/CS-CDS-08 / Development of matching grants web portal/IT system	IBSD / \$3500	Innovation Financing	Post	Consultant Qualification Selection	Open - National		50,000.00	79,108.75	Completed	2017-04-15	2017-05-09	2017-04-30	2017-06-19	2017-05-19	2017-05-19	2017-07-19	2017-07-19	2017-08-13	2017-06-09	2017-06-09	2017-06-19	2017-06-19	2018-01-12	2018-01-12	2018-02-19	2021-02-19	
GE-GTA-18145-CS-CDS / Consultancy by the Specialized Lab	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Cancelled	2017-09-01	2017-09-15	2017-10-29	2017-10-29							2017-11-05	2017-11-06	2017-11-06	2017-11-06	2018-05-05			
GE-GTA-2643-CS-CDS / Impact evaluation for e-commerce	IBSD / \$3500	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		135,000.00	0.00	Cancelled	2019-12-05	2019-12-22	2020-01-08	2020-01-08							2020-03-09	2020-03-30	2020-03-30	2020-03-30	2020-07-08			
GENEC/CS-CDS-11 / Development of RHV/CIC beneficiary management system	IBSD / \$3500	Project Implementation Support	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Cancelled	2017-10-20	2017-11-10	2017-12-24	2017-12-24							2018-01-23	2018-02-13	2018-02-13	2018-02-13	2020-02-12			
GENEC/CS-CDS-03 / e-commerce training	IBSD / \$3500	Innovation Infrastructure	Post	Quality And Cost-Based Selection	Open - International		2,317,000.00	0.00	Cancelled	2017-12-01	2017-12-22	2018-02-04	2018-02-04	2018-03-04			2018-03-04	2018-04-03	2018-06-08	2018-05-29	2018-05-29	2018-05-29	2018-12-15	2018-12-15			
GE-GTA-18172-CS-CDS / IT skills training	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Cancelled	2017-10-16	2017-10-30	2017-12-11	2017-12-11							2017-12-20	2017-12-28	2017-12-28	2017-12-28	2018-12-28			
GE-GTA-18193-CS-CDS / FabLab Hardware Hackathon	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - International		5,000.00	0.00	Cancelled	2017-09-01	2017-09-15	2017-10-29	2017-10-29							2017-10-30	2017-11-08	2017-11-08	2017-11-08	2018-05-07			
GE-GTA-18148-CS-CDS / TechPark Incubator Directory	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Cancelled	2017-09-04	2017-09-18	2017-11-02	2017-11-02							2017-11-02	2017-11-02	2017-11-02	2017-11-02	2018-03-30			
GE-GTA-18149-CS-CDS / Bootcamp for programmers	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - International		40,000.00	0.00	Cancelled	2017-10-30	2017-11-15	2017-12-27	2017-12-27							2017-12-28	2018-01-05	2018-01-05	2018-01-05	2018-04-05			
GE-GTA-18150-CS-CDS / Consultancy to organize Mentors Network	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Cancelled	2017-09-01	2017-09-15	2017-10-29	2017-10-29							2017-10-30	2017-11-08	2017-11-08	2017-11-08	2018-06-06			
GE-GTA-18151-CS-CDS / Talent Technology Startups Accelerator	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - International		175,000.00	0.00	Cancelled	2017-09-04	2017-09-18	2017-11-02	2017-11-02							2017-11-02	2017-11-02	2017-11-02	2017-11-02	2018-04-05			
GE-GTA-24024-CS-CDS / Outsourcing of the online training service platform	IBSD / \$3500	Innovation Services	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Cancelled	2017-08-11	2017-09-21	2017-11-04	2017-11-04							2017-12-04	2018-01-08	2018-01-08	2018-01-08	2022-02-08			
GE-GTA-1811-CS-CDS / Development and Maintenance of Online B2B portal	IBSD / \$3500	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Cancelled	2018-02-05	2018-01-23	2018-02-23	2018-02-23	2018-03-23	2018-03-23	2018-03-23	2018-03-23	2018-03-23	2018-03-30	2018-04-01	2018-04-01	2018-04-01	2019-09-28				

GE-GTA-18938-CS-CDS / BD Training Provider for Novosibirsk	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		140,000.00	0.00	Cancelled	2018-04-02	2018-04-18	2018-05-14								2018-05-21	2018-05-28	2018-06-01				
GE-GTA-84508-CS-CDS / Provision of broadcasting, video and photo shooting services for Matching Grants Program pitching sessions to be held on 24th and 25th of May, 2018.	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		35,000.00	25,780.95	Completed	2018-05-02	2018-05-02	2018-05-09	2018-05-18	2018-05-15						2018-05-19	2018-05-18	2018-05-20	2018-05-18	2018-06-19	2018-06-21	
GE-GTA-84773-CS-CDS / Consultancy Services for Provision of Business Mentors to Matching Grants Beneficiaries.	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		299,900.00	311,053.24	Completed	2018-03-10	2018-06-05	2018-06-13	2018-06-07	2018-07-02						2018-08-24	2018-08-17	2018-08-26	2018-12-15	2018-03-05		
GE-GTA-18113-CS-CDS -1 / Development and Maintenance of Online BD Portal	IBSD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		37,000.00	27,386.83	Completed	2018-06-11	2018-06-11	2018-06-18	2018-07-05	2018-06-08						2018-07-07	2018-07-05	2018-07-09	2018-07-09	2018-12-01	2018-12-27	
GE-GTA-18058-CS-CDS / Gerganov MMU E-commerce Capacity Building	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		140,000.00	116,185.19	Completed	2018-06-19	2018-07-06	2018-06-22	2018-07-05	2018-09-19						2018-07-27	2018-10-29	2018-07-29	2018-10-29	2018-07-29	2018-05-16	
GE-GTA-89750-CS-IBS / Personal and Implementation of Communication Campaign for Broadband-for-Development Program	IBSD / 85950	Innovation Infrastructure	Post	Fixed Budget Selection	Open - National		41,000.00	0.00	Cancelled	2018-07-18	2018-07-25	2018-08-08	2018-08-22		2018-09-19	2018-09-26				2018-10-08		2018-10-15		2019-10-15		
GE-GTA-70053-CS-CDS / Assessment of Structural Safety for 2 GCs.	IBSD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		2,000.00	0.00	Under implementation	2018-07-23	2018-08-02	2018-08-12	2018-09-02							2018-09-10		2018-09-24		2018-09-22		
GE-GTA-88310-CS-CDS / Provision of consultancy services for quality evaluation and coaching services for startups under matching grants program.	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		299,300.00	268,574.69	Signed	2018-07-23	2018-07-25	2018-08-13	2018-08-15	2018-10-10	2018-10-01					2018-09-24	2018-12-03	2018-10-08	2018-12-10	2018-04-08		
GE-GTA-71847-CS-CDS / Development of pre-accelerator program	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		123,200.00	128,782.23	Completed	2018-07-31	2018-08-07	2018-08-21	2018-08-27	2018-09-18	2018-11-16					2018-10-02	2019-01-15	2018-10-07	2019-01-16	2019-12-31	2020-05-20	
GE-GTA-77817-CS-CDS / Digital Marketing Campaign for Startup Matching Grants Program	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		9,000.00	7,532.96	Completed	2018-09-17	2018-09-13	2018-10-02	2018-10-20	2018-10-08						2018-10-23	2018-11-19	2018-10-30	2018-11-19	2018-12-29	2018-02-13	
GE-GTA-83806-CS-CDS / Consultancy services evaluation of projects proposals under Matching Grants program.	IBSD / 85950	Innovation Financing	Post	Quality And Cost-Based Selection	Open - International		461,000.00	661,806.24	Completed	2018-10-29	2018-10-11	2018-11-12	2018-11-30	2018-11-18	2019-02-06		2018-12-16	2019-03-11	2018-12-26	2019-03-25	2019-01-02	2019-04-02	2019-01-07	2019-05-28	2021-01-06	2021-10-20
GE-GTA-85469-CS-CDS / Planning and Implementation of Communication Campaign for Broadband-for-Development Program	IBSD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		41,000.00	36,600.37	Completed	2018-11-09	2018-11-07	2018-11-18	2018-12-05	2018-12-11						2018-12-10	2018-01-18	2018-12-10	2018-01-10	2018-12-13	2020-01-30	
GE-GTA-89838-CS-CDS / Provision of business mentoring services to startup matching grants beneficiaries	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		297,400.00	290,224.56	Completed	2019-02-07	2019-02-08	2019-02-22	2019-02-21	2019-03-03	2019-03-26					2019-03-17	2019-08-22	2019-03-22	2019-08-27	2020-03-21	2020-03-31	
GE-GTA-103061-CS-LCS / CSBE project financial audit for fiscal years 2018 and 2019	IBSD / 85950	Project Implementation Support	Post	Least Cost Selection	Open - International		50,000.00	41,300.00	Completed	2019-02-18	2019-02-22	2019-03-04	2019-03-11	2019-03-13		2019-04-08	2019-04-10	2019-04-13	2019-04-19	2019-04-21	2019-05-03	2019-04-28	2019-05-03	2019-06-30	2019-06-04	
GE-GTA-106817-CS-CDS / Provision of specialized training in information communication technology (ICT, non-ICT) and specialized courses for IT specialists.	IBSD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Cancelled	2019-03-22	2019-06-24	2019-06-12	2019-04-24	2019-09-17		2019-05-22	2019-10-16	2019-03-29		2019-06-08		2019-10-15		2021-03-31		
GE-GTA-107040-CS-CDS / Digital Marketing Campaign for Startup and Innovation Matching Grants Programs for year 2019	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		20,000.00	19,930.20	Signed	2019-03-27	2019-03-28	2019-04-18	2019-04-24	2019-05-23						2019-05-04	2019-06-09	2019-05-09	2019-06-28	2019-10-28		
GE-GTA-106873-CS-CDS / Facilitation of Science, Technology, Engineering, Art & Design and Mathematics (STEAM) bootcamps.	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		200,000.00	199,999.18	Signed	2019-04-15	2019-04-19	2019-05-06	2019-05-01	2019-05-27	2019-06-10					2019-06-06	2019-07-11	2019-06-11	2019-08-26	2021-03-31		
GENE/CS/CSQ-07 / Start-up / Entrepreneurship bootcamp	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		48,111.00	0.00	Cancelled	2018-03-17	2018-04-07	2018-05-21								2018-05-28		2018-06-04		2018-12-25		
GENE/CS/CSQ-11 / CIC evaluation expert	IBSD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Cancelled	2018-03-01	2018-03-22	2018-05-05								2018-06-04		2018-06-25		2018-08-14		
GENE/CS/CSQ-12 / RH evaluation expert	IBSD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		160,000.00	0.00	Cancelled	2018-03-01	2018-03-22	2018-05-05								2018-06-04		2018-06-25		2018-08-24		
GENE/CS/CSQ-10 / International market assessment for Georgia's ICT and Innovation	IBSD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Cancelled	2017-10-01	2017-10-27	2017-12-05								2018-01-04		2018-01-23		2018-04-25		
GENE/CS/CSQ-04 / Innovation acceleration training	IBSD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		1,300,000.00	0.00	Cancelled	2018-09-03	2018-09-24	2018-11-07				2018-12-05	2019-01-04			2019-02-08		2019-03-01		2019-09-17		
GE-GTA-18553-CS-CDS / University Pre-accelerator Manager, Teachers - ToT, mentorship, ToT	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Cancelled	2017-09-04	2017-09-18	2017-11-01								2017-11-02		2017-11-10		2018-05-05		
GE-GTA-18548-CS-CDS / Facilitation in current RH/CIC locations	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Cancelled	2017-10-02	2017-10-16	2017-11-29								2017-12-06		2017-12-14		2018-05-11		
GENE/CS/CSQ-03 / RH/CIC Management Company 2	IBSD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		95,100.00	0.00	Cancelled	2017-09-15	2017-10-06	2017-11-19								2017-12-19		2017-12-28		2019-12-25		
GE-GTA-18447-CS-CDS / Competitions/Diplomas in microelectronics and robotics	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Cancelled	2017-10-02	2017-10-18	2017-11-30								2017-11-30		2017-12-08		2018-05-07		
GE-GTA-52185-CS-CDS / PE Campaign for BSC and Grants	IBSD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2018-04-10	2018-05-03	2018-05-29								2018-06-12		2018-07-03		2019-07-03		
GENE/CS/CSQ-06 / IT skills training pilot/IT skills training (second location)	IBSD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		2,200,000.00	0.00	Cancelled	2019-09-02	2019-09-23	2019-11-06				2019-12-04	2020-01-03			2020-02-07		2020-02-28		2021-02-22		
GE-GTA-18518-CS-CDS / Fab Camp/Fablab Workshop	IBSD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		20,000.00	0.00	Cancelled	2017-09-01	2017-09-15	2017-10-29								2017-10-30		2017-11-07		2018-03-07		
GENE/CS/CSQ-05 / IT skills training pilot/IT skills training (first location)	IBSD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		1,950,000.00	0.00	Cancelled	2018-09-01	2018-09-24	2018-11-07				2018-12-01	2019-01-04			2019-02-08		2019-03-02		2019-09-17		

GE-GTA-18122-CL-CDS / Developing Communications Campaign Concept and Implementation Strategy for programs to be implemented under GENIE project.	IBSD / 5550	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		15,000.00	15,222.00	Completed	2019-01-11	2019-05-15	2019-06-03	2019-06-24	2019-06-24						2019-07-01	2019-08-01	2019-07-06	2019-08-03	2019-09-04	2019-09-30				
GE-GTA-11102-CL-CDS / Peer Review Evaluation consulting services for startup readiness grant applications. For 2 calls in 2019.	IBSD / 5550	Innovation Financing	Post	Consultant Qualification Selection	Open - International		217,000.00	191,999.86	Completed	2019-05-21	2019-05-27	2019-06-06	2019-06-06	2019-06-25						2019-07-08	2019-07-18	2019-07-15	2019-07-22	2020-04-10	2020-01-31				
GE-GTA-129800-CL-CDS / Regional Acceleration Programs: Accelerating the Growth of Regional Startups.	IBSD / 5550	Innovation Services	Prior	Quality Based Selection	Open - International		1,900,000.00	1,961,064.76	Completed	2019-09-23	2019-09-23	2019-10-07	2019-09-25	2019-10-25						2019-11-23	2019-12-10	2020-01-06	2020-01-06	2020-01-20	2020-02-27	2020-01-27	2020-02-20	2021-04-21	2021-09-30
GE-GTA-111868-CL-CDS / Digital Marketing Support for 2020 Communications Activities Implemented in the scope of the GENIE project	IBSD / 5550	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		55,700.00	53,193.71	Completed	2020-01-03	2020-01-08	2020-01-28	2020-01-15	2020-02-14	2020-04-16						2020-02-21	2020-05-08	2020-02-28	2020-05-11	2021-03-31	2021-09-30			
GE-GTA-111883-CL-CDS / Production and Placement of Vision and Position Banners in Frames of Communications Campaign Implemented in the scope of GENIE project	IBSD / 5550	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		200,000.00	183,749.17	Completed	2020-01-03	2020-01-08	2020-01-24	2020-01-15	2020-02-21	2020-02-10						2020-02-28	2020-05-18	2020-03-06	2020-05-20	2021-04-07	2021-06-01			
GE-GTA-172306-CL-CDS / IC Centers Strategy for 2020 local operations (Pilot phase of 1,600 IC operation training program).	IBSD / 5550	Innovation Services	Post	Quality And Cost-Based Selection	Open - International		414,000.00	409,246.58	Completed	2020-05-11	2020-05-11	2020-05-18	2020-05-17	2020-06-07	2020-07-08					2020-08-03	2021-08-17	2020-08-11	2020-08-28	2020-09-10	2020-10-09	2020-09-23	2020-10-09	2021-04-18	2021-05-18
GE-GTA-18188-CL-CDS / Development of the GTA's website	IBSD / 5550	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		15,000.00	20,415.75	Completed	2020-06-01	2020-07-09	2020-06-15	2020-06-09	2020-07-11	2020-10-08						2020-08-03	2020-12-21	2020-08-06	2020-12-21	2020-11-04	2021-11-18			
GE-GTA-17174-CL-CDS / Peer review evaluation consulting services for Startup Matching Grants applications (2 calls in 2020)	IBSD / 5550	Innovation Financing	Post	Consultant Qualification Selection	Open - International		240,000.00	227,163.13	Signed	2020-08-04	2020-08-08	2020-08-18	2020-08-09	2020-07-09	2020-07-10						2020-07-30	2020-08-20	2020-08-10	2020-08-20	2021-02-28				
GE-GTA-22705-CL-CDS / Financial audit of projects / Financial statements for fiscal years: 2020, 2021, 2022, 2023 (January 2023 - March 2023)	IBSD / 5550	Project Implementation Support	Post	Least Cost Selection	Open - International		80,000.00	55,460.00	Signed	2021-03-11	2021-03-16	2021-03-25	2021-03-25	2021-04-01	2021-04-07					2021-04-29	2021-05-05	2021-05-04	2021-05-10	2021-05-10	2021-05-11	2021-05-13	2021-05-17	2023-06-16	
GE-GTA-21211-CL-CDS / IC Centers Strategy for 2,500 students enrolled in the phases (a+b+c) 1,000 + 1,500 students. Component one of the successful pilot program (after testing of 500 students).	IBSD / 5550	Innovation Services	Post	Quality And Cost-Based Selection	Open - International		1,900,000.00	1,497,313.13	Signed	2021-04-27	2021-05-11	2021-05-18	2021-05-14	2021-06-22	2021-07-30					2021-07-10	2021-09-10	2021-08-03	2021-10-04	2021-08-24	2021-09-11	2021-09-09	2021-11-11	2023-03-14	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultants		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GENIE/CS/ICS-03 / IM Specialist	IBSD / 5550	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	123,185.92	Completed					2016-05-11		2016-05-10			2020-09-03
GENIE/CS/ICS-02 / Procurement Specialist	IBSD / 5550	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	49,507.19	Terminated					2016-05-11		2016-05-10			
GENIE/CS/ICS-04 / Safeguards Specialist	IBSD / 5550	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	88,836.03	Signed					2016-07-06		2016-07-06			
GENIE/CS/ICS-01 / Project Coordinator	IBSD / 5550	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	39,069.14	Completed					2016-05-11		2016-05-10			2017-08-10
GENIE/CS/ICS-10 / Project Assistant	IBSD / 5550	Project Implementation Support	Post	Individual Consultant Selection	Open		24,000.00	22,623.17	Completed	2016-09-07	2016-09-04	2016-09-10	2016-10-01	2016-10-04	2016-10-04	2016-10-03	2016-11-03	2017-10-18	2017-11-03
GENIE/CS/ICS-09 / IT skills needs assessment and program design consultant	IBSD / 5550	Innovation Services	Prior	Individual Consultant Selection	Open		100,000.00	47,848.97	Signed	2016-09-15	2016-09-18	2016-10-01	2017-05-13	2016-11-01	2017-02-22	2016-11-22	2017-02-22	2017-06-12	2017-06-22
GENIE/CS/ICS-14 / Restoration Works Technical Supervisor 2	IBSD / 5550	Innovation Infrastructure	Post	Individual Consultant Selection	Open		43,200.00	0.00	Cancelled	2017-08-15	2017-08-24	2017-10-05		2017-10-24		2017-10-31			2019-10-31
GENIE/CS/ICS-102 / Civil Engineer	IBSD / 5550	Project Implementation Support	Post	Individual Consultant Selection	Open		60,000.00	55,080.57	Completed	2016-10-20	2016-11-03	2016-12-08	2016-12-26	2016-12-29	2017-01-03	2017-01-05	2017-01-03	2018-01-16	2019-01-31
GENIE/CS/ICS-91 / M&E consultant	IBSD / 5550	Project Implementation Support	Post	Individual Consultant Selection	Open		72,000.00	0.00	Cancelled	2017-11-01		2017-12-20		2018-01-20		2018-01-17			2020-01-17
GENIE/CS/ICS-57 / Business innovation services manager	IBSD / 5550	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-04-05		2017-05-24		2017-06-14		2017-06-23			2019-06-23
GENIE/CS/ICS-63 / Consultant for TA to MG recipients 1	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-79 / Peer reviewer 1	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		6,000.00	0.00	Cancelled	2017-05-16		2017-07-04		2017-07-25		2017-08-01			2017-09-30
GENIE/CS/ICS-84 / Consultant for TA to MG recipients 2	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-66 / Consultant for TA to MG recipients 4	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-65 / Consultant for TA to MG recipients 3	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-68 / Local consultant for TA to MG recipients 1	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-70 / Local consultant for TA to MG recipients 3	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-69 / Local consultant for TA to MG recipients 2	IBSD / 5550	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01			2018-04-01
GENIE/CS/ICS-01 / Design de-concentration review for 10 CCL + 3 RRs	IBSD / 5550	Innovation Infrastructure	Post	Direct Selection	Direct		5,000.00	5,200.00	Signed	2017-02-10	2017-02-20	2017-02-15	2017-02-27	2017-03-22	2017-03-22	2017-03-10			2017-09-19
GENIE/CS/ICS-13 / Restoration Works Technical Supervisor 1	IBSD / 5550	Innovation Infrastructure	Post	Individual Consultant Selection	Open		43,200.00	0.00	Cancelled	2017-02-15	2017-02-24	2017-04-05		2017-04-05		2017-05-01			2019-01-01

GENECS/ICS-26 / Staff for Intellectual BM labs	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			101,200.00	0.00	Cancelled	2017-09-01	2017-10-20	2017-11-20	2017-11-17	2018-06-05				
GENECS/ICS-46 / Local Coach 5	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	0.00	Cancelled	2017-11-01	2017-12-20	2018-01-20	2018-01-27	2018-07-26				
GENECS/ICS-56 / Monitoring network coordinator	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			30,000.00	0.00	Cancelled	2018-03-01	2018-04-19	2018-05-10	2018-05-17	2018-05-17				
GENECS/ICS-17 / Programming and digital design trainer for pilot 3	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			3,200.00	0.00	Cancelled	2018-02-01	2018-03-22	2018-04-22	2018-04-19	2018-11-05				
GENECS/ICS-18 / Programming and digital design trainer for 3 BMs	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			71,828.00	0.00	Cancelled	2018-03-01	2018-04-19	2018-05-10	2018-05-17	2018-12-03				
GENECS/ICS-51 / Technical consultant 1	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			16,000.00	0.00	Cancelled	2018-03-01	2018-04-19	2018-05-10	2018-05-17	2018-10-14				
GENECS/ICS-103 / IT Analyst	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			15,000.00	21,169.36	Completed	2017-02-15	2017-01-17	2017-04-05	2017-03-10	2017-04-26	2017-05-15	2017-05-03	2018-05-03	2018-05-20
GENECS/ICS-52 / Technical consultant 2	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			16,000.00	0.00	Cancelled	2018-03-01	2018-04-19	2018-05-10	2018-05-17	2018-10-14				
GENECS/ICS-53 / Technical consultant 3	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			16,000.00	0.00	Cancelled	2018-03-01	2018-04-19	2018-05-10	2018-05-17	2018-10-14				
CE-GTA-B841-CS-INDV / E-Business Trainer #1 for Pilot Stage	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			3,000.00	2,573.20	Completed	2017-03-10	2017-03-06	2017-04-05	2017-04-10	2017-04-15	2017-04-04	2017-05-10	2017-06-09	
GENECS/ICS-76 / Investment committee for later phases	IBDO / ISS50	Innovation Financing	Post	Individual Consultant Selection	Open			171,800.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-03-01	2018-04-30				
GENECS/ICS-44 / Local Coach in Innovation and Technology #1	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	5,472.64	Completed	2017-04-15	2017-04-21	2017-06-05	2017-06-24	2017-06-09	2017-07-01	2017-06-15	2017-12-28	2017-10-28
GENECS/ICS-45 / Local Coach in Innovation and Technology #2	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	5,472.64	Signed	2017-04-15	2017-04-21	2017-06-02	2017-06-24	2017-06-15	2017-07-01	2017-06-15	2017-12-28	2017-10-28
GENECS/ICS-46 / Local Coach in Innovation and Technology #3	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	5,472.64	Completed	2017-04-15	2017-04-21	2017-06-05	2017-06-24	2017-06-09	2017-07-01	2017-06-15	2017-12-28	2017-10-28
GENECS/ICS-89 / Communications Specialist	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			50,000.00	4,527.36	Terminated	2017-08-01	2017-05-16	2017-07-20	2017-08-10	2017-05-11	2017-08-17	2017-05-11	2018-08-17	
GENECS/ICS-89 / Peer reviewers for later phases	IBDO / ISS50	Innovation Financing	Post	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2018-07-02	2018-08-20	2018-09-10	2018-09-17	2018-11-16				
GENECS/ICS-98 / CIC/IRH needs assessment consultant 3	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			9,500.00	0.00	Cancelled	2018-06-01	2018-07-20	2018-08-10	2018-08-17	2018-02-13				
GENECS/ICS-99 / CIC/IRH needs assessment consultant 4	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			9,500.00	0.00	Cancelled	2018-06-01	2018-07-20	2018-08-10	2018-08-17	2018-02-13				
GENECS/ICS-100 / Matching grants program analyst	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			30,000.00	0.00	Cancelled	2018-03-30	2018-05-18	2018-06-08	2018-06-15	2018-06-14				
GENECS/ICS-62 / MC trainers for later phases	IBDO / ISS50	Innovation Financing	Post	Individual Consultant Selection	Open			20,400.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-03-01	2018-05-30				
CE-GTA-18061-CS-INDV / Project Coordinator	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			50,000.00	15,491.63	Terminated	2017-06-30	2017-06-28	2017-07-29	2017-08-01	2017-08-01	2017-08-09	2017-08-01	2018-08-09	
CE-GTA-12161-CS-INDV / Procurement Specialist	IBDO / ISS50	Project Implementation Support	Post	Individual Consultant Selection	Open			36,000.00	0.00	Cancelled	2017-04-13	2017-04-26	2017-05-16	2017-05-21	2017-05-26	2017-05-26	2018-05-26		
CE-GTA-20888-CS-INDV / FabLab Technical Staff for Digital BM	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Direct			1,600.00	4,502.05	Signed	2017-07-19	2017-07-29	2017-08-29	2017-07-01	2017-09-21	2017-07-01	2018-03-27		
CE-GTA-20895-CS-INDV / Project Manager for Digital BM	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Direct			2,500.00	2,497.40	Signed	2017-07-25	2017-08-06	2017-08-25	2017-07-01	2017-09-02	2017-07-01	2018-01-28		
GENECS/ICS-19 / CIC manager 5-6 is expected to hire in addition 39 CICs Managers, 1288,171.9, included in "unavailable" Procurement category and will be depreciated gradually.	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			7,425.00	0.00	Cancelled	2018-08-15	2018-10-05	2018-10-24	2018-11-14	2021-11-11				
GENECS/ICS-15 / CIC manager 1	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			20,000.00	0.00	Cancelled	2017-09-29	2017-11-19	2017-11-26	2017-12-03	2020-12-02				
GENECS/ICS-16 / CIC manager 2	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			20,000.00	0.00	Cancelled	2017-09-29	2017-11-19	2017-11-26	2017-12-03	2020-12-02				
GENECS/ICS-17 / CIC manager 3	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			20,000.00	0.00	Cancelled	2017-10-30	2017-12-20	2017-12-27	2018-01-03	2021-01-02				
GENECS/ICS-18 / CIC manager 4	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			20,000.00	0.00	Cancelled	2017-10-30	2017-12-20	2017-12-27	2018-01-03	2021-01-02				
GENECS/ICS-21 / IT Manager for BM	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			12,000.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-02-15	2021-02-14				
GENECS/ICS-22 / Financial Manager/Statistician for BM	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,800.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-02-15	2021-02-14				
GENECS/ICS-23 / BM lab technical staff	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			12,000.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-02-15	2021-02-14				
GENECS/ICS-20 / BM Manager	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			30,000.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-02-15	2021-02-14				
GENECS/ICS-24 / BM lab manager 1	IBDO / ISS50	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,800.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08	2018-02-15	2021-02-14				
GENECS/ICS-28 / Training of Courses for BM/tech	IBDO / ISS50	Innovation Services	Post	Individual Consultant Selection	Open			5,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-16	2018-10-30				

GENE/CS/ICS-10 / Olympiad trainer 1	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-16	2018-10-02	
GENE/CS/ICS-11 / Olympiad trainer 2	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-16	2018-10-02	
GENE/CS/ICS-12 / Olympiad trainer 3	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-16	2018-10-02	
GENE/CS/ICS-13 / Olympiad trainer 4	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-16	2018-10-02	
GENE/CS/ICS-14 / Olympiad trainer 5. Max amount is expected to hire in addition 8 trainers in the later phase \$250,000 for trainer are included in "unallocated" Procurement category and will be depreciated gradually as needed.	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Cancelled	2018-09-03	2018-10-22	2018-11-12	2018-11-19	2019-06-07	
GENE/CS/ICS-15 / Programming and digital design trainer for pilot RM 1	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		1,200.00	0.00	Cancelled	2018-02-01	2018-03-22	2018-04-12	2018-04-19	2018-11-05	
GENE/CS/ICS-16 / Programming and digital design trainer for pilot RM 2	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		1,200.00	0.00	Cancelled	2018-02-01	2018-03-22	2018-04-12	2018-04-19	2018-11-05	
GENE/CS/ICS-19 / Android Developer	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-30	2019-03-30	
GENE/CS/ICS-49 / iOS Developer	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-30	2019-03-30	
GENE/CS/ICS-41 / Web Developer	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-30	2019-03-30	
GENE/CS/ICS-42 / Back End Developer	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-30	2019-03-30	
GENE/CS/ICS-43 / IT Specialist	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Cancelled	2017-12-29	2018-02-16	2018-03-09	2018-03-30	2018-10-16	
GENE/CS/ICS-58 / MG trainer 1	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-10-16	2017-12-04	2017-12-25	2018-01-01	2018-06-30	
GENE/CS/ICS-59 / MG trainer 2	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-10-16	2017-12-04	2017-12-25	2018-01-01	2018-06-30	
GENE/CS/ICS-60 / MG trainer 3	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-10-16	2017-12-04	2017-12-25	2018-01-01	2018-06-30	
GENE/CS/ICS-61 / MG trainer 4	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-10-16	2017-12-04	2017-12-25	2018-01-01	2018-06-30	
GENE/CS/ICS-72 / Investment committee member 1	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18	2017-11-06	2017-11-27	2017-12-04	2018-02-02	
GENE/CS/ICS-74 / Investment committee member 2	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18	2017-11-06	2017-11-27	2017-12-04	2018-02-02	
GENE/CS/ICS-75 / Investment committee member 3	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18	2017-11-06	2017-11-27	2017-12-04	2018-02-02	
GENE/CS/ICS-76 / Investment committee member 4	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18	2017-11-06	2017-11-27	2017-12-04	2018-02-02	
GENE/CS/ICS-77 / Investment committee member 5	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18	2017-11-06	2017-11-27	2017-12-04	2018-02-02	
GENE/CS/ICS-90 / Developer of angel investor network	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2018-02-01	2018-03-22	2018-04-12	2018-04-19	2018-07-18	
GENE/CS/ICS-92 / GITA Technical advisor - 3. It is expected to hire in addition 4 Technical Advisors in the later phase. \$200,000 for GITA technical advisor are included in "unallocated" Procurement category and will be depreciated gradually	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2018-02-01	2018-03-28	2018-04-26	2018-04-23	2019-04-23	
GENE/CS/ICS-93 / GITA technical advisor 2	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10	2017-11-28	2017-12-19	2017-12-26	2019-12-26	
GENE/CS/ICS-94 / GITA technical advisor 3	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10	2017-11-28	2017-12-19	2017-12-26	2019-12-26	
GENE/CS/ICS-95 / GITA technical advisor 4	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10	2017-11-28	2017-12-19	2017-12-26	2019-12-26	
GENE/CS/ICS-96 / GITA technical advisor 5	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10	2017-11-28	2017-12-19	2017-12-26	2019-12-26	
GENE/CS/ICS-97 / Innovation center analyst	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2018-01-22	2018-03-12	2018-04-02	2018-04-09	2019-04-08	
GENE/CS/ICS-101 / BPO program analyst	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		45,000.00	0.00	Cancelled	2017-11-01	2017-12-20	2018-01-17	2018-01-16	2021-01-16	
GE-GTA-20892-CL-INDV / Procurement Specialist	IBSD / \$5950	Project Implementation Support	Post	Individual Consultant Selection	Open		36,000.00	11,812.03	Terminated	2017-08-11	2017-10-19	2017-11-09	2017-10-27	2017-10-27	2018-12-14
GE-GTA-18068-CL-INDV / MC trainer 5	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-09-29	2017-11-17	2017-12-08	2017-12-15	2018-06-13	
GE-GTA-18069-CL-INDV / MC trainer 6	IBSD / \$5950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Cancelled	2017-10-16	2017-12-04	2017-12-25	2018-01-01	2018-06-30	
GE-GTA-25011-CL-INDV / Communications Specialist	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	149.44	Terminated	2017-08-11	2017-10-19	2017-11-09	2017-10-23	2017-12-15	2018-12-14
GE-GTA-25088-CL-INDV / Regional Innovation Centers (R) Coordinator	IBSD / \$5950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	1,721.84	Terminated	2017-08-11	2017-10-19	2017-11-09	2017-10-13	2017-10-13	2018-12-14

GE-GTA-40111-CL-INDV / E-commerce specialist for BD Program	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			66,000.00	0.00	Cancelled	2017-12-25		2018-02-12		2018-03-05		2018-04-09		2018-06-21
GE-GTA-40112-CL-INDV / Training Program Designer for BD	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			66,000.00	0.00	Cancelled	2017-12-25		2018-02-12		2018-03-05		2018-04-09		2018-04-08
GE-GTA-40904-CL-CDS / Branding for Innovation Centers (IC) and Regional Innovation Hubs (RH)	IBSD / \$5500	Innovation Services	Post	Direct Selection	Direct			1,150.00	1,157.41	Signed	2017-12-22	2017-12-22	2017-12-22				2018-01-04	2017-12-28	2018-01-18
GE-GTA-42427-CL-INDV / Localization Specialist	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			75,560.00	0.00	Cancelled	2018-01-15		2018-03-05		2018-03-26		2018-04-30		2018-04-29
GENE-CL-15C-27 / PR manager for BD program	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			32,300.00	0.00	Cancelled	2018-12-01		2017-01-19		2017-02-09		2017-02-16		2017-09-04
GE-GTA-58098-CL-INDV / Localization Specialist	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			37,780.00	0.00	Cancelled	2017-11-20	2017-11-08	2018-01-08		2018-01-15		2018-01-21		2018-01-21
GE-GTA-46917-CL-INDV / Procurement Specialist	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			108,000.00	90,174.25	Terminated	2018-01-11		2018-02-28		2018-02-21		2018-02-24		2018-02-21
GE-GTA-47739-CL-INDV / Restoration works Technical Supervision	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			6,677.00	10,089.68	Completed	2018-03-07	2018-02-08	2018-04-09	2018-05-16	2018-04-11	2018-04-20	2018-04-14	2018-05-05	2018-08-12
GE-GTA-47689-CL-INDV / Matching Grants Business Coach with International Experience	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			10,000.00	3,028.21	Completed	2018-03-23	2018-02-05	2018-04-25	2018-06-20	2018-04-27	2018-04-25	2018-04-21	2018-04-29	2018-05-30
GE-GTA-48081-CL-INDV / Matching Grants Business Coach with International Experience	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			10,000.00	9,753.40	Completed	2018-03-23	2018-02-05	2018-04-25	2018-06-20	2018-04-27	2018-04-24	2018-04-30	2018-04-28	2018-05-30
GE-GTA-48172-CL-INDV / Communication Specialist	IBSD / \$5500	Innovation Services	Post	Individual Consultant Selection	Open			84,000.00	57,398.81	Signed	2018-03-15	2018-02-18	2018-04-17	2018-05-02	2018-04-19	2018-05-21	2018-04-21	2018-05-21	2017-04-07
GE-GTA-48179-CL-INDV / Matching Grants Business Coach with International Experience	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			10,000.00	9,636.37	Completed	2018-03-23	2018-02-05	2018-04-25	2018-06-20	2018-04-27	2018-04-24	2018-04-30	2018-04-28	2018-05-30
GE-GTA-48180-CL-INDV / Matching Grants Business Coach with International Experience	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			10,000.00	9,990.67	Completed	2018-03-23	2018-02-05	2018-04-25	2018-06-20	2018-04-27	2018-04-24	2018-04-30	2018-04-28	2018-05-30
GE-GTA-48182-CL-INDV / Matching Grants Business Coach with International Experience	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			10,000.00	8,915.56	Completed	2018-03-23	2018-02-05	2018-04-25	2018-06-20	2018-04-27	2018-06-13	2018-04-30	2018-04-28	2018-05-30
GE-GTA-47527-CL-INDV / Innovation Infrastructure Development and RH/IC Operation Coordinator	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			54,000.00	0.00	Cancelled	2018-02-12	2018-03-06	2018-03-17	2018-03-08	2018-03-19		2018-03-26		2018-03-25
GE-GTA-19079-CL-CDS / Procurement Specialist	IBSD / \$5500	Project Implementation Support	Post	Direct Selection	Direct			2,500.00	2,606.14	Signed	2018-02-16	2018-02-22	2018-02-19	2018-02-26			2018-02-22	2018-03-01	2018-04-21
GE-GTA-49045-CL-INDV / Zuglied RH/Rhals IC Fab Lab and Mini Maker Space	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Direct			24,000.00	27,944.97	Signed	2018-02-15		2018-02-24		2018-02-20		2018-02-01		2018-02-01
GE-GTA-19082-CL-INDV / Zuglied RH and Rhals IC Manager	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			45,000.00	44,590.68	Signed	2018-02-22	2018-03-14	2018-03-27	2018-03-05	2018-04-03	2018-05-04	2018-04-09	2018-05-04	2017-04-08
GE-GTA-49209-CL-INDV / BD Awareness Raising Specialists	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,800.00	1,137.30	Signed	2018-02-22		2018-02-28		2018-03-02		2018-03-08		2018-06-04
GE-GTA-49209-CL-INDV / BD Awareness Raising Specialists	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,800.00	2,171.22	Signed	2018-02-22		2018-02-28		2018-03-02		2018-03-08		2018-06-04
GE-GTA-49214-CL-INDV / BD Senior Awareness Raising Specialist	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			2,700.00	2,791.58	Signed	2018-02-22		2018-02-28		2018-03-02		2018-03-08		2018-06-04
GENE-CL-075-02 / The Startup Matching Grants Program Digital Marketing Campaign	IBSD / \$5500	Innovation Financing	Post	Direct Selection	Direct			8,050.00	7,521.01	Completed	2018-02-26	2018-01-10	2018-03-02	2018-02-28			2018-03-08	2018-02-28	2018-04-17
GE-GTA-52375-CL-INDV / Project Assistant	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			40,000.00	0.00	Cancelled	2018-03-11		2018-03-01		2018-03-06		2018-03-20		2018-03-09
GE-GTA-52898-CL-INDV / Innovation Services Coordinator	IBSD / \$5500	Innovation Services	Post	Individual Consultant Selection	Open			52,000.00	0.00	Cancelled	2018-04-15		2018-05-18		2018-05-23		2018-05-28		2018-05-27
GE-GTA-52376-CL-CDS / Matching Grants Coordinator	IBSD / \$5500	Project Implementation Support	Post	Direct Selection	Direct			67,000.00	32,594.09	Terminated	2018-03-11		2018-04-10				2018-04-16	2018-04-05	2018-04-15
GE-GTA-59580-CL-INDV / Peer reviewer 11	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-17	2017-05-12	2018-05-10	2018-04-17	2018-05-12	2018-04-19	2018-05-14	2018-04-20	2018-07-11
GE-GTA-59581-CL-INDV / Peer reviewer 12	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59582-CL-INDV / Peer reviewer 13	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59583-CL-INDV / Peer reviewer 14	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59584-CL-INDV / Peer reviewer 15	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59585-CL-INDV / Peer reviewer 16	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59586-CL-INDV / Peer reviewer 17	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59587-CL-INDV / Peer reviewer 18	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59588-CL-INDV / Peer reviewer 19	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GTA-59589-CL-INDV / Peer reviewer 20	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14

GE-GTA-5950-CL-INDV / Peer reviewer 11	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Cancelled	2018-04-18		2018-05-11	2018-05-11	2018-05-15		2018-07-14			
GENE/CS/ICS-84 / Peer reviewer 6	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2017-05-16	2017-05-12	2018-04-16	2018-04-17	2018-04-20	2018-04-19	2018-04-22	2018-06-21	2018-06-20	
GENE/CS/ICS-80 / Peer reviewer 2	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-18	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-81 / Peer reviewer 1	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-83 / Peer reviewer 5	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2019-01-10	2018-06-20
GENE/CS/ICS-85 / Peer reviewer 7	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-86 / Peer reviewer 8	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-87 / Peer reviewer 9	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-88 / Peer reviewer 10	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GENE/CS/ICS-82 / Peer reviewer 4	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Completed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-11	2018-04-19	2018-05-15	2018-04-20	2018-07-14	2018-06-20
GE-GTA-61316-CL-INDV / Peer reviewer 22 for re-evaluation of proposals	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	944.00	Completed	2018-05-01	2017-05-12	2018-05-24	2018-04-17	2018-05-26	2018-04-19	2018-05-28	2018-05-02	2018-07-27	2018-07-02
GE-GTA-61398-CL-INDV / Peer reviewer 23 for re-evaluation of proposals	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	944.00	Completed	2018-05-01	2017-05-12	2018-05-24	2018-04-17	2018-05-26	2018-04-19	2018-05-28	2018-05-02	2018-07-27	2018-07-02
GE-GTA-61397-CL-INDV / Peer reviewer 24 for re-evaluation of proposals	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	236.00	Completed	2018-05-01	2017-05-12	2018-05-24	2018-04-17	2018-05-26	2018-04-19	2018-05-28	2018-05-04	2018-07-27	2018-07-02
GE-GTA-61398-CL-INDV / Peer reviewer 25 for re-evaluation of proposals	IBSD / \$5500	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Cancelled	2018-05-01		2018-05-24		2018-05-26		2018-05-28		2018-07-27	
GE-GTA-68610-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68611-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68612-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68613-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68614-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Completed	2018-07-09	2018-07-15	2018-08-02		2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08	2018-10-15
GE-GTA-68615-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68617-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68618-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08	
GE-GTA-68619-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Completed	2018-07-09	2018-07-15	2018-08-02		2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08	2018-10-15
GE-GTA-68620-CL-INDV / E-commerce Capacity Development Consultant	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Completed	2018-07-09	2018-07-15	2018-08-02		2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08	2018-10-15
GE-GTA-47527-CL-INDV-1 / Innovation Infrastructure Development Coordinator	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2018-07-18	2018-07-25	2018-08-20		2018-08-27		2018-09-10		2020-09-09	
GE-GTA-69947-CL-INDV / Innovation Services Coordinator	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			75,000.00	0.00	Cancelled	2018-07-20	2018-07-25	2018-08-22		2018-08-29		2018-09-12		2021-03-12	
GE-GTA-76324-CL-INDV / Plant Manager	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Limited			21,600.00	7,304.80	Completed	2018-09-01	2018-09-04	2018-09-08	2018-09-11	2018-09-11	2018-09-17	2018-09-20	2018-09-18	2020-09-18	2019-10-18
GE-GTA-81749-CL-INDV / Fab Lab and Mini Maker Space Specialist for Telus RH	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	23,114.31	Signed	2018-10-18	2018-10-23	2018-11-20	2018-11-21	2018-11-27	2018-12-24	2018-12-31	2018-12-26	2021-03-11	
GE-GTA-81751-CL-INDV / Mini Maker Space Specialist for Alkermes CIC	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			21,000.00	18,010.78	Signed	2018-10-18	2018-10-23	2018-11-20	2018-11-21	2018-11-27	2018-12-25	2019-01-01	2019-02-01	2021-03-11	
GE-GTA-81752-CL-INDV / Mini Maker Space Specialist for Rubin CIC	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			21,000.00	9,468.94	Terminated	2018-10-18	2018-10-23	2018-11-20	2018-11-21	2018-11-27	2018-12-04	2018-12-31	2019-02-05	2021-03-11	
GE-GTA-81753-CL-INDV / Telus RH manager	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	36,201.18	Terminated	2018-10-18	2018-10-22	2018-11-20	2018-11-21	2018-11-27	2018-12-21	2018-12-31	2018-11-21	2021-03-11	
GE-GTA-81757-CL-INDV / Alkermes CIC manager	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	29,060.45	Signed	2018-10-18	2018-10-22	2018-11-20	2018-11-21	2018-11-27	2018-12-19	2018-12-31	2018-11-19	2021-03-11	
GE-GTA-85460-CL-INDV / GENE project manager	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			78,400.00	144,244.17	Signed	2018-11-09	2018-11-30	2018-12-03	2018-12-05	2018-12-06	2019-01-25	2018-12-09	2019-01-28	2021-03-11	
GE-GTA-81758-CL-INDV / Rubin CIC manager	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	0.00	Cancelled	2018-10-18	2018-10-22	2018-11-20		2018-11-27		2018-12-31		2021-03-11	
GE-GTA-81758-CL-INDV-1 / Rubin CIC manager	IBSD / \$5500	Innovation Infrastructure	Post	Individual Consultant Selection	Limited			28,000.00	26,581.04	Signed	2018-12-04	2018-12-04	2018-12-09	2018-12-10	2018-12-21	2018-12-14	2018-12-17		2021-04-04	
GE-GTA-69947-CL-INDV-2 / Innovation Services Component Coordinator	IBSD / \$5500	Project Implementation Support	Post	Individual Consultant Selection	Open			64,800.00	84,801.77	Completed	2018-01-14	2019-01-11	2019-02-04	2019-02-11	2019-02-11	2019-02-12	2019-02-14	2019-02-12	2021-04-21	2021-10-05

GE-GTA-9811-CS-INDV / Regional Innovation Hub and Community Innovation Center's Monitoring and Evaluation Specialist	IBSD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open	64,800.00	0.00	Cancelled	2019-01-14	2019-01-10	2019-02-04	2019-02-11	2019-02-14	2021-04-21
GE-GTA-9822-CS-INDV / Procurement specialist	IBSD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open	56,700.00	0.00	Cancelled	2019-02-06	2019-02-06	2019-03-02	2019-03-27	2019-03-02	2021-03-12
GE-GTA-10623-CS-INDV / Project Monitoring and Evaluation Specialist	IBSD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open	48,700.00	84,931.86	Signed	2019-03-22	2019-03-02	2019-04-14	2019-06-21	2019-04-17	2019-07-01
GE-GTA-10623-CS-INDV / Innovation Infrastructure Development Specialist	IBSD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open	35,700.00	31,172.23	Terminated	2019-03-22	2019-03-31	2019-04-14	2019-04-03	2019-04-17	2019-05-05
GE-GTA-10637-CS-INDV / Grants Coordinator	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	55,000.00	82,124.55	Signed	2019-03-22	2019-04-01	2019-04-14	2019-05-08	2019-04-17	2019-05-17
GE-GTA-10809-CS-CDS / Digital economy skills development coordinator	IBSD / 85950	Innovation Services	Post	Direct Selection	Direct	61,200.00	84,209.52	Signed	2019-04-15	2019-06-08	2019-04-23	2019-06-24		2019-04-29
GE-GTA-9822-CS-INDV-1 / Procurement specialist (2)	IBSD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open	49,500.00	30,811.03	Terminated	2019-04-12	2019-04-19	2019-05-08	2019-05-06	2019-05-14	2019-05-16
GE-GTA-10809-CS-INDV / Cyber Security Coordinator	IBSD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open	52,000.00	0.00	Cancelled	2018-03-22		2018-04-24	2018-04-24	2018-05-04	2020-08-23
GENE/CS/ICS-47 / Local Coach 4	IBSD / 85950	Innovation Services	Post	Individual Consultant Selection	Open	10,000.00	0.00	Cancelled	2017-11-01		2017-12-20	2018-01-20	2018-01-17	2018-07-16
GENE/CS/ICS-25 / RHR staff for 3 additional RHR	IBSD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open	287,400.00	0.00	Cancelled	2018-08-15		2018-10-05	2018-10-24	2018-11-14	2019-06-02
GENE/CS/ICS-50 / Consultants for later phases	IBSD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open	830,000.00	0.00	Cancelled	2017-09-04		2017-10-23	2017-11-13	2017-12-04	2018-08-11
GENE/CS/ICS-55 / Technical consultants for later phases	IBSD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open	1,136,000.00	0.00	Cancelled	2017-11-04		2017-12-23	2018-01-23	2018-01-20	2018-06-18
GENE/CS/ICS-47 / Consultant for TA to MG recipients in later phases	IBSD / 85950	Innovation Financing	Prior	Individual Consultant Selection	Open	336,000.00	0.00	Cancelled	2017-09-04		2017-10-23	2017-11-13	2017-12-14	2018-03-04
GENE/CS/ICS-72 / Local consultant for TA to MG recipients in later phases	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	136,230.00	0.00	Cancelled	2017-09-04		2017-10-23	2017-11-13	2017-12-04	2018-03-04
GENE/CS/ICS-71 / Local consultant for TA to MG recipients. It is requested to hire in addition 27 local coaches in the later phase. 1216,230 for TA to MG. Responses are included in "unallocated" Procurement category and will be depreciated gradually as needed	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	5,000.00	0.00	Cancelled	2017-10-16		2017-12-04	2017-12-25	2018-01-01	2018-04-01
GENE/CS/ICS-49 / Local Coach 5. It is requested to hire in addition 19 local coaches in the later phase. 5190,000 for Local Coaches are included in "unallocated" Procurement category and will be depreciated gradually as needed	IBSD / 85950	Innovation Services	Post	Individual Consultant Selection	Open	10,000.00	0.00	Cancelled	2017-11-01		2017-12-20	2018-01-20	2018-01-17	2018-07-16
GENE/CS/ICS-54 / Technical consultant 4. It is requested to hire in addition 71 Technical Consultants in the later phase. 51,136,000 for Technical Consultants are included in "unallocated" Procurement category and will be depreciated gradually as needed	IBSD / 85950	Innovation Services	Post	Individual Consultant Selection	Open	16,000.00	0.00	Cancelled	2018-03-01		2018-04-18	2018-05-10	2018-05-17	2018-10-14
GE-GTA-2889-CS-INDV / Business Trainer #2 for Pilot Stage	IBSD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Direct	4,500.00	0.00	Cancelled	2018-02-22		2018-03-04	2018-03-06	2018-03-09	2018-06-07
GE-GTA-117425-CS-INDV / Startup Matching Grants Program Business Coach (5) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	13,600.00	14,802.44	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117430-CS-INDV / Startup Matching Grants Program Business Coach (4) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	13,600.00	14,894.22	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117430-CS-INDV / Startup Matching Grants Program Business Coach (3) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	13,600.00	13,058.30	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117431-CS-INDV / Startup Matching Grants Program Business Coach (2) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	13,600.00	14,894.22	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117432-CS-INDV / Startup Matching Grants Program Business Coach (1) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	13,600.00	15,287.56	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117434-CS-INDV / Startup Matching Grants Program Investment Committee Member (5) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	11,900.00	13,111.11	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117435-CS-INDV / Startup Matching Grants Program Investment Committee Member (4) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	11,900.00	12,586.67	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117437-CS-INDV / Program Investment Committee Member (3) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	11,900.00	12,880.00	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117438-CS-INDV / Startup Matching Grants Program Investment Committee Member (2) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	11,900.00	13,373.33	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-117439-CS-INDV / Startup Matching Grants Program Investment Committee Member (1) for call of May 2019	IBSD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open	11,900.00	8,582.30	Completed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-08-29
GE-GTA-10613-CS-INDV / Manager of Fabrication Laboratories	IBSD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open	37,000.00	0.00	Cancelled	2019-03-22	2019-03-31	2019-04-14	2019-04-17	2019-04-20	2021-03-11

GE-GTA-11388-CS-NDV / Mini Maker Space Specialist for Raika CIC	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,000.00	0.00	Cancelled	2019-05-21	2019-05-24	2019-06-18	2019-06-21	2019-06-24	2019-06-24	2021-03-31		
GE-GTA-127107-CS-NDV / Procurement specialist	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Limited			24,600.00	58,271.00	Signed	2019-08-27	2019-09-18	2019-09-05	2019-09-25	2019-09-04	2019-09-26	2019-10-01	2021-03-31	
GE-GTA-127108-CS-NDV / Assistant project manager	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Open			14,400.00	29,388.57	Terminated	2019-08-27	2019-09-02	2019-09-20	2019-10-21	2019-09-22	2019-10-21	2019-10-21	2021-03-31	
GE-GTA-143011-CS-NDV / Procurement expert	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Direct			28,000.00	30,548.89	Completed	2019-10-30	2019-10-30	2019-11-05	2019-11-11	2019-11-04	2019-11-10	2019-11-05	2020-01-09	
GE-GTA-147438-CS-NDV / Contract manager, to assist GTA in implementation of acceleration services, and ICT trainings, consulting services contracts	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Open			38,000.00	0.00	Cancelled	2019-12-02	2019-11-29	2019-12-26	2019-12-31		2020-01-07		2021-03-29	
GE-GTA-115817-CS-NDV / Research specialist	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Open			12,300.00	0.00	Cancelled	2020-01-03	2020-01-09	2020-01-02	2020-01-07		2020-03-13		2021-03-31	
GE-GTA-115828-CS-NDV / Research specialist	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Open			12,300.00	17,262.66	Terminated	2020-01-03	2020-01-08	2020-02-05	2020-02-28	2020-02-07	2020-02-28	2020-02-14	2020-02-28	
GE-GTA-115829-CS-NDV / Financial management specialist for Shiba Buswani National Scientific Foundation LPL	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Open			21,500.00	18,449.81	Signed	2020-01-03	2020-01-14	2020-01-25	2020-01-12	2020-01-30	2020-01-12	2020-01-04	2020-01-12	2021-04-30
GE-GTA-115838-CS-NDV / Matching grants coordinator	IBD / 8550	Project Implementation Support	Post	Individual Consultant Selection	Limited			27,700.00	31,595.53	Terminated	2020-01-03	2020-01-09	2020-01-08	2020-01-15	2020-01-24	2020-01-22	2020-01-28	2020-01-31	
GE-GTA-115865-CS-NDV / Raika CIC mini maker space specialist	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Limited			5,300.00	13,789.98	Signed	2020-01-03	2020-01-08	2020-01-08	2020-01-14	2020-01-13	2020-01-29	2020-01-03	2021-03-31	
GE-GTA-152228-CS-NDV / Startup matching grants investment committee member (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			12,800.00	13,845.33	Completed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-05	2020-02-04	2020-02-05	2020-02-26
GE-GTA-152231-CS-NDV / Startup matching grants investment committee member (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			12,800.00	12,390.00	Completed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GTA-152232-CS-NDV / Startup matching grants investment committee member (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			12,800.00	10,751.11	Completed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GTA-152234-CS-NDV / Startup matching grants investment committee member (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			12,800.00	0.00	Cancelled	2020-01-06	2020-01-14	2020-01-27	2020-02-05		2020-02-04		2020-02-26	
GE-GTA-152235-CS-NDV / Startup matching grants investment committee member (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			12,800.00	13,806.00	Completed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GTA-152240-CS-NDV / Startup matching grants business coach (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			14,800.00	15,143.33	Completed	2020-01-06	2020-01-09	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GTA-152241-CS-NDV / Startup matching grants business coach (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			14,800.00	15,720.22	Completed	2020-01-06	2020-01-09	2020-01-27	2020-02-05	2020-02-01	2020-02-11	2020-02-04	2020-02-11	2020-02-26
GE-GTA-152242-CS-NDV / Startup matching grants business coach (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			14,800.00	16,048.00	Completed	2020-01-06	2020-01-09	2020-01-27	2020-02-05	2020-02-01	2020-02-06	2020-02-04	2020-02-06	2020-02-21
GE-GTA-152243-CS-NDV / Startup matching grants business coach (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			14,800.00	15,720.22	Completed	2020-01-06	2020-01-09	2020-01-27	2020-02-05	2020-02-01	2020-02-11	2020-02-04	2020-02-11	2020-02-26
GE-GTA-152244-CS-NDV / Startup matching grants business coach (I) for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Open			14,800.00	11,996.67	Completed	2020-01-06	2020-01-09	2020-01-27	2020-02-05	2020-02-01	2020-02-11	2020-02-04	2020-02-11	2020-02-26
GE-GTA-154963-CS-NDV / Innovation Infrastructure Development Specialist	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			21,000.00	18,499.36	Completed	2020-01-24	2020-01-23	2020-02-10	2020-02-15	2020-02-11	2020-02-24	2020-02-16	2020-04-01	2021-03-31
GE-GTA-157280-CS-CDS / IT Analyst for Matching Grants Panel	IBD / 8550	Innovation Infrastructure	Post	Direct Selection	Direct			9,000.00	9,451.59	Completed	2020-02-05	2020-02-10	2020-02-11	2020-02-14		2020-02-20	2020-02-19	2020-08-31	
GE-GTA-157389-CS-NDV / Manager of GTA Fabrication Laboratory	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			22,000.00	0.00	Cancelled	2020-02-10	2020-02-10	2020-03-05		2020-03-05		2020-03-09	2021-03-31	
GE-GTA-157398-CS-NDV / Mini Maker Space Specialist for Batumi Fab Lab	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			6,000.00	13,110.14	Signed	2020-03-02	2020-02-10	2020-04-06	2020-04-23	2020-04-16	2020-04-25	2020-04-28	2020-11-02	
GE-GTA-157491-CS-CDS / Peer Review consulting services for evaluation of Applied Research Grants applications	IBD / 8550	Innovation Infrastructure	Post	Direct Selection	Direct			81,800.00	81,991.15	Signed	2020-02-06	2020-02-12	2020-02-18	2020-02-07		2020-02-08	2020-02-10	2020-04-31	
GE-GTA-159817-CS-NDV / Startup Matching Grants Management Committee Member for call of November 2019	IBD / 8550	Innovation Financing	Post	Individual Consultant Selection	Limited			15,200.00	15,208.89	Completed	2020-02-17	2020-02-17	2020-02-18	2020-02-14	2020-02-21	2020-02-18	2020-02-22	2020-02-18	2020-02-28
GE-GTA-160974-CS-NDV / Manager of Tech Parks' Network	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			22,000.00	48,629.22	Terminated	2020-02-25	2020-02-25	2020-03-29	2020-03-11	2020-03-20	2020-03-20	2020-04-04	2020-06-01	2021-04-30
GE-GTA-162188-CS-NDV / Mini Maker Space Specialist for Gurjean IC	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			7,000.00	1,724.05	Terminated	2020-03-15	2020-03-13	2020-05-18	2020-05-21	2020-04-24	2020-10-23	2020-05-04	2020-10-28	2021-04-30
GE-GTA-162187-CS-NDV / Manager Gurjean IC	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,000.00	18,926.55	Terminated	2020-03-15	2020-04-22	2020-04-19	2020-04-15	2020-04-24	2020-10-19	2020-05-04	2020-11-02	2021-04-30
GE-GTA-162187-CS-NDV / Manager of Kaapi IC	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,000.00	18,011.42	Signed	2020-03-15	2020-04-22	2020-04-19	2020-04-14	2020-04-24	2020-04-07	2020-04-04	2020-11-02	2021-04-30
GE-GTA-162188-CS-NDV / Mini Maker Space Specialist of Kaapi IC	IBD / 8550	Innovation Infrastructure	Post	Individual Consultant Selection	Open			7,000.00	10,651.45	Signed	2020-03-15	2020-03-13	2020-04-18	2020-04-21	2020-04-24	2020-04-29	2020-04-04	2020-11-02	2021-04-30

CE-GTA-18276-CS-NDV / Applied Research Grants Program Selection Committee Member (4)	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				3,300.00	2,850.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17	
CE-GTA-18273-CS-NDV / Applied Research Grants Program Selection Committee Member (2)	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				3,300.00	2,850.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17	
CE-GTA-18272-CS-NDV / Applied Research Grants Program Selection Committee Member	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				3,300.00	2,850.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17	
CE-GTA-18278-CS-NDV / Applied Research Grants Program Selection Committee Member (3)	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				3,300.00	3,277.78	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17	
CE-GTA-18271-CS-NDV / Applied Research Grants Program Selection Committee Member (1)	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				3,300.00	2,850.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-08	2020-06-03	2020-06-10	2020-06-17	
CE-GTA-18259-CS-NDV / Professional public speaker for George Startup Summit - Tech-Aria Connect	IBSD / \$550	Innovation Services	Point	Individual Consultant Selection	Open				4,700.00	0.00	Cancelled	2020-07-10	2020-10-10	2020-08-25	2020-08-28		2020-09-07		2020-09-12		
CE-GTA-18260-CS-NDV / Professional public speaker for George Startup Summit - Tech-Aria Connect	IBSD / \$550	Innovation Services	Point	Individual Consultant Selection	Open				4,700.00	0.00	Cancelled	2020-07-10	2020-10-08	2020-08-21	2020-08-28		2020-09-07		2020-09-12		
CE-GTA-15729-CS-NDV / Manager of Beavon Tech Park	IBSD / \$550	Innovation Infrastructure	Point	Individual Consultant Selection	Open				10,000.00	0.00	Cancelled	2020-03-02	2020-02-10	2020-03-31	2020-03-18		2020-04-05		2020-04-15	2021-03-11	
CE-GTA-18812-CS-NDV / Startup Matching Grants Program business coach (1), for call of June 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	15,852.32	Completed	2020-08-11	2020-08-11	2020-09-02	2020-09-28	2020-09-05	2020-09-01	2020-09-07	2020-09-03	2020-09-25	2020-09-25
CE-GTA-18813-CS-NDV / Startup Matching Grants Program business coach (2), for call of June 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	15,900.50	Completed	2020-08-11	2020-08-11	2020-09-02	2020-09-28	2020-09-05	2020-09-01	2020-09-07	2020-09-01	2020-09-25	2020-09-25
CE-GTA-18815-CS-NDV / Startup Matching Grants Program business coach (3), for call of June 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	15,900.50	Completed	2020-08-11	2020-08-11	2020-09-02	2020-09-28	2020-09-05	2020-09-01	2020-09-07	2020-09-01	2020-09-25	2020-09-25
CE-GTA-18816-CS-NDV / Startup Matching Grants Program business coach (4), for call of June 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	15,852.32	Completed	2020-08-11	2020-08-11	2020-09-02	2020-09-28	2020-09-05	2020-09-03	2020-09-07	2020-09-03	2020-09-25	2020-09-25
CE-GTA-18818-CS-NDV / Startup Matching Grants Program business coach (5), for call of June 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	15,934.62	Completed	2020-08-11	2020-08-11	2020-09-02	2020-09-28	2020-09-05	2020-09-01	2020-09-07	2020-09-01	2020-09-25	2020-09-25
CE-GTA-18863-CS-CDI / Financial management support	IBSD / \$550	Project Implementation Support	Prior	Direct Selection	Direct				14,000.00	45,750.55	Signed	2020-08-20	2020-09-03	2020-08-29	2020-08-20		2020-08-24		2020-08-24	2021-04-30	
CE-GTA-15729-CS-NDV-2 / Return Tech Park Manager	IBSD / \$550	Innovation Infrastructure	Point	Individual Consultant Selection	Open				10,000.00	33,097.56	Signed	2020-08-21	2020-09-03	2020-09-08	2020-09-30	2020-09-10	2020-10-03	2020-09-14	2020-10-12	2021-04-30	
CE-GTA-18938-CS-NDV / Startup Matching Grants Program Investment Committee Member (1) for call of June 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	10,655.40	Completed	2020-08-24	2020-08-28	2020-09-14	2020-09-22	2020-09-16	2020-09-21	2020-09-21	2020-09-21	2020-09-30	2020-09-25
CE-GTA-18939-CS-NDV / Startup Matching Grants Program Investment Committee Member (2) for call of June 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	12,720.40	Completed	2020-08-24	2020-08-28	2020-09-14	2020-09-22	2020-09-16	2020-09-23	2020-09-21	2020-09-21	2020-09-28	2020-09-30
CE-GTA-18940-CS-NDV / Startup Matching Grants Program Investment Committee Member (3) for call of June 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	11,716.73	Completed	2020-08-24	2020-08-28	2020-09-14	2020-09-22	2020-09-16	2020-09-24	2020-09-21	2020-09-21	2020-09-28	2020-09-30
CE-GTA-18941-CS-NDV / Startup Matching Grants Program Investment Committee Member (4) for call of June 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	10,995.57	Completed	2020-08-24	2020-08-28	2020-09-14	2020-09-22	2020-09-16	2020-09-24	2020-09-21	2020-09-24	2020-09-28	2020-09-30
CE-GTA-18942-CS-NDV / Startup Matching Grants Program Investment Committee Member (5) for call of June 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	12,720.40	Completed	2020-08-24	2020-08-28	2020-09-14	2020-09-22	2020-09-16	2020-09-23	2020-09-21	2020-09-21	2020-09-28	2020-09-30
CE-GTA-19413-CS-CDI / Enhancement of Matching Grants' Web Portal	IBSD / \$550	Innovation Financing	Point	Direct Selection	Direct				61,000.00	56,519.72	Completed	2020-09-18	2020-10-01	2020-09-26	2020-10-02		2020-10-14		2020-10-12	2021-04-21	2021-11-09
CE-GTA-15728-CS-CDI-2 / IF Analysis for Enhancement of Matching Grants Portal	IBSD / \$550	Innovation Financing	Point	Direct Selection	Direct				7,000.00	7,768.58	Completed	2020-10-18	2020-10-27	2020-10-21	2020-10-28		2020-10-30		2020-11-02	2021-04-30	2021-07-01
CE-GTA-215063-CS-NDV / Startup Matching Grants program business coach, for call of November 2020	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	16,933.00	Completed	2021-01-20	2021-01-22	2021-02-09	2021-02-09	2021-02-12	2021-02-09	2021-02-11	2021-02-09	2021-03-03	2021-03-30
CE-GTA-215064-CS-NDV / Startup Matching Grants program business coach, for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	16,343.03	Completed	2021-01-20	2021-01-22	2021-02-09	2021-02-09	2021-02-12	2021-02-09	2021-02-11	2021-02-09	2021-03-03	2021-03-30
CE-GTA-215065-CS-NDV / Startup Matching Grants program business coach, for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	13,284.83	Completed	2021-01-20	2021-01-22	2021-02-09	2021-02-09	2021-02-12	2021-02-09	2021-02-11	2021-02-09	2021-03-03	2021-03-30
CE-GTA-215066-CS-NDV / Startup Matching Grants program business coach, for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	16,933.00	Completed	2021-01-20	2021-01-22	2021-02-09	2021-02-09	2021-02-12	2021-02-09	2021-02-11	2021-02-09	2021-03-03	2021-03-30
CE-GTA-215067-CS-NDV / Startup Matching Grants program business coach, for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				16,200.00	16,933.00	Completed	2021-01-20	2021-01-22	2021-02-09	2021-02-09	2021-02-12	2021-02-09	2021-02-11	2021-02-09	2021-03-03	2021-03-30
CE-GTA-215069-CS-NDV / Startup Matching Grants Program Investment Committee Member for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	11,151.00	Completed	2021-01-20	2021-01-24	2021-02-10	2021-02-17	2021-02-13	2021-02-17	2021-02-14	2021-02-17	2021-02-21	2021-04-05
CE-GTA-215070-CS-NDV / Startup Matching Grants Program Investment Committee Member for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	12,128.43	Completed	2021-01-20	2021-01-24	2021-02-10	2021-02-17	2021-02-13	2021-02-17	2021-02-14	2021-02-17	2021-02-21	2021-04-08
CE-GTA-215071-CS-NDV / Startup Matching Grants Program Investment Committee Member for call of November, 2020.	IBSD / \$550	Innovation Financing	Point	Individual Consultant Selection	Open				12,800.00	11,412.57	Completed	2021-01-20	2021-01-24	2021-02-10	2021-02-17	2021-02-13	2021-02-17	2021-02-14	2021-02-17	2021-02-21	2021-03-30

