

**Poverty Alleviation and Agriculture Development
Demonstration
in Poor Areas Project
Guizhou Procurement Plan**

I. General

- 1. Bank's approval Date of the procurement Plan** [*Original: May 13, 2015; 1stRevision: May 11, 2018; 2nd Revision: December 28, 2020*]
- 2. Date of General Procurement Notice:** *November 23, 2015*
- 3. Period covered by this procurement plan:** *2021*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 10million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2million</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** [*Yes, in procurement manual*]
- 4. Reference to (if any) Project Operational/Procurement Manual:**
Yes

5. Any Other Special Procurement Arrangements: no

6. Summary of the Procurement Packages planned:

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the Shopping (Works)	<i>1.73</i>	<i>7</i>	<i>No</i>	<i>Post</i>	
	Summary of the Shopping (Goods)	<i>0.76</i>	<i>5</i>	<i>No</i>	<i>Post</i>	
	Summary of the ICB (Non-Consultant Services)					
	Summary of the NCB (Non-Consultant Services)					

	Summary of the Shopping (Non-Consultant Services)					
	Summary of the Direct Contracting (Works)					
	Summary of the Direct Selection (Non-Consultant Services)	0.036	2	No	Post	Agricultural insurance for Xishui County

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million	
2.	Single Source (Firms)	Above US\$ 1 million	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** No

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under CQS	<i>0.38</i>	<i>6</i>	<i>Post</i>	
	Summary of number of contracts that will be let under IS				
	Summary of number of contracts that will be let under IC	<i>0.16</i>	<i>2</i>	<i>Post</i>	

PROCUREMENT PLAN China : Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project

General Information
Country: China **Bank's Approval Date of the Original Procurement Plan:** 2018-09-24
Project ID: P133326 **Revised Plan Date(s):** (comma delineated, leave blank 2022-05-15)
Project Name: Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project **GPN Date:**
Loan / Credit No.: IBRD / 85090
Executing Agency: Gansu PPMO

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GSHESHUI021801 / County project office purchase office equipment	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,235.29	8,088.35	Signed							2018-09-27	2018-09-26							2018-10-19	2019-09-25	2018-10-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GSSZX2020-1 / research focusing on summarizing the lessons, experiences and case studies learned from the implementation of this pilot projects	IBRD / 85090	Public Infrastructure and Services	Post	Consultant Qualification Selection	Open - National		85,000.00	0.00	Under Implementation	2020-10-20	2020-09-28	2020-11-10		2020-12-09								2020-12-29		2021-01-29		2021-12-25	
GILANG COUNTY ,GANSU PROVINCE 2020-1 / To employ the third party audit agency to audit the cooperatives supported by this project.	IBRD / 85090	Public Infrastructure and Services	Post	Consultant Qualification Selection	Open - National		14,450.00	0.00	Canceled	2020-11-20		2020-12-01		2020-12-30								2021-01-06		2021-01-22		2021-03-03	
JINGNINGCOUNTY ,GANSU PROVINCE 2020-1 / To employ the third party audit agency to audit the cooperatives supported by this project in jingning county of Gansu province (for cooperative activities during 2016-2019)	IBRD / 85090	Public Infrastructure and Services	Post	Consultant Qualification Selection	Open - National		8,700.00	0.00	Canceled	2020-12-10		2020-12-16		2021-01-13								2021-01-15		2021-01-24		2021-03-09	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LINTAO COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Lintao county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,557.00	0.00	Pending Implementation	2022-05-05		2022-05-06		2022-05-09			2022-05-16		2022-06-05
YONGJING COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Yongjing county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		9,067.00	0.00	Pending Implementation	2022-05-05		2022-05-06		2022-05-09			2022-05-16		2022-06-05
WEIYUAN COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Weiyuan county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		9,067.00	0.00	Pending Implementation	2022-05-05		2022-05-06		2022-05-09			2022-05-16		2022-06-05
HESHUI COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Heshui county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,557.00	0.00	Pending Implementation	2022-05-05		2022-05-06		2022-05-09			2022-05-16		2022-06-05
HUACHI COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Huachi county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		3,779.00	0.00	Pending Implementation	2022-05-05		2022-05-06		2022-05-09			2022-05-16		2022-06-05
ZHANGCHUAN COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Zhangchuan county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,001.00	0.00	Pending Implementation	2022-05-08		2022-05-09		2022-05-11			2022-05-17		2022-06-10

MIN COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Min county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2022-05-08		2022-05-11		2022-05-12		2022-05-24		2022-06-15
GULANG COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Gulang county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,001.00	0.00	Pending Implementation	2022-05-08		2022-05-11		2022-05-12		2022-05-21		2022-06-15
TONGWEI COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Tongwei county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		5,971.00	0.00	Pending Implementation	2022-05-13		2022-05-14		2022-05-17		2022-05-24		2022-06-13