



Guinea Commercial Agriculture Development Project (P164184)

WESTERN AND CENTRAL AFRICA | Guinea | Agriculture and Food Global Practice |
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 4 | ARCHIVED on 21-Jun-2022 | ISR51681 |

Implementing Agencies: Ministry of Agriculture, Republic of Guinea

Key Dates

Key Project Dates

Bank Approval Date: 22-Sep-2020
Planned Mid Term Review Date: --
Original Closing Date: 31-Jan-2026

Effectiveness Date: 18-Jun-2021
Actual Mid-Term Review Date:
Revised Closing Date: 31-Jan-2026

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Program Development Objective (PrDO) is to increase the number of farmers and rural households benefiting from commercial agriculture value-chains in Program's areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Improving market access in targeted areas:(Cost \$57.00 M)
Supporting private investments:(Cost \$30.00 M)
Enabling environment for commercial agriculture:(Cost \$12.00 M)
CERC
Project Management and Coordination:(Cost \$8.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Moderately Unsatisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Moderately Unsatisfactory
Overall Risk Rating	<input type="checkbox"/> High	<input type="checkbox"/> High

Implementation Status and Key Decisions

The Project became effective on June 18, 2021 with a formal launch by the Regional Vice-President on July 9, 2021. However, due to the September 5, 2021 military coup, the Bank operational policy OP 7.30 was triggered with immediate pause on disbursement. This slowed down the implementation of the Project. The suspension of the disbursement has now been lifted since March 9, 2022. The agribusiness firm meant to provide technical assistance to the PIU has now been recruited, the implementation manual of the matching grants has been elaborated with the first batch of subprojects expected to be launched shortly thanks to IFC's pipeline. The mission urged the PIU to (i) complete the recruitment of the remaining PIU's staff as well as the external auditor, and (ii) accelerate the finalization of the grants manual so that the first batch of subprojects be launched by August 30, 2022; and (iii) more generally, diligently implement the 10 time-bounded actions plan agreed upon.



MPA Program Development Objective

The Program Development Objective (PrDO) is to increase the number of farmers and rural households benefiting from commercial agriculture value-chains in Program's areas.

Multiphase Programmatic Approach (MPA) Status

The first phase is ongoing.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	Substantial	High	High
Sector Strategies and Policies	Substantial	Moderate	Moderate
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	Substantial	Moderate	Moderate
Fiduciary	Substantial	Moderate	Moderate
Environment and Social	High	High	High
Stakeholders	Moderate	Moderate	Moderate
Other	Substantial	Substantial	Substantial
Overall	High	High	High

Results

PDO Indicators by Objectives / Outcomes

Increase number of farmers and rural households benefiting from commercial agricultural VC				
▶ Number of jobs created along the agricultural value-chains (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	24,000.00



Date	31-Dec-2020	10-Dec-2021	27-May-2022	31-Jan-2029
Comments:	Number of jobs created or supported along the agricultural value-chains through project support			
☐ of which women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	12,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2029
▶ Number of farmers or rural households provided with commercial opportunities in agricultural value-chains (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	145,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2029
Comments:	Number of farmers or rural households provided with commercial opportunities in agricultural value-chains, including through contract farming with agribusinesses supported by the Program, access to markets and market infrastructures			
☐ of which women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	72,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2029

Intermediate Results Indicators by Components

Improving market access				
▶ Roads rehabilitated (Kilometers, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	800.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
▶ Number of market and logistics infrastructures built or rehabilitated under the project and operated efficiently (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026



Comments:	Number of marketing and logistics infrastructures (logistics platforms, whole sale markets, slaughterhouses) built or rehabilitated under the Project and operated efficiently			
► Number of beneficiaries of market infrastructures (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5,000.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Total number of individual benefiting directly from the market infrastructures supported by the project (storage facilities, wholesale markets, slaughterhouse...)			
<input type="checkbox"/> of which women (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,500.00
► Increase in volume of agri-food products commercialized by project supported beneficiaries (Metric ton, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Quantity of marketed agricultural and agri-food products (for export or domestic markets) by project supported beneficiaries in targeted value-chains			
<input type="checkbox"/> of which volumes exported (Metric ton, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	15,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2026

Supporting Private Investment				
► Firms benefiting from private sector initiatives (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	55.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2026
► Amount of private investments in commercial agriculture mobilized through Program's support (US\$) (Amount(USD), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60,000,000.00



Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Amount of private investments in commercial agriculture mobilized through Program's support (US\$)			
► Number of private investments supported by the DFF with climate-resilient investments (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	300.00
Date	01-Apr-2020	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of subprojects supported by the DFF that incorporate climate-resilient investments			
► Farmers reached with agricultural assets or services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	7,000.00
Date	02-Mar-2020	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	<p>This indicator measures the number of farmers who were provided with agricultural assets or services as a result of World Bank project support. "Agriculture" or "Agricultural" includes: crops, livestock, capture fisheries, aquaculture, agroforestry, timber, and non-timber forest products. Assets include property, biological assets, and farm and processing equipment. Biological assets may include animal agriculture breeds (e.g., livestock, fisheries) and genetic material of livestock, crops, trees, and shrubs (including fiber and fuel crops). Services include research, extension, training, education, ICTs, inputs (e.g., fertilizers, pesticides, labor), production-related services (e.g., soil testing, animal health/veterinary services), phytosanitary and food safety services, agricultural marketing support services (e.g., price monitoring, export promotion), access to farm and post-harvest machinery and storage facilities, employment, irrigation and drainage, and finance. Farmers are people engaged in agricultural activities or members of an agriculture-related business (disaggregated by men and women) targeted by the project.</p>			
□ Farmers reached with agricultural assets or services - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,800.00
► Number of women trained on business capacities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	600.00
Date	04-Dec-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of women trained on business capacities (cumulative)			
► Number of new agribusinesses led by women (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	0.00	0.00	180.00
Date	04-Dec-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of new agribusinesses led by women and benefiting from Project support			

Building Institutions for Agribusiness

► Number of reforms and policies prepared under the Project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of policies and reforms addressing key constraints to the development of commercial agriculture that are prepared under the Project (support to consultations with stakeholders, analytical studies, drafting of documents)			

► Number of operational interprofessional value-chain associations (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of operational interprofessional value-chain associations with status, budget and a market information system			

► Number of accredited laboratories for microbiological and chemical analyses created or upgraded with project support (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	Number of accredited laboratories for microbiological and chemical analyses created or upgraded with project support			

Project Management and coordination

► Satisfactory rate of beneficiaries from the Project's assets and services (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	25-Nov-2019	10-Dec-2021	27-May-2022	31-Jan-2026
Comments:	This indicator measures the level of satisfaction of the beneficiaries from the Project's assets and services. the data will be disaggregated by gender.			



Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P164184	IDA-67710	Effective	USD	50.00	50.00	0.00	0.00	52.01	0%
P164184	IDA-D7130	Effective	USD	50.00	50.00	0.00	2.51	49.19	4.9%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P164184	IDA-67710	Effective	22-Sep-2020	29-Mar-2021	18-Jun-2021	31-Jan-2026	31-Jan-2026
P164184	IDA-D7130	Effective	22-Sep-2020	29-Mar-2021	18-Jun-2021	31-Jan-2026	31-Jan-2026

Cumulative Disbursements





Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
