

Republic of Tajikistan
Climate Adaptation and Mitigation Program for Aral Sea Basin, Credit No. 5742-TJ (P151363)

Procurement Plan - Goods

(Date of PP: 11-Aug-16 Update No.: 1 Date of WB NOL: 24-Aug-16)
 (Date of PP: 26-Oct-16 Update No.: 2 Date of WB NOL: 3-Nov-16)
 (Date of PP: 1-Dec-17 Update No.: 3 Date of WB NOL: 8-Dec-17)

No	Package Number	Description	Plan vs. Actual	Estimated Cost (USD equivalent)	Procurement Method	WB Review (Prior/ Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	WB no-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
1	CAMP4ASB/G/SH/2016-1	ICT and other equipment for MOF PIU	Plan	21,000	SH	Post	10-Aug-16	n/a	13-Aug-16	27-Aug-16	3-Sep-16	n/a	6-Sep-16	18-Oct-16	Darshan LLC (Tajikistan)
			Actual	20,978			5-Jul-16	3-Aug-16	5-Sep-16	16-Sep-16	19-Sep-16	n/a	20-Sep-16	13-Nov-16	
2	CAMP4ASB/G/SH/2016-2	IC Software for MOF PIU	Plan	10,000	SH	Post	10-Aug-16	n/a	13-Aug-16	27-Aug-16	3-Sep-16	n/a	6-Sep-16	16-Sep-16	BDO Shans LLC (Tajikistan)
			Actual	9,948			13-May-16	17-May-16	8-Aug-16	18-Aug-16	24-Aug-16	n/a	25-Aug-16	22-Sep-16	
3	CAMP4ASB/SH/2017-1	Printing of handouts	Plan	68,000	SH	Post	10-Dec-17	n/a	13-Dec-17	3-Jan-18	10-Jan-18	n/a	13-Jan-18	23-Jan-18	Dunyo Nav LLC
			Actual	66,959			11-Dec-17	n/a	11-Dec-17	28-Dec-17	28-Dec-17	n/a	29-Dec-17	2-Feb-18	
4	CAMP4ASB/SH/2017-2	Placement of information on billboards	Plan	45,000	SH	Post	10-Dec-17	n/a	13-Dec-17	3-Jan-18	10-Jan-18	n/a	13-Jan-18	23-Jan-18	Tole LLC
			Actual	44,194			11-Dec-17	n/a	11-Dec-17	28-Dec-17	28-Dec-17	n/a	29-Dec-17	2-Feb-18	
Total			Plan	143,923											
			Actual	142,076											

Republic of Tajikistan
Climate Adaptation and Mitigation Program for Aral Sea Basin, Credit No. 5742-TJ (P151363)

Procurement Plan - Consultancy Services

(Date of PP: 11-Aug-16 Update No.: 1 Date of WB NOL: 24-Aug-16)
 (Date of PP: 26-Oct-16 Update No.: 2 Date of WB NOL: 3-Nov-16)
 (Date of PP: 1-Dec-17 Update No.: 3 Date of WB NOL: 8-Dec-17)

No	Package Number	Description	Plan vs. Actual	Estimated Cost (USD equivalent)	Firm or Ind.	Select Method	WB Review (Prior/ Post)	Draft TOR	WB No-objection to TOR	Request for Prop. of Interest	Deadline for submission	Evaluation report for Short list	WB No-objection to RFP/ Short list	RFP Issued (for CQS)	Prequal Submissions	Final Contract	WB No-objection to Draft Contract	Date of Contract Signing	Date of Contract Completion	Remarks/ Notes		
1	CAMP4ASB/LQS/2016	NCU Annual Audit	Plan	10,000	Firm	LCS	Post											9-Sep-16	11-Aug-16	M/S Baker Tilly and Partners SRL (Moldova)		
Block audit (to be selected by the State Investment Committee)																						
2	CAMP4ASB/IC/2016-1	Project Coordinator (part-time CEP)	Plan	53,000	Ind.	SSS	Prior	15-Aug-16	22-Aug-16	NA	NA	NA	NA	NA	NA	NA	NA	29-Aug-16	1-Sep-16	1-Sep-17	Mr. Zahir Mahmudov	
			Actual	36,000				1-Jul-16	25-Jul-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2-Aug-16
3	CAMP4ASB/IC/2016-2	Financial Mgt Administrator Specialist (part-time CEP)	Plan	24,400	Ind.	SSS	Prior	15-Aug-16	22-Aug-16	NA	NA	NA	NA	NA	NA	NA	NA	29-Aug-16	1-Sep-16	1-Sep-17	Mr. Navod Ergashov	
			Actual	23,400				7-Jul-16	25-Jul-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2-Sep-16
4	CAMP4ASB/IC/2016-3	Monitoring and Evaluation Specialist (part-time CEP)	Plan	29,150	Ind.	IC	Post	15-Aug-16	22-Aug-16	25-Aug-16	NA	8-Sep-16	NA	NA	NA	NA	NA	NA	11-Sep-16	11-Sep-17	11-Sep-17	Mrs. Minavakhon Fatsova
			Actual	19,800				1-Jul-16	25-Jul-16	11-Jul-16	n/a	1-Aug-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
5	CAMP4ASB/CS/CEPRG/04/2016	Environment consultant (part-time CEP)	Plan	24,800	Ind.	SSS	Post	1-Jun-18	14-Jun-18	20-Jun-18	NA	1-Aug-18	NA	NA	NA	NA	NA	NA	4-Aug-18	4-Aug-18	4-Aug-18	Mr. Navod Ergashov
			Actual	5,250				14-Jun-18	23-Jul-18	n/a	n/a	2-Jul-18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
6	CAMP4ASB/CS/CEPRG/5/2018	Agriculture Consultant (part-time CEP)	Plan	14,832	Ind.	SSS	Post	1-Jun-18	14-Jun-18	20-Jun-18	NA	1-Aug-18	NA	NA	NA	NA	NA	NA	4-Aug-18	4-Aug-18	4-Aug-19	Mr. Halimatullo Shapurov
			Actual	5,250				14-Jun-18	23-Jul-18	n/a	n/a	2-Jul-18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
7	CAMP4ASB/CS/CEPRG/6/2018	Social and Gender Issues consultant (part-time CEP)	Plan	14,832	Ind.	SSS	Post	1-Jun-18	14-Jun-18	20-Jun-18	NA	1-Aug-18	NA	NA	NA	NA	NA	NA	4-Aug-18	4-Aug-18	4-Aug-19	Ms. Tabnosa Akhmedova
			Actual	5,250				14-Jun-18	23-Jul-18	n/a	n/a	2-Jul-18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
8	CAMP4ASB/IC/2016-2	Monitoring and Evaluation Specialist (full-time, MoF PMU)	Plan	40,000	Ind.	IC	Post	1-Jan-17	9-Jan-17	11-Jan-17	NA	28-Jan-17	NA	NA	NA	NA	NA	NA	28-Jan-17	28-Jan-18	28-Jan-18	Mr. Nigora Radzhobova
			Actual	28,800				16-Mar-16	19-Apr-16	2-May-16	12-May-16	31-Oct-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
9	CAMP4ASB/IC/2016-3	Social Gender Specialist (full-time, MoF PMU)	Plan	34,000	Ind.	IC	Post	10-Nov-16	17-Nov-16	20-Nov-16	NA	4-Dec-16	NA	NA	NA	NA	NA	NA	7-Dec-16	7-Dec-17	7-Dec-17	Mr. Alisher Haidarov
			Actual	16,800				16-Mar-16	19-Apr-16	23-Feb-17	23-Mar-17	30-Mar-17	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
10	CAMP4ASB/IC/2016-4	Environmental Specialist (full-time, MoF PMU)	Plan	36,800	Ind.	IC	Post	15-Nov-16	22-Nov-16	25-Nov-16	NA	9-Dec-16	NA	NA	NA	NA	NA	NA	12-Dec-16	12-Dec-17	12-Dec-17	Mr. Solihon Mirzoev
			Actual	16,800				16-Mar-16	19-Apr-16	23-Feb-17	23-Mar-17	30-Mar-17	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
11	CAMP4ASB/IC/2016-7	Financial Mgt Disbursement Specialist (full-time, MoF PMU)	Plan	37,800	Ind.	IC	Prior	15-Mar-16	17-Mar-16	20-Mar-16	NA	3-Apr-16	NA	NA	NA	NA	NA	NA	13-Apr-16	16-Apr-16	16-Apr-17	Mr. Amrullo Tannurov
			Actual	25,200				15-Mar-16	17-Mar-16	20-Mar-16	n/a	15-Mar-16	25-Jun-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
12	CAMP4ASB/IC/2016-8	Credit Line Officers (2 person) (full-time, MoF PMU)	Plan	89,100	Ind.	IC	Post	20-Aug-17	27-Aug-17	30-Aug-17	NA	13-Sep-17	NA	NA	NA	NA	NA	NA	18-Sep-17	18-Sep-18	18-Sep-18	Mr. Sirovkhon Bobolikhonov
			Actual	32,400				15-Mar-16	17-Mar-16	20-Mar-16	n/a	3-Oct-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
13	CAMP4ASB/IC/2016-9	Procurement Specialist (full-time, MoF PMU)	Plan	25,200	Ind.	IC	Prior	1-Aug-16	8-Aug-16	11-Aug-16	NA	28-Aug-16	NA	NA	NA	NA	NA	NA	4-Sep-16	7-Sep-16	7-Sep-17	Mr. Abulgayur Isanov
			Actual	25,200				16-Mar-16	19-Apr-16	23-May-16	n/a	17-Aug-16	31-Aug-16	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
14	CAMP4ASB/CQS/2016-01	Facilitating Organizations (Local)	Plan	130,000	Firm	CQS	Prior	1-Sep-16	8-Sep-16	11-Sep-16	NA	25-Sep-16	28-Sep-16	5-Oct-16	19-Oct-16	22-Oct-16	25-Oct-16	NA	1-Nov-16	1-Nov-17	1-Nov-17	Mr. Parviz Negmatov
			Actual	137,440				8-Sep-16	25-Sep-16	29-Sep-16	n/a	27-Oct-16	28.11.2016	28.11.2016	11-Dec-17	13-Dec-17	n/a	n/a	n/a	n/a	n/a	n/a
15	CAMP4ASB/CQS/2016-02	PFI training consulting firm (Local)	Plan	200,000	Firm	CQS	Post	1-Sep-16	8-Sep-16	11-Sep-16	NA	25-Sep-16	NA	28-Sep-16	12-Oct-16	15-Oct-16	NA	NA	18-Oct-16	18-Oct-17	18-Oct-17	BDO Academy LLC (Tajikistan)
			Actual	184,800				8-Jul-16	10-Sep-16	15-Sep-16	n/a	8-Oct-16	n/a	6-Oct-16	17-Oct-16	18-Oct-16	n/a	n/a	n/a	n/a	n/a	n/a
16	CAMP4ASB/CQS/2016-03	Awareness raising campaign (Local)	Plan	150,000	Firm	CQS	Post	1-Dec-16	8-Dec-16	11-Dec-16	NA	25-Dec-16	NA	28-Dec-16	11-Jan-17	14-Jan-17	NA	NA	17-Jan-17	17-Jan-18	17-Jan-18	LLC Business Assistant in consortium with PA Chahans and PA MDK-ATAK (Tajikistan)
			Actual	149,700				13-Nov-16	23-Nov-16	10-Dec-16	n/a	29-Nov-16	n/a	30.11.2016	6-Dec-16	8-Dec-16	n/a	n/a	n/a	n/a	n/a	n/a
17	CAMP4ASB/CQS/2017-01	Conducting training on social and environmental issues (local company to provide organizational and logistical services for trainings, seminars, meetings and events)	Plan	40,000	Firm	CQS	Post	15-Dec-17	22-Dec-17	25-Dec-17	NA	15-Jan-18	NA	18-Jan-18	8-Feb-18	11-Feb-18	NA	NA	14-Feb-18	14-Feb-19	14-Feb-19	PO Obshoron
			Actual	38,000				8-Dec-17	21-Dec-17	25-Dec-17	19-Jan-18	26-Jan-18	n/a	29-Jan-18	30-Jan-18	31-Jan-18	n/a	n/a	n/a	n/a	n/a	n/a
Operating costs			Plan	194,288																		
			Actual	194,285																		

PROCUREMENT PLAN Central Asia : Climate Adaptation and Mitigation Program for Aral Sea Basin CAMP4ASB

General Information

Country: Central Asia **Bank's Approval Date of the Original Procurement Plan:** 2020-12-07
Revised Plan Date(s): (comma delineated, leave blank 2022-06-29)
Project ID: P151363 **GN Date:**
Project Name: Climate Adaptation and Mitigation Program for Aral Sea Basin CAMP4ASB
Loan / Credit No.: IDA / 57420, TF / B5999
Executing Agency: Committee of Environmental Protection under the Government of the Republic of Tajikistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
CAMP4ASB/RFQ.G.01 / Booklets & brochures	IDA / 57420	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	9,718.30	Completed								2021-12-08								2021-12-19	2020-12-18	2022-01-18	2021-01-15	
CAMP4ASB/RFQ.G.02 / Banners on Highways within the country	IDA / 57420	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	17,524.00	Completed								2020-12-10								2020-12-23	2020-12-23	2020-12-26	2021-04-30	
#CAMP4ASB/G/NCB/RFQ-2022/01 / Selection of Supplier for Procurement of vehicles for Central Office and 8 Rayon Technical Specialists	TF / B5999	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		223,000.00	0.00	Canceled								2022-04-05								2022-06-16		2022-12-13		
CAMP4ASB/G/SH-2022/02 / Procurement of equipment, computers and printers for the project	TF / B5999	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	39,080.00	Completed								2022-04-10								2022-06-05	2022-04-29	2022-10-03	2022-05-24	
CAMP4ASB/G/SH-2022/01 / Selection of Supplier for procurement of IC accounting software (reconfiguration)	TF / B5999	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	10,910.71	Completed								2022-04-13								2022-06-08	2022-04-29	2023-06-03	2022-05-24	
CAMP4ASB/G/SH-2022/03 / Procurement of office furniture	TF / B5999	Regional and National Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	12,777.57	Completed								2022-04-11								2022-06-06	2022-04-29	2022-08-05	2022-05-24	
CAMP4ASB/G/NCB-2022/01 / Procurement of vehicles for Central Office and project targeted districts	TF / B5999	Regional and National Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,000.00	0.00	Under Implementation				2022-04-12	2022-04-20			2022-04-17	2022-04-20							2022-05-29	2022-05-26	2022-06-28		
CAMP4ASB/G/NCB-2022/01 / Procurement of machinery and agricultural equipment for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,300,000.00	0.00	Pending Implementation				2022-07-07				2022-07-12								2022-08-23		2022-09-22	2022-10-27	2023-04-25
CAMP4ASB/G/SH-2022/04 / Procurement of incubators for poultry for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,000.00	0.00	Pending Implementation								2022-07-10								2022-08-01		2022-10-30		
CAMP4ASB/G/SH-2022/05 / Procurement of mobile offices for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2022-07-11								2022-08-02		2022-10-01		
CAMP4ASB/G/SH-2022/06 / Procurement of Turkey and mixed fodder for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		98,000.00	0.00	Pending Implementation								2022-07-12								2022-08-03		2022-11-01		
CAMP4ASB/G/SH-2022/07 / Procurement of rams and mixed fodder for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation								2022-07-16								2022-08-07		2022-11-05		
CAMP4ASB/G/SH-2022/08 / Procurement of pedigree bulls (inside the country) for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,500.00	0.00	Pending Implementation								2022-07-17								2022-08-08		2022-12-06		
CAMP4ASB/G/NCB-2022/02 / Procurement of fencing materials, planting trees and drop irrigation system for demonstration plots and nursery for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope		495,000.00	0.00	Pending Implementation				2022-07-19				2022-07-24								2022-08-23		2022-09-22	2022-10-07	2023-02-04
CAMP4ASB/G/NCB-2022/03 / Procurement of greenhouses for PUs and WUAs	TF / B5999	Regional Climate Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope		370,000.00	0.00	Pending Implementation				2022-07-14				2022-07-19								2022-08-18		2022-09-17	2022-10-02	2023-03-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
CAMP4ASB/CS/CS-2022/01 / Hiring Facilitation company for facilitation support for Pasture and Water Users for Ishkoshim and Darvoz districts	TF / B5999	Regional Climate Investment Facility	Post	Consultant Qualification Selection	Open - National		110,000.00	82,790.00	Under Implementation	2022-04-11	2022-04-04	2022-04-25	2022-04-06	2022-05-23	2022-05-16											2022-06-02	2022-05-16	2022-06-21	2023-06-16

CAMPAASB/CS/CS-2022/04 / Hiring Facilitation company for facilitation support for Pasture and Water Users for Kon Bodon and Devaghtich districts	TF / B5999	Regional Climate Investment Facility	Post	Consultant Qualification Selection	Open - National		83,150.00	0.00	Under Implementation	2022-04-11	2022-04-04	2022-04-25	2022-04-06	2022-05-23	2022-04-29							2022-06-02	2022-05-16	2022-06-21	2023-06-16	
CAMPAASB/CS/CS-2022/05 / Hiring Facilitation company for facilitation support for Pasture and Water Users for Laksh and Nurobod districts	TF / B5999	Regional Climate Investment Facility	Post	Consultant Qualification Selection	Open - National		85,000.00	0.00	Under Implementation	2022-04-11	2022-04-04	2022-04-25	2022-04-06	2022-05-23								2022-06-02	2022-06-21	2023-06-16		
#CAMPAASB/CS-2022/01 / Hiring company for conduction of Audit of the Project	TF / B5999	Regional and National Coordination	Post	Least Cost Selection	Open - National		22,500.00	0.00	Pending Implementation	2022-09-20		2022-09-30									2022-11-11		2022-11-25	2022-12-23	2023-01-23	2023-07-22
#CAMPAASB/CS-2022/03 / Hiring Company/NGO for conduction of Baseline Survey	TF / B5999	Regional Climate Investment Facility	Post	Consultant Qualification Selection	Open - National		22,000.00	0.00	Under Review	2022-04-18	2022-05-09	2022-05-02											2022-06-09	2022-06-30	2022-09-28	
#CAMPAASB/CS-2022/02 / Hiring Facilitation company for facilitation support for Pasture and Water Users for Dan gara and Vose districts	TF / B5999	Regional Climate Investment Facility	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2022-04-11	2022-04-04	2022-04-25	2022-04-10	2022-05-23										2022-06-02	2022-06-21	2023-06-16

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CAMPAASB CS 11/2020 / Procurement Consultant	IDA / 57420	Regional and National Coordination	Post	Direct Selection	Direct		2,500.00	2,500.00	Completed	2020-11-13	2020-12-15	2020-11-23	2020-12-17			2021-01-27	2020-12-18	2021-07-26	2021-04-30