



Strengthening the Statistical System of Uzbekistan (P173450)

EUROPE AND CENTRAL ASIA | Uzbekistan | Poverty and Equity Global Practice |
IBRD/IDA | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 27-Jun-2022 | ISR52015 |

Implementing Agencies: State Committee of the Republic of Uzbekistan on Statistics, The Ministry of Finance of Uzbekistan

Key Dates

Key Project Dates

Bank Approval Date: 16-Feb-2022

Effectiveness Date: --

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 15-Jul-2027

Revised Closing Date: 15-Jul-2027

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDO is to strengthen the capacity of Uzbekistan's national statistical system to produce and disseminate statistics.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Institutional Reform and Capacity:(Cost \$2.30 M)

Data Production:(Cost \$30.00 M)

Improving Equipment and Dissemination:(Cost \$15.70 M)

Project Management:(Cost \$2.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Moderate

Implementation Status and Key Decisions

In June 2022, the client published the POM acceptable to the World Bank, and announced the competitive process for selecting PMU team members with ToR's acceptable to the World Bank. These materials are available on the Statistics Committee website:

<https://stat.uz/en/legal-acts/strengthening-the-statistical-system-of-uzbekistan-project>

<https://stat.uz/en/press-center/news-of-committee/22997-e-lon64567457474-3>

The project is not yet effective, as the final effectiveness condition (the formation of the project management unit) is not net complete.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Moderate	--	☐ Moderate
Macroeconomic	☐ Moderate	--	☐ Moderate
Sector Strategies and Policies	☐ Low	--	☐ Low
Technical Design of Project or Program	☐ Low	--	☐ Low
Institutional Capacity for Implementation and Sustainability	☐ Substantial	--	☐ Substantial
Fiduciary	☐ Substantial	--	☐ Substantial
Environment and Social	☐ Moderate	--	☐ Moderate
Stakeholders	☐ Moderate	--	☐ Moderate
Other	--	--	--
Overall	☐ Moderate	--	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

Statistical Performance Index				
▶ Statistical Performance Indicators (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	54.90	--	54.90	72.00
Date	01-Jun-2019	--	01-Jun-2022	01-Jun-2024
Comments:	The most recent SPI for Uzbekistan was 54.9 measured in 2019.			

Overall Comments

The project is not yet effective. The most recent SPI for Uzbekistan is 54.9 in 2019.

Intermediate Results Indicators by Components



Data Production

► Rounds of modernized household budget survey published online (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	01-Jun-2022	--	01-Jun-2022	02-Jun-2025

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P173450	IDA-70380	Not Effective	USD	50.00	50.00	0.00	0.00	50.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P173450	IDA-70380	Not Effective	16-Feb-2022	23-Apr-2022	--	15-Jul-2027	15-Jul-2027

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.