

**Liberia: Ministry of Agriculture****Project Name: Rural Economic Transformation Project (RETRAP)****Loan #: P175263****PROCUREMENT PLAN (Textual Part)****Project information: [Liberia] [Rural Economic Transformation Project (RETRAP)] (175263)****Project Implementation agency: [Ministry of Agricultures]****Date of the Procurement Plan: [January 2021]****Period covered by this Procurement Plan: [February 10,2021 to June 2021]****Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (Revised November 2017, August 2018 and November 2021 ) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable**

**Other Relevant Procurement Information.**

The project may use the CDD procurement under this project. If required, CDD manual will be produced by the project.

**PROCUREMENT PLAN** Liberia : Liberia: Rural Economic Transformation Project

**General Information**

**Country:** Liberia **Bank's Approval Date of the Original Procurement Plan:** 2022-01-10  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-31  
**Project ID:** P175263 **GPN Date:** 2022-02-03  
**Project Name:** Liberia: Rural Economic Transformation Project  
**Loan / Credit No.:** IDA / 69000, IDA / V3630  
**Executing Agency:** Program Management Unit- Ministry of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
LR-PMU-MOA-277165-CW-RF B / Construction of Agro logistics	IDA / 69000	Agri-Marketing and Road Infrastructure Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,000,000.00	0.00	Pending Implementation						2022-06-24		2022-06-29					2022-08-10		2022-09-09		2022-10-14		2023-04-12
LR-PMU-MOA-278214-CW-RF Q / Office Renovation (RETRAP)	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	25,000.00	33,688.44	Signed								2022-01-23	2022-01-18							2022-03-20	2022-02-24	2022-09-16	
LR-PMU-MOA-288056-CW-RF Q / Renovation of 11 county offices for CLFs	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	60,000.00	0.00	Under Implementation									2022-04-06							2022-06-01		2022-11-28	
LR-PMU-MOA-297078-CW-RF Q / Rehabilitation of offices of CDA-Offices in RETRAP Counties	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	33,100.00	0.00	Pending Implementation									2022-07-25							2022-09-19		2023-03-18	
LR-PMU-MOA-297081-CW-RF Q / Renovation of Agribusiness Delivery Unit and Extension Offices	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	84,800.00	0.00	Pending Implementation									2022-06-26							2022-08-21		2023-02-17	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LR-PMU-MOA-252933-GO-RF Q / Supply of one vehicle for RETRAP implementation	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	44,450.00	Signed								2021-09-18	2021-09-17							2021-11-13	2021-10-20	2022-05-12	
LR-PMU-MOA-276505-GO-RF B / Equipment for agribusiness enhancement	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	Pending Implementation				2022-04-07				2022-04-12			2022-05-24			2022-06-23		2022-07-28		2023-01-24	
LR-PMU-MOA-277675-GO-RF B / Supply and Delivery of 40 motor bikes	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,000.00	156,800.00	Completed				2022-02-08	2022-02-14	2022-02-13	2022-03-24			2022-03-27	2022-04-08	2022-04-26	2022-04-11	2022-05-31	2022-05-12	2022-11-27	2022-05-25		
LR-PMU-MOA-278173-GO-RF Q / Supply, Delivery and Installation of Office Furniture	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	32,480.00	Completed								2022-01-20	2022-01-15							2022-03-17	2022-03-21	2022-09-13	2022-03-28
LR-PMU-MOA-278165-GO-RF Q / Supply, Delivery and Installation of Office Equipment for RETRAP Setup	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	78,870.00	Completed								2022-01-20	2022-01-13							2022-03-17	2022-02-15	2022-09-13	2022-02-23
LR-PMU-MOA-278216-GO-RF Q / Purchase of Motor Vehicle for RETRAP Project Implementation	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		350,000.00	303,850.00	Completed								2022-01-20	2022-01-15							2022-03-17	2022-02-15	2022-09-13	2022-04-04
LR-PMU-MOA-276559-GO-RF B / Equipping the Soil and Crop Laboratory at CARL and the National Standard Lab at MOC (for food testing quality), and support to DRDSE	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,350,000.00	0.00	Pending Implementation				2022-04-22				2022-04-27			2022-06-08			2022-07-08		2022-08-12		2023-02-08	
LR-PMU-MOA-288045-GO-RF Q / County Level Facilitators Supplies & Equipment	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	64,730.70	Signed								2022-03-16	2022-03-11							2022-05-11	2022-04-12	2022-11-07	
LR-PMU-MOA-295164-GO-RF B / Supply and Delivery of Motor Vehicles	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		547,800.00	0.00	Under Implementation				2022-06-01	2022-06-20	2022-06-06	2022-06-20			2022-07-18			2022-08-17		2022-09-21		2023-03-20		
LR-PMU-MOA-294042-GO-RF Q / Tractor with equipped accessories (4x4 100HP - 120 HP)	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,780.00	0.00	Canceled								2022-06-04								2022-07-30		2023-01-26	
LR-PMU-MOA-294044-GO-RF Q / Procurement of Solar Systems at CARL-Bong Co. and N S-Monrovia	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation								2022-06-04								2022-07-30		2023-01-26	
LR-PMU-MOA-297165-GO-RF Q / Purchase of Equipment for AGDU	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation								2022-07-01								2022-08-26		2023-02-22	
LR-PMU-MOA-297166-GO-RF Q / Purchase of Specialized Equipment for CLFs and MOA	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,300.00	0.00	Pending Implementation								2022-07-05								2022-08-30		2023-02-26	
LR-PMU-MOA-297168-GO-RF Q / Purchase of Additional Office Equipment for PIU and Agribusiness Staff	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	10,755.00	Signed								2022-06-04	2022-06-03							2022-07-30	2022-07-06	2023-01-26	
LR-PMU-MOA-306856-GO-RF B / Supply and Delivery of Poultry and Piggy Supplies	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		960,000.00	0.00	Pending Implementation				2022-08-10				2022-08-15			2022-09-26			2022-10-26		2022-11-30		2023-05-29	
LR-PMU-MOA-306862-GO-RF Q / Supply and Delivery of Manuscript Books for Farmers	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation								2022-08-10								2022-10-05		2023-04-03	

LR-PMU-MOA-306864-GO-RF B / Supply and Delivery of Fertilizers and Chemicals for Cassava and Rubber Value Chains	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		914,400.00	0.00	Pending Implementation												2022-08-15		2022-08-20			2022-10-01	2022-10-31	2022-12-05	2023-06-03
LR-PMU-MOA-306866-GO-RF Q / Supply and Delivery of Budded Rubber	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,160.00	0.00	Pending Implementation														2022-08-16				2022-10-11	2023-04-09	
LR-PMU-MOA-306871-GO-RF B / Supply and Delivery of Farming Tools	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		672,400.00	0.00	Pending Implementation																	2022-09-28	2022-10-28	2022-12-02	2023-05-31
LR-PMU-MOA-306932-GO-RF B / Supply and Delivery of Cassava Cuttings(Improved) for 2,400 farmers	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation																	2022-10-01	2022-10-31	2022-12-05	2023-06-03

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LR-PMU-MOA-256923-CS-CQS / CONDUCT STUDIES, DESIGN AND PREPARATION OF TENDER DOCUMENT FOR AGRICULTURE LOGISTICS	IDA / 69000	Agri-Marketing and Road Infrastructure Investments	Post	Consultant Qualification Selection	Limited		100,000.00	114,429.41	Signed	2021-10-07	2021-09-25			2021-10-21	2022-05-25							2021-11-20	2022-06-10	2021-12-25	2022-07-19	2022-06-23					
LR-PMU-MOA-276495-CS-CQS / TA in providing functional review of MOA and CDA on strategies and solutions for growth enhancement. (Firm)	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Consultant Qualification Selection	Limited		225,000.00	0.00	Pending Implementation					2022-02-18								2022-04-03			2022-05-08			2022-11-04			
LR-PMU-MOA-276614-CS-QCBS / TA to Review existing with CBOs, FBOs, VFs and Livestock, Water, Agriculture and other groups	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Pending Implementation					2022-03-25	2022-04-15							2022-06-26			2022-07-26			2022-08-30		2023-10-04	
LR-PMU-MOA-276615-CS-QCBS / TA Upgrading Farmers' markets, production and marketing systems, capacity building in entrepreneurial and business skills management	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Pending Implementation					2022-04-19	2022-05-10							2022-07-21			2022-08-20			2022-09-24		2023-10-29	
LR-PMU-MOA-276619-CS-QCBS / Consultancy for funds manager	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Pending Implementation					2022-09-19	2022-10-10							2022-12-21			2023-01-20			2023-02-24		2024-03-30	
LR-PMU-MOA-276622-CS-QCBS / Supervision of 40 km section of the 112 km long Tapita - Zwerdu road.	IDA / 69000	Agri-Marketing and Road Infrastructure Investments	Post	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Pending Implementation					2022-04-20	2022-05-11							2022-07-22			2022-08-21			2022-09-25		2023-10-30	
LR-PMU-MOA-276551-CS-QCBS / Consultancy services for TA for stakeholder mapping and training exercise to establish Public Private Dialogue Mechanism, establishing the Agribusiness Growth Delivery Unit at the MOA, and enhance capacities of FBOs (Firm)	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Pending Implementation					2022-02-23	2022-03-16							2022-05-27			2022-06-26			2022-07-31		2022-09-04	
LR-PMU-MOA-277172-CS-QCBS / TA in the adoption of climate smart activities in Food Processing, certification, preparation of business plans, awareness raising on post-harvest technologies, climate resilient seeds, standardized measurement, and other technical	IDA / 69000	Agri-Marketing and Road Infrastructure Investments	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation					2022-04-18	2022-05-09							2022-07-20			2022-08-19			2022-09-23		2023-10-28	
LR-PMU-MOA-297075-CS-CQS / Support for Farmer Groups and commercially oriented Business Plans Development	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Consultant Qualification Selection	Limited		151,500.00	0.00	Pending Implementation					2022-06-15													2022-07-29		2022-09-02		2023-03-01

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-PMU-MOA-253224-CS-IND V / Diagnostics and mapping of Stakeholders for selected value chain	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		30,000.00	29,775.00	Signed	2021-09-13	2021-12-09	2021-09-18	2021-11-22	2021-10-09	2021-11-15	2021-11-13	2021-11-15			2022-05-12
LR-PMU-MOA-253230-CS-IND V / Capacity assessment and identification of farmers' cooperatives in the Selected Value Chains of Cassava, Rubber, Poultry and Piggy and Vegetables	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		15,000.00	15,000.00	Signed	2021-09-13	2021-09-10	2021-09-18	2021-11-22	2021-09-20	2021-11-22	2021-09-28	2021-12-07			2022-09-21
LR-PMU-MOA-267045-CS-IND V / National Programme Coordinator	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		111,000.00	118,770.00	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-14	2021-10-23	2021-12-14			2022-04-21
LR-PMU-MOA-267011-CS-IND V / Operations Manager	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		69,600.00	96,112.50	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-13	2021-10-23	2021-12-14			2022-04-21

LR-PMU-MOA-267023-CS-IND V / Project Accountant	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-07-10	2021-08-28	2021-12-13	2021-09-18	2021-12-14	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267049-CS-IND V / Procurement Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	76,239.00	Signed	2021-07-10	2021-03-28	2021-08-28	2021-12-13	2021-09-18	2021-12-14	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267056-CS-IND V / Crop Development Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-14	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267028-CS-IND V / MIS M&E Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-14	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267051-CS-IND V / Livestock Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-13	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267037-CS-IND V / Infrastructure Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-06-02	2021-08-28	2021-12-13	2021-09-18	2021-12-13	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-267033-CS-IND V / Environment & Social Safeguards Specialist	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		55,512.00	68,137.20	Signed	2021-07-10	2021-06-03	2021-08-28	2021-12-13	2021-09-18	2021-12-13	2021-10-23	2021-12-14	2022-04-21
LR-PMU-MOA-270256-CS-CD S / Programme Officer	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Direct Selection	Direct		55,512.00	68,738.40	Signed	2021-12-21	2022-01-10	2021-12-31	2022-01-11			2022-03-06	2022-02-01	2022-09-02
LR-PMU-MOA-270300-CS-IND V / Preparation of Environmental and Social Management Framework (ESMF)	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		30,000.00	29,800.00	Signed	2021-01-06	2020-12-14	2021-01-11	2020-12-21	2021-02-01	2021-01-11	2021-03-08	2021-01-12	2021-09-04
LR-PMU-MOA-270325-CS-IND V / Resettlement Policy Framework (RPF) Consultancy	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		15,000.00	14,850.00	Signed	2021-01-06	2021-01-08	2021-01-11	2020-12-16	2021-02-01	2020-12-21	2021-03-08	2021-01-12	2021-09-04
LR-PMU-MOA-270298-CS-IND V / Stakeholders Engagement Plan (SEP)	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		15,000.00	14,900.00	Signed	2021-01-06	2021-01-12	2021-01-11	2021-12-21	2021-02-01	2021-01-12	2021-03-08	2021-01-12	2021-09-04
LR-PMU-MOA-270316-CS-IND V / Updating Gender Action Plan	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		10,000.00	10,100.00	Signed	2021-01-06	2021-01-06	2021-01-11	2021-12-21	2021-02-01	2021-01-12	2021-03-08	2021-01-12	2021-09-04
LR-PMU-MOA-270272-CS-CD S / Baseline Survey	IDA / V3630	Project Coordination and Management and Contingency Emergency Response	Post	Direct Selection	Direct		100,000.00	98,795.00	Signed	2021-05-03	2021-04-14	2021-05-13	2021-05-03			2021-07-17	2021-09-15	2022-01-13
LR-PMU-MOA-276549-CS-IND V / TA in selected value chain from production to processing and climate smart activities	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Under Review	2022-03-18	2022-07-29	2022-03-23		2022-04-13		2022-05-18		2022-11-14
LR-PMU-MOA-276554-CS-IND V / Senior Agricultural Services Advisor	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		150,000.00	0.00	Under Implementation	2022-02-21	2022-03-11	2022-02-26		2022-03-19		2022-04-23		2022-10-20
LR-PMU-MOA-278937-CS-IND V / Senior Agricultural Services Advisor (SASA)	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		150,000.00	0.00	Under Implementation	2022-02-21	2022-03-01	2022-04-11		2022-05-02		2022-06-06		2022-12-03
LR-PMU-MOA-278938-CS-IND V / Communication Officer	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		79,200.00	69,940.80	Signed	2022-02-21	2022-03-04	2022-04-11	2022-06-01	2022-05-02	2022-06-13	2022-06-06	2022-07-19	2022-12-03
LR-PMU-MOA-278939-CS-IND V / Agribusiness Specialist	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Open		79,200.00	69,940.80	Signed	2022-02-21	2022-02-24	2022-04-11	2022-04-07	2022-05-02	2022-04-12	2022-06-06	2022-05-02	2022-12-03
LR-PMU-MOA-276546-CS-CD S / Upgrade, training, operationalized, hosting and maintenance MIS/M&E system	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2022-02-22	2022-03-13	2022-03-04				2022-05-08		2022-11-04
LR-PMU-MOA-281681-CS-CD S / Funds Manager for RETRAP	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Prior	Direct Selection	Direct		500,000.00	669,494.00	Signed	2022-03-04	2022-03-10	2022-03-14	2022-03-11			2022-05-18	2022-05-23	2022-11-14
LR-PMU-MOA-253231-CS-IND V / CONSULTANCY FOR THE SIMPLIFIED INSTITUTIONAL CAPACITY ASSESSMENT	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		15,000.00	16,000.00	Signed	2021-09-13	2021-09-10	2021-09-18	2021-11-11	2021-10-09	2021-11-15	2021-11-13	2021-12-15	2022-05-12
LR-PMU-MOA-287915-CS-IND V / Technical Assistance for Business Plan Execution and Facilitator Manuals	IDA / 69000	Enhancing Competitiveness and Market Access through Productive Alliances	Post	Individual Consultant Selection	Limited		40,000.00	37,075.00	Signed	2022-04-04	2022-04-03	2022-04-09	2022-04-04	2022-04-30	2022-03-18	2022-06-04	2022-04-13	2022-12-01
LR-PMU-MOA-294045-CS-IND V / Technical Assistance for the Development of agribusiness strategy for incubation and strategic advisory	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		14,400.00	0.00	Pending Implementation	2022-05-31		2022-06-05		2022-06-26		2022-07-31		2023-01-27
LR-PMU-MOA-294046-CS-IND V / Technical assistance to operationalize approved acts, regulations, etc related to seed, food safety, etc.	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		14,400.00	0.00	Pending Implementation	2022-06-09		2022-06-14		2022-07-05		2022-08-09		2023-02-05
LR-PMU-MOA-294047-CS-IND V / Technical Assistance-Support to update and enforce a gri-food standards	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		14,400.00	0.00	Pending Implementation	2022-06-15		2022-06-20		2022-07-11		2022-08-15		2023-02-11

LR-PMU-MOA-294048-CS-IND V / Technical Assistance for the Development of a platform for farmers and allied institutions of MOA for data access and sharing; knowledge sharing, etc.	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		14,400.00	0.00	Pending Implementation	2022-06-15	2022-06-20	2022-07-11	2022-08-15	2023-02-11	
LR-PMU-MOA-294049-CS-IND V / Technical Assistance for review, update and operationalize national rice development strategy.	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		14,400.00	0.00	Pending Implementation	2022-06-30	2022-07-05	2022-07-26	2022-08-30	2023-02-26	
LR-PMU-MOA-294052-CS-IND V / Technical Assistance for the creation of e-Extension platform for dissemination of information about new technologies.	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		28,000.00	0.00	Pending Implementation	2022-07-06	2022-07-11	2022-08-01	2022-09-05	2023-03-04	
LR-PMU-MOA-294053-CS-IND V / Individual Consultant to train technicians and certify the technical inspection component of the conformity assessment against ISO 17020	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Pending Implementation	2022-07-06	2022-07-11	2022-08-01	2022-09-05	2023-03-04	
LR-PMU-MOA-294150-CS-CD S / Upgrading the tompro system and ton-marche to web based	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Direct Selection	Direct		40,000.00	0.00	Pending Implementation	2022-06-15	2022-06-25		2022-08-29	2023-02-25	
LR-PMU-MOA-294151-CS-IND V / Development of financial manual for the program management unit	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Under Implementation	2022-05-18	2022-06-19	2022-05-23	2022-06-13	2022-07-18	2023-01-14
LR-PMU-MOA-294152-CS-IND V / Independent consultant to develop a Training of Trainers Manual	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		13,000.00	0.00	Under Review	2022-07-15	2022-07-29	2022-07-20	2022-08-10	2022-09-14	2023-03-13
LR-PMU-MOA-294154-CS-IND V / Individual Consultant to conduct gender, environmental & social development assessment on the impact of pandemic on the agriculture value chain	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Under Implementation	2022-05-20	2022-06-19	2022-05-25	2022-06-15	2022-07-20	2023-01-16
LR-PMU-MOA-294157-CS-IND V / Individual consultant for the development of Environmental Safeguard Manual	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2022-06-30	2022-06-19	2022-07-05	2022-07-26	2022-08-30	2023-02-26
LR-PMU-MOA-294159-CS-IND V / Consultant for the development of strategic plans for communication	IDA / 69000	Project Coordination and Management and Contingency Emergency Response	Post	Individual Consultant Selection	Limited		11,500.00	0.00	Pending Implementation	2022-06-08	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
LR-PMU-MOA-296732-CS-IND V / TA for training exercise to establish PPD Mechanism	IDA / 69000	Improving the Enabling Environment for Agribusiness Development	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Under Implementation	2022-06-30	2022-06-19	2022-07-05	2022-07-26	2022-08-30	2023-02-26