

PROCUREMENT PLAN

Version 2.1 - Date: September 1, 2021

PROGRAM TO ACCELERATE AGRARIAN REFORM (ONE MAP PROJECT)

A. Project information:

Country:	Indonesia	
Borrower:	Republic of Indonesia	
Project ID:	P160661	
Financing Agreement Number:	IBRD Loan 8897-ID	
Project Implementation Agency(ies):		
PMU:	Ministry of Agrarian and Spatial Planning (ATR/BPN)	
PIU:	Geospatial Information Agency (BIG)	

B. Key Dates:

1. Procurement Plan:	
a. Version 1.0 (for negotiation)	June 4, 2018
Bank's Approval to this version:	June 4, 2018
Period covered by this version:	June 4, 2018 - December 31, 2023
b. Version 1.9 (previous version)	July 22, 2021
Bank's Approval to this version:	July 29, 2021
Period covered by this version:	June 4, 2018 - December 31, 2023
c. Version 2.0 (this version)	September 1, 2021
Bank's Approval to this version:	September 8, 2021
Period covered by this version:	June 4, 2018 - December 31, 2023
d. [next version, if any]	[to be updated]
2. General Procurement Notice:	April 2019

C. Preamble

All Procurement under the Project shall be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers of July 2016, revised November 2017, and the provisions of the Procurement Plan and Project Operations Manual and shall take precedence over any national procurement regulations.

In accordance with paragraph 5.9 of the Procurement Regulations, the Bank’s online procurement planning and tracking tools i.e. Systematic Tracking and Exchanges in Procurement (STEP) will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

D. Key Provisions

The following conditions apply to all procurement activities in this Procurement Plan.

The Bank’s procurement prior review thresholds: The identified procurement risk under this Project is ‘**Substantial**’. Accordingly, all contracts listed in the Procurement Plan that are at or above the thresholds set out below are subject to the Bank’s prior review. All other contracts are subject to the Bank’s ex-post review.

Table 1. Applied Prior Review Threshold

Type of procurement	Procurement Prior Review Thresholds (US\$ millions)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	10
Goods, Information Technology and Non-consulting Services	2
Consultants: Firms	1
Consultants: Individuals	0.3

The Bank's approved selection methods thresholds: The following selection method thresholds shall apply for procurement of goods & information technology, non-consulting services and consulting services of each identified activity.

Table 2. Applied Approved Selection Method Threshold

Type of procurement and Approved Selection Method	Approved Selection Method Thresholds (US\$ millions)	
	National	International
Works (including turnkey, supply & installation of plant and equipment, and PPP)		
<i>(i) Request for Request for Bids (RFB)</i>	at or above \$0.2 and less than \$25	at or above \$25
<i>(ii) Request for Quotations (RFQ)</i>	less than \$0.2	N/A
<i>(iii) Direct Selection</i>	On exceptional basis if justified as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	On exceptional basis if justified as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations
Goods, Information Technology and Non-consulting services		
a. For Goods and Information Technology:		
<i>(i) Request for Request for Bids (RFB)</i>	at or above \$0.1 and less than \$2	at or above \$2
<i>(ii) Request for Quotations (RFQ)</i>	less than \$0.1	N/A
<i>(iii) Direct Selection</i>	On exceptional basis if justified as per paragraph 6.8, 6.9	On exceptional basis if justified as per paragraph 6.8, 6.9

Type of procurement and Approved Selection Method	Approved Selection Method Thresholds (US\$ millions)	
	National	International
	and 6.10 of the Procurement Regulations	and 6.10 of the Procurement Regulations
b. For Non-consulting Services:		
(i) Request for Request for Bids (RFB)	at or above \$0.1 and less than \$10	at or above \$10
(ii) Request for Quotations (RFQ)	less than \$0.1	N/A
(iii) Direct Selection	On exceptional basis if justified as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	On exceptional basis if justified as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations
Consultants: firms		
a. For Selection of Consulting Firms		
(i) Quality Cost Based Selection (QCBS), Fixed Budget Based Selection (FBS), Least Cost Based Selection (LCS) and Quality Based Selection (QBS)	Shortlist of firms for contracts below \$0.4 may comprise entirely national firms	at or above \$0.4
(ii) Consultant's Qualifications Based Selection (CQS)	less than \$0.3	N/A
(iii) Direct Selection	On exceptional basis if justified as per paragraph 7.13, 7.14 and 7.15 of the Procurement Regulations	On exceptional basis if justified as per paragraph 7.13, 7.14 and 7.15 of the Procurement Regulations
b. For Selection of Individual Consultants		
(i) Open Competitive Selection of Individual Consultants and Limited Competitive Selection of Individual Consultants	All, no monetary threshold	All, no monetary threshold

Type of procurement and Approved Selection Method	Approved Selection Method Thresholds (US\$ millions)	
	National	International
(ii) <i>Direct Selection of Individual Consultants</i>	On exceptional basis if justified as per paragraph 7.39 of the Procurement Regulations	On exceptional basis if justified as per paragraph 7.39 of the Procurement Regulations

Standard Procurement Documents (SPD): The Bank’s SPD shall be used when approaching the international market (specifically for international competitive procurement and those contracts shall be as specified in the Procurement Plan tables in STEP.

Use of National Procurement Procedures: In accordance with paragraphs 5.3 of the Procurement Regulations, when approaching the national market all contracts to be procured through open national competitive procurement will follow the Gol’s procurement regulation. The procedures applicable to the procurement of goods and non-consulting services awarded on the basis of open national competitive procurement shall be those of the *Tender* method as set forth in the *Peraturan Presiden* No. 16/2018 and its subsequent amendment *Peraturan Presiden* No. 12/2021) provided that such arrangements continue to meet requirements set forth under paragraph 5.4 of these Regulations and the following conditions:

1. The procurement is open to eligible firms from any country. There shall not any restriction to the bidders’ participation including mandatory requirement to form in joint venture;
2. Any gaps between National Procurement Procedures and the Procurement Regulations will be addressed and incorporated in the harmonized bidding documents acceptable by the Bank.

Use of National e-Procurement System (SPSE): Unless informed otherwise by the Bank in writing, SPSE e-procurement system may be used only for procurement of works, goods and non-consulting services under Request for Bids (RFB) method through national open competitive procurement method, applying the harmonized model bidding documents for national open competitive procurement agreed by the Bank. For selection of consulting services through QCBS method, only the modified SPSE (termed by LKPP as SPSE-“ICB”) may be used applying the Bank’s Standard Request for Proposal (RFP) document.

The Bank has further accepted GOI's proposal for use of SPSE-ICB for selection of consulting services through CQS method applying a modified Bank's Standard RFP. Two consulting services activities (contracts) under other Bank-financed project are being performed as pilot use of SPSE-ICB for CQS method to ensure that the system is working as intended. Since at the present time LKPP has not yet developed the modified SPSE for procurement of goods, works and non-consulting services under international open Competitive method, nor for selection of consulting services under QBS, LCS, FBS, and individual consultant selection methods, therefore procurement of all contract packages under these methods shall be carried out through non-electronic process with manual issuance of specific procurement notice (request for expression of interest or invitation for bids/proposals and receipt of bids/proposals), until such time that the modified SPSE has been completed by LKPP and assessed by the Bank to be acceptable. If the Bank determines the modified SPSE to be acceptable for use under the above-mentioned remaining procurement methods, the Bank will confirm through the Bank's written no objection to LKPP and will also notify in writing to PMU/PIU.

Use of National e-Catalogue System. Based on the Bank's assessment of the national e-catalogue system, the Bank allows the Project Implementing Units (PIUs) under World Bank financed projects to use the national e-catalogue for procurement of small value of goods in lieu of the Request for Quotations (RFQ) method specified in these Regulations within the parameters as below:

- a) For Goods (other than medicines) with estimated cost not more than USD 15,000 equivalent per contract. PIUs may use the national e-catalogue for procuring such items of goods within the above-specified threshold, if such goods are required under the project and specified in the Procurement Plan approved by the Bank.
- b) Goods (other than medicines) with estimated cost greater than USD 15,000 but less than USD 100,000 equivalent per contract. PIUs may use the national e-catalogue for procuring such items of goods if such goods are required under the project subject to fulfilling the following additional procedural requirement as below:

PMU and PIU shall carry out a secondary procurement process through mini competition, by comparing the prices of similar goods offered by at least three different suppliers which available in the national e-catalogue and then selecting the Supplier with the lowest evaluated price on the basis of "as delivered" price at final destination (i.e., including inland transportation,

insurance, applicable taxes and any other incidental charges for the delivery of the required quantity of goods at final destination).

E. Other Relevant Procurement Information

- Project Operations Manual (POM) shall set out the operating procedures for procurement and contract implementation matters under the Project written in Bahasa, which shall be consistent with the procedures and rules specified under the Bank's Procurement Regulations. In case of any difference of interpretation between the POM and the Bank's Procurement Regulations, the later shall prevail;
- PMU and PIU may use its own forms of contract for goods/non-consulting services procured under Request for Quotations (RFQ) method when approaching to national market, acceptable to the Bank;
- Advance procurement may be applied under the project and shall be valid by signing of the Loan Agreement. PMU and PIU may commence the procurement process prior to issuance of the DIPA for any anticipated activity to be procured under the Project, while signing of the contract shall be subject to issuance of the DIPA of the respective activity. All contracts shall not be designed as single-year contract, and therefore procurement process shall continue throughout multiple calendar years without limitation of contract period up to end of the Gol's fiscal year;
- Regardless of the Bank's review requirement (prior or post), the Bank may review technical aspects of procurement documents and other non-procurement matters (terms of reference, statement of works, technical specifications, environmental documents, cost estimate, etc.) related to the procurement activity in question, if needed;
- The Bank will continue to provide guidance and support to the PMU and PIU for procurement processing through the STEP.
- Project Implementation Support Personnel shall not be included in this Procurement Plan. Their selection and hiring procedures shall continue to apply the Gol's selection and hiring procedures as further defined in the POM.

The Procurement Plan is a living document and can be revised if there are any changes during the implementation of the project.

PROCUREMENT PLAN Indonesia : Program to Accelerate Agrarian Reform (One Map Project)

General Information
Country: Indonesia **Bank's Approval Date of the Original Procurement Plan:** 2019-04-12
Revised Plan Date(s): (comma delineated, leave blank 2022-07-27)
Project ID: P160661 **GPN Date:**
Project Name: Program to Accelerate Agrarian Reform (One Map Project)
Loan / Credit No.: IBRD / 88970, TF / A7044
Executing Agency: Ministry of Agrarian and Spatial Planning / National Land Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ID-ATR/BNP-108910-CW-RFB / Renovation of Archive Building/Modern Archive	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Quotations	Open - National	Single Stage - One Envelope				165,866.00	0.00	Canceled																		2019-12-19
ID-ATR/BNP-256537-CW-DIR / Renovation of Archive Building/Modern Archive (Construction)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	310,000.00	326,900.66	Signed					2021-10-05	2021-09-22	2021-10-10	2021-10-28										2022-01-06
ID-ATR/BNP-272977-CW-RFO / Renovation Land office at Kliten district - Central Java Province FY2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	198,000.00	0.00	Canceled																		2022-09-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
ID-ATR/BNP-108911-GO-RFB / Procurement of hardware for strengthening Land Information System (Data Center / Disaster Recovery Center infrastructure)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,652,975.00	0.00	Canceled					2019-04-08	2020-02-19	2020-02-14	2020-04-30													
ID-ATR/BNP-194098-GO-RFB / Retender: Procurement of Hardware for Strengthening Land Information System (Data Center/Disaster Recovery Center Infrastructure)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,170,000.00	6,023,182.50	Signed					2020-09-21	2020-10-12	2020-09-26	2020-10-14					2020-11-07	2020-12-07	2020-12-07	2021-01-22	2021-01-11	2021-02-25	2021-04-11		
ID-ATR/BNP-108912-GO-RFB / Procurement of upgrade office equipment (7 Lots)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,990,639.00	0.00	Canceled					2019-04-08		2019-04-13					2019-05-25		2019-06-24		2019-07-29				2020-01-25	
ID-ATR/BNP-228382-GO-RFB / Procurement of upgrade office equipment Jambi FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		254,000.00	0.00	Under Implementation					2021-04-08	2021-04-14	2021-04-13					2021-05-25		2021-06-08		2021-07-13				2021-09-28	
ID-ATR/BNP-228383-GO-RFB / Procurement of upgrade office equipment West Kalimantan FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		302,431.00	295,667.17	Signed					2021-04-08	2021-10-13	2021-04-13					2021-05-25	2021-11-08	2021-06-08	2021-12-07	2021-07-13	2021-12-29	2021-10-11			
ID-ATR/BNP-228384-GO-RFB / Procurement of upgrade office equipment South Kalimantan FY 2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		273,336.00	251,198.51	Signed					2021-04-08	2020-10-07	2021-04-13					2021-05-25	2021-11-11	2021-06-08	2021-11-11	2021-07-13	2021-12-01	2021-10-11			
ID-ATR/BNP-228385-GO-RFB / Procurement of upgrade office equipment Central Kalimantan FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		322,586.00	307,075.01	Signed					2021-04-08	2020-10-13	2021-04-13					2021-05-25	2021-11-03	2021-06-08	2021-11-11	2021-07-13	2022-02-07	2021-10-11			
ID-ATR/BNP-228386-GO-RFB / Procurement of upgrade office equipment East Kalimantan FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,300.00	231,717.32	Signed					2021-04-08	2021-10-25	2021-04-13					2021-05-25	2021-10-25	2021-06-08	2021-11-05	2021-07-13	2021-11-29	2021-10-11			
ID-ATR/BNP-228387-GO-RFB / Procurement of upgrade office equipment Riau FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		236,432.00	221,260.40	Signed					2021-04-08	2021-09-16	2021-04-13					2021-05-25	2021-10-18	2021-06-08	2021-10-18	2021-07-13	2021-11-10	2021-10-11			
ID-ATR/BNP-228388-GO-RFB / Procurement of upgrade office equipment South Sumatra FY2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		351,490.00	278,004.39	Signed					2021-04-08	2021-08-19	2021-04-13					2021-05-25	2021-09-20	2021-06-08	2021-10-08	2021-07-13	2021-11-11	2021-10-11			
ID-ATR/BNP-254537-GO-RFB / Procurement of Scanner for Support Land Offices Operational in 7 provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		462,100.00	0.00	Canceled					2021-09-28		2021-10-03					2021-10-17		2021-10-31		2021-11-28				2021-12-28	
ID-ATR/BNP-254541-GO-RFB / Equipment for The New Renovation Archive Building/Modern Archive	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		365,500.00	0.00	Pending Implementation					2021-09-28		2021-10-03					2021-10-17		2021-10-31		2021-11-28				2021-12-28	
ID-ATR/BNP-258411-GO-DIR / Procurement of Scanner for Support Land Offices Operational in 7 provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Direct Selection	Direct			443,000.00	449,492.72	Signed					2021-10-15	2021-09-28	2021-10-20	2021-11-11							2021-11-06	2021-11-18	2022-01-05				
ID-ATR/BNP-272971-GO-RFB / Strengthening for Security System FY2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,900,000.00	0.00	Pending Implementation					2022-01-16		2022-01-21					2022-02-11		2022-02-25		2022-03-18				2022-06-16	
ID-ATR/BNP-272972-GO-RFB / Hardware for Network and Performance Monitoring FY2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,900,000.00	0.00	Pending Implementation					2022-01-16		2022-01-21					2022-02-11		2022-02-25		2022-03-18				2022-06-16	
ID-ATR/BNP-272986-GO-RFB / Development of Archive Management in 110 Provinces) FY2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,300,000.00	0.00	Pending Implementation					2022-03-01		2022-03-06					2022-03-27		2022-04-10		2022-05-01				2022-06-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ID-ATR/BPN-103258-NC-RFB / Pilot Project Fit For Purpose : Project to Accelerate Agraria Reform in Kalimantan Timur and Kalimantan Selatan Province Methods: Participatory Mappi	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		383,802.00	233,441.69	Signed					2019-03-15	2019-04-08	2019-03-20					2019-04-10	2019-05-09	2019-04-24	2019-05-17	2019-05-15	2019-06-20	2019-10-12
ID-ATR/BPN-106238-NC-RFB / Pilot Project Fit For Purpose : Project to Accelerate Agraria Reform in Jambi Province Method: General PTSL	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,968.00	69,189.96	Signed					2019-03-25	2019-04-09	2019-03-30					2019-05-11	2019-05-09	2019-06-10	2019-05-31	2019-07-15	2019-06-19	2020-01-11
ID-ATR/BPN-106239-NC-RFB / Pilot Project Fit For Purpose : Project to Accelerate Agraria Reform in Kalimantan Tengah and Kalimantan Barat Province Methods: Community Driven	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		426,863.00	233,043.93	Signed					2019-03-25	2019-04-09	2019-03-30					2019-05-11	2019-05-09	2019-06-10	2019-05-31	2019-07-15	2019-06-20	2020-01-11
ID-ATR/BPN-106240-NC-RFB / Pilot Project Fit For Purpose : Project to Accelerate Agraria Reform in Riau and Sumatera Selatan Province Methods: Participatory Mapping (PM) and Community Driven (CD) PTSL	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		342,880.00	232,948.36	Signed					2019-03-25	2019-04-08	2019-03-30					2019-05-11	2019-05-09	2019-06-10	2019-05-17	2019-07-15	2019-06-18	2020-01-11
ID-ATR/BPN-108465-NC-RFB / Participatory Mapping with Survey (PTSL) 7 lot (South Sumatra, Riau, Jambi, West Kalimantan, Central Kalimantan, East Kalimantan, South Kalimantan)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		9,356,886.00	5,970,438.52	Signed					2019-06-15	2019-08-13	2019-06-20					2019-08-01	2019-09-30	2019-08-31	2019-10-09	2019-10-05	2020-10-23	2020-03-03
ID-ATR/BPN-108475-NC-RFB / Quality Control for Participatory Mapping with Survey (PTSL) 7 lot (South Sumatra, Riau, Jambi, West Kalimantan, South Kalimantan, East Kalimantan, Central Kalimantan)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,053,482.00	693,358.15	Signed					2019-06-15	2019-11-01	2019-06-20					2019-08-01	2019-11-29	2019-08-31	2019-12-17	2019-10-05	2020-02-18	2020-04-02
ID-ATR/BPN-108601-NC-RFB / Event Organizer for Technical Assessment of Forest Boundary Demarcation	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		176,407.00	74,358.34	Signed					2019-04-08	2019-05-22	2019-04-13					2019-05-25	2019-05-22	2019-06-24	2019-05-22	2019-07-29	2019-07-24	2020-01-25
ID-ATR/BPN-108603-NC-RFB / Event Organizer for Technical Assessment of Document Digitization	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		96,429.00	0.00	Pending Implementation					2019-04-08		2019-04-13					2019-05-25		2019-06-24	2019-07-29		2020-01-25	
ID-ATR/BPN-108605-NC-RFB / Procurement of IT Support for Scanning and Digital Filing (Digitalization): 7 lots	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,060,979.00	767,041.41	Signed					2019-06-01	2019-11-11	2019-06-06					2019-07-18	2019-12-06	2019-08-17	2019-12-11	2019-09-21	2020-02-12	2020-03-19
ID-ATR/BPN-108606-NC-RFB / Event Organizer for Workshop Procurement, Financial Management and Project Management	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,601.00	0.00	Canceled					2019-06-01		2019-06-06					2019-07-18		2019-08-17		2019-09-21		2020-03-19
ID-ATR/BPN-108607-NC-RFB / Event Organizer for Workshop on International Experience on Single Land Administration	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		71,429.00	0.00	Canceled					2019-06-01		2019-06-06					2019-07-18		2019-08-17		2019-09-21		2020-03-19
ID-ATR/BPN-108628-NC-RFB / Event Organizer for Workshop Geospatial Industry	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		54,739.00	0.00	Canceled					2019-06-01		2019-06-06					2019-07-18		2019-08-17		2019-09-21		2020-03-19
ID-ATR/BPN-108602-NC-RFB / Forest Boundary Demarcation: 5 lots	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,505,248.00	1,104,413.53	Signed					2019-06-01	2020-03-09	2020-02-20					2020-03-20	2020-08-06	2020-03-31	2020-08-25	2020-04-27	2020-09-22	2020-10-24
ID-ATR/BPN-202001-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (220,000 parcel with 5 lots) of South Sumatra 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,100,000.00	2,324,630.07	Signed					2020-04-27	2020-05-04	2020-05-02					2020-06-02	2020-06-29	2020-06-16	2020-08-11	2020-07-07	2020-09-24	2020-12-04
ID-ATR/BPN-202002-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (280,000 parcel with 7 lots) of West Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		5,000,000.00	3,523,222.39	Signed					2020-04-27	2020-05-04	2020-05-02					2020-06-02	2020-06-29	2020-06-16	2020-08-11	2020-07-07	2020-09-28	2020-12-04
ID-ATR/BPN-202003-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (290,000 parcel with 6 lots) of South Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		5,000,000.00	3,724,942.67	Signed					2020-04-27	2020-05-04	2020-05-01					2020-06-02	2020-06-29	2020-06-16	2020-08-11	2020-07-06	2020-09-11	2020-12-03
ID-ATR/BPN-202004-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (220,000 parcel with 5 lots) of Central Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,900,000.00	2,815,680.48	Signed					2020-04-27	2020-05-04	2020-05-02					2020-06-02	2020-06-29	2020-06-16	2020-08-11	2020-07-07	2020-09-23	2020-12-04
ID-ATR/BPN-177786-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (90,000 parcel with 2 lots) of Riau 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,670,000.00	1,014,800.07	Signed					2020-03-16	2020-05-06	2020-03-21					2020-05-02	2020-06-10	2020-06-01	2020-07-01	2020-06-29	2020-08-11	2020-10-27
ID-ATR/BPN-177794-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (110,000 parcel with 3 lots) of Jambi 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,550,000.00	1,103,375.81	Signed					2020-03-16	2020-05-05	2020-03-21					2020-05-02	2020-06-10	2020-06-01	2020-07-01	2020-06-29	2020-08-12	2020-10-27
ID-ATR/BPN-177789-NC-RFB / Participatory Mapping with Survey (PTSL) Fase-3 (100,000 parcel with 2 lots) of East Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,850,000.00	1,257,319.45	Signed					2020-03-16	2020-05-05	2020-03-21					2020-05-02	2020-06-10	2020-06-01	2020-07-01	2020-06-29	2020-08-04	2020-10-27

ID-ATR/BDP-17801-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of South Sumatera 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	258,000.00	170,269.09	Signed								2020-04-15	2020-05-27	2020-04-20			2020-06-01	2020-06-24	2020-06-15	2020-07-07	2020-07-06	2020-10-19	2020-11-03
ID-ATR/BDP-17796-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of Riau 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	106,000.00	65,220.93	Signed								2020-04-15	2020-06-19	2020-04-20			2020-06-01	2020-07-17	2020-06-15	2020-07-24	2020-07-06	2020-10-21	2020-11-03
ID-ATR/BDP-17803-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of Jambi 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	89,775.81	Signed								2020-04-15	2020-05-29	2020-04-20			2020-06-01	2020-06-29	2020-06-15	2020-07-07	2020-07-06	2020-08-28	2020-11-03
ID-ATR/BDP-17806-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of West Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	348,000.00	229,358.50	Signed								2020-04-15	2020-05-27	2020-04-20			2020-06-01	2020-06-24	2020-07-01	2020-07-07	2020-07-29	2020-10-27	2020-11-26
ID-ATR/BDP-17799-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of South Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	348,000.00	241,430.00	Signed								2020-04-15	2020-06-03	2020-04-20			2020-06-01	2020-07-01	2020-06-15	2020-07-08	2020-07-06	2020-10-05	2020-11-03
ID-ATR/BDP-17804-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of East Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	125,000.00	79,001.42	Signed								2020-04-15	2020-05-29	2020-04-20			2020-06-01	2020-06-29	2020-06-15	2020-07-07	2020-07-06	2020-09-08	2020-11-03
ID-ATR/BDP-17809-NC-RFB / Quality Control for Participatory Mapping with Survey (PT SL) of Central Kalimantan 2020	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	273,000.00	179,830.86	Signed								2020-04-15	2020-05-27	2020-04-20			2020-06-01	2020-06-24	2020-06-15	2020-07-07	2020-07-06	2020-10-13	2020-11-03
ID-ATR/BDP-192782-NC-RFQ / Event Organizer (EO) for Forest Boundary Demarcation Coordination Meetings	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	121,000.00	112,552.85	Signed										2020-08-08	2020-08-03					2020-09-19	2020-09-14	2020-11-18	
ID-ATR/BDP-204226-NC-RFB / Participatory Mapping with Survey (PTSL) Phase-4 (140.00 parcel) of Riau 2021 - (3 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,689,722.00	1,420,417.69	Signed								2020-11-06	2021-03-05	2020-11-11			2020-12-23	2021-04-12	2021-01-22	2021-05-21	2021-02-26	2021-07-15	2021-07-26
ID-ATR/BDP-204231-NC-RFB / Participatory Mapping with Survey (PTSL) Phase 1 (120.00 parcel) of East Kalimantan 2021 - (3 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,736,319.00	1,267,942.42	Signed								2020-11-06	2020-11-30	2020-11-11			2020-12-23	2021-01-04	2021-01-22	2021-02-01	2021-02-26	2021-03-09	2021-07-26
ID-ATR/BDP-203978-NC-RFB / Participatory Mapping with Survey (PTSL) Phase-4 (300.00 parcel) of South Sumatera 2021 - (7 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	3,620,833.00	2,598,014.35	Signed								2020-11-06	2020-12-01	2020-11-11			2020-12-23	2021-01-20	2021-01-22	2021-04-01	2021-02-26	2021-07-28	2021-07-26
ID-ATR/BDP-204229-NC-RFB / Participatory Mapping with Survey (PTSL) Phase-2 (220.00 parcel) of Jambi 2021 - (6 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	2,655,277.00	1,889,294.58	Signed								2020-11-06	2020-12-01	2020-11-11			2020-12-23	2021-02-01	2021-01-22	2021-04-01	2021-02-26	2021-05-31	2021-07-26
ID-ATR/BDP-203979-NC-RFB / Participatory Mapping with Survey (PTSL) Phase 3 (300.00 parcel) of South Kalimantan 2021 (8 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	4,735,416.00	3,524,872.55	Signed								2020-11-06	2020-12-01	2020-11-11			2020-12-23	2021-01-20	2021-01-22	2021-04-01	2021-02-26	2021-07-29	2021-07-26
ID-ATR/BDP-204232-NC-RFB / Participatory Mapping with Survey (PTSL) Phase (220.00 parcel) of Central Kalimantan 2021 - (5 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	3,472,638.00	2,740,609.20	Signed								2020-11-06	2020-12-01	2020-11-11			2020-12-23	2021-01-20	2021-01-22	2021-04-01	2021-02-26	2021-07-14	2021-07-26
ID-ATR/BDP-203977-NC-RFB / Quality Control for Participatory Mapping with Survey Phase 4 (PTSL) in 7 Provinces FY 2021 (7 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,979,166.00	1,621,810.34	Signed								2021-01-05	2021-01-13	2021-01-10			2021-02-21	2021-02-18	2021-03-23	2021-03-17	2021-04-27	2021-08-23	2021-09-24
ID-ATR/BDP-203975-NC-RFB / Procurement of Digitalization in 7 Provinces FY2021 (7 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	2,975,000.00	0.00	Canceled								2020-12-01		2020-12-06			2021-01-17		2021-02-16		2021-03-23		2021-09-19
ID-ATR/BDP-204227-NC-RFB / Participatory Mapping with Survey (PTSL) Phase-4 (230.00 parcel) of West Kalimantan 2021 - (7 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	5,208,958.00	4,015,881.01	Signed								2020-11-23	2020-12-01	2020-11-28			2021-01-09	2021-01-20	2021-02-08	2021-04-01	2021-03-15	2021-06-29	2021-08-12
ID-ATR/BDP-213581-NC-RFB / Thematic Map of Land and Spatial in the Context of Accelerating Land Redistribution of Objects for Agrarian Reform from Forest Area Based on Spatial Planning and Environment (Pilot Project)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope	303,936.00	259,657.86	Signed								2021-01-13	2021-01-18	2021-01-18			2021-03-01	2021-02-26	2021-03-31	2021-03-16	2021-04-28	2021-04-19	2021-07-17
ID-ATR/BDP-188254-NC-RFB / PTPR Thematic Map of Land and Spatial (PTPR) (4 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,810,803.33	998,589.67	Signed								2020-08-12	2020-09-29	2020-08-17			2020-09-28	2020-10-27	2020-10-28	2020-11-17	2020-11-25	2020-12-16	2020-12-31
ID-ATR/BDP-222685-NC-RFB / ID-ATR/BDP-203975-NC-RFB / Procurement of Digitalization in South Sumatera Province FY2021 (7 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	375,000.00	155,851.12	Signed								2021-03-05	2021-08-15	2021-03-10			2021-04-21	2021-10-06	2021-05-21	2021-10-25	2021-06-25	2021-11-24	2021-07-07
ID-ATR/BDP-22924-NC-RFB / ID-ATR/BDP-203975-NC-RFB / Procurement of Digitalization in South Riau FY2021 (5 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	375,000.00	363,183.16	Signed								2021-03-05	2021-08-15	2021-03-10			2021-04-21	2021-10-18	2021-05-21	2021-10-25	2021-06-18	2021-11-22	2021-09-16
ID-ATR/BDP-22925-NC-RFB / ID-ATR/BDP-203975-NC-RFB / Procurement of Digitalization in East Kalimantan Province FY2021 (5 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	458,333.00	398,824.56	Signed								2021-03-05	2021-07-21	2021-03-10			2021-04-21	2021-08-25	2021-05-21	2021-09-03	2021-06-18	2021-09-28	2021-09-16
ID-ATR/BDP-22927-NC-RFB / ID-ATR/BDP-203975-NC-RFB / Procurement of Digitalization in Central Kalimantan Province FY2021 (5 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	375,000.00	329,529.37	Signed								2021-03-05	2021-08-15	2021-03-10			2021-04-21	2021-09-30	2021-05-21	2021-10-29	2021-06-18	2021-11-26	2021-09-16

ID-ATR/BNP-22928-NC-RFB / ID-ATR/BNP-203975-NC-RFB / Procurement of Digitalization in South Kalimantan Provinces FY2021 (6 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					425,000.00	433,869.70	Signed									2021-03-05	2021-09-02	2021-03-10					2021-04-21	2021-09-30	2021-05-21	2021-10-29	2021-06-18	2021-11-11	2021-09-16											
ID-ATR/BNP-22930-NC-RFB / ID-ATR/BNP-203975-NC-RFB / Procurement of Digitalization in West Kalimantan Province FY2021 (6 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					483,333.00	476,563.57	Signed																		2021-04-21	2021-09-30	2021-05-21	2021-10-29	2021-06-18	2021-12-23	2021-09-16									
ID-ATR/BNP-22933-NC-RFB / ID-ATR/BNP-203975-NC-RFB / Procurement of Digitalization in Jambi Province FY2021 (5 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					483,333.00	321,198.20	Signed																			2021-04-21	2021-09-17	2021-05-21	2021-09-28	2021-06-18	2021-11-01	2021-09-16								
ID-ATR/BNP-203980-NC-RFB / Forest Area Boundary Situation Map FY 2021 (multi Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,433,938.00	949,903.51	Signed																			2021-01-05	2021-06-10	2021-01-10			2021-02-21	2021-07-16	2021-03-23	2021-08-05	2021-04-27	2021-09-07	2021-07-13			
ID-ATR/BNP-17811-NC-RFB / Procurement of IT Support for Scanning and Digital Filing (Digitalization) 2020 (7 (seven) Provinces / / (sevent) Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,698,472.00	0.00	Canceled										2020-04-27		2020-05-02						2020-06-13			2020-07-13			2020-08-10			2020-12-08						
ID-ATR/BNP-108631-NC-RFB / Forest Organizer for Public Attention	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope					714,286.00	0.00	Canceled																		2019-06-01		2019-06-06			2019-07-18			2019-08-17			2019-09-21		2020-03-19		
ID-ATR/BNP-108632-NC-RFB / Event Organizer for Implementation Assessment on Pres Decree No. 86/2018	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					142,857.00	0.00	Canceled																		2019-06-01		2019-06-06			2019-07-18			2019-08-17			2019-09-21		2020-03-19		
ID-ATR/BNP-232937-NC-RFQ / Event Organizer for Coordination Meeting Forest Area Boundary FY 2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope					55,918.00	47,605.34	Signed																		2021-05-09									2021-06-27	2021-12-13		2021-08-11			
ID-ATR/BNP-251188-NC-RFQ / Film Documenter Production for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope					82,600.00	73,440.44	Signed																			2021-09-05									2021-10-31	2021-11-09		2021-12-30		
ID-ATR/BNP-260468-NC-RFB / Forest Area Boundary Situation Map FY 2022 (multi Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,945,000.00	0.00	Under Implementation																		2021-11-01	2022-05-09	2021-11-06			2021-12-18	2022-05-20	2022-01-17			2022-02-21		2022-05-22			
ID-ATR/BNP-270081-NC-RFB / Fase-5 Participatory Mapping with Survey (PTSL-PM) using Framework Agreement (31 lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope					31,000,000.00	0.00	Under Implementation	2022-01-14	2022-02-15	2022-04-01	2022-06-16	2022-04-01															2022-04-22			2022-05-22			2022-06-26			2022-12-18				
ID-ATR/BNP-271713-NC-RFB / PTPR Thematic Map of Land and Spatial (PTPR) (4 Lots) FY 2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,021,762.00	0.00	Pending Implementation																		2022-01-05			2022-01-10			2022-01-31			2022-03-02		2022-03-30		2022-07-13		
ID-ATR/BNP-27948-NC-RFB / Procurement of Digitalization in Jambi Province FY2022 (9 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					630,500.00	0.00	Pending Implementation																			2022-01-16			2022-01-21			2022-02-11			2022-02-12		2022-03-05		2022-05-04	
ID-ATR/BNP-27950-NC-RFB / Procurement of Digitalization in Riau Province FY2022 (10 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					900,000.00	0.00	Pending Implementation																			2022-01-16			2022-01-21			2022-02-11			2022-02-12		2022-03-12		2022-05-11	
ID-ATR/BNP-27952-NC-RFB / Procurement of Digitalization in West Kalimantan Province FY2022 (14 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					1,060,000.00	0.00	Pending Implementation																			2022-01-16			2022-01-21			2022-02-11			2022-02-25		2022-03-18		2022-05-17	
ID-ATR/BNP-27963-NC-RFB / Procurement of Digitalization in Central Kalimantan Province FY2022 (9 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					508,000.00	0.00	Pending Implementation																			2022-01-16			2022-01-21			2022-02-11			2022-02-25		2022-03-18		2022-05-17	
ID-ATR/BNP-27963-NC-RFB / Procurement of Digitalization in East Kalimantan Province FY 2022 (11 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					439,000.00	0.00	Pending Implementation																				2022-01-16			2022-01-21			2022-02-11			2022-02-25		2022-03-11		2022-05-10
ID-ATR/BNP-27966-NC-RFB / Procurement of Digitalization in South Kalimantan Province FY2022 (11 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					608,000.00	0.00	Pending Implementation																				2022-01-16			2022-01-21			2022-02-11			2022-02-25		2022-03-18		2022-05-17
ID-ATR/BNP-27970-NC-RFB / Procurement of Digitalization in West Java, Central Java & East Java Province FY2022 (3 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope					220,000.00	0.00	Pending Implementation																			2022-01-16			2022-01-21			2022-02-11			2022-02-25		2022-03-18		2022-05-17	
ID-ATR/BNP-27997-NC-RFQ / Quality Control for PTSL-PM FY2022 South Sumatera Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					71,000.00	0.00	Pending Implementation																								2022-03-20						2022-05-01		2022-07-30	
ID-ATR/BNP-27998-NC-RFQ / Quality Control for PTSL-PM FY2022 Riau Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					54,000.00	0.00	Pending Implementation																								2022-03-20							2022-05-01	2022-07-30	
ID-ATR/BNP-273000-NC-RFQ / Quality Control for PTSL-PM FY2022 Jambi Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					83,000.00	0.00	Pending Implementation																								2022-03-21							2022-05-02	2022-07-31	
ID-ATR/BNP-273001-NC-RFQ / Quality Control for PTSL-PM FY2022 West Kalimantan Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					51,000.00	0.00	Pending Implementation																								2022-03-21							2022-05-02	2022-07-31	
ID-ATR/BNP-273002-NC-RFQ / Quality Control for PTSL-PM FY2022 South Kalimantan Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					100,000.00	0.00	Pending Implementation																								2022-03-21							2022-05-02	2022-07-31	
ID-ATR/BNP-273005-NC-RFQ / Quality Control for PTSL-PM FY2022 East Kalimantan Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					87,500.00	0.00	Pending Implementation																								2022-03-21							2022-05-02	2022-07-31	
ID-ATR/BNP-273007-NC-RFQ / Quality Control for PTSL-PM FY2022 Central Kalimantan Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Quotations	Open - National	Single Stage - One Envelope					56,000.00	0.00	Pending Implementation																								2022-03-21							2022-05-02	2022-07-31	

ID-ATR/BNP-273008-NC-RFB / Quality Control for PTSL-PM FY2022 West Java Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		590,000.00	0.00	Pending Implementation				2022-03-16	2022-03-21				2022-04-11	2023-02-09	2023-03-02		2023-05-31		
ID-ATR/BNP-273009-NC-RFB / Quality Control for PTSL-PM FY2022 Central Java Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		411,000.00	0.00	Pending Implementation				2022-03-16	2022-03-21				2022-04-11	2022-04-25	2022-05-16		2022-08-14		
ID-ATR/BNP-273011-NC-RFB / Quality Control for PTSL-PM FY2022 East Java Provinces	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		563,000.00	0.00	Pending Implementation				2022-03-16	2022-03-21				2022-04-11	2022-04-25	2022-05-16		2022-08-14		
ID-ATR/BNP-272949-NC-RFB / Procurement of Digitalization South Sumatera Province FY2022 (16 Lots)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,100,000.00	0.00	Pending Implementation				2022-01-16	2022-01-21				2022-02-11	2022-02-25	2022-03-18		2022-05-17		
ID-ATR/BNP-289556-NC-RFB / Quality Control for Participation Mapping with Survey Phase 4 (PTSL) in Central Kalimantan FY 2021	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		269,000.00	204,930.00	Signed				2021-03-15	2021-04-08	2021-03-20			2021-05-01	2021-06-02	2021-05-31	2021-06-14	2021-07-05	2021-08-12	2022-01-01
ID-ATR/BNP-309530-NC-RFB / Land and Spatial Thematic Map (PTPR) Labuan Bajo - Flores NTT 4 Lots FY 2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,120,000.00	0.00	Pending Implementation				2022-07-29					2022-08-03				2022-11-18	2023-05-17	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ID-ATR/BNP-100571-CS-OCB 5 / Method Analysis and Quality Control of Pilot Project Fit For Purpose Cadastral Mapping	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		128,571.00	0.00	Under Implementation	2019-06-03	2019-07-10	2019-06-24	2019-08-07	2019-07-10			2019-09-04	2019-07-11	2019-10-04		2019-11-08		2019-12-13		2020-12-12			
ID-ATR/BNP-108901-CS-OCB 5 / Consulting Services for Development of Land Information System, portal and e-Services	IBRD / 88970	Participatory Mapping and Agrarian Reform	Prior	Quality And Cost-Based Selection	Open - International		2,331,034.00	0.00	Pending Implementation	2019-04-08		2019-04-29		2019-06-12					2019-07-10		2019-08-09		2019-09-13		2019-10-18		2020-10-17	
ID-ATR/BNP-108903-CS-OCB 5 / Legal and Institutional Framework Consulting Services	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		85,714.00	0.00	Pending Implementation	2019-05-01		2019-05-22		2019-07-05					2019-08-02		2019-09-01		2019-10-06		2019-11-10		2020-11-09	
ID-ATR/BNP-108907-CS-OCB 5 / Consulting Services for Project Management, Information System Development	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		142,857.00	0.00	Pending Implementation	2019-05-05		2019-05-26		2019-07-09					2019-08-06		2019-09-05		2019-10-10		2019-11-14		2020-11-13	
ID-ATR/BNP-108908-CS-OCB 5 / Consulting Services for Communication and Public Relations	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - International		607,143.00	0.00	Pending Implementation	2019-05-05		2019-05-26		2019-07-09					2019-08-06		2019-09-05		2019-10-10		2019-11-14		2020-11-13	
ID-ATR/BNP-110152-CS-OCB 5 / Consulting Services for Review Geospatial Data Infrastructure Services	TF / A7044	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Quality And Cost-Based Selection	Open - National		107,143.00	0.00	Pending Implementation	2019-06-24		2019-07-15		2019-07-29					2019-08-26		2019-09-02		2019-09-12		2019-10-03		2020-03-31	
ID-ATR/BNP-219895-CS-COS / Preparation of Archive Building Modern Archive (DED - Planning)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Consultant Qualification Selection	Open - National		8,621.00	0.00	Under Implementation	2021-02-26	2021-04-30	2021-03-19		2021-04-16							2021-05-16		2021-06-13		2021-09-11			
ID-ATR/BNP-108906-CS-OCB 5 / Vulnerability Mapping, social monitoring and impact assessment	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		321,429.00	0.00	Canceled	2019-05-05		2019-05-26		2019-07-09					2019-08-06		2019-09-05		2019-10-10		2019-11-14		2020-11-13	
ID-ATR/BNP-108902-CS-OCB 5 / Pilot Project Analysis Consultant and Data Quality Control for Participatory Mapping	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Quality And Cost-Based Selection	Open - National		128,571.00	0.00	Canceled	2019-04-08		2019-04-29		2019-06-12					2019-07-10		2019-08-09		2019-09-13		2019-10-18		2020-10-17	
ID-ATR/BNP-296881-CS-COS / Consultant Communication supporting for strengthening communication policy in public relations bureau FY 2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Consultant Qualification Selection	Open - National		145,000.00	0.00	Under Implementation	2022-06-15	2022-05-24	2022-07-06		2022-08-19							2022-09-18		2022-10-23		2023-04-21			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ID-ATR/BNP-108917-CS-INDV / Safeguards Coordinator	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		30,000.00	90,248.70	Signed	2019-04-24	2019-06-09	2019-06-12	2019-07-11	2019-07-03	2019-07-12	2019-08-07	2019-08-01	2020-02-03	
ID-ATR/BNP-108918-CS-INDV / Monitoring and Evaluation Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	15,917.45	Signed	2019-04-24	2019-03-01	2019-06-12	2019-03-08	2019-07-03	2019-03-08	2019-08-07	2019-06-12	2020-02-03	
ID-ATR/BNP-108920-CS-INDV / ICT specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		22,500.00	2,003.10	Signed	2019-04-24	2019-08-01	2019-06-12	2019-10-25	2019-07-03	2019-10-24	2019-08-07	2019-10-30	2020-02-03	
ID-ATR/BNP-108921-CS-INDV / Legal expert (consultant on land law policy)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03	
ID-ATR/BNP-108922-CS-INDV / Liaison PCC	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		56,000.00	41,790.00	Signed	2019-04-24	2019-07-10	2019-06-12	2019-08-06	2019-07-03	2019-08-14	2019-08-07	2019-10-01	2020-02-03	
ID-ATR/BNP-108923-CS-INDV / Strategic Planning Specialist (International)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		125,000.00	19,502.00	Signed	2019-04-24	2021-01-20	2019-06-12	2021-02-02	2019-07-03	2021-02-04	2019-08-07	2021-02-11	2020-02-03	

ID-ATR/BPN-108924-CS-INDV / Social and Environmental Specialist for Pilot Participatory Mapping	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		25,000.00	0.00	Pending Implementation	2019-04-24	2019-06-12	2019-07-03	2019-08-07	2020-02-03				
ID-ATR/BPN-108925-CS-INDV / FM Assistant	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		12,500.00	8,698.75	Signed	2019-04-24	2019-05-16	2019-06-12	2019-07-12	2019-07-12	2019-08-07	2021-08-01	2020-02-03	
ID-ATR/BPN-108926-CS-INDV / Procurement Assistant	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		12,500.00	52,486.00	Signed	2019-04-24	2019-05-01	2019-06-12	2019-07-22	2019-07-03	2019-07-22	2019-08-07	2019-08-01	2020-02-03
ID-ATR/BPN-108927-CS-INDV / Junior Public Awareness Specialist	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		12,500.00	20,955.74	Signed	2019-04-24	2019-05-01	2019-06-12	2021-07-12	2019-07-03	2019-07-29	2019-08-07	2019-08-01	2020-02-03
ID-ATR/BPN-108928-CS-INDV / Junior Public Awareness Specialist	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		52,500.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-108929-CS-INDV / Regional Project Technical Advisor	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		140,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-108930-CS-INDV / Regional Project Operations Advisor	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		140,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-108931-CS-INDV / Project Administrator	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		20,000.00	0.00	Pending Implementation	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-108915-CS-INDV / Financial Management Specialist	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Canceled	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-116146-CS-INDV / Project Management Advisor	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		26,786.00	177,784.78	Signed	2018-12-03	2018-10-01	2018-12-22	2018-12-19	2018-12-24	2018-12-21	2019-01-01	2019-01-03	2019-05-31
ID-ATR/BPN-116153-CS-INDV / Communication Specialist	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		14,286.00	75,930.91	Signed	2019-02-01	2019-01-23	2019-02-23	2019-02-06	2019-03-02	2019-02-08	2019-03-15	2019-02-11	2019-05-31
ID-ATR/BPN-116154-CS-INDV / Safeguards Coordinator	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		8,571.00	3,219.13	Signed	2019-01-02	2019-03-17	2019-01-19	2019-04-08	2019-01-22	2019-04-09	2019-02-01	2019-04-16	2019-05-31
ID-ATR/BPN-116151-CS-INDV / Monitoring & Evaluation Specialist	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		7,500.00	78,450.61	Signed	2019-02-18	2019-02-10	2019-02-26	2019-03-06	2019-02-27	2019-03-08	2019-03-01	2019-03-14	2019-05-31
ID-ATR/BPN-116148-CS-INDV / PCC Liaison Officer	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		10,714.00	0.00	Canceled	2019-05-24	2019-06-23	2019-06-04		2019-06-06		2019-06-10		2019-12-07
ID-ATR/BPN-116147-CS-INDV / Legal Advisor	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		12,857.00	0.00	Pending Implementation	2019-05-24		2019-06-04		2019-06-06		2019-06-10		2019-12-07
ID-ATR/BPN-116149-CS-INDV / Assistant Safeguard Coordinator	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		3,750.00	8,425.20	Signed	2019-05-24	2018-12-09	2019-06-07	2019-01-15	2019-06-09	2019-01-15	2019-06-13	2019-02-01	2019-11-30
ID-ATR/BPN-17834-CS-INDV / Financial Management Specialist	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		37,250.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178294-CS-INDV / Monitoring and Evaluation Consultant	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		28,200.00	0.00	Canceled	2019-12-20	2019-03-01	2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178144-CS-INDV / Public Awareness Specialist 3 (Riau)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178122-CS-INDV / Public Awareness Specialist 5 (Kalang)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		16,600.00	0.00	Pending Implementation	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178141-CS-INDV / Public Awareness Specialist 7 (Kalisel)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178299-CS-INDV / Program Officer (5 Person) and Access Reform Officer (1 Person)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		40,000.00	0.00	Canceled	2020-01-15		2020-01-18		2020-01-19		2020-01-27		2020-12-31
ID-ATR/BPN-178296-CS-INDV / PCC Liaison Adviser	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		33,100.00	0.00	Canceled	2019-12-20	2019-08-01	2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-178302-CS-INDV / PCC liaison Officer	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		21,000.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-17836-CS-INDV / Financial Management Assistant	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		21,000.00	0.00	Canceled	2019-12-20	2019-05-01	2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-17831-CS-INDV / Project Management Assistant	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		13,800.00	10,798.04	Signed	2019-12-20	2020-08-02	2020-02-07	2020-09-21	2020-02-28	2020-09-21	2020-03-27	2020-11-02	2020-12-31
ID-ATR/BPN-181543-CS-INDV / Survey and Mapping Specialist	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		11,750.00	0.00	Pending Implementation	2020-07-01		2020-08-04		2020-08-11		2020-09-01		2021-02-28
ID-ATR/BPN-178301-CS-INDV / Transformation Digital Specialist (National)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Direct		6,200.00	0.00	Under Implementation	2020-01-15	2020-01-03	2020-01-18		2020-01-19		2020-01-27		2020-07-25
ID-ATR/BPN-178298-CS-INDV / Land Tenure Expert (National)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		10,400.00	0.00	Canceled	2020-01-15	2020-06-02	2020-03-04		2020-03-18		2020-04-22		2020-10-19
ID-ATR/BPN-178297-CS-INDV / Land Tenure Expert (International)	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		51,800.00	0.00	Canceled	2020-01-15		2020-03-04		2020-03-18		2020-04-22		2020-10-19
ID-ATR/BPN-178150-CS-INDV / Knowledge Management & Data Officer	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		10,400.00	10,019.52	Signed	2020-01-15	2020-03-02	2020-03-04	2020-04-09	2020-03-18	2020-04-15	2020-04-08	2020-05-04	2020-12-31
ID-ATR/BPN-187783-CS-INDV / Spatial Analyst for Land Parcels	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		51,800.00	0.00	Pending Implementation	2020-01-15		2020-03-04		2020-03-18		2020-04-15		2020-12-31
ID-ATR/BPN-178295-CS-INDV / Transformation Digital Specialist [International]	IBRD / B8970	Project Management, Institutional Development and Monitoring	Post	Individual Consult ant Selection	Open		51,800.00	0.00	Pending Implementation	2020-01-15		2020-03-04		2020-03-18		2020-04-22		2020-10-19

ID-ATR/BPN-178300-CS-INDV / Capacity Building Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		2,800.00	0.00	Pending Implementation	2020-06-05	2020-07-24	2020-08-07	2020-09-11	2020-10-01				
ID-ATR/BPN-181544-CS-INDV / Consultant 3D	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2020-04-15	2020-06-03	2020-06-24	2020-07-29	2020-08-28				
ID-ATR/BPN-187781-CS-INDV / Legal Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		10,417.00	0.00	Pending Implementation	2020-08-03	2020-09-21	2020-10-05	2020-11-02	2020-12-31				
ID-ATR/BPN-187780-CS-INDV / Financial Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		10,417.00	0.00	Under Implementation	2020-08-03	2020-06-30	2020-09-21	2020-10-05	2020-11-02	2020-12-31			
ID-ATR/BPN-187777-CS-INDV / IT Specialist (Supporting for Transformation digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		10,417.00	0.00	Under Implementation	2020-08-03	2020-06-08	2020-09-21	2020-10-05	2020-11-02	2020-12-31			
ID-ATR/BPN-187797-CS-INDV / Feedback and Grievance Redress Mechanism (FGRM) Officer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		8,333.00	22,405.60	Signed	2020-08-07	2020-05-29	2020-09-25	2020-07-22	2020-10-16	2020-07-22	2020-11-20	2020-09-01	2020-12-31
ID-ATR/BPN-187776-CS-INDV / Project Planning and Management Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31
ID-ATR/BPN-187772-CS-INDV / Project Risk Management Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31
ID-ATR/BPN-187770-CS-INDV / Land Information System Development Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		52,083.00	33,058.25	Signed	2020-08-03	2020-08-24	2020-08-13	2020-06-24	2020-08-27	2020-09-10	2020-09-24	2020-09-11	2020-12-31
ID-ATR/BPN-187774-CS-INDV / Digital Communication Specialist (Supporting for Transformation Digital)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		52,083.00	0.00	Under Implementation	2020-08-03	2020-08-24	2020-08-13		2020-08-27		2020-09-24		2020-12-31
ID-ATR/BPN-187799-CS-INDV / Administrator Support at 7 Provinces (7 Packages)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		21,875.00	0.00	Canceled	2020-08-07	2020-06-15	2020-09-25		2020-10-09		2020-11-06		2020-12-31
ID-ATR/BPN-201161-CS-INDV / Risk Screening Support	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		6,944.00	0.00	Pending Implementation	2020-10-25		2020-11-02		2020-11-07		2020-11-15		2020-12-30
ID-ATR/BPN-203395-CS-INDV / Project Manager for PMD Digital Transformation	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		10,417.00	3,339.50	Signed	2020-09-01	2020-09-01	2020-09-27	2020-11-18	2020-10-04	2020-11-18	2020-10-25	2020-12-01	2020-12-31
ID-ATR/BPN-203397-CS-INDV / Safeguard Specialist for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		3,125.00	0.00	Canceled	2020-09-01	2021-03-04	2020-09-27		2020-10-11		2020-11-01		2020-12-31
ID-ATR/BPN-203461-CS-INDV / Project Management Assistant for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		3,160.00	10,950.28	Signed	2020-09-01	2021-03-04	2020-09-27	2021-04-28	2020-10-11	2021-04-28	2020-11-01	2022-05-05	2020-12-31
ID-ATR/BPN-203460-CS-INDV / Communication Specialist for Pilot Project Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		3,125.00	0.00	Under Implementation	2020-09-01	2020-11-06	2020-09-27		2020-10-11		2020-11-01		2020-12-31
ID-ATR/BPN-203462-CS-INDV / Procurement Assistant (short term)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		3,472.00	41,839.00	Signed	2020-10-01	2020-11-27	2020-10-27	2020-12-16	2020-11-10	2020-12-21	2020-12-01	2021-01-04	2020-12-31
ID-ATR/BPN-204256-CS-INDV / Strategic Planner (PMU)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Review	2020-11-13	2021-01-20	2021-01-01		2021-01-15		2021-02-05		2021-12-22
ID-ATR/BPN-204250-CS-INDV / Community Empowerment Consultant for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		8,160.00	12,383.22	Signed	2021-01-05	2021-03-04	2021-02-23	2021-04-07	2021-03-09	2021-05-05	2021-04-06	2021-10-06	2021-09-03
ID-ATR/BPN-204251-CS-INDV / Social Safeguard and Complaint Handling for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		4,896.00	10,161.76	Signed	2021-01-05	2020-11-05	2021-02-23	2021-06-08	2021-03-09	2021-06-08	2021-03-30	2021-06-17	2021-06-28
ID-ATR/BPN-204246-CS-INDV / TORA Potential Analysis Consultant for Land Redistribution (7 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		114,236.00	0.00	Canceled	2020-12-01		2021-01-19		2021-02-02		2021-02-23		2021-12-20
ID-ATR/BPN-204244-CS-INDV / Bilingual Secretary for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		5,347.00	0.00	Canceled	2021-01-05	2021-03-04	2021-02-23		2021-03-16		2021-04-20		2021-11-16
ID-ATR/BPN-204254-CS-INDV / Supporting Staffs for Land Redistribution (2 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		7,778.00	6,720.55	Signed	2021-01-05	2021-03-04	2021-02-23	2021-06-08	2021-03-09	2021-06-08	2021-03-30	2021-07-21	2021-10-26
ID-ATR/BPN-219903-CS-INDV / QC Renovation of Archive Building/Modern Archive	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open		5,172.00	0.00	Pending Implementation	2021-02-19		2021-03-24		2021-04-07		2021-05-05		2021-11-01
ID-ATR/BPN-204257-CS-INDV / Strategic Program Officer (2 persons)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	2,085.90	Under Implementation	2021-03-23	2021-02-01	2021-04-25	2021-05-24	2021-05-09	2021-05-24	2021-05-16		2021-08-14
ID-ATR/BPN-243281-CS-INDV / SPIP Facilitator (4 Positions)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Direct		66,200.00	51,393.72	Signed	2021-07-13	2021-07-29	2021-07-23	2021-08-05	2021-08-06	2021-08-27	2021-09-03	2021-09-14	2022-03-02
ID-ATR/BPN-243285-CS-INDV / SPIP Coordinator (1 Position)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Direct		20,600.00	16,850.40	Signed	2021-07-13	2021-07-29	2021-07-23	2021-08-05	2021-08-06	2021-08-27	2021-09-03	2021-09-14	2022-03-02

ID-ATR/BPN-243302-CS-INDV / Governance, Forestry and Environmental Policy Consultant for Land Redistribution	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open	8,100.00	4,622.66	Signed	2021-07-13	2021-07-01	2021-08-31	2021-09-14	2021-09-21	2021-09-21	2021-10-26	2021-10-06	2022-03-25
ID-ATR/BPN-243312-CS-INDV / Data Management Consultant and Reporting for Pilot Project Land Redistribution	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open	7,500.00	4,327.60	Signed	2021-07-13	2021-07-01	2021-08-31	2021-09-14	2021-09-21	2021-09-21	2021-10-26	2021-10-06	2022-03-25
ID-ATR/BPN-204249-CS-INDV / Business Process and Regulation Consultant for Land Redistribution	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	8,000.00	4,583.28	Signed	2021-01-05	2021-07-01	2021-02-23	2021-09-14	2021-03-09	2021-09-21	2021-04-06	2021-10-07	2021-11-02
ID-ATR/BPN-204248-CS-INDV / Land Use Planning Consultant for Land Redistribution (4 Positions)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	32,400.00	8,065.08	Signed	2021-01-05	2021-07-01	2021-02-23	2021-09-13	2021-03-09	2021-09-21	2021-03-30	2021-10-07	2021-06-28
ID-ATR/BPN-204245-CS-INDV / Agrarian Reform Assessment Consultant for Land Redistribution (4 Consultants)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	32,400.00	7,966.71	Signed	2020-12-01	2021-07-01	2021-01-19	2021-09-17	2021-02-02	2021-09-21	2021-02-23	2021-10-06	2021-12-20
ID-ATR/BPN-249707-CS-INDV / Financial Management Specialist TF	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	20,833.00	0.00	Canceled	2018-10-01	2018-10-01	2018-11-19	2018-12-18	2018-12-10	2019-02-08	2019-01-14		2019-07-13
ID-ATR/BPN-249706-CS-INDV / Procurement Specialist TF	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	17,361.00	166,830.16	Signed	2018-10-01	2018-10-01	2018-11-19	2019-01-15	2018-12-10	2019-01-16	2019-01-14	2019-02-01	2019-07-13
ID-ATR/BPN-116145-CS-INDV / Junior Public Awareness Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	6,429.00	49,138.31	Signed	2019-05-24	2019-06-03	2019-06-04	2019-07-15	2019-06-06	2019-07-15	2019-06-10	2019-08-01	2019-12-07
ID-ATR/BPN-251250-CS-INDV / Knowledge Management Monitoring Officer FY2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,625.00	24,902.28	Signed	2021-01-02	2021-01-04	2021-02-20	2021-03-02	2021-03-13	2021-03-03	2021-04-17	2021-03-24	2021-10-14
ID-ATR/BPN-251240-CS-INDV / Financial Management Specialist FY2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	25,000.00	25,128.00	Signed	2020-12-01	2020-12-01	2021-01-19	2020-12-29	2021-02-09	2020-12-29	2021-03-16	2021-01-04	2021-09-12
ID-ATR/BPN-251241-CS-INDV / Public Awareness Specialist East Kalimantan Province FY 2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	16,000.00	12,443.10	Signed	2021-01-02	2020-12-28	2021-02-20	2021-01-08	2021-03-13	2021-03-12	2021-04-17	2021-03-12	2021-10-14
ID-ATR/BPN-2021-13-CS-INDV / Public Awareness Specialist South Sumatera Province FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	4,200.00	46,855.04	Signed	2019-06-01	2019-06-03	2019-07-20	2019-09-05	2019-08-10	2019-09-09	2019-09-14	2021-10-01	2019-11-13
ID-ATR/BPN-2021-14-CS-INDV / Public Awareness Specialist West Kalimantan Province FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	4,200.00	18,390.76	Signed	2019-06-01	2019-06-03	2019-07-20	2019-09-02	2019-08-10	2019-09-04	2019-09-14	2019-10-01	2019-12-13
ID-ATR/BPN-251246-CS-INDV / Public Awareness Specialist West Kalimantan Province FY 2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	14,500.00	3,026.70	Signed	2021-01-02	2020-12-28	2021-02-20	2021-01-07	2021-02-23	2021-03-04	2021-03-01	2021-03-04	2021-05-30
ID-ATR/BPN-251249-CS-INDV / Public Awareness Specialist Central Kalimantan Province FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	4,200.00	49,277.02	Signed	2019-06-01	2019-06-10	2019-07-20	2019-08-12	2019-07-27	2019-08-23	2019-08-10	2019-10-14	2019-11-08
ID-ATR/BPN-251251-CS-INDV / Legal Specialist PMU FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	9,400.00	47,337.75	Signed	2019-06-01	2019-06-09	2019-07-20	2019-08-08	2019-07-27	2019-08-09	2019-08-10	2019-10-01	2019-11-08
ID-ATR/BPN-251243-CS-INDV / Graphic Designer PMU FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	3,200.00	40,930.20	Signed	2019-06-01	2019-07-23	2019-07-20	2019-09-11	2019-08-10	2019-09-11	2019-09-14	2019-10-07	2019-12-13
ID-ATR/BPN-251252-CS-INDV / Senior Policy Advisor FY2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,500.00	10,470.00	Signed	2019-06-01	2019-07-19	2019-07-20	2019-09-24	2019-07-27	2019-09-24	2019-08-10	2019-10-01	2019-11-08
ID-ATR/BPN-251258-CS-INDV / Digital Transformation Specialist FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,500.00	10,134.00	Signed	2020-01-02	2020-01-06	2020-02-20	2020-02-27	2020-02-27	2020-03-02	2020-03-12	2020-03-02	2020-06-10
ID-ATR/BPN-254529-CS-INDV / Public Specialist Awareness Java Province FY2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	12,000.00	550,979.55	Signed	2021-09-28	2021-10-01	2021-10-15	2021-10-27	2021-10-20	2021-11-08	2021-11-03	2021-11-15	2022-02-01
ID-ATR/BPN-254533-CS-INDV / Public Specialist Awareness West Kalimantan Province (T hird Recruitment)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	12,000.00	5,138.98	Signed	2021-06-30	2022-01-10	2021-07-24	2022-07-04	2021-07-31	2022-07-04	2021-08-21	2022-07-12	2021-11-19
ID-ATR/BPN-116150-CS-INDV / Spatial Land Data Analysis of PMO	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	10,500.00	0.00	Pending Implementation	2019-05-24		2019-06-04		2019-06-06		2019-06-10		2019-12-31
ID-ATR/BPN-108914-CS-INDV / Project Management Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	37,500.00	0.00	Canceled	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-17827-CS-INDV / Project Management Advisor	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	59,600.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-108916-CS-INDV / Procurement Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-17827-CS-INDV / Procurement Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	45,500.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-108919-CS-INDV / Communication Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2019-04-24		2019-06-12		2019-07-03		2019-08-07		2020-02-03
ID-ATR/BPN-17840-CS-INDV / Communication Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	29,000.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31
ID-ATR/BPN-17839-CS-INDV / Procurement Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct	21,000.00	0.00	Canceled	2019-12-20		2019-12-23		2019-12-24		2020-01-01		2020-12-31

ID-ATR/BPN-17842-CS-INDV / Safeguards Coordinator	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		24,900.00	0.00	Canceled	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178145-CS-INDV / Public Awareness Specialist 2 (Jember)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178140-CS-INDV / Public Awareness Specialist 6 (Kaltim)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-177843-CS-INDV / Public Awareness Specialist 1 (Sumsei)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178143-CS-INDV / Public Awareness Specialist 4 (Kalbar)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		16,600.00	0.00	Canceled	2019-12-20	2019-12-23	2019-12-24	2020-01-01	2020-12-31				
ID-ATR/BPN-178148-CS-INDV / Graphic Designer	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		12,500.00	0.00	Canceled	2019-12-20	2019-08-01	2019-12-23	2019-12-24	2020-01-01	2020-12-31			
ID-ATR/BPN-178119-CS-INDV / Legal Specialist	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Direct		37,250.00	0.00	Canceled	2019-12-20	2019-12-26	2019-12-28	2020-01-02	2020-12-31				
ID-ATR/BPN-263514-CS-INDV / Financial Management Specialist (TF)	TF / A7044	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		20,833.00	48,846.36	Signed	2018-10-01	2018-10-01	2018-11-19	2018-12-18	2018-11-26	2019-12-19	2018-12-31	2019-01-03	2019-12-31
ID-ATR/BPN-263509-CS-INDV / PCC Liaison Officer FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		21,000.00	20,895.00	Signed	2019-12-20	2019-06-02	2020-01-15	2019-12-09	2020-01-20	2019-12-11	2020-02-08	2020-01-06	2020-12-30
ID-ATR/BPN-263510-CS-INDV / Financial Management Assistant FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		21,000.00	65,119.20	Signed	2019-12-20	2019-12-20	2020-01-22	2020-01-22	2020-01-29	2020-01-23	2020-02-19	2020-01-27	2020-12-30
ID-ATR/BPN-263507-CS-INDV / Public Awareness Specialist South Kalimantan Province FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		16,600.00	40,296.75	Signed	2019-12-20	2019-07-01	2020-01-10	2020-01-10	2020-01-13	2020-01-10	2020-02-03	2020-01-27	2020-11-29
ID-ATR/BPN-263508-CS-INDV / Public Awareness Specialist Riau Province FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		16,600.00	26,131.05	Signed	2019-12-20	2019-07-01	2020-01-13	2019-10-24	2020-01-16	2019-10-25	2020-02-02	2020-01-06	2021-01-27
ID-ATR/BPN-263348-CS-INDV / Project Management Assistant PMU FY2022 (new hired)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open		21,000.00	13,887.72	Signed	2021-11-16	2021-11-16	2022-01-04	2022-01-04	2022-01-25	2022-01-06	2022-03-01	2022-01-31	2022-12-26
ID-ATR/BPN-263360-CS-INDV / Program Officer FY2020 (5 Persons)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		34,000.00	5,404.80	Signed	2019-12-01	2019-12-01	2020-01-03	2019-12-30	2020-01-10	2019-12-30	2020-01-31	2020-02-03	2020-07-29
ID-ATR/BPN-263512-CS-INDV / Access Reform Officer FY2020	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		5,900.00	800.40	Signed	2020-01-15	2020-03-03	2020-02-14	2019-10-30	2020-02-19	2019-10-30	2020-03-09	2020-06-02	2020-12-31
ID-ATR/BPN-272980-CS-INDV / Planning Consultant for Renovation Land office at Klaten district - Central Java Province FY 2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open		7,000.00	0.00	Canceled	2022-01-23		2022-02-25		2022-03-04		2022-03-25		2022-04-24
ID-ATR/BPN-272982-CS-INDV / Monitoring Consultant for Renovation Land office at Klaten district - Central Java Province FY2022	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Open		7,000.00	0.00	Canceled	2022-02-06		2022-03-11		2022-03-18		2022-04-08		2022-10-05
ID-ATR/BPN-273171-CS-INDV / Feedback and Grievance Redress Mechanism (FGRM) Officer FY2022 (new hire)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		16,600.00	8,004.00	Signed	2022-01-17	2022-04-07	2022-02-19	2022-06-30	2022-02-26	2022-06-30	2022-03-19	2022-07-06	2022-12-31
ID-ATR/BPN-273172-CS-INDV / Strategic Planner (Planning Bureau) FY2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2022-01-24	2022-04-24	2022-02-26		2022-03-05		2022-03-26		2022-09-22
ID-ATR/BPN-273173-CS-INDV / Safeguard Officer/Assistant	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		16,600.00	13,581.96	Signed	2022-01-17	2022-01-06	2022-02-19	2022-01-27	2022-02-26	2022-01-28	2022-03-12	2022-02-14	2022-12-31
ID-ATR/BPN-273174-CS-INDV / Land Tenure (National) FY2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		20,800.00	0.00	Canceled	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31
ID-ATR/BPN-273175-CS-INDV / Land data Expert Analysis FY2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		20,800.00	0.00	Canceled	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31
ID-ATR/BPN-273176-CS-INDV / Land and GIS Modeling FY2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		20,800.00	0.00	Canceled	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31
ID-ATR/BPN-273177-CS-INDV / 3 IC - Land data Analysis FY2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		37,500.00	0.00	Canceled	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-09-15
ID-ATR/BPN-273178-CS-INDV / Land Modeling Analysis FY2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		4,200.00	0.00	Canceled	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31
ID-ATR/BPN-273179-CS-INDV / Communication Specialist FY2022 for Strengthening the Communication policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31
ID-ATR/BPN-273180-CS-INDV / Information and Complaints Management FY2022 for Strengthening the Communication policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open		12,500.00	0.00	Pending Implementation	2022-01-17		2022-02-19		2022-02-26		2022-03-19		2022-12-31

ID-ATR/BPN-273181-CS-INDV / Public Information and Advocacy FY2022 for Strengthening the Communication Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	12,500.00	0.00	Pending Implementation	2022-01-17	2022-02-19	2022-02-26	2022-03-19	2022-12-31				
ID-ATR/BPN-273182-CS-INDV / Access Reform Officer for Indigenous Laws FY2020 for Strengthening the Communication Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	12,500.00	0.00	Pending Implementation	2022-01-17	2022-02-06	2022-02-13	2022-03-06	2022-12-18				
ID-ATR/BPN-284410-CS-CDS / 2D and 3D Cadastral Specialist for Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Direct	113,800.00	110,121.00	Signed	2022-04-01	2022-04-11	2022-04-11	2022-05-13	2022-05-02	2022-05-13	2022-06-06	2022-07-11	2022-12-03
ID-ATR/BPN-284428-CS-INDV / System / Solution Tester (2 persons) supports for Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Open	31,000.00	0.00	Under Implementation	2022-06-01	2022-07-01	2022-07-20	2022-08-10	2022-09-14	2023-03-13			
ID-ATR/BPN-284409-CS-CDS / Spatial Data Infrastructure Specialist for Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Direct	113,800.00	110,121.00	Signed	2022-04-01	2022-04-11	2022-04-11	2022-05-13	2022-05-02	2022-05-13	2022-06-06	2022-07-11	2022-12-03
ID-ATR/BPN-284412-CS-CDS / Land Administration System Specialist	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Direct	113,800.00	110,121.00	Signed	2022-04-01	2022-04-11	2022-04-11	2022-05-13	2022-05-02	2022-05-13	2022-06-06	2022-07-11	2022-12-03
ID-ATR/BPN-284418-CS-CDS / System Architecture & Infrastructure (Cloud) Designer Specialist	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Direct	113,800.00	110,121.00	Signed	2022-04-01	2022-04-11	2022-04-11	2022-05-13	2022-05-02	2022-05-13	2022-06-06	2022-07-11	2022-12-03
ID-ATR/BPN-284415-CS-CDS / Business Analyst Specialist	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Direct	113,800.00	110,121.00	Signed	2022-04-01	2022-04-11	2022-04-11	2022-05-13	2022-05-02	2022-05-13	2022-06-06	2022-07-11	2022-12-03
ID-ATR/BPN-284426-CS-INDV / Spatial Planning / Cadastral Analyst support for Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Open	10,400.00	0.00	Under Implementation	2022-04-01	2022-07-01	2022-05-20	2022-06-10	2022-07-15	2023-01-11			
ID-ATR/BPN-284457-CS-INDV / Technical Writer support to Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Open	15,500.00	0.00	Under Implementation	2022-06-01	2022-07-01	2022-07-20	2022-08-10	2022-09-14	2023-03-13			
ID-ATR/BPN-284423-CS-INDV / Business Analyst supports to Smart Land Development	IBRD / 88970	Geospatial Data Infrastructure for Environmental and Natural Resource Management	Post	Individual Consultant Selection	Open	20,700.00	0.00	Under Implementation	2022-04-01	2022-07-01	2022-05-20	2022-06-10	2022-07-15	2023-01-11			
ID-ATR/BPN-285755-CS-INDV / Land and GIS Modeling Expert FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	13,700.00	13,800.00	Signed	2022-02-24	2022-03-17	2022-04-14	2022-05-13	2022-05-05	2022-05-13	2022-06-09	2022-05-13	2022-12-06
ID-ATR/BPN-285760-CS-INDV / Land Modeling Analysis FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	8,200.00	5,244.00	Signed	2022-02-24	2022-03-17	2022-04-14	2022-05-17	2022-05-05	2022-05-17	2022-06-09	2022-05-17	2022-12-06
ID-ATR/BPN-285758-CS-INDV / 3 IC - Land Data Analysis FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	24,800.00	16,961.49	Signed	2022-02-24	2022-03-17	2022-04-14	2022-05-13	2022-05-05	2022-05-13	2022-06-09	2022-06-06	2022-12-06
ID-ATR/BPN-285754-CS-INDV / Land Data Expert Analysis FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	13,700.00	13,452.00	Signed	2022-02-24	2022-03-17	2022-04-14	2022-05-13	2022-05-05	2022-05-13	2022-06-09	2022-05-13	2022-12-06
ID-ATR/BPN-285756-CS-INDV / Land Tenure Expert (National) FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	13,700.00	13,800.00	Signed	2022-02-24	2022-03-17	2022-04-14	2022-05-13	2022-05-05	2022-05-12	2022-06-09	2022-05-13	2022-12-06
ID-ATR/BPN-285759-CS-INDV / Land Tenure Expert (International) FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	68,900.00	36,674.00	Signed	2022-02-24	2022-03-17	2022-04-14	2022-07-01	2022-05-05	2022-07-01	2022-06-09	2022-07-04	2022-12-06
ID-ATR/BPN-285757-CS-INDV / 3 IC - Land Law Expert FY 2022 for Strengthening the Land Tenure Policy	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	41,300.00	0.00	Under Implementation	2022-02-24	2022-03-17	2022-04-14	2022-05-05	2022-06-09	2022-12-06			
ID-ATR/BPN-289867-CS-INDV / Public Awareness Specialist for West Java Province FY 2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	15,000.00	4,002.00	Signed	2022-01-01	2022-01-12	2022-02-19	2022-02-15	2022-03-12	2022-02-15	2022-04-16	2022-02-15	2022-10-13
ID-ATR/BPN-301247-CS-INDV / Public Awareness Specialist for East Kalimantan FY 2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	15,500.00	12,346.90	Signed	2022-06-24	2022-01-02	2022-08-12	2022-02-17	2022-09-02	2022-02-16	2022-10-07	2022-03-01	2023-04-05
ID-ATR/BPN-301253-CS-INDV / Public Awareness Specialist for Riau Province FY 2022	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open	15,000.00	4,004.40	Signed	2022-02-01	2022-01-02	2022-03-22	2022-02-22	2022-04-12	2022-02-22	2022-05-17	2022-03-01	2022-11-13
ID-ATR/BPN-301884-CS-INDV / Strategic Program Officer FY 2021	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Limited	5,000.00	2,003.10	Signed	2022-06-28	2021-03-03	2022-07-03	2021-04-13	2022-07-24	2021-05-28	2022-08-28	2021-06-02	2023-02-24
ID-ATR/BPN-301921-CS-INDV / Program Officer for Vice Minister FY2020 (3 person)	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Limited	15,000.00	3,739.12	Signed	2020-01-01	2020-01-01	2020-01-06	2020-01-30	2020-01-27	2020-01-30	2020-03-02	2020-10-01	2020-08-29
ID-ATR/BPN-303272-CS-INDV / 5 (Five) Risk Management Experts to Assist the Coordinator According to The Scope as Assign and Responsible the Assignment as Given (TOR)	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Direct	57,000.00	0.00	Under Implementation	2022-07-18	2022-07-18	2022-07-28	2022-08-18	2022-09-22	2023-03-21			

ID-ATR/BPN-303278-CS-INDV / Risk Management Coordinator or as a Supervisor and quality Assurance for the activities of other risk management experts	IBRD / 88970	Participatory Mapping and Agrarian Reform	Post	Individual Consultant Selection	Direct		14,000.00	0.00	Under Implementation	2022-07-18	2022-07-18	2022-07-28		2022-08-18		2022-09-22	2023-03-21	
ID-ATR/BPN-305196-CS-INDV / Financial Management Assistant FY 2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open - National		21,000.00	8,323.75	Signed	2019-12-20	2019-07-01	2020-02-07	2019-07-12	2020-02-28	2019-07-12	2020-04-03	2019-08-01	2020-09-30
ID-ATR/BPN-305194-CS-INDV / PCC Liaison Adviser FY 2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open - National		33,100.00	7,990.80	Signed	2019-12-20	2019-07-23	2020-02-07	2019-08-15	2020-02-28	2019-08-15	2020-04-03	2019-10-01	2020-09-30
ID-ATR/BPN-305187-CS-INDV / Monitoring and Evaluation Consultant FY 2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open - National		28,200.00	26,405.28	Signed	2019-12-20	2019-12-20	2020-02-07	2019-03-08	2020-02-28	2019-03-08	2020-04-03	2020-01-03	2020-09-30
ID-ATR/BPN-305184-CS-INDV / Financial Management Specialist PMU FY 2019	IBRD / 88970	Project Management, Institutional Development and Monitoring	Post	Individual Consultant Selection	Open - National		37,250.00	16,780.68	Signed	2019-12-20	2019-12-20	2020-02-07	2020-01-20	2020-02-28	2020-01-20	2020-04-03	2020-01-27	2020-09-30