

## PROCUREMENT PLAN

## I. General

## 1. Project information:

- Project Name: Innovative Private Sector Development
- Country: West Bank and Gaza
- Project Code: P164412

Date of Bank Approval: 19-Apr-18

## II. Goods, information technology and non-consulting services

## 1. Procurement Methods and Thresholds

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods, information technology and non-consulting services	RFB/RFP-Open International	No threshold	All contracts above US\$ 2 million
	RFB-Open National	<500,000	None
	RFQ	<100,000	None
	Direct Selection	No threshold	All contracts above US\$ 2 million

## 2. Pre-qualification:

NA

## 3. Reference to Project Operational and Procurement Manual: NA

## 4. Any Other Special Procurement Arrangements:

## III. Selection of Consultants

## 1. Selection Methods and Thresholds

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Consulting Services Firms	QCBS/QBS	No threshold	All contracts above US\$ 1 million

	FBS/LCS/CQS	<300,000	None
	Direct Selection	No threshold	All contracts above US\$ 1 million
Individuals	IC	No threshold	All contracts above \$300,000
	Direct Selection	No threshold	All contracts above \$300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

**3. All TORs will be subject to the Bank's prior review**

**PROCUREMENT PLAN West Bank and Gaza : Innovative Private Sector Development**

**General Information**

**Country:** West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2019-12-22  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2022-07-28  
**Project ID:** P164412 **GPN Date:**  
**Project Name:** Innovative Private Sector Development  
**Loan / Credit No.:** TF / A7439, TF / B5149  
**Executing Agency:** Development Alternative Inc., Europe

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-168812-GO-CP / Tactical activities-Physical infrastructure IT security and technology Upgrade for GGateWay.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - National	Single Stage - One Envelope		45,120.00	Completed					2020-05-28	2020-07-09	2020-06-04	2020-07-09			2020-06-28	2020-08-16	2020-07-05	2020-09-01	2020-07-12	2020-10-05	2020-10-15	2021-04-04
GZ-DAI-199376-GO-CP / Procurement of software, licenses and hardware for Covid-19 Rapid Response beneficiaries.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		6,000.00	Completed					2020-10-20	2020-10-25	2020-10-25	2020-10-25			2020-11-10	2020-11-08	2020-11-15	2020-11-23	2020-11-19	2020-11-30	2020-12-13	2020-12-16
GZ-DAI-252713-GO-DIR / Updating the accounting software at GgateWay, and transferring from single user to network, and purchase another license for the accountant of GGateWay.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct			2,320.00	Completed					2021-09-12	2021-09-15	2021-09-14	2021-09-15							2021-09-19	2021-09-14	2021-09-30	2021-09-15
GZ-DAI-252791-GO-RFQ / Procurement of 25 laptops for GGateWay.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,739.00	Completed							2021-10-08	2022-01-04							2021-11-23	2022-01-05	2022-04-24	2022-03-15
GZ-DAI-254178-GO-RFQ / Procurement of furniture and equipment for the benefit of firms that will benefit from Gaza Tech and Innovative recovery. The amount is an estimate.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,355.98	Completed							2021-10-10	2021-11-14							2021-11-15	2022-03-13	2022-05-02	2022-04-25
GZ-DAI-276046-GO-RFQ / Procurement of 7 laptops to GGateWay-VLSI training.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,601.00	Completed							2022-02-02	2022-05-02							2022-02-11	2022-04-17	2022-02-20	2022-05-15
GZ-DAI-277957-GO-RFQ / Procurement of Laptops and IT Equipment for Pre Investment Grants Beneficiary Companies.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,423.00	Completed							2022-02-13	2022-02-10							2022-03-01	2022-03-27	2022-04-14	2022-03-28
GZ-DAI-297770-GO-RFQ / Procurement of a laptop and Camera for Lanet Alkar Company (Under Pre Investment Grants Component).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,696.00	Completed							2022-06-07	2022-06-07							2022-06-30	2022-06-27	2022-07-31	2022-07-14
GZ-DAI-212340-GO-CP / Procurement of Laptops for the benefit of GGateWay- UNOORR Training	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	Single Stage - Two Envelope		0.00	Canceled					2021-01-14		2021-01-18				2021-01-25		2021-01-28		2021-01-29		2021-02-16	
GZ-DAI-306295-GO-RFQ / Procurement of UPS and Batteries for GGateWay.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-07-28								2022-08-08		2022-08-10	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GZ-DAI-168505-NC-CP / IPSD Website design, branding, development, registration and hosting for 5 years and support for 1 year.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		4,779.20	Completed					2020-04-14	2020-04-14	2020-04-16	2020-04-14			2020-04-23	2020-04-21	2020-04-26	2020-04-28	2020-04-27	2020-05-03	2020-05-18	2020-07-19
GZ-DAI-225376-NC-CP / Redesign of IPSD website.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct			2,041.60	Signed					2021-03-21	2021-03-21	2021-03-22	2021-03-18							2021-03-25	2021-03-24	2021-05-02	
GZ-DAI-168728-NC-CP / Conduct a home based business awareness campaign.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - National	Single Stage - One Envelope		0.00	Canceled					2020-06-01		2020-06-04				2020-06-18		2020-06-25		2020-06-30		2020-12-30	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-149973-CS-CCP / Resident Technical Advisor with in the Ministry of National Economy.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		4,100.00	Terminated	2019-12-12	2020-01-01										2019-12-12	2019-11-01	2019-12-12	2019-10-13	2020-11-30		
GZ-DAI-149979-CS-CCP / Subcomponent Manager 1.3 and 1.4, implementing a new automated company registration system and developing home-based business framework.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		75,107.94	Signed	2019-12-12	2019-12-07										2019-12-12	2019-10-22	2019-12-12	2019-10-22	2020-11-23		



GZ-DAI-225389-CS-CCP / Vid eo production service for IPS D.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited		3,596.00	Signed	2021-03-22	2021-03-28			2021-03-24	2021-03-30			2021-04-11	2021-05-19	2021-04-18	2021-06-06	2021-04-21	2021-06-06	2021-04-24	2021-11-11	2022-05-29	
GZ-DAI-227566-CS-CCP / Conduct Covid-19 Business Pulse second survey. The survey will be carried out by PCBS.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		47,850.00	Completed	2021-04-05	2021-04-05											2021-04-15	2021-05-10	2021-04-18	2021-05-17	2021-09-26	2022-02-13
GZ-DAI-228049-CS-CCP / Consulting Services for the implementation of "Target Market Access Programs" (Internationalization Accelerator Program).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		201,434.00	Terminated	2021-04-11	2021-04-15											2021-04-25	2021-04-20	2021-05-16	2021-04-23	2022-05-16	
GZ-DAI-242559-CS-CQS / Develop G-Gateway's Financial and Procurement Management Systems (LumpSum and Time based contracts)	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited		96,512.00	Completed	2021-07-08	2021-07-14			2021-07-11	2021-07-28							2021-08-22	2021-11-14	2021-09-15	2021-11-21	2022-04-15	2022-06-05
GZ-DAI-246753-CS-CQS / Organizational and Human Resources (HR) Management Consultancies for G-Gateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited		49,825.00	Signed	2021-08-08	2021-08-18			2021-08-12	2021-08-22							2021-09-30	2022-01-11	2021-10-18	2022-02-08	2022-04-30	
GZ-DAI-264589-CS-CQS / Provide technical assistance needed to design the and implement a new governance structure for the G-Gateway board including its mandate, structure, bylaws, qualification and selection of board members and term of service.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2021-11-30	2021-11-25			2021-12-07								2022-01-06	2022-02-01		2022-08-31		
GZ-DAI-279562-CS-CQS / IPS D audit ( Two year contract 2021 and 2022).	TF / B5149	Project Management	Post	Consultant Qualification Selection	Limited		8,120.00	Signed	2022-02-20	2022-02-23			2022-02-22	2022-03-03							2022-03-15	2022-04-26	2022-03-24	2022-04-27	2023-06-20	
GZ-DAI-287435-CS-CQS / GG ateway Social Enterprise Management Consultancy.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited		0.00	Under Implementation	2022-04-07	2022-07-21			2022-04-21								2022-05-21		2022-06-05		2022-12-29	
GZ-DAI-287448-CS-CQS / Program for Angel Investment Development.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-04-19	2022-04-20	2022-04-28		2022-06-09	2022-06-21			2022-07-07		2022-08-02		2022-08-28		2022-09-19		2024-03-31	
GZ-DAI-297765-CS-OCBS / Capacity Building of the Programs and projects Unit at the Ministry of National Economy.	TF / A7439	Project Management	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-06-05	2022-06-07	2022-06-12		2022-07-21				2022-08-21		2022-09-10		2022-09-24		2022-10-17		2023-06-17	
GZ-DAI-168731-CS-CCP / Design the technical and functional specifications of beneficiaries' data base /portal.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - International		0.00	Canceled	2020-08-20		2020-08-27		2020-09-16				2020-10-01		2020-10-06		2020-10-08		2020-10-11		2021-01-05	
GZ-DAI-168817-CS-CCP / In-Depth operational and financial assessment of G-Gateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited		0.00	Canceled	2020-05-03				2020-05-17				2020-05-31		2020-06-07		2020-06-11		2020-06-18		2020-09-14	
GZ-DAI-168736-CS-CCP / Training and capacity building to conduct workshops, and develop curriculum for angel groups/syndicates/networks.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited		0.00	Canceled	2020-05-28				2020-06-04				2020-06-26		2020-07-02		2020-07-08		2020-07-15		2021-02-07	
GZ-DAI-168748-CS-CCP / Technical capacity building on new market technology.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - International		0.00	Canceled	2020-08-02		2020-08-06		2020-08-20				2020-09-03		2020-09-10		2020-09-14		2020-09-22		2021-01-04	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-168701-CS-CCP / Assessment of Home Based Businesses in West Bank (institutional and Legal Consultancy).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		0.00	Canceled	2020-05-10		2020-05-17		2020-05-31		2020-06-07		2020-12-10	
GZ-DAI-168732-CS-CCP / External consultant to implement local qualitative ecosystem assessment , program design and mentoring. Scope 1	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		30,000.00	Completed	2020-04-19	2020-04-16	2020-04-26	2020-06-15	2020-04-30	2020-07-22	2020-05-07	2020-07-29	2020-08-01	2021-01-18
GZ-DAI-168733-CS-CCP / External consultant to implement local qualitative ecosystem assessment , program design and mentoring. scope 3.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		20,000.00	Completed	2020-04-26	2020-06-14	2020-05-03	2020-04-28	2020-05-10	2020-08-04	2020-05-14	2020-08-06	2020-08-09	2021-01-10
GZ-DAI-168735-CS-CCP / External junior local consultant to initially screen grant applications, engage entrepreneurial community and general follow up with potential beneficiaries.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited		15,400.00	Completed	2020-04-21	2020-04-20	2020-04-26	2020-05-05	2020-04-30	2020-06-01	2020-05-11	2020-06-01	2020-12-11	2020-12-16
GZ-DAI-168744-CS-CCP / Provision of capacity building for IT professionals and freelancers.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-10-01		2020-10-08		2020-10-15		2020-10-20		2021-02-28	
GZ-DAI-199377-CS-INDV / Hire a part time M&E Specialist for IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct		15,600.00	Signed	2020-10-15	2020-10-14	2020-10-25	2020-10-29	2020-11-01	2020-11-01	2020-11-15	2020-11-01	2021-11-15	
GZ-DAI-200595-CS-INDV / IP SD Project Director Position to be advertised on jobs.ps.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Open		97,200.00	Signed	2020-10-23	2020-10-20	2020-11-25	2020-12-23	2020-12-16	2020-12-24	2020-12-23	2021-01-04	2021-12-21	

GZ-DAI-200827-CS-INDV / DAI Country Director Said Abu Hijej will immediately take over the role of acting Project Director, and will dedicate 36 working days over the next three months to achieve project outcomes in coordination with Ministry of National Economy & World Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct		51,879.75	Signed	2020-10-22	2020-10-22	2020-10-25	2020-10-18	2020-10-26	2020-10-18	2020-10-29	2020-10-18	2021-01-18	
GZ-DAI-200855-CS-INDV / Hire a Business Development Specialist for G-Gateway for the life of the project (3 years)	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-10-23	2020-10-22	2020-12-21		2021-01-11		2021-01-30		2024-01-30	
GZ-DAI-208715-CS-INDV / Issuing a new contract to Ninaru Shatayeh: revising her Terms of Reference, changing her title to Technical Coordinator, instead of Junior Consultant, and revising her rate. Level of Effort is 130 days.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct		13,068.00	Completed	2020-12-09	2020-12-14	2020-12-12	2020-12-01	2020-12-13	2020-12-15	2020-12-16	2020-12-16	2021-05-15	2021-05-15
GZ-DAI-210436-CS-INDV / Hire Component 1.2 lead "Develop a dynamic startup finance ecosystem".	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		67,200.00	Signed	2020-12-17	2020-12-21	2020-12-20	2020-12-16	2020-12-21	2020-12-21	2020-12-23	2020-12-21	2021-12-22	
GZ-DAI-211246-CS-CCP / Hire Operations Coordinator-West Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited		0.00	Terminated	2020-12-24	2020-12-24	2021-01-12	2021-01-03	2021-01-24	2021-01-19	2021-02-01	2021-01-18	2022-02-01	
GZ-DAI-211247-CS-CCP / Hire Operations Coordinator-Gaza. Full Time, split between PSD and Techstart projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited		12,000.00	Signed	2020-12-24	2020-12-29	2021-01-10	2021-01-03	2021-01-21	2021-01-17	2021-02-01	2021-01-18	2022-02-01	
GZ-DAI-211801-CS-INDV / Hire Communication Officer. Allocated for both Techstart and PSD projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct		16,250.00	Terminated	2020-12-31	2021-01-03	2021-01-04	2020-09-01	2021-01-05	2021-01-10	2021-01-07	2021-01-21	2022-01-06	
GZ-DAI-211800-CS-INDV / Hire Environmental and Social Officer - Split between PSD and Techstart Projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct		12,000.00	Signed	2020-12-31	2021-01-03	2021-01-04	2021-01-03	2021-01-05	2021-01-20	2021-01-07	2021-01-10	2022-01-06	
GZ-DAI-216385-CS-INDV / Hire Operations Coordinator for PSD-West Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited		31,200.00	Signed	2021-01-28	2021-02-01	2021-02-04	2021-04-05	2021-02-11	2021-04-26	2021-02-18	2021-05-04	2022-02-17	
GZ-DAI-219416-CS-INDV / Contract an individual consultant to support the development of Component 1, Activity 2 of the IPSD with a particular focus on bridging the early commercialization funding gap to investment through the Pre-investment grant process.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct		25,200.00	Terminated	2021-02-17	2021-02-16	2021-02-20	2021-02-22	2021-02-22	2021-02-21	2021-02-25	2021-03-01	2022-02-24	
GZ-DAI-220261-CS-INDV / Consultant services to support the development of Component 1, Activity 2 of the IPSD with a particular focus on stimulating private investment by first-time angels and encouraging investment syndication between seasoned and less-experienced investors.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct		30,238.00	Terminated	2021-02-21	2021-02-22	2021-02-24	2021-03-03	2021-02-28	2021-02-22	2021-03-04	2021-03-03	2022-03-03	
GZ-DAI-220989-CS-INDV / Hire G-Gateway Managing Director as part of G-Gateway Expansion to external markets and presence in the West Bank. G-GATEWAY WILL BE SIGNING THE CONTRACT with the selected candidate.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Open		36,000.00	Completed	2021-02-25	2021-02-24	2021-03-28	2021-04-20	2021-04-04	2021-09-06	2021-04-13	2021-09-05	2022-04-12	2022-03-06
GZ-DAI-223418-CS-INDV / Procurement Plan for Manager component 1.1 - Improving Market Linkages to Arab communities in regional entrepreneurship ecosystems.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		67,980.00	Signed	2021-03-11	2021-03-09	2021-03-16	2021-05-17	2021-03-25	2021-05-23	2021-04-07	2021-05-27	2022-04-06	
GZ-DAI-225401-CS-INDV / Transition Services for IPSD-Reliability agreement.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		8,000.00	Completed	2021-03-22	2021-03-28	2021-03-25	2021-04-01	2021-04-14	2021-04-07	2021-04-22	2021-04-11	2021-09-30	2022-04-10
GZ-DAI-234777-CS-INDV / Issue a new contract to Ninaru Shatayeh as technical coordinator, to hire her on full time basis with IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct		30,680.00	Signed	2021-05-20	2021-05-24	2021-05-23	2021-05-25		2021-05-24	2021-05-25	2022-05-23		
GZ-DAI-246767-CS-INDV / Hire short term technical and Grants Support Officer.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-08-11	2021-08-15	2021-08-19		2021-09-06		2021-09-19		2022-03-20	
GZ-DAI-251486-CS-INDV / Consultant Services to support the development of Component 1, Activity 2 of the IPSD with a particular focus on promoting and supporting the development of new angel groups in the WB&G while potentially linking in regional ecosystems and diaspora.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		70,000.00	Signed	2021-09-16	2021-09-14	2021-09-23	2021-11-24	2021-10-21	2021-11-29	2021-11-04	2021-11-30	2022-11-03	
GZ-DAI-253584-CS-CDS / Hire Saba & Co. as Gateway tax exemption consultant.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		24,360.00	Signed	2021-09-16	2021-09-21	2021-09-19	2021-09-26		2021-09-23	2021-09-27	2022-06-30		
GZ-DAI-264591-CS-CDS / Embedded C Programming with IT school in Egypt.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		6,133.30	Signed	2021-11-25	2021-12-13	2021-12-05	2022-07-27		2021-12-31	2022-07-27	2022-03-31		

GZ-DAI-266910-CS-CDS / Legal Consultancy Services for G. Gateway. Amendment of existing contract between GGateway and the Legal Firm (Al Halu Law Firm), with regards to Gateway Legal Structure.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		7,620.00	Completed	2021-12-12	2021-12-08	2021-12-22	2021-12-22		2022-01-10	2021-12-23	2022-04-28	2021-12-31
GZ-DAI-266944-CS-CDS / Co-operation between GGateway and Ani Tech LLC in training resources.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		0.00	Under Implementation	2021-12-23	2022-01-23	2021-12-31	2022-02-14		2022-02-05		2022-06-09	
GZ-DAI-266895-CS-INDV / This job will be split equally between IPSD and Techtart (50-50).	TF / A7439	Project Management	Post	Individual Consultant Selection	Open		27,600.00	Signed	2021-12-19	2021-12-16	2022-01-21	2022-02-01	2022-01-30	2022-03-28	2022-02-02	2022-03-31	2023-02-02
GZ-DAI-276649-CS-CDS / Tax Consultancy Services for G. Gateway West Bank, including opening tax file at the MoF in Ramallah. The contract will be sole sourced to Deloitte, since Saba (Branch of Deloitte in Gaza) is providing tax consultancy services to GGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		8,800.00	Signed	2022-02-08	2022-02-08	2022-02-14	2022-05-13		2022-02-23	2022-04-21	2023-02-22	
GZ-DAI-279042-CS-INDV / Hiring Communications Lead Consultant for GGateway. GGateway will be signing the contract with the communications specialist.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Direct		28,800.00	Signed	2022-02-17	2022-03-01	2022-02-27	2022-02-06	2022-02-27	2022-03-14	2022-03-02	2022-03-17	2023-03-01
GZ-DAI-283310-CS-CDS / Legal Assistance for the automation of the Company registration and Capacity Building for MoME.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct		121,220.00	Signed	2022-03-08	2022-03-10	2022-03-09	2022-03-08		2022-03-09	2022-03-13	2022-08-18	
GZ-DAI-288720-CS-CDS / Hire a Digital Academy Consultant for GGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct		36,288.00	Signed	2022-04-12	2022-04-18	2022-04-19	2022-04-06		2022-04-20	2022-04-06	2023-01-20	
GZ-DAI-295815-CS-CDS / Conduct Business and Financial trainings for startups and SMEs that benefited from Covid-19 grants of 2022.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct		16,563.64	Signed	2022-05-21	2022-05-26	2022-05-28	2022-05-16		2022-06-12	2022-06-08	2022-12-12	
GZ-DAI-290996-CS-INDV / Hire GGateway Managing Director.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Direct		0.00	Canceled	2022-04-18	2022-04-19	2022-04-19	2022-04-22	2022-04-22		2022-06-01		2023-05-31
GZ-DAI-295810-CS-CDS / Phase 2 of IR45 Program. Since the consultant concluded phase 1 successfully, phase 2 will be implemented by the same consultant. The direct selection is considered as a follow on, in accordance with the IPSD project operations manual.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct		552,143.80	Signed	2022-06-02	2022-06-06	2022-06-08	2022-06-08		2022-06-22	2022-07-04	2023-09-16	
GZ-DAI-301208-CS-INDV / Contract senior consultant to support component 1, activity 1 of IPSD, with particular focus on improving market linkages.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-07-10		2022-07-17		2022-08-07		2022-08-14		2023-02-13
GZ-DAI-301206-CS-CDS / Co-Investment Grants Committee member. Review up to 30 applications.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2022-07-03		2022-07-17		2022-07-25		2022-07-30		2023-07-27