

## Procurement Plan

**Project information:** Pacific Islands Regional Oceanscape Program -Economic Resilience (PROPER) - P178544

**Project Implementation agency:** Marshall Islands Marine Resources Authority

**Date of the Procurement Plan:** April 8, 2022

**Period covered by this Procurement Plan:** April 1, 2022 - March 30, 2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations:  
Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

**PROCUREMENT PLAN** Marshall Islands : Republic of the Marshall Islands: Pacific Islands Regional Oceanscape Program – Second Phase for Economic Resilience

**General Information**  
 Country: Marshall Islands Bank's Approval Date of the Original Procurement Plan: 2022-04-11  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-04-11  
 Project ID: P178544 GPN Date:  
 Project Name: Republic of the Marshall Islands: Pacific Islands Regional Oceanscape Program – Second Phase for Economic Resilience  
 Loan / Credit No: /  
 Executing Agency(ies) Marshall Islands Marine Resources Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MH-MIMRA-287468-GO-RFQ / Office Equipment and Furniture	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation								2022-04-22								2022-06-17		2022-12-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MH-MIMRA-287367-CS-CDS / Design Preparation Consultant	/		Post	Direct Selection	Direct		200,000.00	0.00	Pending Implementation	2022-04-18		2022-04-28					2022-07-02		2022-12-29
MH-MIMRA-287372-CS-CDS / ESF Safeguard Consultant	/		Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2022-04-06		2022-04-16					2022-06-20		2022-12-17
MH-MIMRA-287374-CS-INDV / Coastal Fisheries Specialist	/		Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-04-15		2022-06-03		2022-06-24			2022-07-29		2023-01-25
MH-MIMRA-287376-CS-INDV / POM Consultant	/		Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2022-04-14		2022-06-02		2022-06-23			2022-07-28		2023-01-24
MH-MIMRA-287382-CS-INDV / Monitoring and Evaluation Consultant	/		Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287383-CS-INDV / Training Consultant	/		Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287385-CS-INDV / Civil Engineering Consultant	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287386-CS-INDV / Legal Consultant	/		Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287397-CS-INDV / Green Energy Consultant	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287410-CS-INDV / Lab Accreditation Consultancy	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287413-CS-INDV / Consultancy for Organic Component	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287417-CS-INDV / Consultancy for Coastal Component	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-25		2022-06-13		2022-07-04			2022-08-08		2023-02-04
MH-MIMRA-287420-CS-INDV / Consultancy for feasibility study to inform pollution and fisheries in PROPER project	/		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-24		2022-06-12		2022-07-03			2022-08-07		2023-02-03

MH-MIMRA-287452-CS-CDS / Project Manager	/		Post	Direct Selection	Direct		80,000.00	0.00	Pending Implementation	2022-03-30		2022-04-09			2022-06-13	2022-12-10	
MH-MIMRA-287459-CS-CDS / Project Finance Officer	/		Post	Direct Selection	Direct		48,000.00	0.00	Pending Implementation	2022-03-30		2022-04-09			2022-06-13	2022-12-10	
MH-MIMRA-287466-CS-NDV / Safeguard Project Officer	/		Post	Individual Consultant Selection	Open		38,000.00	0.00	Pending Implementation	2022-04-10		2022-05-29	2022-06-19		2022-07-24	2023-01-20	
MH-MIMRA-287467-CS-CDS / Project Assistant	/		Post	Direct Selection	Direct		28,000.00	0.00	Pending Implementation	2022-03-30		2022-04-09			2022-06-13	2022-12-10	