

PROCUREMENT PLAN (Textual Part)

**Project information: El Salvador Growing Up Healthy Together
P169677**

Project Implementation agency: Ministerio de Salud

Date of the Procurement Plan: January 10, 2022

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

PROCUREMENT PLAN **El Salvador : Growing up Healthy Together: Comprehensive Early Childhood Development in El Salvador**

General Information

Country: El Salvador **Bank's Approval Date of the Original Procurement Plan:** 2022-01-13
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-28
Project ID: P169677 **GNP Date:** 2022-01-21
Project Name: Growing up Healthy Together: Comprehensive Early Childhood Development in El Salvador
Loan / Credit No.: IBRD / 90650
Executing Agency: Health Ministry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
CSJ-01-RFQ-CW / Adecuación y ampliación de banco de leche humana en Hospital Nacional de la Mujer, San Salvador	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de ofertas	Open - National	Single Stage - One E nvelope			Request for Bids - Works (without prequalification) SP D	430,000.00	0.00	Ejecución p endiente																		2022-12-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
CFJ-05-RFQ-GO / Papelera y materiales de oficina para Primer Taller en Puerto Respetado	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		5,000.00	2,200.30	Finalizado																					2022-02-11	
CFJ-06-RFQ-NC / Materiales de entrenamiento para primer taller Puerto Respetado	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		15,000.00	3,641.00	Finalizado																					2022-02-11	
CSJ-18-RFQ-GO / Uniformes para personal de salud y batas para pacientes de las áreas obstétricas de Hospitales N acionales	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		501,000.00	385,297.50	Firmado																					2022-07-19	
CSJ-25-RFQ-GO / Material didáctico desarrollo sesiones educación prenatal	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		26,411.00	14,550.86	En ejecución																					2022-05-18	
CSJ-26-RFB-GO / Equipo médico	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Previa	Solicitud de ofertas	Open - Internationa l	Single Stage - One E nvelope		3,463,950.00	0.00	Ejecución p endiente			2022-03-30								2022-05-21				2022-06-10					2022-09-03		
CSJ-27-RFQ-GO / Kit de higiene personal, para bienvenida a mamá embarazada que ingresan a la unidad de parto con carrito de las maternidad es del país	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		980,000.00	483,700.00	Firmado																					2022-06-09	
CSJ-28-RFQ-GO / Materiales para sesiones de educación prenatal	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		74,000.00	0.00	Ejecución p endiente																					2022-08-02	
CSJ-30-RFQ-GO / Artículos de didácticos y terapéuticos sesiones de educación prenatal	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		144,800.00	68,850.00	Firmado																						2022-07-02
CSJ-29-RFB-GO / Mobiliario para áreas de unidad de parto con carrito maternidades Hospital El Salvador en el marco de la implementación Ley Nacer con Carrito	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de ofertas	Open - Internationa l	Single Stage - One E nvelope		1,010,275.00	0.00	Ejecución p endiente			2022-03-31									2022-05-20				2022-06-20					2022-08-17	
CSJ-31-RFQ-GO / Artículos para aso, limpieza, para actividades materno infantil, en el marco de la implementación Ley Nacer con Carrito	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		18,202.00	0.00	Ejecución p endiente																						2022-06-01
CSJ-36-RFQ-GO / Gabachas confeccionadas para uso del personal técnico de salud, durante la atención del parto	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		200,000.00	0.00	En ejecución																						2022-09-05
CSJ-37-RFB-GO / EQUIPO MEDICO PARA LA ATENCION A LA INEZN EN PROCEDIMIENTO S CARDIACOS DE ALTA COMPLEJIDAD SISTEMA DE SOPORTE CARDIOPULMONAR PARA OXIGENADOR POR MEMBRANA DE CIRCULACION EXTRACORPOREA (ECMO) Y BOMBA DE CIRCULACION EXTRACORPOREA DE ULTIMA GENERACION	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de ofertas	Open - Internationa l	Single Stage - One E nvelope		1,600,000.00	0.00	Ejecución p endiente			2022-07-29									2022-09-19				2022-10-19					2023-03-23	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
CFJ-02-RFQ-NC / Boletos aéreos para el traslado de participantes al primer taller en Puerto Respetado, El Salvador 2022.	IBRD / 90650	Component 1: Promoting Human Capital Accumulation in children 0 to 7 years and the ir mothers during preconception and gest ation	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One E nvelope		8,000.00	6,218.64	Finalizado																						2022-03-12

CSJ-21-CD-CS / Servicio de consultoría de especialista de desarrollo de Proyecto en apoyo a la Unidad Coordinadora de Proyecto "Creciendo Saludable Juntos", MINSAL	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Selección directa de consultores	Direct		25,200.00	25,200.00	Firmado	2022-03-18	2022-03-24	2022-03-25	2022-04-01			2022-04-01	2022-04-07	2022-12-31
CSJ-22-CD-CS / Servicio de consultoría de especialista en el tema de inclusión en apoyo a la Unidad Coordinadora de Proyecto "Creciendo Saludable Juntos", MINSAL	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Selección directa de consultores	Direct		25,200.00	25,200.00	Firmado	2022-03-18	2022-03-24	2022-03-25	2022-04-01			2022-04-01	2022-04-07	2022-12-31
CSJ-23-INDV-CS / Servicio de consultoría de coordinador administrativo en apoyo a la Unidad Coordinadora del proyecto Creciendo Saludables Juntos, Ministerio de Salud	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Individual	Open		31,500.00	0.00	En ejecución	2022-03-25	2022-03-25	2022-04-08		2022-04-15		2022-04-29		2022-12-31
CSJ-24-INDV-CS / Servicio de consultoría para programación, ejecución y control de actividades técnicas e indicadores de Creciendo Saludables Juntos, en apoyo a la Unidad Coordinadora del Proyecto, Ministerio De Salud.	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2022-03-28	2022-03-25	2022-04-04		2022-04-19		2022-05-02		2022-12-31
CSJ-20-INDV-CS / Servicio de Consultoría de Especialista de Gestión de Proyecto en Apoyo al Viceministerio de Gestión y Desarrollo en Salud, para fortalecer y dar seguimiento a los proyectos de inversión del MINSAL, con énfasis en el proyecto "Creciendo Saludable Juntos", MINSAL	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2022-03-28	2022-03-30	2022-04-11		2022-04-18		2022-04-29		2022-12-31
CSJ-19-CD-CS / Servicio de consultoría de coordinador de la Unidad Coordinadora de Proyecto "Creciendo Saludable Juntos", MINSAL	IBRD / 90650	Component 4: Project Management and Monitoring and Evaluation	Posterior	Selección directa de consultores	Direct		52,200.00	52,200.00	Firmado	2022-03-18	2022-03-25	2022-03-25	2022-04-01			2022-04-01	2022-04-07	2022-12-25