

Procurement Plan

I. General

1. Project Information

Country: Malawi

Project Name: Malawi Agricultural Commercialization Project (AGCOM)

Project ID: P158434

2. Project Implementation Agency: Ministry of Agriculture, Irrigation and Water Development (MoAIWD)

3. Date of the Procurement Plan: March, 2018

4. Period Covered by this procurement plan: March, 2018 -31st August,2019

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When the Borrower uses its own **national open competitive procurement** arrangements as set forth in [The Public Procurement Act, 2003](#) and [The Public Procurement Regulations, 2004](#), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- o Provision of “set-asides” contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

V. Prequalification : N/A

VI. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

VII. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

VIII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

(a) Goods: N/A

(b) Works: N/A

Domestic preference is not applicable for National Open Competitive Procurement

IX. Other Relevant Procurement Information

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE

X. Procurement Prior Review Thresholds (US\$ millions): *The overall Project procurement Risk is **Substantial**. The project being a non-emergency project, there would be generally prior reviews of cases unless specifically indicated in the Procurement Plan as a special measure.*

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Procurement Prior Review Thresholds Based on High Risk Rating (US\$ millions)

Works			Goods, IT and Non-Consulting Services			Shortlist of National Consultants	
Open International ≥	Open National <	Request for Quotation ≤	Open International ≥	Open National <	Request for Quotation ≤	Consulting Services ≤	Engineering & Construction Supervision ≤
5	5	0.2	1.5	1.5	0.1	0.5	0.3

PROCUREMENT PACKAGES WITH METHODS AND TIME SCHEDULES OF GOOD AND NON CONSULTANCY

A) PROCUREMENT OF GOODS AND NON CONSULTANCY SERVICES

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$)	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Process	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
G.1.01	Double Cabin Vehicles for PIU and Implementing Departments	10	No	650,000.00	Post	Open National	RFB	Qualifying criteria	Single stage one Envelope	No	No	15-06-17	25-10-17
G.1.02	IT Equipment & Air Conditioners for PIU	Various	No	100,000.00	Post	Limited	RFQ	Qualifying criteria	Single stage one Envelope	No	No	07-07-17	31-08-17
G.1.03	Procurement of Furniture for PIU	Various	No	30,000.00	Post	Limited	RFQ	Qualifying criteria	Single stage one Envelope	No	No	07-07-17	31-08-17
G.1.04	Irrigation Equipment for the last mile infrastructure	Various	No.	70,000.00	Post	Limited	RFQ	Qualifying criteria	Single stage one Envelope	No	No	03-03-17	04-04-17
G.1.05	Electricity equipment and Accessories for the last mile infrastructure	Various	No	50,000.00	Post	Limited	RFQ	Qualifying criteria	Single stage one Envelope	No	No	07-07-17	31-08-17
G.1.06	Water equipment and accessories for the last	Various	No	50,000.00	Post	Open National	RFQ	Qualifying criteria	Single stage one Envelope	No	No	03-03-17	04-04-17

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$)	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Process	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
	mile infrastructure												
G.1.07	Advocacy (Sensitization and awareness) ie Audio, Visual, Drama and comedies	Various	No	30,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	15-07-17	30-09-17
G.1.07	Radio, TV Airtime for documentaries, Programs and announcements	12	No	90,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	25-07-17	15-09-17
G.1.08	Radio , TV Production Program	12	No	50,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	24-07-17	31-09-17
G.1.09	Print Media adverts	10	No	30,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	31-07-17	08-08-17
G.1.10	Production and Printing of IEC Materials	Various	No	50,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	15-04-17	30-04-17
		1,200,000.00											

PROCUREMENT OF WORKS

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$)	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Process (Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
G.1.01	Rehabilitation/construction of irrigation infrastructure	10	No	1,000,000	Post	Open-National	RFQ	Qualifying Criteria	Single stage one Envelope	No	No	15-02-18	10-04-18
W.1.02	Construction/rehabilitation of access roads	5	No	800,000	Post	National-Open	RFQ	Qualifying Criteria	Single stage one Envelope	No	No	14-02-18	25-04-18
W.1.03	Installation of clean water facilities	5	No	120,000	Post	Open - National	RFQ	Qualifying Criteria	Single stage one Envelope	No	No	14-03-18	31-04-18
W.1.04	Rehabilitation/Drilling of Boreholes	5	No	70,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	19-02-18	09-03-18
W.1.05	Supply and Installation of Solar Power Units	5	No	50,000	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	05-03-18	15-05-18
W.1.06	Rehabilitation/maintenance of PIU Office	1	No	100,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	25-06-17	15-08-17
W.1.09	Installation of Electricity in Production sites	5	No	50,000	Post	National-Open	RFQ	Qualifying criteria	Single stage one Envelope	No	No	25-06-17	15-08-17
W.1.10	Construction of Rural Warehouses	5	No	800,000.00	Post	National-Open	RFQ	Qualifying criteria	Single stage	No	No		

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$)	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Process (Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
									one Envelope			14-02-18	25-04-18
		2,990,000.00											

CONSULTANCY

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$) "000"	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Processes	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
C.1.01	Consultancy to deliver capacity building support to POs (Farmer Apex Organization)	2	No	1,500,000.00	Prior	International Open	RFB	Rated	Single Stage Two Envelope	No	No	16-07-17	30-09-17
C.1.02	Consultancy to Assess and Select Viable business proposals	1	No	300,000.00	Post	National-Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	30-07-17	15-09-17
C.1.03	Technical Assistance to POs to improve production and management	10	No	500,000.00	Post	National Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	17-07-17	30-09-17

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$) "000"	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Processes	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
	Consultancy to develop Project Implementation Manual (PIM)	1	No	30,000.00	Post	National Shortlisting	CQS	Rated	Single Stage Two Envelope	No	No	17-07-17	30-08-17
C.1.04	Detailed Survey, Design and Supervision of construction/rehabilitation of Irrigation Infrastructure	5	No	300,000.00	Post	National Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	15-07-17	30-09-17
C.1.05	Detailed Survey, Design and Supervision of construction/rehabilitation of access roads	1	No	200,000.00	Post	National Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	15-07-17	30-09-17
C.1.06	Detailed Design and Supervision of Rehabilitation/construction of water facilities	1	No	100,000.00	Post	National Shortlisting	CQS	Rated	Single Stage Two Envelope	No	No	30-07-17	15-09-17
C.1.07	Detailed Design and Supervision of Rehabilitation/construction of electricity facilities	1	No	50,000.00	Post	National Shortlisting	CQS	Rated	Single Stage Two Envelope	No	No	30-07-17	15-09-17
C.1.08	Technical Assistance in Land Management (MITC)	1	No	100,000.00	Post	Open International	CQS	Rated	Single Stage Two Envelope	No	No	10-08-17	26-10-17
C.1.09	Technical Assistance for Land Titling (Ministry of Lands)	1	No	100,000.00	Post	Open International	CQS	Rated	Single Stage Two Envelope	No	No	10-08-17	26-10-17

Sr. No	Contract Description	QTY	Unit	Est. Cost (US\$) "000"	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Procurement Processes	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
C.1.10	Technical Assistance for SMEs Capacity building	1	No	100,000.00	Post	Open International	CQS	Rated	Single Stage Two Envelope	No	No	10-08-17	26-10-17
C.1.11	Consultancy for Designs and Construction Supervision of Rural Warehouses	1	No	200,000.00	Post	National Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	30-10-17	15-01-18
C.1.12	Procurement of PIU Staff (Project Coordinator, FM, Procurement, M&E, Environmental etc)	11	No	600,000.00	Post	National	QCBS	Rated	Single Stage Two Envelope	No	No	06-06-17	03-08-17
C.1.13	Training and Workshops	Various	No	150,000.00	Post	Open National	QCBS	Rated	Single Stage Two Envelope	No	No	07-08-17	01-09-17
C.1.14	Technical Assistance to review regulatory and technical issues (MITC)	1	No	80,000.00	Post	Open International	Least Cost Bases Selection	Rated	Single Stage Two Envelope	No	No	02-08-17	08-10-17
	Consultancy on Investor Survey and Demand Assessment	1	No	200,000.00	Post	National Shortlisting	QCBS	Rated	Single Stage Two Envelope	No	No	30-10-17	15-01-18
				4,520,000.00									

Appendix-1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: _____

PROCUREMENT PLAN Malawi : Malawi Agricultural Commercialization Project

General Information

Country: Malawi **Bank's Approval Date of the Original Procurement Plan:** 2018-04-03
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-27
Project ID: P158434 **GN Date:** 2022-05-30
Project Name: Malawi Agricultural Commercialization Project
Loan / Credit No.: IDA / 60480
Executing Agency: Ministry of Agriculture, Irrigation and Water Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion													
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual											
MW-MOAIWD-70900-CW-RF Q / Relicensing and maintenance of offices	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	0.00	Canceled																			2018-11-27	2019-01-26										
MW-MOAIWD-70981-CW-RF Q / Rehabilitation of office access road	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Request for Quotations	Limited	Single Stage - One Envelope				42,000.00	0.00	Canceled																				2018-11-19	2019-01-18									
MW-MOAIWD-148222-CW-RF B / Rehabilitation of Irrigation Schemes under Contingency Emergency Response in Chikwawa, Ntcheu, Machinga, Zomba, Phalombe, Mulanje, Chitwa, Thyolo and Dedza Districts	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Request for Bids	Limited	Single Stage - One Envelope				6,550,000.00	8,267,203.92	Signed					2019-12-06	2019-12-30	2019-12-10	2019-12-31													2020-03-27	2020-10-20								
MW-MOAIWD-148241-CW-RF B / Rehabilitation of Roads and Bridges under Contingency Emergency Response in Chitwa, Chikwawa, Thyolo, Phalombe, Mulanje, Zomba, Balaka, Machinga, Ntcheu and Dedza Districts	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Request for Bids	Limited	Single Stage - One Envelope				4,550,000.00	4,113,923.4	Signed					2019-12-06	2019-12-30	2019-12-10	2019-12-31															2020-04-08	2020-02-05						
MW-MOAIWD-162995-CW-RF B / Completion of Forestry building to house AGCOM offices	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Request for Bids	Open - National	Single Stage - One Envelope				450,000.00	431,243.11	Signed					2020-03-22	2020-03-15	2020-03-27	2020-04-01															2020-08-25							
MW-MOAIWD-254707-CW-RF B / Construction of two store laboratory building and its associated external works at Kanengo	IDA / 60480	COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	400,000.00	0.00	Under Implementation					2021-10-17	2021-10-08	2021-10-22	2021-10-08															2023-01-31						
MW-MOAIWD-254933-CW-RF B / Rehabilitation of Limphas Irrigation Scheme and Mokedzi Access Road in Nkhata Bay	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,100,000.00	0.00	Under Implementation					2022-03-31	2022-04-14	2022-04-05	2022-05-13															2023-03-07						
MW-MOAIWD-294725-CW-RF B / Rehabilitation of irrigation schemes: (Lot 1) Muona irrigation scheme and (Lot 2) Masesere irrigation Schemes	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Bids	Open - National	Single Stage - One Envelope				Request for Bids - Small Works SPD (1 envelope process)	1,377,000.00	0.00	Under Implementation					2022-05-27	2022-06-01	2022-06-01	2022-06-08																2023-03-15					
MW-MOAIWD-297854-CW-RF B / Rehabilitation works for Lot 1 of 1 Kachiza irrigation scheme and Lot 2 Salankhuku irrigation scheme in Phalombe district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Bids	Open - National	Single Stage - One Envelope				Request for Bids - Small Works SPD (1 envelope process)	1,136,500.00	0.00	Pending Implementation					2022-06-12																			2023-03-11					
MW-MOAIWD-297855-CW-RF B / Rehabilitation works for Lot 1 Nambuna irrigation scheme and Lot 2 Nambuna access road in Dedza district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Bids	Open - National	Single Stage - One Envelope				Request for Bids - Small Works SPD (1 envelope process)	1,650,300.00	0.00	Pending Implementation					2022-06-12																				2023-03-11				
MW-MOAIWD-299044-CW-RF Q / Rehabilitation of Makozza-Namitso Road for Nsanama Women's Group in Machinga District	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	183,780.00	0.00	Pending Implementation																									2022-08-31	2023-02-27			
MW-MOAIWD-299058-CW-RF Q / Rehabilitation of roads for integrated cluster in Ntchisi District Lot 1 Ntchisi - HIMACUS Road, and Lot 2 Ntchisi Boma - Ntchiso Headquarters Road	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	192,386.00	0.00	Pending Implementation																										2022-08-31	2023-02-27		
MW-MOAIWD-299036-CW-RF Q / Construction of Potable Solar Powered Water Reticulated System at Nsanama Women's Group, in Machinga District	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	45,202.00	0.00	Pending Implementation																											2022-11-02	2023-05-01	
MW-MOAIWD-299050-CW-RF Q / Construction of Potable Solar Powered Water Reticulated System for Integrated Cluster in Ntchisi District	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Request for Quotations	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,140.00	0.00	Pending Implementation																												2022-11-02	2023-05-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																		
MW-MOAIWD-70913-GO-RFO / Supply of IT equipment for PIU and Ministry of Lands, air conditioners for PIU and GPS for Ministry of Lands	IDA / 60480	COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Under Implementation																																2018-08-28	2019-05-03	
MW-MOAIWD-71411-GO-RFO / Supply of office furniture for PIU and Ministry of Lands and kitchen utensils for PIU	IDA / 60480	COMPONENT 2: SUPPORT INVESTMENT ENABLING SERVICES	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	18,371.87	Signed																																	2018-09-04	2019-05-03

MW-MOAIWD-145992-CS-QC BS / Consultancy Services for construction supervision for Road and Bridge works on access roads to selected irrigation schemes in southern region	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Quality And Cost-Based Selection	Open - National	220,000.00	182,640.74	Signed	2019-11-27	2019-12-04	2019-12-11	2019-12-28	2020-01-15	2020-02-28				2020-02-05	2020-03-16	2020-03-26	2020-03-26	2020-03-25	2020-04-24	2020-04-22	2020-05-29	2020-10-19
MW-MOAIWD-173273-CS-QC BS / Consultancy to conduct Baseline Survey for Impact Evaluation of Pilot Systemic Adjudication of Customary Estates	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Quality And Cost-Based Selection	Open - International	250,000.00	95,000.00	Terminated	2020-05-25	2020-07-17	2020-06-08	2020-08-18	2020-06-22	2019-10-14				2020-07-22	2019-11-21	2020-08-01	2020-02-24	2020-08-29	2020-03-23	2020-09-19	2020-06-03	2020-12-03
MW-MOAIWD-175959-CS-QC S / Development and management of project website	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Consultant Qualification Selection	Limited	21,000.00	7,233.21	Signed	2020-06-08	2020-06-04			2020-06-22	2020-06-29								2020-07-02	2020-08-06	2020-07-21	2020-10-26	2020-09-19
MW-MOAIWD-123002-CS-QC BS / Broker for Capacity Building of Productive Alliances	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Canceled	2019-07-22	2019-07-19	2019-08-12	2019-07-25	2019-09-25	2019-11-20				2019-10-23	2020-01-17	2019-11-22	2020-01-31	2019-12-27		2020-01-31		2023-01-30
MW-MOAIWD-148309-CS-LC S / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Machingo, Zomba and Dedza Districts	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Least Cost Selection	Open - National	150,000.00	0.00	Canceled	2019-12-08		2019-12-15							2020-01-19		2020-01-26		2020-02-16		2020-03-08		2020-12-03
MW-MOAIWD-148303-CS-LC S / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Chikwawa and Nsanje Districts	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Least Cost Selection	Open - National	150,000.00	0.00	Canceled	2019-12-08		2019-12-15							2020-01-19		2020-01-26		2020-02-16		2020-03-08		2020-12-03
MW-MOAIWD-170380-CS-QC BS / Supervision of construction of forestry building to house AGCOM offices	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Quality And Cost-Based Selection	Open	30,000.00	0.00	Canceled	2020-05-03	2020-08-07	2020-05-08							2020-06-26		2020-07-01		2020-07-15		2020-08-03		2020-11-01
MW-MOAIWD-189160-CS-QC BS / Consultancy for provision of Broker Services	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Prior	Quality And Cost-Based Selection	Open - International	4,500,000.00	0.00	Canceled	2020-08-31		2020-09-10							2020-11-07		2020-11-17		2020-12-08		2021-01-01		2023-01-01
MW-MOAIWD-148306-CS-LC S / Consultancy Services for construction supervision of irrigation scheme rehabilitation in Phalombe, Mulanje, Thyolo and Chiradzulu Districts	IDA / 60480	COMPONENT 3: CONTINGENT EMERGENCY RESPONSE COMPONENT (CERC)	Post	Least Cost Selection	Open - National	150,000.00	0.00	Canceled	2019-12-08	2020-04-02	2019-12-15	2020-05-14	2020-01-05					2020-01-19		2020-01-26		2020-02-16		2020-03-08		2020-12-03
MW-MOAIWD-210695-CS-QC BS / Design Review and Construction Supervision of Malawi Bureau of Standards Secondary Laboratory in Lilongwe	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Quality And Cost-Based Selection	Open - National	95,000.00	0.00	Under Implementation	2021-01-05	2021-01-25	2021-01-26	2021-06-24	2021-03-11					2021-04-08		2021-05-08		2021-06-12		2021-07-17		2022-07-17
MW-MOAIWD-218632-CS-QC S / Provision of Consultancy services to conduct End of the Project Evaluation of the Contingency Emergency Response Component (CERC) of the Malawi Agricultural Commercialization (AGCOM)	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Consultant Qualification Selection	Open - National	45,000.00	45,422.00	Signed	2021-02-22	2021-02-12	2021-03-08	2021-02-17	2021-03-25	2021-03-26								2021-04-15	2021-05-04	2021-05-06	2021-05-25	2021-07-05
MW-MOAIWD-218913-CS-QC BS / Consultancy for building and strengthening Producer Organizations in the Southern and Central Region	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	0.00	Under Implementation	2021-03-15	2021-02-16	2021-04-05	2021-02-23	2021-04-26	2021-09-07				2021-05-24	2021-10-19	2021-06-03		2021-07-08		2021-08-12		2023-04-30
MW-MOAIWD-218917-CS-QC BS / Consultancy for building and strengthening Producer Organizations in the Central and Northern Region	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Prior	Quality And Cost-Based Selection	Open - International	1,300,000.00	0.00	Under Implementation	2021-03-15	2021-02-16	2021-04-05	2021-02-23	2021-04-26	2021-09-01				2021-05-24	2021-10-19	2021-06-03		2021-07-08		2021-08-12		2023-04-30
MW-MOAIWD-173273-CS-QC BS 1 / Consultancy Services to Conduct Baseline Survey for Land Reform Programme in Malawi	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Quality And Cost-Based Selection	Open - International	250,000.00	281,345.18	Signed	2020-05-25	2021-02-11	2020-06-08	2021-02-16	2020-06-22	2020-09-28				2020-07-22	2020-11-13	2020-08-01	2020-11-27	2020-08-29	2020-12-16	2020-09-19	2021-02-19	2020-12-03
MW-MOAIWD-163474-CS-QC S / Consultancy to Undertake a Scoping Study, Development of a Policy and Legislation for Structured Markets for Strategic Agriculture Commodities	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Canceled	2020-04-12	2020-12-21	2020-04-17	2020-05-14	2020-05-16									2020-05-23		2020-06-11		2020-09-09
MW-MOAIWD-289310-CS-QC BS / Consultancy Services to carry out impact survey	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Quality And Cost-Based Selection	Open - National	80,000.00	0.00	Under Implementation	2022-04-25	2022-04-19	2022-05-16	2022-05-13	2022-06-06					2022-07-08		2022-07-15		2022-08-02		2022-09-02		2022-11-14
MW-MOAIWD-289322-CS-QC BS / Consultancy Services to carry out Satisfaction Survey	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2022-04-29	2022-04-19	2022-05-20	2022-05-13	2022-07-03									2022-08-02		2022-09-06		2023-03-05
MW-MOAIWD-293944-CS-QC BS / Consultancy services to supervise rehabilitation works for (Package 1) Limphasa Irrigation scheme in Nkhosha Ba district, (Package 2) Masenje Irrigation scheme in Nsanje district, and (Package 3) Mvua Irrigation scheme in Nsanje district	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Quality And Cost-Based Selection	Open - National	249,000.00	0.00	Under Implementation	2022-05-20	2022-05-31	2022-06-10							2022-08-21		2022-09-20		2022-10-25		2022-11-29		2023-11-29
MW-MOAIWD-293946-CS-QC BS / Consultancy services to supervise rehabilitation works for access roads for irrigation schemes	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Quality And Cost-Based Selection	Open - National	120,000.00	0.00	Pending Implementation	2022-05-20		2022-06-10							2022-08-21		2022-09-20		2022-10-25		2022-11-29		2023-11-29
MW-MOAIWD-298677-CS-QC S / Consultancy Services to Review Legal Framework for the Animal Health and Veterinary Services	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Consultant Qualification Selection	Open - National	77,000.00	0.00	Under Implementation	2022-06-19	2022-06-14	2022-07-10		2022-08-23									2022-09-22		2022-10-27		2023-04-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MW-MOAIWD-56971-CS-IND V / Project Coordinator	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		90,000.00	303,880.13	Signed	2018-04-03	2018-04-05	2018-04-20	2018-04-16	2018-04-30	2018-08-31	2018-05-17	2018-06-30	2019-05-12	
MW-MOAIWD-56612-CS-IND V / Financial Management Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		72,000.00	156,390.58	Signed	2018-04-03	2018-04-05	2018-04-20	2018-04-16	2018-04-30	2018-08-31	2018-05-17	2018-07-01	2019-05-12	
MW-MOAIWD-56977-CS-IND V / Procurement Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		60,000.00	194,243.66	Signed	2018-04-03	2018-04-05	2018-04-20	2018-04-16	2018-04-30	2018-08-31	2018-05-17	2018-06-30	2019-05-12	
MW-MOAIWD-56975-CS-IND V / Monitoring and Evaluation Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		60,000.00	182,447.16	Signed	2018-04-03	2018-08-31	2018-04-20	2018-04-16	2018-04-30	2019-08-08	2018-05-17	2018-06-30	2019-05-12	
MW-MOAIWD-72412-CS-IND V / Communication Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-11-05	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-72419-CS-IND V / Agri business Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-11-05	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-72646-CS-IND V / Institutional Development Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-12-03	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-72641-CS-IND V / Resilience and CSA/Environmental Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-11-23	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-72648-CS-IND V / Social Development Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-11-05	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-72979-CS-IND V / Trade Facilitation Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2018-08-30	2018-12-03	2018-10-18		2018-11-08		2018-12-13		2019-12-13	
MW-MOAIWD-85374-CS-IND V / Land Surveying / GIS Specialist	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open		42,000.00	49,016.16	Signed	2018-11-13	2018-11-20	2018-12-23	2019-09-16	2019-01-06	2019-09-17	2019-02-03	2019-10-24	2020-02-03	
MW-MOAIWD-72408-CS-IND V / Irrigation/Civil Engineer	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	31,131.83	Signed	2019-04-30	2019-10-28	2019-06-18	2020-04-07	2019-07-09	2020-05-05	2019-08-13	2020-05-20	2020-08-12	
MW-MOAIWD-88473-CS-IND V / Assistant Financial Management Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		25,000.00	39,212.93	Signed	2018-12-12	2019-03-27	2019-01-21	2019-09-16	2019-02-04	2019-10-01	2019-03-11	2019-10-01	2020-03-10	
MW-MOAIWD-88475-CS-IND V / Senior Administrative Assistant	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		18,000.00	1,361.43	Signed	2018-12-12	2018-12-11	2019-01-21	2019-09-16	2019-02-11	2019-09-18	2019-03-18	2019-10-01	2020-03-17	
MW-MOAIWD-88476-CS-IND V / ICT / Monitoring and Evaluation Officer	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		25,200.00	0.00	Canceled	2018-12-12	2018-12-11	2019-01-21		2019-02-11		2019-03-18		2020-03-17	
MW-MOAIWD-89366-CS-IND V / Communication Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	45,747.74	Signed	2018-12-06	2018-12-06	2019-01-22	2019-04-16	2019-02-12	2019-06-17	2019-03-19	2019-08-12	2020-03-18	
MW-MOAIWD-89371-CS-IND V / Social Development Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	75,986.25	Signed	2018-12-06	2018-12-06	2019-01-22	2019-04-16	2019-02-12	2019-04-18	2019-03-19	2019-05-06	2020-03-18	
MW-MOAIWD-89375-CS-IND V / Trade Facilitation Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	45,747.74	Signed	2018-12-06	2018-12-06	2019-01-22	2019-04-16	2019-02-12	2019-04-30	2019-03-19	2019-05-06	2020-03-18	
MW-MOAIWD-89376-CS-IND V / Agri Business Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	45,747.74	Signed	2018-12-06	2018-12-06	2019-01-22	2019-05-12	2019-02-12	2019-05-31	2019-03-19	2019-06-30	2020-03-18	
MW-MOAIWD-89377-CS-IND V / Environmental Safeguards Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	75,986.25	Signed	2018-12-06	2018-12-06	2019-01-22	2019-04-16	2019-02-12	2019-04-18	2019-03-19	2019-06-03	2020-03-18	
MW-MOAIWD-89378-CS-IND V / Institutional Development Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		42,000.00	45,747.74	Signed	2018-12-06	2018-12-06	2019-01-22	2019-04-16	2019-02-12	2019-04-18	2019-03-19	2019-06-03	2020-03-18	
MW-MOAIWD-95429-CS-IND V / Team Leader for the Land Reforms Implementation Unit	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Prior	Individual Consultant Selection	Direct		324,500.00	248,222.40	Signed	2019-01-25	2019-02-06	2019-02-04	2019-02-08	2019-02-18	2019-11-14	2019-03-18	2018-07-01	2023-05-31	
MW-MOAIWD-95487-CS-IND V / IT and Database Administration Specialist for the Land Reforms Implementation Unit	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Direct		160,378.00	67,715.52	Signed	2019-01-25	2019-01-23	2019-02-04	2019-02-08	2019-02-18	2019-03-25	2019-03-18	2019-03-28	2023-05-31	
MW-MOAIWD-95514-CS-IND V / Assistant Communication Specialist for the Land Reforms Implementation Unit	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Direct		160,378.00	39,220.99	Signed	2019-01-25	2019-01-23	2019-02-04	2019-02-08	2019-02-18	2019-03-25	2019-03-18	2019-02-28	2023-05-31	
MW-MOAIWD-88476-CS-IND V-2 / ICT Expert/Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open		25,250.00	45,748.42	Signed	2019-04-05	2019-04-04	2019-05-24	2019-09-16	2019-06-14	2019-09-18	2019-07-19	2019-10-24	2020-07-18	
MW-MOAIWD-113712-CS-IND V / Assistant Procurement Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Limited		25,000.00	182,055.75	Terminated	2019-05-14	2019-05-18	2019-05-28	2019-09-16	2019-06-18	2019-09-18	2019-07-23	2019-10-24	2020-07-22	
MW-MOAIWD-125507-CS-IND V / Quantity Surveyor to Quantify Remaining Works and Supervise Completion Works on Government Building to House AGCOM PIU Offices	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2019-08-12	2019-08-09	2019-08-17		2019-09-07		2019-10-12		2020-04-09	
MW-MOAIWD-71160-CS-IND V / consultancy to provide project management services	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-12-12		2019-01-30		2019-02-20		2019-03-27		2020-03-26	
MW-MOAIWD-159168-CS-IND V / Consultancy to Undertake Trade, Industry and Private Sector Development Sector Performance Review Study	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open		41,500.00	0.00	Canceled	2020-02-24	2020-03-06	2020-04-13	2020-06-12	2020-05-04	2020-06-30	2020-06-08		2020-08-03	

MW-MOAIWD-159182-CS-IN DV / Consultancy to Review National Investment Policy	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVI CES	Post	Individual Consult ant Selection	Open		24,000.00	18,640.00	Terminated	2020-02-24	2020-03-06	2020-04-13	2020-06-11	2020-05-04	2020-06-30	2020-06-08	2020-11-18	2020-08-03
MW-MOAIWD-159381-CS-IN DV / Individual Consultant to Develop Regulations for the I nvestment and Export Promo tion Act	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVI CES	Post	Individual Consult ant Selection	Open		12,500.00	14,000.00	Signed	2020-02-24	2020-03-06	2020-04-13	2020-06-02	2020-05-04	2020-06-30	2020-06-08	2020-11-20	2020-08-03
MW-MOAIWD-162990-CS-IN DV / Consultancy to conduct Environmental and Social ass essment for Namsoha Irri gation Scheme in Mulanje Distri ct	IDA / 60480	COMPONENT 3: CONTINGEN T EMERGENCY RESPONSE C OMPONENT (CERC)	Post	Individual Consult ant Selection	Limited		20,000.00	24,715.48	Signed	2020-03-15	2020-04-01	2020-03-20	2020-04-20	2020-04-03	2020-05-26	2020-04-22	2020-05-29	2020-05-22
MW-MOAIWD-72981-CS-LCS / Development and manage ment of project website	IDA / 60480	COMPONENT 4: PROJECT CO ORDINATION AND MANAGEM ENT	Post	Individual Consult ant Selection	Limited		21,000.00	0.00	Canceled	2019-11-27	2020-01-20	2019-12-02		2019-12-23		2020-01-27		2021-01-26
MW-MOAIWD-208147-CS-CD S / Services Provider for the M anagement of Partial Credit Guarantee Fund	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Direct Selection	Direct		230,000.00	230,000.00	Signed	2020-12-18	2020-12-18	2020-12-28	2020-12-21			2021-03-03	2021-02-10	2023-03-03
MW-MOAIWD-218813-CS-IN DV / Provision of Business Pla n Preparation Support for Pro ducer Organizations in the So uthern Region (Zomba, Mang ochi, Phalombe)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	0.00	Under Implement ation	2021-02-22	2021-02-15	2021-03-20	2021-04-09	2021-04-10	2021-05-04	2021-05-08		2023-05-08
MW-MOAIWD-218833-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the So uthern Region (Machinga and Balaka)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	27,531.43	Signed	2021-02-22	2021-02-15	2021-03-20	2021-04-19	2021-04-10	2021-05-04	2021-05-08	2021-05-31	2023-05-08
MW-MOAIWD-218842-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the So uthern Region (Thyolo and Bl antyre)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		30,000.00	37,186.54	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218849-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the So uthern Region (Nsanje and C hikwawa)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	24,378.01	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218857-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Dedza and Nt cheu)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	34,884.90	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-06-08	2023-05-15
MW-MOAIWD-218861-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the So uthern Region (Neno and Mw atale)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	22,738.85	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218863-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Kasungu)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	31,242.04	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218865-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Ntchisi and Do wa)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		34,000.00	0.00	Under Implement ation	2021-03-01	2021-02-15	2021-03-27		2021-04-17		2021-05-15		2023-05-15
MW-MOAIWD-218868-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Lilongwe)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		90,000.00	53,598.74	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218869-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Mchinji)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	0.00	Under Implement ation	2021-03-01	2021-02-15	2021-03-27		2021-04-17		2021-05-15		2023-05-15
MW-MOAIWD-218870-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the C entral Region (Salima and Nk hotokota)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		47,000.00	37,261.16	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218873-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the N orthern Region (Chitipa)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	12,651.89	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-06-08	2023-05-15
MW-MOAIWD-218874-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the N orthern Region (Nkhata baya nd Usoma)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		43,000.00	18,257.36	Signed	2021-03-01	2021-02-15	2021-03-27	2021-05-04	2021-04-17	2021-05-28	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218875-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the N orthern Region (Karonga and Rumphi)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		20,000.00	21,641.29	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-06-08	2023-05-15
MW-MOAIWD-218876-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the N orthern Region (Mzimba)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		60,000.00	29,891.89	Signed	2021-03-01	2021-02-15	2021-03-27	2021-04-09	2021-04-17	2021-05-04	2021-05-15	2021-05-31	2023-05-15
MW-MOAIWD-218879-CS-IN DV / Provision of Business Pla n Preparation Support to Pro ducer Organizations in the So uthern Region (Mulanje and Chiradzulu)	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Under Implement ation	2021-03-01	2021-02-15	2021-03-27		2021-04-17		2021-05-15		2023-05-15

MW-MOAIWD-218882-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Zomba, Mangochi, Phalombe)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	50,000.00	79,460.35	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218891-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Machingira, Balaka)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	48,000.00	56,791.35	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-19	2021-05-22	2021-05-28	2023-05-22
MW-MOAIWD-218897-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Mulanje, Chiradzulu)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	99,000.00	69,454.23	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-14	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218898-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Thyolo, Blantyre)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	97,000.00	69,034.68	Signed	2021-03-08	2021-02-15	2021-03-21	2021-05-13	2021-04-11	2021-05-25	2021-05-09	2021-06-30	2023-05-09
MW-MOAIWD-218899-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Nsanje, Chivawa)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	40,000.00	52,973.57	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218901-CS-IN DV / Provision of Productive Alliance Implementation Support in the Southern Region (Neno, Mwanza)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	40,000.00	64,904.40	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218902-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Dedza, Nitcheu)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	50,000.00	59,889.06	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-19	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218903-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Kasungu)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	80,000.00	60,257.43	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218904-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Lilongwe)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	99,000.00	170,692.60	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218905-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Ntchisi, Dowa)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	90,000.00	70,631.42	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218906-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Mchinji)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	80,000.00	58,712.37	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218907-CS-IN DV / Provision of Productive Alliance Implementation Support in the Central Region (Salima, Nkhosakota)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	99,000.00	69,454.23	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-19	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218908-CS-IN DV / Provision of Productive Alliance Implementation Support in the Northern region (Chitipa)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	50,000.00	52,973.57	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-25	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218909-CS-IN DV / Provision of Productive Alliance Implementation Support in the Northern region (Nkhata Bay, Likoma)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	99,000.00	61,954.20	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-19	2021-05-22	2021-06-10	2023-05-22
MW-MOAIWD-218910-CS-IN DV / Provision of Productive Alliance Implementation Support in the Northern region (Karonga, Rumphi)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	50,000.00	53,103.60	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-19	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218911-CS-IN DV / Provision of Productive Alliance Implementation Support in the Northern region (Mzimba)	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	99,000.00	78,327.81	Signed	2021-03-08	2021-02-15	2021-04-03	2021-05-13	2021-04-24	2021-05-13	2021-05-22	2021-06-09	2023-05-22
MW-MOAIWD-218919-CS-IN DV / Consultancy Services for the provision of Local Technical Assistance for pilot phase implementation under Land Reforms	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open	82,000.00	67,915.11	Signed	2021-03-15	2021-02-12	2021-04-17	2021-03-30	2021-05-08	2021-05-04	2021-06-05	2021-05-25	2022-06-05
MW-MOAIWD-159168-CS-IN DV / Consultancy to Undertake the Trade, Industry and Private Sector Development Sector Performance Review Study	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open	41,500.00	11,907.19	Signed	2020-02-24	2021-02-17	2020-04-13	2021-02-18	2020-05-04	2021-03-31	2020-06-08	2021-04-29	2020-12-05
MW-MOAIWD-246951-CS-IN DV / Individual Consultant to Conduct Capacity Building Training on Warehouse Receipt System	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2021-09-26	2021-09-22	2021-11-14		2021-12-05		2022-01-09		2022-03-10
MW-MOAIWD-254552-CS-IN DV / Individual Consultant to review the National Investment Policy	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Limited	32,000.00	0.00	Under Implementation	2021-10-18	2021-09-28	2021-11-01	2021-10-19	2021-11-22		2021-12-20		2022-03-20
MW-MOAIWD-257845-CS-IN DV / Assistant Procurement Specialist for PIU	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Limited	57,000.00	22,529.27	Signed	2021-10-25	2021-10-18	2021-11-08	2021-10-21	2021-11-29		2022-01-03	2022-04-01	2023-05-31
MW-MOAIWD-257844-CS-IN DV / Procurement Specialist for PIU	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Prior	Individual Consultant Selection	Limited	300,000.00	28,643.67	Signed	2021-10-25	2021-10-28	2021-10-30	2021-11-01	2021-11-20	2022-03-30	2021-12-25	2022-02-01	2023-05-31
MW-MOAIWD-246945-CS-IN DV / Beneficiary Annual Satisfaction Survey for Agriculture Commercialization Project	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2021-08-29		2021-10-17		2021-11-07		2021-12-12		2021-12-18

MW-MOAIWD-219007-CS-IN DV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Field Crops	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	63,000.00	0.00	Canceled	2021-12-26	2022-06-08	2022-02-13	2022-03-06	2022-04-10	2023-04-10	
MW-MOAIWD-219010-CS-IN DV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Livestock	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	63,000.00	0.00	Canceled	2021-12-27	2022-06-08	2022-02-14	2022-03-07	2022-04-11	2023-04-11	
MW-MOAIWD-219011-CS-IN DV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Fisheries	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	63,000.00	0.00	Canceled	2021-12-27	2022-06-08	2022-01-29	2022-02-12	2022-03-05	2023-03-05	
MW-MOAIWD-219009-CS-IN DV / Consultancy services for Provision of Producer Organization Specialized Technical Assistance on Horticulture	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	63,000.00	0.00	Canceled	2021-12-27	2022-06-08	2022-02-14	2022-03-07	2022-04-11	2023-04-11	
MW-MOAIWD-288630-CS-IN DV / Assistant Financial Management Specialist	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open	22,000.00	0.00	Under Implementation	2022-04-29	2022-04-19	2022-06-20	2022-06-24	2022-07-04	2023-06-24	
MW-MOAIWD-289063-CS-IN DV / Provision of Technical Implementation Support (TIS) services in Chikwawa District	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289119-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Salima districts	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289121-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Dowa West	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289128-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Mzimba North - 1	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-04-29	2022-04-18	2022-06-17	2022-07-08	2022-08-12	2023-02-08	
MW-MOAIWD-289131-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Mzimba North - 2	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-29	2022-04-18	2022-06-17	2022-07-08	2022-08-12	2023-02-08	
MW-MOAIWD-288674-CS-IN DV / Consultancy Services to upgrade Environmental and Social Management Instruments for AGCOM Project	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Limited	110,000.00	0.00	Under Implementation	2022-04-29	2022-04-19	2022-05-04	2022-04-21	2022-05-25	2022-06-29	2022-12-26
MW-MOAIWD-289114-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Lilongwe 1	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289145-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Nkhata Bay district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-29	2022-04-18	2022-06-17	2022-07-08	2022-08-12	2023-02-08	
MW-MOAIWD-289123-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Kasungu district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289064-CS-IN DV / Consultancy services to provide Technical Implementation Support services to Productive Alliances in Dedza district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289120-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Mchinji district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-288635-CS-IN DV / Project Accountant	IDA / 60480	COMPONENT 4: PROJECT COORDINATION AND MANAGEMENT	Post	Individual Consultant Selection	Open	19,000.00	0.00	Under Implementation	2022-04-29	2022-04-19	2022-06-20	2022-06-24	2022-07-04	2023-06-24	
MW-MOAIWD-289116-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Lilongwe 2	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2022-04-25	2022-04-18	2022-06-13	2022-07-04	2022-08-08	2023-02-04	
MW-MOAIWD-289133-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Karonga district	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-29	2022-04-18	2022-06-17	2022-07-08	2022-08-12	2023-02-08	
MW-MOAIWD-289138-CS-IN DV / Consultancy Services to provide Technical Implementation Support (TIS) to Productive Alliances in Mzimba South	IDA / 60480	COMPONENT 1: BUILDING PRODUCTIVE ALLIANCES	Post	Individual Consultant Selection	Open	81,000.00	0.00	Under Implementation	2022-04-29	2022-04-15	2022-06-17	2022-07-08	2022-08-12	2023-02-08	
MW-MOAIWD-293949-CS-IN DV / Consultancy services to review cooperative ACT	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVICES	Post	Individual Consultant Selection	Open	66,000.00	0.00	Under Implementation	2022-05-20	2022-05-20	2022-07-08	2022-07-29	2022-09-02	2023-03-01	

MW-MOAIWD-297147-CS-IN DV / Consultancy services as Technical Assistant (TA) for d evelopment and implementa tion of Land Management Inf ormation System	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVI CES	Post	Individual Consult ant Selection	Open	80,000.00	0.00	Under Implement ation	2022-06-03	2022-06-06	2022-07-22		2022-08-12		2022-09-16	2023-03-15
MW-MOAIWD-293950-CS-IN DV / Consultancy services to review legal Framework for th e Malawi animal health and v eterinary services	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVI CES	Post	Individual Consult ant Selection	Open	77,000.00	0.00	Canceled	2022-05-20	2022-05-20	2022-07-08		2022-07-29		2022-09-02	2023-03-01
MW-MOAIWD-297884-CS-IN DV / Consultancy Service to c onduct training in Agriculture Credit Management for large Financial and Micro-Financing Institutions	IDA / 60480	COMPONENT 2: SUPPORT IN VESTMENT ENABLING SERVI CES	Post	Individual Consult ant Selection	Open	16,000.00	0.00	Under Review	2022-06-17	2022-06-27	2022-08-05		2022-08-26		2022-09-30	2023-03-29
MW-MOAIWD-301663-CS-IN DV / Value Chain Consultant	IDA / 60480	COMPONENT 1: BUILDING P RODUCTIVE ALLIANCES	Post	Individual Consult ant Selection	Open	50,000.00	0.00	Pending Impleme ntation	2022-08-01		2022-09-19		2022-10-10		2022-11-14	2023-05-13