

**PHILIPPINE RURAL DEVELOPMENT PROJECT
LN 8421-PH ORIGINAL LOAN
Procurement Plan
As of June 2018**

I. General

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT
PROJECT
Summary of the Procurement
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT

Summary of the Procurement Packages

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 (Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 (Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 (Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 (Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 (Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG
MORALES**

Alternate Procurement Unit Head

Reviewed by:

ENGR. CHRISTOPHER V.

Procurement Unit Head

PROP-0-LIB-000-R044-013-2018-07 / SES Officer/Social 5 Programs Officer Environmental Safeguards Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		4,706.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R044-016-2018-07 / GIS Data Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		4,706.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-001-2018-07 / Rural Infrastructure Engineer (IRE)	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		22,588.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-002-2018-07 / Project Development Associate for H&E	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-003-2018-07 / Monitoring & Evaluation (M&E) Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		11,294.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-003-2018-07 / Financial Analyst I	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		9,882.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-003-2018-07 / Financial Analyst I	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		4,941.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-03-12	2018-09-05			
PROP-0-LIB-000-R048-004-2018-07 / Procurement Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-004-2018-07 / Associate Procurement Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		9,882.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-006-2018-07 / Natural Resource Management Specialist	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		6,353.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-007-2018-07 / Social Environment & Safeguards Specialist	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		6,353.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-008-2018-07 / Social Environment & Safeguards Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		3,765.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-03-12	2018-09-05			
PROP-0-LIB-000-R048-009-2018-07 / GIS Data Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-010-2018-07 / Writer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		4,941.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-015-2018-07 / Administration Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		2,941.00	0.00	Pending Implementation	2017-11-27		2018-01-15	2018-02-05	2018-03-12	2018-09-05			
PROP-0-LIB-000-R048-015-2018-07 / Project Development Associate	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		7,059.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R048-015-2018-07 / Administration Specialist	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		706.00	0.00	Under Implementation	2018-01-24	2018-01-01	2018-03-14	2018-04-04	2018-05-09	2018-11-05			
PROP-0-LIB-000-R048-016-2018-07 / Executive Assistant (EA)	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		3,529.00	0.00	Pending Implementation	2018-02-24		2018-04-14	2018-05-05	2018-06-09	2018-12-06			
PROP-0-LIB-000-R048-015-2018-07 / Driver	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-000-R005-001-2018-07 / ESE (Roads and Bridges) Specialist	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		6,353.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-002-2018-07 / Rural Infrastructure Engineer (IRE)	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		28,235.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-003-2018-07 / Training Coordinator or Project Assistant	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		4,941.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-003-2018-07 / Project Development Associate for PPLAN	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-003-2018-07 / Project Development Associate for Ecom	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-004-2018-07 / FSM for Finance	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		7,059.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-005-2018-07 / FSM for Finance	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		3,529.00	0.00	Under Implementation	2018-09-08		2018-10-27	2018-11-17	2018-12-22	2019-06-20			
PROP-0-LIB-000-R005-005-2018-07 / Driver	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		2,824.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-007-2018-07 / Driver	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		2,824.00	0.00	Under Implementation	2018-09-08	2018-01-01	2018-10-27	2018-11-17	2018-12-22	2019-06-20			
PROP-0-LIB-000-R005-008-2018-07 / Admin Officer I	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2018-03-09		2018-03-19		2018-05-23	2018-11-19			
PROP-0-LIB-000-R005-009-2018-07 / Admin Assistant	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		4,235.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-010-2018-07 / Procurement Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2018-09-09		2018-09-19		2018-05-23	2018-11-19			
PROP-0-LIB-000-R005-011-2018-07 / Project Development Associate for Procurement	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-012-2018-07 / Program Development Associate for Worker	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-013-2018-07 / Program Development Associate for SES	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		7,059.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-014-2018-07 / Monitoring & Evaluation (M&E) Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-015-2018-07 / Program Development Associate for M&E	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		3,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-016-2018-07 / GIS Data Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		5,647.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-03-11	2018-08-10			
PROP-0-LIB-000-R005-017-2018-07 / Program Development Associate for GIS	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		3,529.00	0.00	Under Implementation	2017-11-28	2018-01-01	2018-01-16	2018-02-06	2018-03-13	2018-09-09			
PROP-0-LIB-024-R000-000-2018-07 / Procurement Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		9,529.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20			
PROP-0-LIB-025-R000-000-2018-07 / Procurement Officer	BRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct		9,529.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-03-10	2018-08-09			
PROP-0-LIB-001-R000-000-2018-07 / RESOL Component	BRD / 88360	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Direct		19,765.00	19,851.21	Completed	2019-01-03	2018-11-15	2019-01-13	2019-01-07	2019-02-03	2019-03-10	2019-01-01	2019-09-06	2019-01-08
PROP-0-LIB-002-R000-000-2018-07 / Rural Infrastructure Specialist	BRD / 88360	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Open		14,118.00	0.00	Under Implementation	2019-01-03	2019-01-01	2019-01-13		2019-02-03	2019-03-10	2019-09-06		
PROP-0-LIB-003-R000-000-2018-07 / Rural Infrastructure Engineer (IRE)	BRD / 88360	Component 4: Project Implementation Support	Full	Individual Consult and Selection	Direct		25,412.00	0.00	Under Implementation	2019-01-03	2019-01-01	2019-01-13		2019-02-03	2019-03-10	2019-09-06		

PROP-IL-LIB-000-8805-005-2022-01 / Project Development & Associate (SRAP)	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Direct		5,760.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-005-2022-02 / Economic	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		9,216.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-001-2022-01 / Administrative Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		5,760.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-002-2022-01 / GIS Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		9,216.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-003-2022-01 / Finance Analyst I	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-004-2022-01 / Finance Analyst II	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-005-2022-01 / Monitoring & Evaluation (M&E) Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		9,216.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-006-2022-01 / Associate M&E Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-007-2022-01 / SES Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		9,216.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-008-2022-01 / Associate SES Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-009-2022-01 / Associate SES Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Open		8,064.00	0.00	Under Implementation	2022-01-02	2021-11-21	2022-01-16		2022-01-19	2022-02-01	2022-12-31
PROP-IL-LIB-000-8805-010-2022-01 / Writer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-011-2022-01 / Procurement Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		9,216.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-000-8805-012-2022-01 / Associate Procurement Officer	IBRD / 92710	Component 4: Project Implementation Support	Post	Individual Consult and Selection	Direct		8,064.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-13		2021-12-18	2022-01-01	2022-12-31
PROP-IL-LIB-005-8800-000-2022-01 / Organizational Development Specialist	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		9,820.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-006-8800-000-2022-01 / Procurement Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		8,960.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8804-000-2022-01 / Organizational Development Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		4,800.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8804-001-2022-01 / Procurement Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		4,800.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8804-002-2022-01 / Procurement Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		9,600.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8804-003-2022-01 / Associate Procurement Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		7,040.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8805-006-2022-01 / Organizational Development Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		9,600.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31
PROP-IL-LIB-000-8805-007-2022-01 / Associate Procurement Officer	IBRD / 92710	Component 3: Enterprise Development	Post	Individual Consult and Selection	Open		7,040.00	0.00	Pending Implementation	2022-03-18		2022-04-21		2022-05-12	2022-06-16	2022-12-31