

## Procurement Plan

### I. General

#### 1. Project Information

Country : India  
 Borrower : Department of Finance, GoR  
 Project Name : Strengthening Public Financial Management in Rajasthan (P156869)

**Bank's Approval Date of the Procurement Plan:** October 06, 2016 [as updated regularly on STEP]

2. **Date of General Procurement Notice:** March 22, 2016
3. **Period covered by this Procurement plan:** 18 months
4. **Risk Rating for the Implementing Agencies:** Substantial

### II. Goods, Works and Non-Consulting Services

#### 1. (a) Procurement Methods

	Procurement Method	Threshold (US\$ Equivalent)
1	Open International (Goods)	Above 3 million
2	Open National (Goods)	Above 100,000 and up to 3 million (with NCB conditions) - as per para 3.3 and 3.4 of the Guidelines
3	Open International (Works)	Above 40 million
	Open National (Works)	Above 100,000
3	Shopping (Goods/Works)	Up to 100,000 and up to 40 million
4.	Open International (Non-consulting Services)	Above 3 million
5	Open National (Non-consulting Services)	Up to 3 million
6	Direct Contract	As per para 3.7 of Guidelines

**(b) Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Sl. No.	Category	Prior Review Threshold (US\$ Equivalent)	Comments
1	Works	Above US\$ 10.0 million	All Contracts
1	Goods	Above US\$ 2.0 million	All Contracts
2	Non-consulting Services	Above US\$ 2.0 million	All Contracts

- 2. Pre-qualification:** Bidders shall be pre-qualified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not applicable
- 4. Reference to (if any) Project Operational/Procurement Manual:** Under preparation
- 5. NCB Provisions:**
  - a) Only the model bidding documents for NCB agreed with the Bank (and as amended for time to time), shall be used for bidding;
  - b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
  - c) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
  - d) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
  - e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
  - f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
  - g) To improve efficiency and transparency of small value purchases in Bank financed projects, the Bank has agreed to allow use of Government e-Market place (GeM) as follows: (i) Use of GeM is allowed in lieu of shopping up to US\$ 30,000 in catalogue mode; (ii) Use of GeM is allowed in lieu of shopping up to US\$ 100,000, provided there are at least 3 suppliers for the item on GeM and the Purchaser uses RFQ (mini competition or bidding among suppliers) feature on GeM to discover the final price; (iii) In both above cases Borrowers will record their assessment on reasonableness of price; and (iv) GeM is not to be used in lieu of NCB.
  - h) Two or three envelope system will not be used (except when using e-procurement system assessed and agreed by the Bank).

**6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement*)**

Available on STEP

### **III. Selection of Consultants**

#### **1. (a) Procurement Methods**

<b>Sl. No.</b>	<b>Procurement Method</b>	<b>Threshold (US\$ Equivalent)</b>
1	Selection based on Consultants' Qualifications / Least Cost Selection	Up to 300,000
2	Single-source Selection of consulting firms	As per para 3.9 - 3.11 of Guidelines
3	Selection of Individual Consultants/ Sole Source Procedures for the Selection of Individual Consultants	As per Section V of Guidelines
4	<b>Quality- and Cost-based Selection/</b> Quality-based Selection/ Selection under a Fixed Budget	For all other cases
5	i. International Shortlist ii. Shortlist may comprise national consultants only	Above US\$ 800,000 Up to US\$ 800,000

**(b) Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
1.	Competitive Methods (Firms)	Above USD 1.0 million	All Contracts
2.	Individual	Up to US\$ 300,000	All Contracts

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost up to US\$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** NA

#### **IV. Other Requirements / Information (applicable for all procurements)**

- a) Even for Post Review cases, the inputs of Bank on TORs will be obtained by project.
- b) The above thresholds are for the initial 18-month implementation period. Based on the procurement performance of the project, these thresholds may be subsequently modified.
- c) The prior review thresholds will also be indicated in the procurement plan. The procurement plan will be subsequently updated annually (or at any other time, if required), and will reflect any change in prior review thresholds.
- d) The World Bank will carry out an annual ex-post procurement review falling below the prior review thresholds indicated above. To avoid any doubts, the Bank may

conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the grant.

**PROCUREMENT PLAN India : Strengthening Public Financial Management in Rajasthan**

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2016-10-06  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-21  
 Project ID: P156869 GPN Date:  
 Project Name: Strengthening Public Financial Management in Rajasthan  
 Loan / Credit No: IBRD / 88550 , /  
 Executing Agency(ies) Department of Finance, Government of Rajasthan

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-DOF-5924-CO-RFQ / Procurement of Office Furniture Items ( Modular office furniture, computer furniture, and storage furniture etc.) for SPM-PMU office establishments.	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,256.86	Signed							2017-01-28									2017-03-08	2017-02-22	2017-04-07	
IN-DOF-5925-CO-RFQ / Procurement of computers , peripherals , software licenses (MS Office & Anti-Virus) , UPS etc. for SPM-PMU Office Establishments.	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,501.03	Signed							2017-01-28									2017-03-07	2017-02-14	2017-04-01	
IN-DOF-5927-CO-RFQ / Air Conditioners for SPM-PMU Office establishments.	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,013.90	Signed							2017-02-01									2017-03-29	2017-02-14	2017-09-25	
IN-DOF-5933-CO-RFB / Procurement of Hardware for Commercial Taxes Department, GDR.	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		1,220,694.27	Signed				2017-02-23	2017-04-06	2017-03-02					2017-05-15	2017-05-29	2017-05-30	2017-06-20	2017-07-08	2017-07-05	2018-01-04		
IN-DOF-14298-GO-DIR / Procurement of IT Hardware -"DEM -IT Hardware" for Data Center of the Commercial Taxes Department (CTD), Government of Rajasthan on single source basis.	IBRD / 88550		Post	Direct Selection	Direct			148,311.12	Signed				2017-05-05	2017-04-09	2017-05-12	2017-06-06									2017-06-23	2017-07-14	2017-08-22	
IN-DOF-46457-GO-RFB / Supply and installation of End User Computing IT Hardware- All In One (AIO) Desktops with UPS and Printers including computer related training for the Excise Department , FinanceWays&Means- Debt management) Division, and SPMC in Finance Department.)	/	Strengthening Expenditure and Revenue Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2018-02-12		2018-02-19					2018-03-21		2018-04-05		2018-05-10		2018-11-06		
IN-DOF-5928-CO-RFQ / Printers (including multi-functional printers) for SPM-PMU Office Establishments.	/	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,518.77	Signed							2017-02-01								2018-04-01	2017-02-16	2018-05-01		
IN-DOF-53470-GO-RFQ / Procurement of Photo Copier Machine for Office Purpose under SPM Project	/	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,207.63	Signed							2018-03-18	2018-03-15							2018-04-05	2018-03-27	2018-05-05		
IN-DOF-53779-GO-RFQ / Supply of Laptops for SPM Project	/	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,891.16	Terminated							2018-03-19	2018-03-13							2018-04-02	2018-03-23	2018-05-02		
IN-DOF-53780-GO-RFQ / Supply and Installation of MS Office and Renewal of Antivirus for SPM Project.	/	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,539.07	Signed							2018-03-18	2018-02-21							2018-04-02	2018-03-27	2018-05-02		
IN-DOF-79949-GO-RFQ / Procurement of office furnitures for SPMC under SPM Project	IBRD / 88550	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2018-10-08								2018-11-29		2019-05-28		
IN-DOF-79941-GO-RFQ / Procurement of IT Hardware including Desktop (AIO), Laptops, UPS, Multi Functional Printer with scanner & Color Printer under SPM Project.	IBRD / 88550	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,615.87	Signed							2018-10-20								2018-12-15	2019-03-05	2019-12-15		
IN-DOF-80991-GO-RFQ / Procurement of Photocopier Machine under SPM Project	IBRD / 88550	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,401.00	Signed							2018-10-20								2018-12-21	2019-03-07	2019-12-21		
IN-DOF-134493-GO-RFQ / Procurement of Furniture for SPM Project	IBRD / 88550	Project Management and Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,768.11	Signed							2019-11-09								2019-12-31	2020-01-13	2020-06-28		



IN-DOF-5931-CS-QCBS / Strengthening Decentralized Participative Planning in Government of Rajasthan	IBRD / 88550	Strengthening Public Financial Management Framework	Post	Quality And Cost-Based Selection	Open - National	1,023,014.58	Signed	2017-02-05	2016-04-17	2017-02-10	2017-02-24	2017-04-18	2017-03-26	2017-06-05	2017-04-05	2017-10-16	2017-04-22	2018-01-25	2017-05-20	2018-04-24	2019-05-20	
IN-DOF-4591-CS-QCBS / Consultancy for Training Needs Assessment (TNA) and Development of Training Strategy	IBRD / 88550		Post	Quality And Cost-Based Selection	Open - National	237,697.82	Signed	2016-12-15	2016-04-17	2016-12-16	2017-02-18	2017-02-21	2017-03-20	2017-04-12	2017-04-04	2017-07-10	2017-04-24	2017-07-17	2017-05-06	2017-07-31	2017-11-02	
IN-DOF-4592-CS-QCBS / Consultancy for Developing and Establishing a Commitment Control System and Information System in Government of Rajasthan	/		Post	Quality And Cost-Based Selection	Open - National	713,912.79	Signed	2016-12-16	2016-04-17	2016-12-26	2017-02-26	2017-03-03	2017-04-17	2017-04-27	2017-05-25	2017-07-10	2017-06-04	2017-07-18	2017-06-18	2017-07-31	2019-06-18	
IN-DOF-18473-CS-QCBS / Consulting Services for Data for Policy Action in Government of Rajasthan	/	Strengthening Public Financial Management Framework	Post	Quality And Cost-Based Selection	Open - National	915,937.73	Signed	2017-09-22	2017-05-04	2017-09-24	2017-10-03	2017-06-19	2017-10-31	2017-08-16	2017-11-15	2017-10-16	2017-11-24	2018-02-27	2017-12-11	2018-04-25	2020-12-10	
IN-DOF-18552-CS-QCBS / Consultancy for Business Process Re-Engineering (BPR) Study of Transport Department in Rajasthan, India	/		Post	Quality And Cost-Based Selection	Open - National	410,618.44	Signed	2017-06-19	2017-04-17	2017-06-19	2017-06-19	2017-06-19	2017-07-21	2017-08-16	2017-08-16	2017-10-09	2017-08-30	2017-10-30	2017-09-07	2017-11-06	2018-09-07	
IN-DOF-78202-CS-QCBS / Consultancy for Independent Verification Agency (IVA) for SFPM Project	IBRD / 88550	Project Management and Capacity Building	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2018-09-14	2018-09-18	2018-09-18	2018-10-09	2018-12-01	2019-01-03	2018-12-11	2019-02-15	2019-01-10	2019-02-26	2019-02-01	2019-03-05	2019-02-21	2024-07-31	
IN-DOF-79935-CS-QCS / Consultancy for Public Expenditure Management -- Study on Rationalization and Prioritization of Programs / Projects / Schemes in the Government of Rajasthan	IBRD / 88550	Strengthening Public Financial Management Framework	Post	Consultant Qualification Selection	Open - National	130,766.83	Signed	2018-10-15	2018-09-17	2018-10-29	2018-10-15	2018-12-12	2019-01-31				2018-12-26	2019-02-07	2019-01-26	2019-02-15	2019-07-25	
IN-DOF-79940-CS-QCBS / Consultancy for Providing Technical Support to the State Procurement Facilitation Cell (SPFC), GOR	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Quality And Cost-Based Selection	Open - International	1,550,414.61	Signed	2018-10-15	2018-09-25	2018-11-18	2018-10-16	2018-12-08	2019-01-04	2019-01-07	2019-02-18	2019-03-08	2019-05-24	2019-03-30	2019-06-13	2019-04-30	2020-09-15	2020-04-29
IN-DOF-93495-CS-QCBS / Consultancy for Strengthening Cash and Debt Management System for Government of Rajasthan	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Prior	Quality And Cost-Based Selection	Open - International	1,090,941.30	Signed	2019-03-08	2019-03-07	2019-03-18	2019-03-11	2019-04-29	2019-07-02	2019-05-29	2019-08-21	2019-06-12	2020-08-14	2019-07-22	2020-09-10	2019-08-26	2020-09-15	2021-11-24
IN-DOF-180224-CS-QCBS / Consultancy for Business Process Re-Engineering (BPR) and Institutional Assessment for Excise Department in Rajasthan, India	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Quality And Cost-Based Selection	Open - National	219,583.71	Signed	2020-06-21	2020-07-02	2020-06-25	2020-07-16	2020-08-08	2020-09-14	2020-09-07	2020-10-23	2020-11-06	2021-01-19	2020-12-20	2021-02-09	2021-01-24	2021-04-20	2022-01-24
IN-DOF-210522-CS-QCBS / Consultancy for Capacities Development on Rajasthan Transparency in Public Procurement Act (RTPA Act) and Rules under SFPM Project	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-01-15	2021-02-12	2021-01-30	2021-02-18	2021-03-15	2021-07-31	2021-04-12	2021-10-12	2021-05-12		2021-06-16		2021-07-21		2024-09-18
IN-DOF-210528-CS-QCBS / Consultancy for Capacities Development in Contract Management under SFPM Project	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Prior	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2021-01-29		2021-02-15		2021-04-04		2021-05-02		2021-06-01		2021-07-06		2021-08-10		2022-08-10
IN-DOF-210521-CS-QCBS / Consultancy for Public Investment Management System (PIMS) under SFPM Project	IBRD / 88550	Strengthening Public Financial Management Framework	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-02-01	2021-02-11	2021-02-11	2021-02-26	2021-03-27	2021-07-14	2021-04-24	2021-09-01	2021-05-24		2021-06-28		2021-08-02		2022-09-01
IN-DOF-219409-CS-QCBS / Consultancy for Development of Inventory Management System (IMS) for GOR	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Review	2021-05-14	2021-06-16	2021-06-04	2021-07-22	2021-07-04	2021-11-11	2021-08-03		2021-08-28		2021-09-24		2021-10-29		2024-04-16
IN-DOF-236060-CS-QCBS / Consultancy for Study on Non-Tax-Revenue in the Government of Rajasthan	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2021-05-28		2021-06-18		2021-07-22		2021-08-19		2021-09-03		2021-09-28		2021-11-02		2022-11-02
IN-DOF-241399-CS-QCBS / Capacity Development on Contract Management System for Officials in Government of Rajasthan	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2021-06-29	2021-06-14	2021-07-20	2021-07-16	2021-08-18	2021-10-14	2021-09-15		2021-10-05		2021-10-25		2021-11-18		2023-05-12
IN-DOF-260064-CS-QCS / Consultancy Services to Support the Finance Department to Establish the Public Financial Management Institute in Rajasthan	IBRD / 88550	Project Management and Capacity Building	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-01	2021-11-11	2021-12-01	2021-11-16	2022-01-04					2022-01-19		2022-02-08			2022-09-06

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual



IN-DOF-150704-CS-CDS / Consultancy Services for Independent Verification Agency (IVA) for SFPM Project	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Direct Selection	Direct		88,357.65	Signed	2020-01-05	2020-01-19	2020-01-15	2020-01-24			2020-02-08	2020-03-20	2024-07-23
IN-DOF-210925-CS-CDS / Consultancy for Procurement Perception Study under SFPM Project	IBRD / 88550	Strengthening Expenditure and Revenue Systems	Post	Direct Selection	Direct		81,021.82	Signed	2021-01-27	2021-02-04	2021-02-04	2021-02-18			2021-04-10	2021-03-15	2021-10-07
IN-DOF-218066-CS-CDS / Consultancy for Technical Support for Modernizing Front Transport Offices for Citizen Services Delivery in GoR	IBRD / 88550	Strengthening Public Financial Management Framework	Post	Direct Selection	Direct		199,995.74	Signed	2021-02-11	2021-02-17	2021-02-21	2021-02-23			2021-04-27	2021-03-17	2022-01-22
IN-DOF-225924-CS-INDV / Hiring of Public Finance Expert (Individual Consultant) for SFPM-PMLU	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		1,213.28	Signed	2021-03-30	2021-03-25	2021-04-04	2021-04-01	2021-04-25	2021-04-12	2021-05-30	2021-04-15	2021-11-26
IN-DOF-253841-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-09-20	2021-09-24	2021-09-25		2021-10-05		2021-10-25		2022-10-25
IN-DOF-253844-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-09-20	2021-09-24	2021-09-25		2021-10-05		2021-10-25		2022-10-25
IN-DOF-253847-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-09-20	2021-09-24	2021-09-25		2021-10-05		2021-10-25		2022-10-25
IN-DOF-253848-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-09-20	2021-09-24	2021-09-25		2021-10-05		2021-10-25		2022-10-25
IN-DOF-253849-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-09-20	2021-09-24	2021-09-25		2021-10-05		2021-10-25		2022-10-25
IN-DOF-255504-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-02	2021-09-24	2021-10-12		2021-10-22		2021-11-11		2022-11-11
IN-DOF-255506-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-03	2021-09-24	2021-10-12		2021-10-22		2021-11-11		2022-11-11
IN-DOF-255508-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-02	2021-09-24	2021-10-12		2021-10-22		2021-11-11		2022-11-11
IN-DOF-255509-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-02	2021-09-24	2021-10-12		2021-10-22		2021-11-11		2022-11-11
IN-DOF-255510-CS-INDV / Engagement of Individual Consultant (Business Analyst) for Supporting and Facilitating to Finance Department, GoR	IBRD / 88550	Project Management and Capacity Building	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-02	2021-09-24	2021-10-12		2021-10-22		2021-11-11		2022-11-11