

Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [Nigeria] [Nigeria For Women Project] **P161364]**

Project Implementation agency: [Federal Ministry of Women Affairs and Social Development]

Date of the Procurement Plan: [August 31, 2018]

Period covered by this Procurement Plan: [August 31,2018 to December 2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN Nigeria : Nigeria For Women Project

General Information

Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2022-03-03
Revised Plan Date(s): (comma delineated, leave blank 2022-08-04)
Project ID: P161364 **Project Name:** Nigeria For Women Project
Loan / Credit No: IDA / 62710 **GPN Date:**
Executing Agency: NFWP - Akwa Ibom State

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AKS/NFWP/GO/R/FQ/22/01 / Procurement of Office Furniture for SPCU Offices	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,487.80	0.00	Pending Implementation								2022-05-01								2022-06-01		2022-07-01
AKS/NFWP/GO/R/FQ/22/02 / Procurement of Office Equipment	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		46,768.00	0.00	Pending Implementation								2022-05-01								2022-06-01		2022-07-01
AKS/NFWP/GO/R/FQ/22/03 / Procurement of 1 No. Bus	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,366.00	0.00	Canceled								2022-05-03								2022-06-03		2022-08-02
AKS/NFWP/GO/R/FQ/22/04 / Procurement of Office Stationeries and Consumables	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,950.00	0.00	Canceled								2022-04-30								2022-05-31		2022-06-30
AKS/NFWP/GO/R/FQ/22/05 / Procurement of Video Conferencing Equipment	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,605.00	0.00	Canceled								2022-05-04								2022-06-04		2022-08-03
AKS/NFWP/GO/R/FQ/22/06 / Procurement and Installation of 4 x 50KVA Generator and Automatic Voltage Regulator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,224.00	0.00	Canceled								2022-05-04								2022-06-08		2022-08-07
AKS/NFWP/GO/R/FQ/22/07 / Procurement and Installation of Internet Services for SPCU Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,507.00	0.00	Pending Implementation								2022-05-01								2022-06-01		2022-07-01
AKS/NFWP/GO/R/FQ/22/08 / Procurement of 131 Tablets	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,122.30	0.00	Pending Implementation								2022-05-08								2022-06-12		2022-07-12
AKS/NFWP/GO/R/FQ/22/09 / Purchase of 1110 Savings Kits	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		97,480.68	0.00	Pending Implementation								2022-05-08								2022-06-12		2022-09-10
AKS/NFWP/GO/NS/22/03 / Procurement of 1 no. Bus for 5 PCU Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Under Implementation								2022-05-21	2022-04-29							2022-06-15		2022-07-15
AKS/NFWP/GO/NS/22/04 / Purchase of Office Stationeries and Consumables	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,952.70	0.00	Pending Implementation								2022-05-21								2022-06-17		2022-07-17
AKS/NFWP/GO/NS/22/05 / Purchase of Video Conferencing Equipment	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,670.73	0.00	Pending Implementation								2022-05-21								2022-06-21		2022-08-20
AKS/NFWP/GO/NS/22/06 / Procurement and Installation of 50KVA Generator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,027.32	0.00	Pending Implementation								2022-05-22								2022-06-14		2022-08-13
AKS/NFWP/GO/NS/22/13 / Procurement of Personal Protective Equipment (PPE) for Covid 19 Prevention, rain boots, coats, Umbrellas, First Aid Kit and Fire Extinguishers	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,263.00	0.00	Pending Implementation								2022-07-31								2022-08-20		2022-09-03
AKS/NFWP/GO/NS/22/14 / Office Stationeries, Training materials and Consumables	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,984.00	0.00	Pending Implementation								2022-08-13								2022-09-02		2022-09-16
AKS/NFWP/GO/NS/22/15 / Purchase of 3 Pick-up Vehicles	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		262,500.00	0.00	Pending Implementation								2022-07-31								2022-08-20		2022-09-03
AKS/NFWP/GO/NS/22/16 / Purchase of 4 Motorcycles for each of the 3 LGAs	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,500.00	0.00	Pending Implementation								2022-08-06								2022-08-26		2022-09-09
AKS/NFWP/GO/NS/22/17 / Purchase of 261 Tablets for additional WFS	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		97,875.00	0.00	Pending Implementation								2022-08-13								2022-09-02		2022-09-16
AKS/NFWP/GO/DIR/22/01 / Purchase of CUG lines for New WFS	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct - National			1,632.00	0.00	Pending Implementation				2022-08-08				2022-08-13								2022-08-19		2022-09-02
AKS/NFWP/GO/NS/22/18 / Procurement of Office Security Systems, software and hardware supplies	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,229.00	0.00	Pending Implementation								2022-08-13								2022-09-02		2022-09-16
AKS/NFWP/GO/NS/22/19 / Procurement of office furniture	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,432.00	0.00	Pending Implementation								2022-08-13								2022-09-02		2022-09-16

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AKS/NFWP/NC/NS/22/01 / Production and Airing of Radio Jingles	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation								2022-08-13												
AKS/NFWP/NC/NS/22/02 / Production of IEC and Project based promotional materials and feedback boxes for LGAs	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,450.00	0.00	Pending Implementation								2022-08-13												

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

INDIVIDUAL CONSULTANTS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
AKS/NFWP/CS/IC/01 / ENGAGEMENT OF A PROCUREMENT CONSULTANT FOR THE NIGERIA FOR WOMEN PROJECT (IN FWP)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		21,463.42	19,702.93	Signed	2022-03-03	2022-01-13	2022-03-08	2022-01-14	2022-03-29	2022-02-22	2022-05-03	2022-03-02	2023-05-03											