

Procurement Plan

Project information: Digital RMI Project (P171517)

Project Implementation agency: Ministry of Finance

Date of the Procurement Plan: August 8, 2019

Period covered by this Procurement Plan: September 1, 2019 - August 31, 2020 (or effectiveness if prior)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, as amended, and Financial Management Regulations, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
3. Publication of contract award information;
4. Rights for the Bank to review procurement documentation and activities; and
5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:
Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Marshall Islands : Digital Republic of the Marshall Islands Project

General Information

Country: Marshall Islands **Bank's Approval Date of the Original Procurement Plan:** 2019-10-15
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-23
Project ID: P171517 **GPN Date:**
Project Name: Digital Republic of the Marshall Islands Project
Loan / Credit No.: IDA / D8790, /
Executing Agency: Division of International Development Assistance-MOF

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-DIDA-300975-CW-RFP / Public-Private Partnership for RMI Telecommunications Operator	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank)	0.00	Pending Implementation	2022-06-30		2022-08-12		2022-08-19		2022-07-05		2022-10-17		2022-10-17	2022-12-09		2023-01-13		2028-05-31		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-DIDA-164173-CS-CQS / International Transaction	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Prior	Consultant Qualification Selection	Open - International		885,966.64	Signed	2020-04-12	2020-03-30	2020-05-03	2020-04-22	2020-06-16	2020-07-13							2020-07-16	2020-09-04	2020-08-20	2021-09-29	2021-02-16	
MH-DIDA-164175-CS-CQS / International Legal Advisor	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Prior	Consultant Qualification Selection	Open - International		458,900.00	Signed	2020-04-12	2020-04-23	2020-05-03	2020-04-27	2020-06-16	2020-07-13							2020-07-16	2020-09-02	2020-08-20	2021-09-28	2021-02-16	
MH-DIDA-164176-CS-CQS / International HR Advisor	/		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2020-04-12		2020-05-03		2020-06-16								2020-07-16		2020-08-20		2021-02-16	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-DIDA-140074-CS-CDS / Strategic Governance Advisor	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Prior	Direct Selection	Direct		321,000.00	Completed	2019-10-14	2020-02-16	2019-10-24	2020-02-17			2019-12-28	2019-09-27	2020-06-25	2020-08-31
MH-DIDA-140075-CS-CDS / Consulting Firm - Technical Advisor - Telecom and Digital Governance	/		Prior	Direct Selection	Direct		0.00	Canceled	2019-11-01	2019-11-18	2019-11-11				2020-01-15		2020-07-13	
MH-DIDA-140077-CS-INDV / Stakeholder Engagement and Safeguards Documents	/		Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-08-12	
MH-DIDA-140080-CS-INDV / Gender Consultant (working with Gender Office)	/		Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-08-12	
MH-DIDA-140076-CS-INDV / Project Manager	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Post	Individual Consultant Selection	Open		86,754.00	Completed	2020-03-27	2020-04-16	2020-05-15	2020-06-23	2020-06-05	2020-07-17	2020-07-10	2020-07-17	2021-01-06	2021-05-31
MH-DIDA-164185-CS-CDS / Transitional Support	/		Post	Direct Selection	Direct		0.00	Canceled	2020-03-31	2020-05-08	2020-04-10				2020-06-14		2020-12-11	
MH-DIDA-164189-CS-INDV / Digital Government Advisor	/		Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2020-04-05		2020-04-15		2020-05-06		2020-06-10		2020-12-07	
MH-DIDA-164212-CS-INDV / Local Lawyer	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Post	Individual Consultant Selection	Open		117,000.00	Signed	2020-05-03	2020-05-25	2020-06-21	2020-10-15	2020-07-12	2020-10-26	2020-08-16	2020-10-26	2021-02-12	
MH-DIDA-164213-CS-INDV / Project Director	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Post	Individual Consultant Selection	Open		125,594.62	Signed	2020-03-27	2020-03-25	2020-05-15	2020-06-16	2020-06-05	2020-07-01	2020-07-10	2020-07-06	2021-01-06	
MH-DIDA-190627-CS-INDV / 2020 Strategic Governance Advisor	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Prior	Individual Consultant Selection	Direct		729,960.00	Signed	2020-08-27	2020-08-03	2020-09-06	2020-08-05	2020-09-27	2020-08-24	2020-11-01	2020-08-31	2021-04-30	
MH-DIDA-239579-CS-CDS / Project Manager 2021	IDA / D8790	Component 4. Project Implementation Support	Post	Direct Selection	Direct		99,999.60	Signed	2021-06-27	2021-06-22	2021-07-07	2022-03-08			2021-09-10	2021-08-23	2022-03-09	
MH-DIDA-245457-CS-INDV / Drafting Consultant	IDA / D8790	Component 4. Project Implementation Support	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-26	2021-07-28	2021-09-13	2021-10-13	2021-10-04		2021-11-08		2022-05-07	
MH-DIDA-258657-CS-INDV / Share Offer Agent for Government of RMI	IDA / D8790	Component 1. Public Private Partnership and Market Structure Reform	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-04-11	2022-04-14	2022-06-15		2022-07-06		2022-08-10		2023-02-06	