

Summarized Procurement Plan

I. General

1. **Project Name:** Integrated Cities and Urban Development Project (ICUD)
2. **Period covered by this procurement plan:** First 18 months

II. Goods and Non-consulting Services

1. **Procurement Methods and Prior Review Thresholds:** Procurement Decisions subject to Prior Review by

the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods	ICB	No threshold	All contracts above \$1,000,000
	NCB	<500,000	None
	Shopping	<100,000	None
	Direct Contracting	No threshold	All contracts
Non-consulting services	ICB	No threshold	All contracts above \$1,000,000
	NCB	<1,000,000	None
	Shopping	<100,000	None
	Direct Contracting	No threshold	All contracts

III. Selection of Consultants

1. **Selection Methods and Prior Review Thresholds:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Consulting Services Firms	QCBS/QBS	No threshold	All contracts above \$500,000
	FBS/CQS/LCS	<200,000	None
	Sole Source	No threshold	All contracts
Individuals	IC	No threshold	All contracts above \$200,000
	Sole Source	No threshold	All contracts

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **All Terms of Reference shall be subject to the World Bank's clearance.**

PROCUREMENT PLAN West Bank and Gaza : GZ-Integrated Cities and Urban Development Project

General Information

Country: West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2016-08-17
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-21
Project ID: P150991 **GPN Date:** 2016-08-17
Project Name: GZ-Integrated Cities and Urban Development Project
Loan / Credit No.: / TF / A2846
Executing Agency: Municipal Development and Lending Fund

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-MDLF-246049-CW-RFQ / Construction of cardboard and paper sorting facility - Bethlehem Urban area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SP)	86,450.00	Terminated							2021-08-27	2021-08-26							2021-10-22	2021-09-26	2022-01-20		
GZ-MDLF-271214-CW-RFQ / Rehabilitation of Pedestrian-Friendly Street in Ramallah and Al Bireh Urban Area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	0.00	Canceled								2022-01-26								2022-02-15		2022-05-16	
GZ-MDLF-271210-CW-RFQ / Rehabilitation of Internal Roads and Traffic Lights in Hebron Urban Area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	179,540.00	Signed								2022-01-26							2022-02-15	2022-03-20	2022-05-16		
GZ-MDLF-271208-CW-RFQ / Rehabilitation of Gaza City Central Park	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	196,650.00	Signed								2022-01-30							2022-02-19	2022-03-31	2022-05-20		
GZ-MDLF-271215-CW-RFQ / Construction of Bus-Stops in Nabulus Urban Area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Other (with field for explanation)	206,363.75	Signed								2022-01-30							2022-02-19	2022-03-28	2022-05-20		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-MDLF-841-GO-RFQ / Supply of Office Furniture	/	Component No. 2: Project Implementation Support and Management Cost	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,109.96	Completed							2016-10-06	2017-03-16								2016-12-01	2017-03-30	2017-05-30	2017-04-12
GZ-MDLF-843-GO-RFQ / Supply of Hardware	/	Component No. 2: Project Implementation Support and Management Cost	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,518.00	Completed							2016-10-05	2017-03-01								2016-11-30	2017-03-20	2017-05-29	2017-05-03
GZ-MDLF-2666-GO-RFQ / Supply of Hardware for the Technical Supervisor	/	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,767.00	Completed							2016-10-23	2016-10-25								2016-12-18	2016-11-03	2017-06-16	2016-11-08
GZ-MDLF-5595-GO-RFQ / Provision of Adobe Design Package and GIS software for the project	TF / A2846	Component No. 2: Project Implementation Support and Management Cost	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-06									2017-05-01		2017-10-28	
GZ-MDLF-33859-GO-RFQ / Supply of Total Station for Gaza Municipality	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Terminated							2017-11-10	2017-12-03								2018-01-05	2017-12-26	2018-07-04	
GZ-MDLF-41088-GO-RFQ / Supply of Hardware for the Technical Coordinator at MOLG	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,487.00	Completed							2018-01-01	2018-01-30								2018-02-19	2018-02-12	2018-03-21	2018-03-06
GZ-MDLF-842-GO-RFQ / Supply of Hardware for Gaza	/	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2016-10-05									2016-11-30		2017-05-29	
GZ-MDLF-57568-GO-RFQ / Supply of hardware to support development of Integrated GIS database/Hebron Urban Area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,991.00	Completed							2018-06-06	2018-06-24								2018-08-01	2018-08-08	2018-09-30	2018-10-31
GZ-MDLF-57569-GO-RFQ / Supply of Hardware to support Integrated Planning in Gaza Municipality	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,990.00	Completed							2018-04-25	2018-07-23								2018-06-20	2018-08-28	2018-08-19	2019-01-13
GZ-MDLF-67743-GO-RFQ / Supply of Tow Total Stations for Gaza Municipality	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Direct Selection	Direct			37,324.00	Completed				2018-06-25	2018-07-15	2018-06-30	2018-07-17									2018-08-04	2018-07-24	2019-01-31	2018-08-02
GZ-MDLF-185208-GO-RFQ / Supply of a Central Cardboard Baler Machine for Bethlehem Urban Area	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2021-02-20									2021-04-17		2021-08-15	
GZ-MDLF-164011-GO-DIR / Supply of Software for Traffic Modelling	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Direct Selection	Direct			87,472.10	Completed				2020-09-01	2020-04-19	2020-09-06	2020-11-23									2020-10-11	2020-12-20	2021-04-09	2021-04-29
GZ-MDLF-201708-GO-RFQ / Supply of hardware for the ICUD team	TF / A2846	Component No. 2: Project Implementation Support and Management Cost	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,575.00	Completed							2020-11-09	2020-11-30								2021-01-04	2021-02-02	2021-02-03	2021-03-30
GZ-MDLF-222287-GO-RFQ / Acquisition of an aerial photo for Gaza city	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		58,800.00	Signed							2021-03-15	2021-03-24								2021-05-10	2021-06-16	2021-09-07	
GZ-MDLF-222290-GO-RFQ / Supply of IT hardware for Gaza city Infrastructure management and planning optimization	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		44,085.00	Completed							2021-03-15	2021-03-15								2021-05-10	2021-04-15	2021-08-08	2021-09-14
GZ-MDLF-222293-GO-RFQ / SCADA system software for water maintenance and monitoring	TF / A2846	Component No. 1: Planning for Sustainable Urban Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-03-15									2021-05-10		2021-08-08	

GZ-MDLF-233807-GO-RFO / Supply and install of Solar Photovoltaic Systems for Gaza Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		42,184.00	Signed					2021-08-21	2021-11-29						2021-10-16	2021-12-27	2022-01-14	
GZ-MDLF-233805-GO-RFB / Supply and install of Solar Photovoltaic Systems for Target ed Urban Areas in West Bank	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Bids	Open - National	Single Stage - One E rvelope		243,935.00	Signed			2021-09-15	2021-12-06	2021-09-20	2021-12-07		2022-01-01	2022-01-06	2021-12-01	2022-01-13	2022-01-05	2022-02-02	2022-05-05	
GZ-MDLF-185237-GO-DIR / S upply of Software for Traffic Modeling-Ramallah & Al Bire h Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Direct Selection	Direct			43,333.00	Completed			2021-07-27	2021-06-15	2021-08-03	2021-06-21						2021-08-18	2021-07-07	2022-02-14	2021-07-25
GZ-MDLF-274842-GO-RFO / Purchasing Cloud storage sp ace reserved for 3 years (VIRT ual Machines for web App+D atabase)	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		49,450.00	Signed					2022-04-20	2022-04-11						2022-05-14	2022-05-10	2022-06-13	
GZ-MDLF-274848-GO-RFO / Supply and install of Energy Meters	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		17,500.00	Signed					2022-02-10	2022-03-06						2022-03-02	2022-03-15	2022-05-01	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-qualification Documents		Prequalification Evalu ation Report		Draft Bidding Docum ent / Justification		Specific Procurement Notice / Invitation		Bidding Documents a s Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MDLF-79395-NC-RFO / G eographic Information Syste m (GIS) Training	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		15,070.70	Completed								2018-10-25	2018-10-07							2018-12-20	2018-10-31	2019-02-03	2019-01-31					
GZ-MDLF-78354-NC-RFO / B et Sahour Photogrammetry	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Open - National	Single Stage - One E rvelope		18,453.00	Completed								2018-10-20								2018-12-15	2019-01-17	2019-04-14	2019-05-12					
GZ-MDLF-112708-NC-RFO / Training Courses for IT officer s (Administrator & Developp er); To Manage and Develop t he Urban Performance Tool	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		10,892.60	Completed								2019-05-14	2019-05-21							2019-07-09	2019-06-17	2019-10-07	2019-09-12					
GZ-MDLF-843-NC-RFO / Sup ply of Updated Areal Photogr ammetric or Satellite Images for Gaza City	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		0.00	Canceled								2017-04-06								2017-06-01			2017-11-28					
GZ-MDLF-185216-NC-RFO / Public Awareness Campaign Cardboard and paper sorting Bethlehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Request for Quota tions	Limited	Single Stage - One E rvelope		0.00	Canceled								2020-08-15								2021-03-18			2021-09-14					

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft R equest for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technic al Proposal		Combined Evaluation Report and Draft Neg otiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MDLF-850-CS-QCBS / Ass essment and Collection of Mis sing Data and Analysis to D evelop Urban Growth Footpri nt in Gaza City	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-03-01		2017-03-22		2017-05-05				2017-06-02		2017-07-02		2017-08-06		2017-09-10			2018-09-10				
GZ-MDLF-7705-CS-QCBS / Ur ban Growth Scenario Exercis e	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Prior	Quality And Cost-Based Selection	Open - International		486,956.17	Signed	2017-03-19	2017-08-14	2017-04-09	2017-08-16	2017-05-23	2017-11-22			2017-06-20	2017-12-31	2017-07-20	2018-02-05	2017-08-24	2018-02-26	2017-09-28	2018-02-22	2018-09-28					
GZ-MDLF-57571-CS-CQS / Pr epare a Comprehensive Publ ic Transportation Plan for Ra mallah and Al Bireh Urban Are as and Expand the RAB Mob ility Plan to include Surda Abu Qush Town	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-07-20	2018-08-06	2018-08-03		2018-08-24				2018-09-23		2018-10-07		2018-10-21		2018-11-25			2019-05-24				
GZ-MDLF-57572-CS-QCBS / Prepare the Environmental I mpact Assessment study/N ablus and Bethlehem Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-06-01		2018-06-15		2018-07-06				2018-08-03		2018-08-17		2018-08-31		2018-10-05			2019-04-03				
GZ-MDLF-57573-CS-QCBS / Prepare a Mobility Study/Tra ffic Study for Hebron and Na blus Urban Areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National		81,174.00	Completed	2018-06-01	2018-11-22	2018-06-22		2018-07-13	2019-01-03			2018-08-10	2019-02-10	2018-08-24	2019-02-17	2018-09-28	2019-02-20	2018-11-02	2019-03-10	2019-05-01	2019-10-04				
GZ-MDLF-849-CS-CQS / Cap acity Development for LGUs, MDLF and MoLG	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National		0.00	Canceled	2016-12-01		2016-12-22		2017-02-04								2017-03-06		2017-04-10			2017-10-07				
GZ-MDLF-226-CS-QCBS / Ass essment and Collection of Exi sting Urban Growth Data and Development of Urban Growt h Planning Roadmaps in Wes t Bank and Gaza	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2016-10-01		2016-10-22		2016-12-05				2017-01-02		2017-02-01		2017-03-08		2017-04-12			2017-08-13				
GZ-MDLF-78337-CS-QCBS / Demographic Change and s ervice demand Study for Beth lehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-11-15		2018-12-06		2019-01-19				2019-02-16		2019-03-18		2019-04-22		2019-05-27			2019-11-23				
GZ-MDLF-105921-CS-QCBS / Prepare a Comprehensive Pu blic Transportation Plan for Ramallah and Al Bireh Urban A rea	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International		238,480.00	Completed	2019-03-31	2019-06-10	2019-04-21	2019-06-16	2019-06-04	2019-07-15			2019-07-02	2019-09-09	2019-08-01	2019-09-19	2019-09-05	2019-09-25	2019-10-10	2019-11-05	2020-10-09	2021-06-16				
GZ-MDLF-105935-CS-CQS / E xtension of the Traffic and T ransportation Plan for Ramallah, Al-Bireh, and Betunia to include Surda Abu Qush.	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National		29,998.00	Completed	2019-03-31	2019-04-30	2019-04-21		2019-06-04	2019-06-10						2019-07-04	2019-07-01	2019-08-08	2019-07-10	2019-12-06	2019-11-10					
GZ-MDLF-105937-CS-QCBS / Strategic Environmental and Social Assessment for the R e targeted urban areas in Wes t Bank & Gaza	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International		214,704.00	Completed	2019-03-31	2019-06-26	2019-04-21	2019-07-08	2019-06-04	2019-08-26			2019-07-02	2019-10-21	2019-08-01	2019-11-19	2019-09-05	2019-11-14	2019-10-10	2019-12-15	2020-06-06	2021-08-25				

GZ-MDLF-106015-CS-CQS / Development Plan for the Water Front for Gaza City	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	0.00	Canceled	2020-09-01		2020-09-22		2020-11-05						2020-12-05		2021-01-26		2021-05-26				
GZ-MDLF-153610-CS-QCBS / Developing a Sustainable Tourism Development Plan for Bethlehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International	382,730.44	Signed	2020-06-01	2020-07-29	2020-06-22		2020-08-05	2020-09-09				2020-09-02	2020-11-01	2020-10-02	2020-11-24	2020-11-06	2020-12-24	2020-12-11	2021-02-09	2021-08-08	
GZ-MDLF-164003-CS-CQS / Local Technical consultant for Pilot Project for Cardboard and Paper Sorting- Bethlehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	19,923.00	Completed	2020-10-01	2020-12-17	2020-10-22		2020-12-05	2021-02-03								2021-01-04	2021-03-23	2021-02-08	2021-03-29	2022-02-07	2021-08-17
GZ-MDLF-201725-CS-CQS / Assessment of IT-GIS Environment for the ICUD Targeted Urban Areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	17,400.00	Completed	2020-11-04	2020-11-12	2020-11-25		2021-01-08	2020-12-07								2021-02-07	2021-01-10	2021-03-14	2021-01-10	2021-09-10	2021-08-15
GZ-MDLF-210299-CS-CQS / Public Awareness Campaign on cardboard and paper sorting- Bethlehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	21,450.00	Completed	2020-12-20	2020-12-27	2021-01-10		2021-02-23	2021-02-02								2021-03-25	2021-05-12	2021-04-29	2021-05-24	2021-07-28	2022-01-09
GZ-MDLF-164006-CS-QCBS / TIC for Sustainable Urban Growth Pilot Projects: Gaza, Hebron, Ramallah-Bireh, and Nablus Urban Areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International	99,931.59	Completed	2020-05-01	2021-01-21	2020-05-22		2020-07-05	2021-03-04				2020-08-02	2021-04-11	2020-09-01	2021-04-26	2020-10-06	2021-04-28	2020-11-10	2021-05-20	2021-07-08	2022-05-17
GZ-MDLF-222297-CS-CQS / Providing Capacity Building Training for ICUD Targeted Urban Areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	0.00	Canceled	2021-03-10		2021-03-31		2021-05-14									2021-06-13		2021-07-18		2022-01-14	
GZ-MDLF-222299-CS-QCBS / City center development plan for Gaza	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - National	42,970.00	Signed	2021-03-25	2021-09-12	2021-04-15		2021-05-29	2021-10-06					2021-06-26	2021-11-03	2021-07-26	2021-11-14	2021-08-30	2021-11-17	2021-10-04	2021-12-06	2022-10-04
GZ-MDLF-222301-CS-QCBS / Joint strategic spatial & investment plan for the targeted urban areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-03-31		2021-04-21		2021-06-04						2021-07-02		2021-08-01	2021-09-05		2021-10-10		2022-10-10	
GZ-MDLF-163991-CS-QCBS / Joint Spatial Framework with Capital Investment Plans for the targeted Urban areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-10-01		2020-10-22		2020-12-05						2021-01-02		2021-02-01	2021-03-08		2021-04-12		2022-01-07	
GZ-MDLF-242981-CS-CQS / Joint strategic spatial & investment plan for the targeted urban areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	290,000.00	Signed	2021-07-15	2021-08-05	2021-08-05		2021-09-18	2021-09-01								2021-10-18	2021-09-30	2021-11-22	2021-10-05	2022-06-20	
GZ-MDLF-246036-CS-CQS / Developing a computerized system for the maintenance and operation of water / waste-water stations in Gaza city	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	0.00	Canceled	2021-09-01		2021-09-22		2021-11-05									2021-12-05		2022-01-09		2022-08-07	
GZ-MDLF-246020-CS-CQS / Design and development of a shared urban Geo database for the targeted four urban areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Consultant Quali fication Selection	Open - National	125,000.00	Signed	2021-08-15	2021-09-01	2021-09-05		2021-10-19	2021-10-05								2021-11-18	2021-11-01	2021-12-23	2021-11-08	2022-08-20	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-MDLF-851-CS-INDV / Hiring of Technical GIS Data Storage Specialist	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open - National	156,540.00	Signed	2017-01-01	2017-01-01	2017-02-19	2017-01-26	2017-03-12	2017-01-31	2017-04-16	2017-03-01	2017-10-13		
GZ-MDLF-225-CS-INDV / Technical Supervisor within MOLG	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open - National	32,000.00	Terminated	2016-06-29	2016-06-22	2016-08-16	2016-10-09	2016-09-06	2016-10-10	2016-10-11	2016-10-15	2017-04-09		
GZ-MDLF-844-CS-INDV / Hiring of Local Coordinator- Bethlehem Urban Area	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open - National	32,775.00	Terminated	2016-11-29	2016-11-17	2017-01-17	2017-02-20	2017-02-07	2017-02-22	2017-03-14	2017-03-01	2017-09-10		
GZ-MDLF-845-CS-INDV / Hiring of Local Coordinator - Hebron Urban Area	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open - National	139,245.00	Signed	2016-11-29	2016-11-17	2017-01-17	2017-01-30	2017-02-07	2017-01-30	2017-03-14	2017-03-01	2017-09-10		
GZ-MDLF-848-CS-INDV / Hiring of Local Coordinator - Nablus Urban Area	/	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open - National	137,550.00	Signed	2016-11-29	2016-11-17	2017-01-17	2017-01-19	2017-02-07	2017-01-26	2017-03-14	2017-02-01	2017-09-10		
GZ-MDLF-15955-CS-INDV / Institutional Assessment of RAB Joint Cooperation Unit	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open	3,782.00	Terminated	2017-05-25	2017-07-12	2017-07-13	2017-09-14	2017-08-03	2017-09-14	2017-09-07	2017-09-20	2018-03-06		
GZ-MDLF-33862-CS-INDV / Hiring of Local Coordinator at MOLG	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open	51,527.00	Terminated	2017-11-05	2017-12-03	2017-12-24	2017-12-03	2018-01-14	2017-12-04	2018-02-18	2017-12-14	2019-02-18		
GZ-MDLF-24713-CS-INDV / ICUD Technical Supervisor	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open	0.00	Canceled	2017-08-13		2017-09-17		2017-09-22		2017-10-01	2018-10-01			
GZ-MDLF-57570-CS-INDV / Prepare the TOR for a Comprehensive Public Transportation Plan for Ramallah and Al Bireh Urban Area and Expand the RAB Mobility Plan to include Surda Abu Qush Town	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Limited	4,200.00	Completed	2018-05-15	2018-05-28	2018-05-20	2018-05-19	2018-05-27	2018-06-11	2018-06-17	2018-07-11	2018-07-17	2018-08-10	
GZ-MDLF-63644-CS-INDV / Hiring of Local Coordinator - Bethlehem Urban Area	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Open	80,988.00	Signed	2018-05-25	2018-05-29	2018-06-23	2018-06-28	2018-07-14	2018-08-01	2018-08-18	2018-08-01	2019-03-16		
GZ-MDLF-69297-CS-INDV / Prepare a conceptual Spatial Framework for the urban areas targeted with ICUD project	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consultant Selection	Limited	7,680.00	Completed	2018-07-19	2018-07-15	2018-07-24	2018-07-18	2018-08-14	2018-07-22	2018-09-18	2018-07-22	2018-10-18	2018-10-07	

GZ-MDLF-78343-CS-INDV / Personnel Skills & Team Building Training	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	1,600.00	Completed	2018-12-01	2019-05-22	2018-12-06	2019-05-29	2018-12-27	2019-07-10	2019-01-31	2019-07-25	2019-03-02	2019-09-24
GZ-MDLF-82654-CS-CDS / Introductory Training Course in Transportation Planning	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Direct Selection	Direct	11,645.00	Completed	2018-11-01	2018-10-16	2018-11-11			2019-01-15	2018-11-01	2019-03-12	2018-12-20	
GZ-MDLF-82673-CS-CDS / Introductory Training Course in Urban Planning	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Direct Selection	Direct	16,440.00	Completed	2018-11-01	2018-10-16	2018-11-11			2019-01-15	2018-11-01	2019-03-12	2018-12-20	
GZ-MDLF-153582-CS-CDS / Institutional Development Adviser	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	40,800.00	Completed	2020-02-02	2020-01-22	2020-02-12	2020-01-27	2020-03-04	2020-02-11	2020-04-08	2020-02-15	2020-10-05	2020-12-15
GZ-MDLF-163998-CS-CDS / Senior Urban Adviser	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	56,920.00	Signed	2020-05-01	2020-05-27	2020-05-11	2020-06-02	2020-06-01	2020-06-02	2020-07-06	2020-06-15	2021-01-02	
GZ-MDLF-185235-CS-INDV / Hiring of Local Coordinator at MOLG	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	15,200.00	Signed	2020-08-01	2020-07-29	2020-08-06	2020-09-02	2020-08-27	2020-08-30	2020-10-01	2020-09-06	2021-06-28	
GZ-MDLF-185236-CS-INDV / Communication and Public Relation Specialist	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Open	5,535.00	Completed	2020-08-01	2020-07-29	2020-09-19	2020-11-05	2020-10-10	2020-11-19	2020-11-14	2020-11-22	2021-08-11	2021-11-08
GZ-MDLF-164008-CS-QCBS / Prepare the Spatial development Framework for Gaza City	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-10-01		2020-11-19		2020-12-10		2021-01-14		2021-09-11	
GZ-MDLF-201721-CS-INDV / Junior Urban Planner @ MOLG	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	11,550.00	Completed	2020-11-04	2020-11-12	2020-11-09	2020-11-30	2020-11-30	2020-11-30	2021-01-04	2020-12-01	2021-07-03	2021-07-05
GZ-MDLF-222304-CS-INDV / Practical Training on Market-Oriented Urban Planning	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	17,325.00	Completed	2021-03-15	2021-03-24	2021-03-25	2021-03-31	2021-04-15	2021-03-29	2021-05-20	2021-04-06	2021-11-16	2021-08-31
GZ-MDLF-233801-CS-INDV / Technical Support and Capacity Building for the Pilot Project "Installation of Solar Photovoltaic Systems for Targeted Urban Areas in West Bank"	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	31,200.00	Signed	2021-06-01	2021-05-27	2021-06-06	2021-06-10	2021-06-27	2021-06-14	2021-08-01	2021-06-25	2022-04-28	
GZ-MDLF-233803-CS-INDV / Technical Support and Capacity Building for the Pilot Project "Installation of Solar Photovoltaic Systems for Gaza Urban Area"	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	7,000.00	Signed	2021-06-01	2021-05-27	2021-06-06	2021-05-21	2021-06-27	2021-07-11	2021-08-01	2021-07-25	2022-01-28	
GZ-MDLF-246031-CS-INDV / Institutional Development Consultant	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	9,000.00	Terminated	2021-08-01	2021-08-16	2021-08-06	2021-08-17	2021-08-27	2021-09-15	2021-10-01	2021-09-21	2022-02-28	
GZ-MDLF-246045-CS-INDV / Regional Urban Development Adviser-Gaza City Development Plan	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-09-08		2021-09-13		2021-10-04		2021-11-08		2022-06-06	
GZ-MDLF-246048-CS-INDV / Urban Development Expert - Gaza City Development Plan	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	10,500.00	Signed	2021-09-01	2021-10-14	2021-09-06	2021-10-17	2021-09-27	2021-10-26	2021-11-01	2021-11-01	2022-05-30	
GZ-MDLF-274844-CS-INDV / Institutional Consultant Expert	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	8,000.00	Signed	2022-02-10	2022-03-01	2022-02-16	2022-03-02	2022-02-23	2022-03-07	2022-03-05	2022-03-20	2022-06-03	
GZ-MDLF-274851-CS-INDV / Hiring of a Graphic Designer	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Limited	0.00	Pending Implementation	2022-03-01		2022-03-04		2022-03-09		2022-03-19		2022-06-17	
GZ-MDLF-300103-CS-CDS / Senior Urban Development Adviser - Phase Two	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	0.00	Pending Implementation	2022-06-30		2022-07-06		2022-07-09		2022-07-19		2022-10-17	
GZ-MDLF-300415-CS-INDV / Urban development expert / Gaza city development plan-phase two	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	0.00	Pending Implementation	2022-06-30		2022-07-06		2022-07-27		2022-08-06		2022-11-04	
GZ-MDLF-300418-CS-INDV / Local Coordinator for Bethlehem and Hebron Urban Areas	TF / A2846	Component No. 1: Planning f or Sustainable Urban Growth	Post	Individual Consult ant Selection	Direct	0.00	Pending Implementation	2022-06-30		2022-07-06		2022-07-09		2022-07-19		2022-10-17	