

MINISTRY OF HEALTH
Transforming Health Systems for Universal Care
Project
Project Procurement Plan Financial Year 2016/2017
IDA CREDIT No. 5836-KE

GFF Grant Agreement TF0A2561

PHRD Grant Agreement TF0A2792

General

1. **Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
2. **Bank's approval Date of the procurement Plan [Original::]**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<US\$15 million	≥US\$10 million
3	Shopping - Works	<US\$200,000	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ 1 2million
2.	NCB (Goods, & Non-Consulting Services)	<US\$ 3 million	≥ US\$ 1 2 million
3.	Shopping (Goods and Non Consulting Services) ¹	<US\$ 100,000	None
4	Direct Contracting	All Values	≥US\$100,000

2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
3. **Reference to (if any) Project Operational/Procurement Manual:**
TBA

¹ For procurement of motor vehicles, shopping threshold is up to USD 500,000.

4. **Any Other Special Procurement Arrangements:** None
5. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9
Ref No	Contract (Description)	Estimated Cost(USD)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid- Opening Date	Comments
Goods & Non-Consulting Services								
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,000	ICB	No	No	prior	31.3.2017	1.2 (KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shopping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shopping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shopping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shopping	no	no	post	28.02.17	2.2&3. 2.4
7.	assorted furniture	45,000	shopping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shopping	no	No	post	31.05.2017	

II. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 500,000
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref . No.	Description of Assignment	Estimated Cost in USD	Selectio n Method	Revie w by Bank (Prior / Post)	Expected Proposals Submission Date	Comment s
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Component 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b

7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	
9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

General Information

Country: Kenya **Bank's Approval Date of the Original Procurement Plan:** 2018-11-13
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-23
Project ID: P152394 **GPN Date:** 2017-04-07
Project Name: Transforming Health Systems for Universal Care
Loan / Credit No.: IDA / 58360
Executing Agency: Manderu County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitations		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KE-MANDERA COUNTY-8517 5-CW-RFQ / provision of minor works to the following 6 primary health care facilities: 1. Burmayo Dispensary 2. Burjohn Dispensary 3. Firocharo Dispensary 4. Elogicha Dispensary 5. Gagaba Dispensary 6. Lanqura Dispensary	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				120,000.00	0.00	Pending Implementation																		2019-05-05	
KE-MANDERA COUNTY-8517 8-CW-RFQ / provision of demarcation and fencing of 5 selected health facilities 1. Didkuro Dispensary 2. Kukub Dispensary 3. Ola Health center 4. Khalicha Dispensary 5. Gagaba Dispensary	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation																		2019-05-25	
KE-MANDERA COUNTY-8517 0-CW-RFQ / Renovation and expansion of IDNs, sanitary facilities in 5 selected hospitals and 5 primary health care facilities.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				57,400.00	0.00	Pending Implementation																		2019-08-03	
KE-MANDERA COUNTY-1927 28-CW-RFQ / Repair and replacement of defective solar power supply systems and appliances in 5 dispensaries in order to improve access to skilled delivery at night.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				21,750.00	0.00	Pending Implementation																			2021-05-04
KE-MANDERA COUNTY-1927 34-CW-RFQ / Electricity power connectors to 10 primary health care facilities that are located where electricity supplies are available but are not connected to power in order to improve access to skilled delivery at night.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,000.00	0.00	Pending Implementation																			2021-04-06
KE-MANDERA COUNTY-1927 37-CW-RFQ / Renovations, equipping and operationalization of 3 maternity wings	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				105,000.00	0.00	Pending Implementation																			2021-05-23
KE-MANDERA COUNTY-1927 53-CW-RFQ / Repair and maintenance of drainage system in high volume maternity wings in 5 health care facilities	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				32,600.00	0.00	Pending Implementation																			2021-05-06
KE-MANDERA COUNTY-1927 73-CW-RFQ / Repair and replacement of gutters, and connection and supply of 10,000 L capacity water tanks	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				33,200.00	0.00	Pending Implementation																			2021-03-14
KE-MANDERA COUNTY-1927 38-CW-RFQ / construction of chainlink fencing to four selected facilities	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				88,000.00	0.00	Pending Implementation																			2021-05-25
KE-MANDERA COUNTY-1927 45-CW-RFQ / Conduct minor repairs and renovations to 4 health facilities building 1. renovation of entire walls, hacking of entire floors and provision of tiles among others as to be on bill of quantity Bolowe Dispensary. 2. provision of emulsion cream paints and rem	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				95,640.00	0.00	Under Implementation																			2021-05-30
KE-MANDERA COUNTY-1927 47-CW-RFQ / Renovation and expansion of 8 sanitary facilities in selected maternity wings and MCH 1. Renovating and expanding the existing latrines: 3 at Eiwak, 3 at Takaba and 2 at Ba	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				27,360.00	0.00	Pending Implementation																			2021-05-24
KE-MANDERA COUNTY-2675 93-CW-RFQ / Repair and renovations works of 3 maternity rooms 1. remove the ceilings completely and change with new ones for all the three maternity wings. 2. change the floor tiles completely and replace with new	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				45,000.00	0.00	Pending Implementation																			2022-08-03
KE-MANDERA COUNTY-2675 89-CW-RFQ / Proposed chain link fencing works at Birken Dispensary in Baniisa sub county.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	0.00	Pending Implementation																			2022-12-10

KE-MANDERA COUNTY-2675 82-CW-RFO / Renovation and expansion works of 5 sanitary facilities in 3 selected maternity wings and MCH in Basis sub county.1. remove the ceilings completely and change with new ones for all the three maternity wings. 2. change the floor tiles completely	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	15,000.00	0.00	Pending Implementation								2022-04-20							2022-06-15	2022-12-12	
KE-MANDERA COUNTY-2675 86-CW-RFO / Renovation of Eram maternity wings within the county.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	34,213.00	0.00	Pending Implementation								2022-07-28								2022-08-25	2023-02-21

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MANDERA COUNTY-8492 6-GO-RFO / Procurement of 4 075 mama kits for 33 health facilities across the County	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		163,000.00	0.00	Pending Implementation																		2019-02-04	2019-05-05	
KE-MANDERA COUNTY-8480 6-GO-RFO / Procurement of 10 motorbikes 175 CC for CHUs and RMNCAH defaulter tracing.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																		2019-01-26	2019-04-26	
KE-MANDERA COUNTY-8479 8-GO-RFO / procurement of 300 color coded medical waste disposal bins with lining for five (5) selected health facilities. 1. Takaba hospital 2. Basica Hospital 3. Rhamu Hospital 4. Elwak Hospital 5. Mandera Referral	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																		2019-01-30	2019-04-30	
KE-MANDERA COUNTY-1368 22-GO-RFO / Supply and delivery of 5,000 Mama kits to Mandera County Government Ministry of Health	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	138,440.25	Completed																	2019-12-13	2020-04-30	2020-02-11	2020-05-15
KE-MANDERA COUNTY-1373 43-GO-RFO / Supply and delivery of 50 delivery kits to Mandera County Government Ministry of Health Central Store.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,300.00	0.00	Pending Implementation																		2020-05-09	2020-06-08	
KE-MANDERA COUNTY-1372 22-GO-RFO / Supply and delivery of 20 modern delivery beds to Mandera County Government Ministry of Health main store.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,600.00	0.00	Pending Implementation																		2019-12-01	2020-01-15	
KE-MANDERA COUNTY-1375 13-GO-RFO / purchase, installation, testing and commissioning of two (2) modern smokeless Bio medical waste incinerator-Of 75kg/hr model type for medical waste management at Elwak and Takaba Sub county Hosp	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,800.00	0.00	Pending Implementation																		2020-05-11	2020-06-25	
KE-MANDERA COUNTY-1367 93-GO-RFO / Procurement of the following essential lab equipment and its reagents to Mandera County Government: 1. 4 No.hemocue 301 HB meter 2. 70 No bottles HB 301 Cuvettes 3. 5 No Hemocue 201 HB meter	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																		2020-05-09	2020-06-08	
KE-MANDERA COUNTY-1373 74-GO-RFO / procurement of 1 hardtop short chassis utility vehicle 5 doors for supervision and monitoring of RMNCAH and primary health	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,033.02	0.00	Pending Implementation																		2020-05-09	2020-06-08	
KE-MANDERA COUNTY-1374 89-GO-RFO / SUPPLY and delivery of 71 number for each of the following revised HIMS reporting tools to Mandera County Government: MOH204 A, MOH204B, MOH209, MOH24 O, MOH 710, MOH 705A, MOH 705B, MOH706, MOH710, MOH 711, MOH172, MOH701A, MOH701B, MOH702, MOH105, MOH734MOH410.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,547.00	0.00	Pending Implementation																		2020-05-08	2020-06-07	
KE-MANDERA COUNTY-1324 96-GO-RFO / Procurement of 20 portable Hemoglobin machines	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,600.00	0.00	Under Implementation																		2021-03-28	2021-05-27	
KE-MANDERA COUNTY-1325 11-GO-RFO / Purchase of 2 Elisa analyser Cobas 411 Machine	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,560.00	0.00	Pending Implementation																		2021-03-09	2021-05-08	
KE-MANDERA COUNTY-1327 11-GO-RFO / Procure and distribute 76 complaints registers	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,863.52	0.00	Under Implementation																		2021-03-02	2021-04-01	
KE-MANDERA COUNTY-1326 93-GO-RFO / Procurement of 5,000 Mama kits	IDA / 58360	Improving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation												2021-03-10					2021-03-15	2021-03-21	2021-04-20	

KE-MANDERA COUNTY-1925 25-GO-RFO / Purchase of 150 0 pcs blood bags	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,750.00	0.00	Pending Implementation																		2021-03-13						2021-04-02			2021-04-22		
KE-MANDERA COUNTY-1925 46-GO-RFO / Procurement of 120 MVA kits	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,256.00	0.00	Pending Implementation																									2021-03-28			2021-05-27	
KE-MANDERA COUNTY-1927 87-GO-DR / Procurement of 1 Programme vehicle (hardtop 5 door vehicle)	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,100.00	0.00	Pending Implementation																										2021-03-31			2021-04-30
KE-MANDERA COUNTY-1925 35-GO-RFO / Procurement of 30 standard delivery beds	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,400.00	0.00	Pending Implementation																										2021-03-14			2021-04-03
KE-MANDERA COUNTY-1927 22-GO-RFO / Procurement of 76 suggestion boxes	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,080.00	0.00	Pending Implementation																										2021-03-12			2021-04-03
KE-MANDERA COUNTY-1927 97-GO-RFO / Procurement of HIMS tools (Recording and Reporting tools registers=426 , summary forms=426, summary sheets=142 and Tally sheets=213.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,547.00	0.00	Pending Implementation																										2021-03-07			2021-04-22
KE-MANDERA COUNTY-2216 44-GO-RFO / Procurement of 38 electronic mother and child weighing scales of 150kg/00g.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,889.30	0.00	Pending Implementation																										2021-03-20			2021-04-30
KE-MANDERA COUNTY-1925 54-GO-RFO / Procurement of 100 delivery kits	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,000.00	0.00	Under Implementation							2021-03-09	2021-03-04																		2021-03-11			2021-06-05
KE-MANDERA COUNTY-2675 95-GO-RFB / procurement of 3500 mama kits for mandera county Government Ministry of Health.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		105,000.00	0.00	Pending Implementation																										2022-02-07			2022-02-11
KE-MANDERA COUNTY-2675 28-GO-RFO / Supply and delivery of 100 Sets of 60L, color-Coded Bins to ministry of health mandera County.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation																										2022-03-18			2022-04-17
KE-MANDERA COUNTY-2675 07-GO-RFO / Supply and delivery of 100 digital blood pressure machines to Mandera County Ministry of Health services	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																										2022-02-18			2022-02-25
KE-MANDERA COUNTY-2695 82-GO-RFO / Supply and delivery of 5000 pieces mother and child booklets to ministry of health services Mandera County	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,100.00	0.00	Pending Implementation																										2022-03-12			2022-03-27
KE-MANDERA COUNTY-2675 95-GO-RFO / Supply and delivery of Revised HIMS tools (Registers no 71, summary sheets no 71, Cards and Tally sheets no 71) to Mandera County Ministry of Health Services	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,547.00	0.00	Pending Implementation																										2022-02-25			2022-03-18

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
KE-MANDERA COUNTY-8467 1-NC-RFO / Provision of piped water to the following 4 health facilities: 1. Ashabito Health Center 2. Nebos dispensary 3. Qalangaleta Dispensary 4. Sata Health center	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																										2018-11-22			2019-01-10			2019-04-10
KE-MANDERA COUNTY-8475 9-NC-RFO / provision of service for repair and maintenance of waste management facilities in 5 hospitals (burning chambers & incinerators) 1. Takaba hospital 2. Bansia Hospital 3. Rhamu Hospital 4. Ewak Hospital 5. Mandera Referral	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled																										2018-12-03			2019-01-28			2019-04-28
KE-MANDERA COUNTY-8480 3-NC-RFO / Provision of minor works: repair of (one) 1No Oxygen plant in Ewak Hospital, Repair of solar system in Didkuro Dispensary and maintenance of hematology machine in Ta	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Canceled																										2018-12-08			2019-01-19			2019-04-19
KE-MANDERA COUNTY-8481 1-NC-RFO / Provision of service for Repair and maintenance of 12 defective EPI fridges and replacement of accessories as show below: 1. 3 Compressors, 2.10 Filter a. 3. Refrigerants, a. 16 00 3kg, b.1134A 13.5kg 4.)	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,880.00	0.00	Canceled																										2018-12-19			2019-01-28			2019-04-28

KE-MANDERA COUNTY-1376 DS-NG-RFD / provision of transport services for the Distribution of Mama kits, delivery beds, delivery kits from Main Store to respective primary health care facilities: Khalicha dispensary Sukelela Timfa dispensary Buriphin dispensary Girisa dispensary Burmayo dispen	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,800.00	0.00	Pending Implementation								2020-06-21				2020-06-25			2020-06-28
KE-MANDERA COUNTY-1926 98-NG-RFD / Hiring of 2 lorries for the distribution of mama kits	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,600.00	0.00	Pending Implementation								2021-04-07				2021-04-19			2021-04-26
KE-MANDERA COUNTY-2675 11-NG-RFD / Hiring of 2 lorries for distribution of mama kits across 76 facilities within Mandera County.	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,400.00	0.00	Pending Implementation								2022-03-28				2022-04-25			2022-07-24

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract	Signed Contract		Contract Completion																							
										Planned	Actual			Planned	Actual	Planned	Actual	Planned	Actual																				