

PROCUREMENT PLAN

General

1. Project Information

- a. **Country: Federal Republic of Somalia**
- b. **Project Name: Somalia Crisis Recovery Project**
- c. **Project Number: P173315**
- d. **Total Finance: USD 137.5 Million**

2. Project Implementation Agency: Ministry of Finance, FGS

3. Date of Project Plan: July 2020

4. Period Covered by this Procurement: July-2020

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable

IV. Prequalification: Not applicable

V. Leased Assets: Not Applicable

VI. Procurement of Second hand Goods: Not Applicable

VII. Domestic Preference: Not Applicable

- VIII. **Hands on Expanded Implementation Support (HEIS): Not Applicable**
- IX. **Other Relevant Procurement Information: Not Applicable**
- X. **Thresholds for Procurement Approaches and Method (US\$ millions)**

Procurement Methods (US\$ millions)-Goods, Works, and Non-Consulting Services			
Category	Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5.0	<5.0	≤ 0.2
Goods, IT, and non-consulting services	≥ 0.5	<0.5	≤ 0.1
Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services			
Category		Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)		≤ 0.1	≤ 0.2
Individual Consultants		n.a.	n.a.

Consulting Services								
Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C1	Social Development Specialist	70,200.00	Prior	Limited	INDV	N/A	July 11, 2020	July 16, 2020
C2	Agreement for Delivery of Outputs: Provision of Desert Locust Control, Emergency Support to affected communities, and Re-establish the Desert Locust Surveillance and Control System.	10,000,000.00	Prior	Direct Contracting	Un Agency	N/A	July 9, 2020	July 16, 2020
Total		10,070,200.00						

PROCUREMENT PLAN **Somalia : Somalia Crisis Recovery Project**

General Information

Country: Somalia **Bank's Approval Date of the Original Procurement Plan:** 2020-07-09
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-22
Project ID: P173315 **GPN Date:**
Project Name: Somalia Crisis Recovery Project
Loan / Credit No: IDA / D6300
Executing Agency: Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SO-MOF-188762-CW-RFB / R Rehabilitation and Reconstruction in Open River Breakages along Jubba and Shabelle basins	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation							2021-02-28		2021-03-05					2021-04-16		2021-05-16		2021-06-20		2021-12-17	
SO-MOF-188768-CW-RFB / R Rehabilitation of flood relief canals of shabelle and Jubba Rivers	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation							2021-02-28		2021-03-05					2021-04-16		2021-05-16		2021-06-20		2021-12-17	
SO-MOF-228020-CW-RFQ / R Rehabilitation of River Embankments (7 Sites) in Beledweyn District - SOMALIA (Lot-1)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				198,109.19	Signed																	2021-06-09	2021-05-20		2021-12-06	
SO-MOF-228024-CW-RFQ / R REHABILITATION OF BELEDWEYNE/BUNDOWEY NIKAWANKA/BUULADA RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (Lot-2)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				164,868.31	Signed																		2021-06-09	2021-04-29		2021-12-06
SO-MOF-228026-CW-RFQ / R REHABILITATION OF BELEDWEYNE/RAND TAKO/HORSEED RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (Lot-3)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				90,134.76	Signed																		2021-06-09	2021-05-05		2021-12-06
SO-MOF-228015-CW-RFQ / B ATCH-2 (Beledweyne): REHABILITATION BELEDWEYN/BULO-KAHIN A-1 (RIGHT) AND BALADWEYN/BULO-KAHIN A-1 (RIGHT) RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C4)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				159,147.00	Signed																		2021-06-30	2021-05-20		2021-12-27
SO-MOF-229841-CW-RFQ / B ATCH-2 (Beledweyne): REHABILITATION OF CEEKA TOWNSHIP (BEERTA HUSEEN DHEERE) AND HELI KHILIO TO HIGOLEY RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C5)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				62,680.00	Signed																		2021-06-28	2021-05-20		2021-12-25
SO-MOF-229843-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF BELEDWEYN/DHAREYNTA 1, BELEDWEYN/DHAREYNTA 2, BELEDWEYN/HINILE 1, AND BALADWEYN/SHINILE 2 RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C7)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				181,262.94	Signed																		2021-06-28	2021-05-20		2021-12-25
SO-MOF-229844-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF BELEDWEYNE/DOLOGAL (BEERTA CILQOW) (LEFT), BELEDWEYNE/XUBEEY 2, BELEDWEYNE/XUBEEY 3 AND BELEDWEYNE/XUBEEY 4 RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C8)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				239,419.76	Signed																		2021-06-28	2021-05-20		2021-12-25
SO-MOF-229845-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF BELEDWEYNE/XUBEEY 6 AND BELEDWEYNE/XUBEEY 8 RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C9)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				155,960.80	Signed																		2021-06-28	2021-06-10		2021-12-25
SO-MOF-229846-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF DAMALAW/KURIYEI, /SIGALDOW/KALAGA YUSUF A, BELEDWEYNE/SIGALOW / KALAGA YUSUF B, BELEDWEYN/BEERATA MOHAMMED SALAAD 1, AND BELEDWEYN/BEERATA MOHAMMED SALAAD 2 RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C10)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				172,386.28	Signed																		2021-06-28	2021-06-10		2021-12-25
SO-MOF-229847-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF BELEDWEYNE/CEELKA TAWFIQ/ BEERTA HUSEEN DHEERE1, BELEDWEYNE/LAANTA HILAC/CALGA AND GARRAD, BELEDWEYNE/BERDARA/DERKARHILO BARDO 1 AND BELEDWEYNE/BERDARA/DERKARHILO BARDO 2 RIVER EMBANKMENT - SOMALIA (C11)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				153,159.44	Signed																		2021-06-28	2021-06-10		2021-12-25
SO-MOF-229848-CW-RFQ / B atch-2 (Beledweyne): REHABILITATION OF BELEDWEYNE/HAAWOT/KALADWEYN-4 (LEFT) AND BELEDWEYNE/BILUS DIB 2 RIVER EMBANKMENT IN BELEDWEYN DISTRICT - SOMALIA (C12)	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Request for Quotations	Limited	Single Stage - One Envelope				152,241.50	Signed																		2021-06-28	2021-06-10		2021-12-25

SO-MOF-190541-CS-INDV / T Call-free Hotline Operator (GRM)	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		105,600.00	Signed	2020-12-31	2020-11-05	2021-01-05	2020-11-16	2021-01-26	2020-11-20	2021-03-02	2020-12-06	2021-08-29
SO-MOF-190545-CS-INDV / P Project Security Officer	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		52,800.00	Signed	2020-11-30	2020-10-05	2020-12-05	2021-03-22	2020-12-26	2021-04-21	2021-01-30	2021-05-18	2021-07-29
SO-MOF-190709-CS-INDV / S Social Development Specialist	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		146,160.00	Signed	2020-08-31	2020-10-05	2020-09-05	2020-08-18	2020-09-26	2020-10-08	2020-10-31	2020-09-01	2021-04-29
SO-MOF-196562-CS-INDV / E Environmental Safeguard Officer, Hirshabelle State Project Team	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2020-11-15	2020-11-16	2021-01-03	2022-03-03	2021-01-24	2022-03-14	2021-02-28		2021-08-27
SO-MOF-196565-CS-INDV / E Environmental Safeguard Officer, Southwest State Project Team	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		82,200.00	Signed	2020-12-15	2020-11-16	2021-02-02	2021-05-17	2021-02-23	2021-06-07	2021-03-30	2021-06-07	2021-09-26
SO-MOF-196570-CS-INDV / P Project Engineer, Southwest State	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		82,200.00	Signed	2020-11-15	2020-11-16	2021-01-03	2021-05-17	2021-01-24	2021-06-06	2021-02-28	2021-06-07	2021-08-27
SO-MOF-196571-CS-INDV / P Project Engineer, Hirshabelle State	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		40,320.00	Signed	2020-12-15	2020-11-16	2021-02-02	2022-01-09	2021-02-23	2022-01-19	2021-03-30	2022-02-01	2021-09-26
SO-MOF-196572-CS-INDV / P Project Coordinator, Southwest SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		102,120.00	Signed	2020-11-15	2020-11-16	2021-01-03	2021-05-19	2021-01-24	2021-06-06	2021-02-28	2021-06-07	2021-08-27
SO-MOF-196574-CS-INDV / P Project Coordinator, Hirshabelle SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		49,920.00	Signed	2020-12-15	2020-11-16	2021-02-02	2022-01-09	2021-02-23	2022-01-19	2021-03-30	2022-02-01	2021-09-26
SO-MOF-197348-CS-INDV / G BV Officer	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		105,600.00	Signed	2020-10-31	2020-11-16	2020-11-05	2021-02-07	2020-11-26	2021-02-12	2020-12-31	2021-02-15	2021-06-29
SO-MOF-196560-CS-INDV / E Environmental Safeguard Officer, Jubaland SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-31	2020-11-25	2021-02-18		2021-03-11		2021-04-15		2021-10-12
SO-MOF-196555-CS-INDV / P Project Coordinator, Jubaland State SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-31	2020-11-25	2021-02-18	2022-03-17	2021-03-11	2022-03-23	2021-04-15		2021-10-12
SO-MOF-196556-CS-INDV / P Project Engineer, Jubaland SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-31	2020-11-25	2021-02-18	2022-03-17	2021-03-11	2022-03-23	2021-04-15		2021-10-12
SO-MOF-196568-CS-INDV / A Administration & Finance Officer, Southwest SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		82,200.00	Signed	2020-12-15	2020-11-25	2021-02-02	2021-05-17	2021-02-23	2021-06-06	2021-03-30	2021-06-07	2021-09-26
SO-MOF-196567-CS-INDV / A Administration & Finance Officer, Hirshabelle SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		40,320.00	Signed	2020-12-31	2020-11-30	2021-02-18	2022-01-09	2021-03-11	2022-01-19	2021-04-15	2022-02-01	2021-10-12
SO-MOF-196558-CS-INDV / A Administration & Finance Officer, Jubaland SPT	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2020-12-31	2020-11-30	2021-02-18		2021-03-11		2021-04-15		2021-10-12
SO-MOF-210970-CS-INDV / P MOH Senior Coordinator for S-CRP Project	IDA / D6300	Component 3: Longer-Term Disaster Risk Preparedness	Prior	Individual Consultant Selection	Limited		140,400.00	Signed	2021-01-31	2021-02-10	2021-02-05	2021-03-04	2021-02-26	2021-03-17	2021-04-02	2021-03-20	2021-09-29
SO-MOF-214330-CS-INDV / F Financial Specialist, MOH	IDA / D6300	Component 3: Longer-Term Disaster Risk Preparedness	Prior	Individual Consultant Selection	Limited		118,560.00	Signed	2021-02-28	2021-02-09	2021-03-05	2021-05-10	2021-03-26	2021-06-06	2021-04-30	2021-03-20	2021-10-27
SO-MOF-214331-CS-INDV / MOH Communication Officer	IDA / D6300	Component 3: Longer-Term Disaster Risk Preparedness	Prior	Individual Consultant Selection	Limited		77,400.00	Signed	2021-03-01	2021-03-15	2021-03-06	2021-03-04	2021-03-27	2021-03-18	2021-05-01	2021-03-20	2021-10-28
SO-MOF-210968-CS-INDV / MOH COVID-19 RESPONSE & RECOVERY COORDINATOR	IDA / D6300	Component 5: Contingent Emergency Response	Prior	Individual Consultant Selection	Limited		139,617.75	Signed	2021-03-31	2021-03-15	2021-04-05	2021-03-04	2021-04-26	2021-03-18	2021-05-31	2021-03-20	2021-11-27
SO-MOF-217509-CS-INDV / S CRP Operations Manager	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Direct		164,040.00	Signed	2021-04-30	2021-04-16	2021-05-10	2021-05-17	2021-05-31	2021-06-07	2021-07-05	2021-06-07	2022-01-01
SO-MOF-190538-CS-INDV / C Communication Specialist	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		0.00	Canceled	2020-10-31	2020-10-05	2020-11-05		2020-11-26		2020-12-31		2021-06-29
SO-MOF-229866-CS-INDV / P ITU Communications Specialist	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2021-04-30	2021-05-21	2021-06-18		2021-07-09		2021-08-13		2022-02-09
SO-MOF-239607-CS-CDS / AGREEMENT FOR DELIVERY OF OUTFITS WITH UNOPS: TECHNICAL STUDIES & DESIGN	IDA / D6300	Component 4: Project Management	Prior	Direct Selection	Direct		0.00	Canceled	2021-07-01		2021-07-11			2021-09-14			2022-03-13
SO-MOF-188776-CS-UN-2 / P revision of Design and Supervision of Flood and Irrigation System with FAO	IDA / D6300	Component 2: Medium-Term Flood Recovery	Prior	Direct Selection	Direct		0.00	Under Implementation	2021-08-15		2021-08-25			2021-10-29			2022-04-27
SO-MOF-256503-CS-INDV / E Environmental Safeguard Specialist	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-20	2021-10-22	2021-12-08	2022-03-24	2021-12-29	2022-03-29	2022-02-02		2022-08-01
SO-MOF-260028-CS-CDS / P rovision of Technical Studies and Design Services as part of the Somalia Crisis Recovery Project	IDA / D6300	Component 4: Project Management	Prior	Direct Selection	Direct		0.00	Under Implementation	2021-11-05	2022-01-20	2021-11-15			2022-01-19			2022-07-18
SO-MOF-273757-CS-INDV / P Monitoring and Evaluation Specialist	IDA / D6300	Component 4: Project Management	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2022-02-28	2022-02-07	2022-04-18	2022-06-07	2022-05-09	2022-06-13	2022-06-13		2022-12-10
SO-MOF-277118-CS-CDS / T echnical Advisor for National Emergency Operation Centre (NEOC), Office of the Prime Minister	IDA / D6300	Component 3: Longer-Term Disaster Risk Preparedness	Prior	Direct Selection	Direct		0.00	Under Implementation	2022-03-31	2022-03-30	2022-04-10	2022-04-13			2022-06-14		2022-12-11
SO-MOF-277127-CS-CDS / C ommunication Consultant, National Emergency Operation Centre (NEOC) - Office of the Prime Minister	IDA / D6300	Component 3: Longer-Term Disaster Risk Preparedness	Prior	Direct Selection	Direct		0.00	Under Implementation	2022-03-31	2022-03-30	2022-04-10	2022-04-13			2022-06-14		2022-12-11

SO-MOF-276900-CS-CDS / C ERIC Coordinator for Banadir Regional Administration (BRA J)	IDA / D6300	Component 5: Contingent Emergency Response	Prior	Direct Selection	Direct		0.00	Under Implement ation	2022-03-31	2022-04-05	2022-04-10	2022-04-13			2022-06-14		2022-12-11	
SO-MOF-276905-CS-CDS / C ERIC Finance Specialist for Ba ndir Regional Administration	IDA / D6300	Component 5: Contingent Emergency Response	Prior	Direct Selection	Direct		0.00	Under Implement ation	2022-03-31	2022-04-05	2022-04-10	2022-04-13			2022-06-14		2022-12-11	