

PROCUREMENT PLAN (Textual Part)

Project information: Sierra Leone - Quality Essential Health Services and Systems Support Project (P172102).

Project Implementation agency: Ministry of Health and Sanitation (MoHS).

Date of the Procurement Plan: May, 2022.

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information. None

PROCUREMENT PLAN Sierra Leone : Sierra Leone - Quality Essential Health Services and Systems Support Project

General Information

Country: Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2022-06-02
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-29
Project ID: P172102 **GN Date:** 2022-04-23
Project Name: Sierra Leone - Quality Essential Health Services and Systems Support Project
Loan / Credit No.: IDA / D9380
Executing Agency: Ministry of Health and Sanitation

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SL-MOHS-298961-GO-RFB / Procurement of Computers and Tablets	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2022-08-10		2022-08-15					2022-09-26		2022-10-26		2022-11-30		2023-05-29
SL-MOHS-298956-GO-RFB / Procurement of Twenty-One Vehicles (6 4WD Off-Road, 1 Mini Van, and 14 Ambulances)	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,800,000.00	0.00	Pending Implementation					2022-08-10		2022-08-15					2022-09-26		2022-10-26		2022-11-30		2023-05-29
SL-MOHS-298964-GO-RFB / Procurement of Medical drugs Supplies and Equipment	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,418,800.00	0.00	Canceled					2022-08-31		2022-09-05					2022-10-17		2022-11-16		2022-12-21		2023-06-19

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MOHS-293757-CS-CQS / Recruitment of Consultant to Develop facility and provider accreditation standards for S LeSH and an insurance risk management protocols and provider auditing	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-06-23		2022-07-14		2022-08-27								2022-09-26		2022-10-31		2023-04-29	
SL-MOHS-293763-CS-CQBS / Recruitment of Consultancy Firm to Support local capacity building in social health insurance (Management team, health service providers)	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Quality And Cost-Based Selection	Open - International		449,040.00	0.00	Pending Implementation	2022-06-29		2022-07-20		2022-09-02			2022-09-30		2022-10-30		2022-12-04		2023-01-08		2024-01-08		
SL-MOHS-293765-CS-CQS / Recruitment of Consultancy to Design ICT tool to harmonize insurance platform with the health information system and develop a matrix for billing and claims management system	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-06-21		2022-07-12		2022-08-25								2022-09-24		2022-10-29		2023-04-27	
SL-MOHS-298950-CS-CQS / Recruitment of consultant to Develop policy and Regulatory Instruments for Public-Private Partnership (PPP) in health	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-07-21		2022-08-11		2022-09-24								2022-10-24		2022-11-28		2023-05-27	
SL-MOHS-303091-CS-CQBS / Recruitment of Consultant to Conduct Feasibility Study for a Centralized Biomedical Waste Treatment Facility for Western Area Rural and Urban Districts in Sierra Leone	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-08-30		2022-09-20		2022-11-03			2022-12-01		2022-12-31		2023-02-04		2023-03-11		2024-03-10		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MOHS-298943-CS-INDV / Recruitment of Consultant to Review and update Water, Sanitation, and Hygiene (WASH) standard operation procedures, protocols, and guidelines	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Review	2022-06-17	2022-07-07	2022-08-05		2022-08-26		2022-09-30		2023-03-29	
SL-MOHS-298953-CS-INDV / Recruitment of consultant to Conduct National STEP wise survey	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-07-27		2022-09-14		2022-10-05		2022-11-09		2023-03-08	

SL-MOHS-298947-CS-INDV / Recruitment of Consultant to undertake Gender-Based Violence (GBV) Risk Assessments and Mapping Study and conduct training of trainers (TOT) in each project district	IDA / D9380	Component 1: Improving Quality, Efficiency, and Effectiveness of Reproductive, Maternal, Newborn, Child Health and Nutrition Services	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2022-07-07	2022-06-29	2022-08-25	2022-09-15	2022-10-20	2023-04-18
SL-MOHS-299739-CS-INDV / Recruitment of Technical Advisor (TA) to Develop Curricular and Mapping Study in Health Sciences (Dentistry)	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Review	2022-09-01	2022-06-29	2022-10-20	2022-11-10	2022-12-15	2023-06-13
SL-MOHS-303108-CS-INDV / Recruitment of Technical Assistance to Develop a five-year Strategic and Business Plan of the National Medical Supplies Agency (NMSA)	IDA / D9380	Component 2: Strengthening National Level Systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-08-31		2022-10-19	2022-11-09	2022-12-14	2023-06-12