

## PROCUREMENT PLAN

**Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY**

**Project Implementation agency: National Institute of Education**

**Date of the Procurement Plan: January 2020**

**Period covered by this Procurement Plan: January 2020 - July 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

*Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

*Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

**Other Relevant Procurement Information.**

*Not Applicable*

**PROCUREMENT PLAN Belarus : Belarus Education Modernization Project**

**General Information**

Country: Belarus Bank's Approval Date of the Original Procurement Plan: 2019-11-11  
 Project ID: P148181 Revised Plan Date(s) (comma delineated, leave blank if none): 2021-12-27  
 Project Name: Belarus Education Modernization Project CPN Date: 2019-11-25  
 Loan / Credit No: IBRD / 85230, IBRD / 85420  
 Executing Agencies: National Institute of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEAS/SH Risk	Procurement of Document Type	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposals Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
ESMPNCE1.1.2-18-2 / RECONSTRUCTION AND CAPITAL EXPENDITURE OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN VITEBSK OBLAST 2016	IBRD / 85230	Ensuring a quality learning environment in schools, rearing students from closed/reopened schools	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,150,486.29	Signed																											
ESMPNCE1.1.2-15-18-2 / RECONSTRUCTION AND CAPITAL EXPENDITURE OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN BRNSK OBLAST 2016	IBRD / 85230	Ensuring a quality learning environment in schools, rearing students from closed/reopened schools	Prior	Request for Bids	Open - National	Single Stage - One Envelope				211,298.16	Signed																											
ESMPNCE1.1.2-12-20-2 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Cancelled																											
ESMPNCE1.1.2-22-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016 (I lot)	IBRD / 85410	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				414,068.16	Signed																											
ESMPNCE1.1.2-14-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				17,118.13	Signed																											
ESMPNCE1.1.2-14-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				161,491.47	Completed																											
ESMPNCE1.1.2-20-17 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN BREST OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				92,211.14	Signed																											
ESMPNCE1.1.2-15 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MINSK OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,041,026.90	Signed																											
ESMPNCE1.1.2-15-17 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MINSK OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				945,069.39	Signed																											
ESMPNCE1.1.2-15-17 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MINSK OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,872,851.41	Signed																											
ESMPNCE1.1.2-14-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MINSK OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				116,721.44	Signed																											
ESMPNCE1.1.2-12 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN CRIVICHEN OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				470,137.00	Signed																											
ESMPNCE1.1.2-23-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN COPEL OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				799,193.39	Signed																											
ESMPNCE1.1.2-23-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN COPEL OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,890,140.41	Signed																											
ESMPNCE1.1.2-23-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN COPEL OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,134,116.35	Signed																											
ESMPNCE1.1.2-23-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN COPEL OBLAST - 2017 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				111,497.59	Completed																											
ESMPNCE1.1.2-15 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MINSK OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				288,991.81	Signed																											
ESMPNCE1.1.2-13-18-7 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				50,384.71	Signed																											
ESMPNCE1.1.2-14-17 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				426,844.42	Completed																											
ESMPNCE1.1.2-14-17-1 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN GOMEL OBLAST - 2016 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				306,621.80	Completed																											
ESMPNCE1.1.2-14-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MAGUIR OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				541,908.11	Signed																											
ESMPNCE1.1.2-14-18-2 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MAGUIR OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				542,351.99	Signed																											
ESMPNCE1.1.2-14-17 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MAGUIR OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Cancelled																											
ESMPNCE1.1.2-14-18 / RECONSTRUCTION AND CAPITAL REPAIRS OF GENERAL SECONDARY EDUCATION (SCE) FACILITIES IN MAGUIR OBLAST - 2018 (I lot)	IBRD / 85230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope				611,262.24	Signed																											

ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2018 (Vyazec)	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-01-28	2019-12-27	2020-02-02				2020-03-15	2020-03-17	2020-04-14	2020-04-08	2020-05-19		2020-11-15	
ŠAMPNCE.1.1.19 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Břež Opatov - 2018	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		411,241.19	Completed	2020-01-28	2019-08-23	2020-02-02				2020-03-15	2020-10-29	2020-04-14	2020-01-14	2020-01-19	2020-03-07	2020-11-15	2020-10-27
ŠAMPNCE.1.1.19(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Břež Opatov - 2018 (dr.2)	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		427,827.91	Signed	2020-01-28	2019-10-08	2020-02-02				2020-03-15	2020-11-14	2020-04-14	2020-01-19	2020-03-19	2020-02-15	2020-11-15	2020-12-10
ŠAMPNCE.1.1.20(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Břež Opatov - 2017	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		711,949.93	Signed	2020-01-29	2019-12-22	2020-02-03				2020-03-16	2020-01-23	2020-04-15	2019-02-06	2020-05-20	2019-03-28	2020-03-18	
ŠAMPNCE.1.1.10-14-1 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice - 2018 (3 lots)	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		470,643.99	Signed	2020-02-06	2019-05-04	2020-02-11				2020-03-24	2021-05-25	2021-03-23	2018-07-28	2020-05-28	2016-08-08	2020-11-24	
ŠAMPNCE.1.1.12(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2013 (1 lot)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		365,621.85	Completed	2020-01-09	2019-10-17	2020-01-14				2020-02-23	2021-11-19	2020-01-26	2020-02-24	2020-04-30	2020-05-14	2020-10-27	2020-12-14
ŠAMPNCE.1.1.14 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,227,413.97	Signed	2020-05-27	2020-05-15	2020-06-03				2020-07-13	2020-06-26	2020-06-12	2020-08-28	2020-09-18	2020-09-07	2021-01-15	2021-09-21
ŠAMPNCE.1.1.16 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		411,933.69	Completed	2020-03-31	2020-03-05	2020-03-29				2020-05-05	2020-04-07	2020-05-31	2020-05-06	2020-07-03	2020-05-22	2021-01-08	2021-11-04
ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2018 (2 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-03-15	2020-03-10	2020-03-20				2020-05-05	2020-04-23	2020-05-31	2020-06-10	2020-07-03		2021-01-08	
ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2018 (2 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-07-15		2020-08-05				2020-09-08		2020-10-16		2020-11-20		2021-05-19	
ŠAMPNCE.1.1.12 / Maintenance of the premises at the address: 22 Mladá Olšava, St. Mladá Olšava.	ŠED / ŠZD90	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled			2020-05-25								2020-07-20		2021-02-18	
ŠAMPNCE.1.1.17 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2018 (Stavajetec)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		146,593.98	Signed	2020-04-20	2020-03-17	2020-04-29				2020-05-06	2020-05-06	2020-05-05	2020-05-14	2020-05-17	2020-06-22	2020-10-15	
ŠAMPNCE.1.1.10 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2018 (Vyazec)	ŠED / ŠZD90	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		539,633.09	Signed	2020-04-25	2020-04-28	2020-04-28				2020-05-26	2020-05-26	2020-07-20	2020-06-22	2020-09-02	2020-07-05	2021-05-08	
ŠAMPNCE.1.1.19 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice - 2018 (6 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,305,864.08	Signed	2020-04-30	2020-04-28	2020-05-07				2020-06-16	2020-06-03	2020-09-16	2020-06-25	2020-10-28	2020-07-20	2021-04-28	2021-10-23
ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2020 (2 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		579,096.20	Signed	2020-04-30	2020-05-16	2020-05-16				2020-06-26	2020-06-26	2020-09-21	2020-06-20	2020-11-04	2020-07-08	2021-05-08	
ŠAMPNCE.1.1.16 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2018 (3 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-05-09	2020-05-06	2020-05-18				2020-06-26	2020-06-28	2020-09-27	2020-06-18	2020-11-08		2021-02-08	
ŠAMPNCE.1.1.12 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava (Stavajetec)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,481.23	Signed	2020-05-17	2020-05-15	2020-05-31				2020-07-15	2020-06-16	2020-10-16	2020-07-10	2020-11-31	2020-07-31	2021-05-29	
ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice (Vrtiškač)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		308,870.07	Signed	2020-05-25	2020-05-22	2020-05-27				2020-07-08	2020-06-22	2020-08-07	2020-07-09	2020-09-11	2020-07-28	2021-03-18	
ŠAMPNCE.1.1.12 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,286,416.94	Signed	2020-04-30	2020-05-22	2020-05-05				2020-06-22	2020-07-06	2020-09-02	2020-07-22	2020-10-07	2020-08-27	2021-04-06	2021-05-24
ŠAMPNCE.1.1.16 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		712,381.23	Signed	2020-06-09	2020-06-09	2020-06-14				2020-07-28	2020-07-09	2020-08-05	2020-08-05	2020-08-29	2020-08-03	2021-02-28	
ŠAMPNCE.1.1.14(1) / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2018 (3 lots)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,949.41	Signed	2020-06-19	2020-06-18	2020-06-24				2020-07-20	2020-07-20	2020-07-29	2020-07-31	2020-09-02	2020-09-20	2021-03-01	2021-10-29
ŠAMPNCE.1.1.17 / Capital repairs at the school "The Village Secondary School" in the village of Pevňov (Květná) district	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		299,514.46	Signed	2020-07-15	2020-07-07	2020-07-20				2020-08-11	2020-06-26	2020-09-30	2020-08-08	2020-11-04	2020-08-28	2021-03-01	2021-08-03
ŠAMPNCE.1.1.17 / Capital repairs and reconstruction of the secondary school No. 2 in Mladá Olšava, 3. Stávajetec (in the morning complex)	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		411,483.55	Signed	2020-07-10	2020-07-02	2020-07-15				2020-08-26	2020-06-03	2020-09-25	2020-08-07	2020-10-11	2020-09-11	2021-04-28	
ŠAMPNCE.1.1.11 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Břež Opatov - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		287,121.16	Completed	2020-08-27	2020-07-29	2020-09-01				2020-10-11	2020-09-12	2020-10-01	2020-12-17	2020-11-09	2021-06-19	2021-08-05	2021-08-05
ŠAMPNCE.1.1.13 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,193.72	Completed	2020-07-31	2020-07-21	2020-08-05				2020-09-16	2021-06-20	2020-10-16	2020-09-03	2020-11-20	2020-10-09	2021-05-19	2021-11-29
ŠAMPNCE.1.1.16 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Mladá Olšava - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-06-26		2020-06-30				2020-06-11		2020-09-10		2021-10-11		2021-04-18	
ŠAMPNCE.1.1.11 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Vlaškov - 2020	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		128,981.70	Completed	2020-07-31	2020-07-23	2020-08-05				2020-09-16	2020-08-24	2020-10-14	2020-09-02	2020-11-20	2020-09-25	2021-05-19	2021-10-29
ŠAMPNCE.1.1.14 / Reconstruction and capital repairs of general secondary education (SCE) facilities in Černošice	ŠED / ŠZD90	Ensuring a quality learning environment in schools (closing/reorganized schools)	Post	Request for Bids	Open - National	Single Stage - One Envelope		128,531.10	Completed	2020-07-31	2020-07-02	2020-08-05				2020-09-16	2020-08-21	2020-10-16	2020-09-02	2020-11-20	2020-10-29	2021-05-19	2021-09-29

BSMP/1.1.12 / Reconstruction and capital repairs of the premises at the address: 12 Malakhova Str., Minsk 220114.	BEO / B5290	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,181.00	Completed					2020-06-04						2020-09-29	2020-09-22	2021-01-28	2020-12-01			
BSMPNCE.1.1.142.4 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast - 2019 (2 lots)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		424,476.16	Signed				2020-08-05	2020-07-28	2020-08-17				2020-10-16	2020-09-04	2021-01-14	2020-09-25	2021-02-25	2020-10-10	2021-08-26	
BSMPNCE.1.1.148 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest Oblast - 2019 (2 lots)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		303,657.36	Completed				2020-08-01	2020-07-27	2020-08-17				2020-10-16	2020-08-25	2021-01-14	2020-08-25	2021-02-25	2020-10-12	2021-08-24	2021-08-04
BSMPNCE.1.1.149 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest Oblast - 2019	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		366,661.20	Completed				2020-08-07	2020-08-06	2020-10-06				2020-11-01	2020-08-01	2021-03-12	2021-04-16	2021-02-17	2021-03-11	2021-11-30	
BSMP/1.1.151 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (2 lots)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		701,050.08	Completed				2020-08-28	2020-08-06	2020-09-11				2020-11-10	2020-09-04	2021-03-08	2020-09-15	2021-03-22	2020-10-20	2021-09-18	2021-05-31
BSMP/1.1.151.1 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (2 lots)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,025,294.04	Completed				2020-08-28	2020-08-11	2020-09-11				2020-11-10	2020-08-28	2021-01-08	2020-10-22	2021-03-18	2020-11-18	2021-09-18	2021-06-28
BSMP/1.1.151.2 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (2 lots)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2020-07-11	2020-07-08	2020-07-18				2020-08-29	2020-08-10	2020-09-28	2020-08-28	2021-01-02			
BSMP/1.1.158 / Reconstruction and capital repairs of general secondary education facilities in Grodno Oblast (Molny)	BEO / B5630	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		18,221.91	Completed				2020-09-30	2020-10-10	2020-10-28				2020-11-27	2021-03-09	2021-02-20	2021-01-08	2021-01-26	2021-08-08	2021-04-30	
BSMPNCE.1.1.157 / Reconstruction and capital repairs of general secondary education facilities in Grodno Oblast (Molny)	BEO / B5630	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,195,041.79	Completed				2020-09-30	2020-08-22	2020-10-28				2020-11-27	2020-10-10	2021-03-27	2020-11-24	2021-01-08	2021-02-08	2021-08-06	2021-09-17
BSMPNCE.1.1.170 / Reconstruction and capital repairs of general secondary education facilities in Brest Oblast 2019 (general)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		81,512.19	Completed				2020-10-05	2020-10-05	2020-11-06				2021-01-05	2020-11-05	2021-02-04	2020-11-26	2021-01-18	2020-12-10	2021-01-17	2021-07-09
BSMPNCE.1.1.172 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast 2020 (general)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		303,401.68	Signed				2020-09-30	2020-09-29	2020-10-28				2020-11-27	2020-10-29	2021-03-27	2021-01-18	2021-05-08	2020-10-14	2021-08-22	
BSMPNCE.1.1.173 / Reconstruction and capital repairs of general secondary education facilities in Gomel Oblast 2020 (3 lots)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		358,282.26	Signed				2021-01-11	2020-11-29	2021-01-12				2021-01-11	2021-01-19	2021-04-11	2021-02-17	2021-01-23	2021-01-18	2021-06-01	2021-10-24
BSMP/1.1.139 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast (Grodno, Braslav)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,256,721.83	Completed				2020-11-05	2020-10-23	2020-12-03				2021-02-01	2020-11-28	2021-05-02	2021-03-31	2021-08-28	2021-01-29	2021-09-19	2021-08-21
BSMPNCE.1.1.120 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast (Chemel)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		187,861.02	Completed				2020-11-05	2020-10-28	2020-12-03				2021-02-01	2021-01-02	2021-05-02	2021-01-26	2021-02-10	2021-01-11	2021-09-19	2021-10-19
BSMP/1.1.122 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast (Pharasa, Oshchynsk)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		495,448.12	Completed				2020-11-05	2020-11-04	2020-12-03				2021-02-01	2020-12-14	2021-05-02	2021-02-13	2021-06-05	2021-02-05	2021-09-19	2021-06-27
BSMPNCE.1.1.122 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		711,548.08	Signed				2020-11-05	2020-11-29	2020-11-10				2021-02-01	2021-01-21	2021-05-02	2021-02-21	2021-04-04	2021-02-28		
BSMPNCE.1.1.175 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast 2020 (Grodno)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		376,227.71	Signed				2020-11-27	2020-11-09	2020-12-11				2021-01-09	2020-12-09	2021-05-10	2021-03-29	2021-06-21	2021-03-05	2021-08-19	
BSMPNCE.1.1.178 / Reconstruction and capital repairs of general secondary education facilities in Grodno Oblast (Grodno, Gorodok)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		383,547.57	Completed				2020-11-27	2020-11-24	2020-12-11				2021-01-20	2020-12-10	2021-01-21	2021-01-21	2021-06-28	2021-01-28	2021-09-19	2021-04-30
BSMPNCE.1.1.179 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		247,851.16	Completed				2020-11-27	2020-11-10	2020-12-11				2021-02-09	2020-12-29	2021-05-10	2021-01-22	2021-06-21	2021-03-05	2021-09-19	2021-09-30
BSMPNCE.1.1.180 / Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest Oblast	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		461,993.27	Completed				2020-12-30	2020-12-21	2021-01-15				2021-03-14	2021-01-28	2021-06-10	2021-02-24	2021-03-24	2021-01-22	2021-08-06	
BSMP/1.1.123 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (Pharasa)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2020-12-23	2020-12-23	2021-01-06				2021-03-07		2021-06-05		2021-07-17		2021-10-05	
BSMP/1.1.1 / Maintenance of the premises at the address: 12 Malakhova Str., Minsk 220114.	BEO / B5290	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,213.24	Signed						2021-02-13							2021-04-24	2021-03-26	2021-10-19		
BSMP/1.1.124 / Reconstruction and capital repairs of general secondary education facilities in Gomel Oblast (Grodno)	BEO / B5630	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		528,680.31	Completed				2021-01-18	2021-01-18	2021-02-03				2021-04-04	2021-03-19	2021-07-03	2021-05-04	2021-08-14	2021-04-12	2021-10-26	
BSMPNCE.1.1.125 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (Borshchovitskiy)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		478,680.20	Signed				2021-02-02	2021-01-26	2021-02-16				2021-04-17	2021-03-02	2021-07-16	2021-03-19	2021-06-27	2021-04-27	2021-12-21	
BSMP/1.1.127 / Reconstruction and capital repairs of general secondary education facilities in Minsk Oblast (Pharasa)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		377,272.69	Signed				2021-02-10	2021-02-03	2021-02-03				2021-04-17	2021-03-03	2021-07-16	2021-03-17	2021-09-10	2021-08-04	2021-01-08	
BSMP/1.1.128 / Reconstruction and capital repairs of general secondary education facilities in Gomel Oblast (Grodno)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		195,186.69	Completed				2021-02-12	2021-02-05	2021-03-05				2021-04-19	2021-03-09	2021-07-18	2021-04-01	2021-09-12	2021-05-05	2021-12-21	2021-09-30
BSMP/1.1.129 / Reconstruction and capital repairs of general secondary education facilities in Vitebsk Oblast (Pharasa)	BEO / B5430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		646,657.85	Signed				2021-02-10	2021-02-05	2021-03-05				2021-04-17	2021-03-10	2021-07-16	2021-03-10	2021-09-10	2021-04-26	2021-12-09	
BSMPNCE.1.1.182 / Reconstruction and capital repairs of general secondary education facilities in Brest Oblast (Molny, Borshchovitskiy)	BEO / B5290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2021-02-15	2021-02-19	2021-03-06				2021-05-07	2021-03-11	2021-08-05	2021-04-06	2021-09-30		2022-04-28	



SBMP/A1/1.1/12 / Reconstruction and capital repairs of general secondary education facility in Central Oblast (1 item)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-01	2021-09-22	2021-05-27																						
SBMP/A1/1.1/13 / Capital repairs of the state education facility "Psychology school"	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-21	2021-10-07	2021-11-02																						
SBMP/A1/1.1/14 / Reconstruction and capital repairs of general secondary education facility in Central Oblast (Item)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-09-29	2021-08-04	2021-08-20																						
SBMP/A1/1.1/15 / Current repairs of general secondary education facility in Chuvashskaya school	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-18	2021-10-12	2021-11-08																						
SBMP/A1/1.1/16 / Reconstruction and capital repairs of general secondary education facilities in Chuvash Oblast (Petrovskoye school)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-14	2021-08-11	2021-03-04																						
SBMP/A1.1/1/16 / Current repairs of modernization and improvement of the State Educational Institution "Seyf Academy School No. 8, 2nd stage of construction"	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-18	2021-10-04	2021-11-06																						
SBMP/A1.1/1/14 / "Current and additional works on the building of the state educational institution" Kemerovskaya secondary school "A of the facilities" region 2 start-up complex	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-10-20	2021-10-11	2021-11-10																						
SBMP/A1.1/1/17 / Reconstruction and capital repairs of general secondary education facility in Brest Oblast (Muhomovsk)	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-11-10	2021-11-16	2021-03-10																						
SBMP/A1.1/1/18 / Reconstruction and capital repairs of general secondary education facility in Brest Oblast (reconstruction of secondary school named after N.S. Vorobeyev)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-11-25	2021-12-02	2021-12-16																						
SBMP/A1.1/1/19 / Renovation of premises, improvement of the territory of the Olshok school	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-11-23	2021-11-24	2021-12-14																						
SBMP/A1/1.1/17 / Reconstruction and capital repairs of general secondary education facility in Orenburg Oblast (3 item)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-11-09	2021-11-23	2021-12-21																						
SBMP/A1.1/1/20 / Maintenance of facilities of educational institutions of the Central Region (Item, 2 items)	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-12-08	2021-12-10	2021-12-27																						
SBMP/A1/1.1/20 / Reconstruction and capital repairs of general secondary education facility in Chuvash Oblast (Chuvashskaya secondary school - 06 stage)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope												2021-12-20	2021-12-17	2022-01-10																						

Goods Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Pricing Status	U2/E Pre-qualification Documents	Prequalification Evaluation Report	U2/E Bidding Document / Justification	Specific Procurement Notice / Invitation		Bidding Documents / Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SBMP/A1.2.1/1 / Supply of educational equipment for Computer Science	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - International	Single Stage - One Envelope		855,000.00	Signed											2018-07-09				2018-08-15				
SBMP/A1.2.1/2 / Supply of equipment for subject laboratories: Physics, Chemistry, Biology and Computer Science (installation and setup) 2014	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled	2020-01-08										2020-01-25				2020-04-29			2020-10-26	
SBMP/A1.2.1/4 / Supply of equipment for subject laboratories: Biology (installation and setup) 2014	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Bids	Open - International	Single Stage - One Envelope		698,567.68	Signed	2020-01-08		2018-12-27	2020-01-31							2020-02-24	2018-02-15			2020-05-25	2018-06-10	2020-06-29	2018-06-16	2020-10-26
SBMP/A1.2.1/2 / Supply of educational equipment for Physics, Chemistry, Biology and Computer Science (installation and setup, second stage)	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,104,928.00	Signed	2020-01-08		2020-01-28	2020-01-31							2020-02-24	2020-12-12			2020-03-25	2020-04-29	2020-06-19	2020-10-26	
SBMP/A1.2.1/8 / Purchase of consumables for the National Center	IBED / 89410	Modernization of system management in general secondary education	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,811.18	Completed				2020-01-20							2020-01-20				2020-01-16		2020-01-27	2020-09-12	2020-01-02
SBMP/A1.2.1/3 / Supply of educational equipment for Physics, Chemistry, Biology and Computer Science (installation and setup, third stage)	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled	2020-01-08			2020-01-15							2020-02-24				2020-03-25	2020-04-29	2020-10-26		
SBMP/A1.2.1/5 / Supply of educational equipment for Physics, Chemistry and Biology classrooms, including installation and setup, 04th stage	IBED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,038,349.34	Signed	2020-05-18		2020-05-22	2020-05-22							2020-06-29	2020-07-24			2020-06-22	2020-09-02	2020-11-16	2021-01-01	
SBMP/A1.2.1/4 / Purchase of equipment and material	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,002.08	Signed				2020-10-10											2020-12-14		2020-10-10	2021-06-12	
SBMP/A1.2.1/9 / provision of services for the renovation of systems in the education sector of the Republic of Belarus	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled	2020-12-01		2020-07-24	2020-12-06							2021-01-01	2020-11-20			2021-03-16		2021-09-19		
SBMP/A1.2.2/6-1 / Purchase of consumables for the National Center	IBED / 89410	Modernization of system management in general secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,969.81	Completed				2021-01-18											2021-04-05		2021-01-29	2021-05-05	2021-03-23
SBMP/A1/1.2.1/5 / Supply of educational equipment for Physics, Chemistry and Biology classrooms, including installation and setup	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,072,063.72	Under Implementation	2021-03-24		2021-04-04	2021-04-07							2021-03-09	2021-06-06			2021-08-27	2021-10-18	2022-04-16		
SBMP/A1/1.2/2 / Supply of furniture for Physics, Chemistry and Biology classrooms, including installation and setup	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,097,830.26	Signed	2021-03-11		2021-03-24	2021-04-21							2021-08-05	2021-09-14			2021-07-03	2021-10-29	2022-04-27		
SBMP / 2.1 / 4 - 1 / Purchase of equipment	IBED / 81290	Modernization of system management in general secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,111.18	Completed				2021-08-04											2021-10-06		2021-07-30	2022-04-06	2021-08-02

BSMP / BCQ/1.4/1 / Modernization of the teaching and learning environment (Pharos)	BSD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending implementation									2022-01-10	2022-01-15				2022-02-28	2022-03-28	2022-05-09	2022-11-01	
BSMP / ARQ/1.2/1 / Modernization of the teaching and learning environment (General)	BSD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending implementation										2022-01-10	2022-01-15				2022-02-28	2022-03-28	2022-05-09	2022-11-01
BSMP / BCQ/1.4/1 / Modernization of the teaching and learning environment (Chabulak)	BSD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending implementation										2022-01-10	2022-01-15				2022-02-28	2022-03-28	2022-05-09	2022-11-01

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Staff Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents All Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BSMP/2.1.4 / provision of services for the revision of an information management system in the education sector of the Republic of Belarus	BSD / 81230	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		984,000.00	Signed					2020-12-14	2020-12-11	2020-12-26					2021-03-11	2021-03-24	2021-05-12	2021-05-13	2021-06-23	2021-05-31	2021-12-20
BSMP/AR/2.3/5 / Publication of analytical materials on the results of the PISA-2018 research in the Republic of Belarus	BSD / 89410	Modernization of system management in general secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,882.11	Signed					2021-07-06											2021-09-05	2021-06-18	2022-03-04

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest / Notice		Short List and Draft Request for Proposal		Request for Proposal as Issued		Quoting of Technical Proposal / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BSMP/OC/1.1/18-1 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Minsk Oblast 2018-2019 (London district)	BSD / 81230	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - International		2,968.95	Signed	2020-03-04	2020-03-15	2020-03-25	2020-03-09	2020-11-06	2020-04-08	2020-12-10	2020-05-06	2020-01-21	2020-06-10	2020-02-11	2020-06-14	2020-07-15	2020-07-30	2021-07-15	2022-02-08		
BSMP/OC/1.1/18-2 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Minsk Oblast (Dobruzh, Chernov districts)	BSD / 81230	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - International		2,108.11	Signed	2020-01-08	2020-01-28	2020-01-28	2020-03-11	2020-11-06	2020-04-10	2020-12-17	2020-05-10	2020-03-01	2020-06-14	2020-02-05	2020-06-19	2020-07-19	2021-04-30	2021-07-19	2022-01-28		
BSMP/OC/1.1/19 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2017	BSD / 81230	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - International		67,741.15	Signed	2020-01-08	2020-01-27	2020-01-28	2020-03-12	2020-12-12	2020-04-10	2020-01-11	2020-05-10	2020-03-20	2020-06-14	2020-03-26	2020-07-19	2020-06-11	2021-07-20	2022-07-26			
BSMP/OC/1.1/18-1 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2018	BSD / 81230	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		11,180.87	Completed	2020-01-04	2020-01-15	2020-01-25	2020-03-09	2020-11-06	2020-04-10	2020-12-10	2020-05-06	2020-01-21	2020-06-10	2020-02-11	2020-06-14	2020-07-15	2020-07-30	2021-07-15	2022-02-08		
BSMP/OC/1.1/18-2 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2019	BSD / 81230	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		82,011.19	Completed	2020-01-08	2020-01-28	2020-01-28	2020-03-11	2020-11-06	2020-04-10	2020-12-17	2020-05-10	2020-03-01	2020-06-14	2020-02-05	2020-06-19	2020-07-19	2021-04-30	2021-07-19	2022-01-28		
BSMP/OC/1.1/18-1 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Mogilev Oblast - 2019	BSD / 81230	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		16,401.64	Completed	2020-01-08	2020-01-27	2020-01-28	2020-03-12	2020-12-12	2020-04-10	2020-01-11	2020-05-10	2020-03-20	2020-06-14	2020-03-26	2020-07-19	2020-06-11	2021-07-20	2022-07-26			
BSMP/OC/1.1/18-2 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Mogilev Oblast - 2018	BSD / 81230	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		32,699.00	Completed	2020-01-08	2020-01-28	2020-01-28	2020-03-12	2020-12-12	2020-04-10	2020-01-11	2020-05-10	2020-03-20	2020-06-14	2020-03-26	2020-07-19	2020-06-11	2021-07-20	2022-02-19			
BSMP/OC/1.1/17 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Vitebsk Oblast - 2018	BSD / 81230	Modernization of system management in general secondary education	Post	Quality And Cost-Based Selection	Open - National		18,880.00	Completed	2020-01-08	2020-01-27	2020-01-30	2020-03-14	2020-03-28	2020-04-11	2020-04-27	2020-05-11	2020-03-11	2020-06-17	2020-02-15	2020-06-19	2020-07-20	2021-04-24	2021-07-20	2022-06-28		
BSMP/OC/1.1/24 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Vitebsk Oblast - 2019	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-01-09	2020-12-17	2020-01-30	2020-03-14	2020-03-28	2020-03-14	2020-03-28				2020-04-14	2020-03-20	2020-05-18			2020-11-24		
BSMP/OC/1.1/21/2 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Brest Oblast - 2017 (G. Shcherbinskiy district)	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		11,887.17	Signed	2020-01-11	2020-12-11	2020-02-05	2020-03-20	2020-12-18	2020-04-19	2020-01-11	2020-05-14	2020-03-01	2020-06-14	2020-03-26	2020-07-19	2020-06-11	2021-01-06	2020-11-20			
BSMP/OC/1.1/21 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Brest Oblast - 2018	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		11,468.02	Signed	2020-01-11	2020-05-07	2020-02-05	2020-03-20	2020-07-17	2020-04-19	2020-06-15	2020-05-14	2020-03-24	2020-06-06	2020-03-20	2020-07-20	2020-11-20					
BSMP/OC/1.1/21/2 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2018 (I. Rogozhnik)	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		15,922.78	Signed	2020-01-11	2020-07-07	2020-02-05	2020-03-20	2020-10-26	2020-04-19	2020-10-26	2020-05-24	2020-05-18	2020-04-24	2020-05-18	2020-05-18	2020-11-20					
BSMP/OC/1.1/21 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Brest Oblast - 2017 (P. Shcherbinskiy district)	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		14,728.19	Signed	2020-01-11	2020-06-15	2020-02-05	2020-03-20	2020-09-14	2020-04-19	2020-10-24	2020-03-24	2020-05-14	2020-05-12	2020-05-12	2020-11-20						
BSMP/OC/1.1/21/2 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Mogilev Oblast - 2017	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-01-11	2020-11-11	2020-02-05	2020-03-20	2020-01-26	2020-04-28	2020-01-21	2020-05-21	2020-03-24	2020-09-24	2020-11-20							
BSMP/OC/1.1/15 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2018	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		14,012.20	Signed	2020-01-11	2020-02-28	2020-02-05	2020-03-20	2020-06-06	2020-04-19	2020-06-20	2020-03-24	2020-06-24	2020-05-14	2020-06-24	2020-11-20						
BSMP/OC/1.1/19 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Gomel Oblast - 2013	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		8,878.47	Signed	2020-01-11	2020-02-07	2020-02-05	2020-03-20	2020-05-27	2020-04-19	2020-04-24	2020-05-24	2020-04-24	2020-05-24	2020-04-28	2020-11-20						
BSMP/OC/1.1/18 / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Mogilev Oblast - 2017	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-01-11	2020-08-08	2020-02-05	2020-03-20	2020-11-06	2020-04-19	2020-11-22	2020-05-24	2020-05-24	2020-11-20								
BSMP/OC/1.1/24 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Vitebsk Oblast	BSD / 81230	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		6,600.19	Signed	2020-01-29	2020-10-10	2020-02-18	2020-04-05	2020-01-28	2020-05-05	2020-03-20	2020-05-20	2020-06-07	2020-05-21	2020-05-21	2020-05-21	2021-01-04					



BMFDCS/1.148 / Technical audit of the project - 2019 (Iran - 85200)	IBED / 85200	Project implementation support	Post	Least Cost Selection	Open - National		1,854.92	Signed	2020-02-19	2020-02-17	2020-03-11		2020-04-26	2020-02-10			2020-05-22	2020-05-20	2020-06-21	2020-09-14	2020-07-26	2020-04-06	2020-08-30	2020-04-10	2021-02-26
BMFDCS/1.1188 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Magyar Choban - 2017	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		22,988.01	Signed	2020-02-19	2016-11-11	2020-03-11		2020-04-24	2019-01-28							2020-05-24	2019-07-21	2020-06-28	2019-08-21	2020-12-25
BMFDCS/1.1188 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Magyar Choban - 2017	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		1,375.51	Signed	2020-02-04	2018-08-05	2020-02-23		2020-04-09	2018-11-06							2020-05-09	2018-11-22	2020-06-18	2018-11-21	2020-12-30
BMFDCS/1.1149 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Bana Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		22,854.19	Signed	2020-02-06	2019-08-23	2020-02-27		2020-04-13	2020-01-03							2020-05-11	2020-01-17	2020-06-15	2020-03-02	2020-12-12
BMFDCS/1.1173 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Magyar Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		28,782.36	Signed	2020-02-06	2019-08-14	2020-02-27		2020-04-11	2019-11-05							2020-05-11	2019-12-30	2020-06-15	2020-03-17	2020-12-12
BMFDCS/1.1153 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Magyar Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		11,881.25	Signed	2020-02-06	2019-09-22	2020-02-27		2020-04-11	2020-05-22							2020-05-11	2020-06-11	2020-06-22	2020-06-22	2020-12-12
BMFDCS/1.1155 / Development of construction design documentation for reconstruction and capital repair of CDE facilities in Comel Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		27,724.83	Completed	2020-02-06	2019-05-18	2020-02-27		2020-04-13	2019-09-16			2020-05-09	2019-10-16	2020-06-09	2019-11-18	2020-07-13	2019-11-25	2020-08-17	2020-01-29	2021-08-17
BMFDCS/1.1174 / Development of construction design documentation for reconstruction and capital repair of CDE facilities in Bana Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		38,415.45	Signed	2020-02-07	2019-03-05	2020-02-28		2020-04-12	2019-08-22			2020-05-10	2019-09-26	2020-06-09	2019-11-11	2020-07-14	2019-11-18	2020-08-26	2020-03-18	2021-08-18
BMFDCS/1.1141 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Vahak Choban	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		6,155.47	Signed	2020-02-06	2019-10-17	2020-03-27		2020-04-11	2020-03-11							2020-05-11	2020-04-08	2020-06-15	2020-05-06	2020-12-12
BMFDCS/1.118-2 / Procurement of consulting services on improving the educational environment of CDE	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		1,139.75	Completed	2020-05-27	2020-04-10	2020-08-17		2020-07-11	2020-08-21							2020-08-30	2020-09-16	2020-10-04	2021-01-18	2021-04-02
BMFDCS/1.118-3 / Procurement of consulting services for the development of new administrative systems for improving the quality of education	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		1,842.73	Completed	2020-05-27	2020-04-28	2020-06-17		2020-07-11	2020-09-21							2020-08-30	2020-09-16	2020-10-04	2020-11-02	2021-04-02
BMFDCS/1.1184 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Vahak Choban - 2018 (Ezmine, Yelyami)	IBED / 85200	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		1,982.30	Completed	2020-06-11	2020-01-10	2020-06-29		2020-07-11	2020-06-10							2020-08-17	2020-06-24	2020-09-16	2020-10-08	2021-03-15
BMFDCS/1.118-1 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "Management system modernization of general secondary education"	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.118-2 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "Using combined complexes of physics, chemistry, biology, etc."	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.118-3 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "New approaches to the education quality assessment"	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.118-4 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "Improving the educational environment of educational institutions"	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.118-5 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "Organization of educational institutions activities as well"	IBED / 89400	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.118-6 / Rendering consulting services for the development of scientific and methodological support of the educational program for advanced training of heads of general secondary education institutions "Education quality management"	IBED / 104120	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-11		2020-08-26								2020-09-25	2020-10-30		2021-04-28	
BMFDCS/1.24-3 / Development of construction design documentation for reconstruction and capital repair of CDEs (Bhagpur region)	IBED / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		205,040.41	Signed	2020-08-09	2020-07-14	2020-08-30		2020-09-13	2020-09-17			2020-09-10	2020-11-23	2020-10-30	2021-01-29	2021-02-14	2021-02-19	2021-02-19	2021-04-08	2021-12-19
BMFDCS/1.219 / Development of construction design documentation for reconstruction and capital repair of CDEs (Shahr region)	IBED / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		131,891.71	Signed	2020-09-30	2020-07-27	2020-10-21		2020-12-04	2020-10-29			2021-01-01	2020-11-27	2021-01-31	2021-01-28	2021-03-07	2021-02-17	2021-04-11	2021-05-07	2021-04-11
BMFDCS/1.220 / Development of construction design documentation for reconstruction and capital repair of CDEs (Comel region)	IBED / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		52,795.47	Under Review	2020-08-16	2020-07-11	2020-07-27		2020-09-20	2020-09-24			2020-09-17	2020-10-17	2021-01-16	2021-01-16	2021-02-11	2021-02-24	2021-03-29	2021-12-26	
BMFDCS/1.24-4 / Development of construction design documentation for reconstruction and capital repair of CDEs (Bhagpur region)	IBED / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		142,662.91	Signed	2020-07-15	2020-07-14	2020-08-10		2020-09-18	2020-09-17			2020-10-16	2020-11-24	2020-11-21	2021-01-29	2021-02-29	2021-02-24	2021-04-06	2022-01-24	

BMP/ICCL/1.10.2 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Maglov Oblast - 2019	IBED / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	2,734.20	Signed	2020-08-03	2020-05-15	2020-09-02	2020-10-25	2020-07-16							2020-11-22	2020-07-11	2021-01-10	2020-08-12	2021-07-09	
BMP/AV/ICCL/1.1.1 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Brest Oblast	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	1,500.16	Completed	2020-09-04	2020-07-20	2020-09-18	2020-10-09	2020-09-15							2020-11-08	2020-10-25	2021-01-02	2020-10-29	2021-07-02	2021-08-02
BMP/ICCL/1.10.7 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Maglov Oblast - 2019	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	4,154.90	Completed	2020-09-04	2020-07-07	2020-09-18	2020-10-09	2020-08-11							2020-11-08	2020-09-07	2021-01-03	2020-09-22	2021-07-02	2021-02-28
BMP/ICCL/1.10.7 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Brest Oblast	IBED / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	15,112.70	Signed	2020-11-09	2020-09-25	2020-11-30	2021-01-15	2020-10-25							2021-02-12	2020-11-19	2021-03-10	2020-11-10	2021-09-15	2021-05-12
BMP/AV/2.5.0.9-1 / Procurement of consulting services in the organization of educational institutions in a socio-cultural center for work with family and society	IBED / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-05-27	2020-06-30	2020-06-17	2020-07-15								2020-06-30		2020-10-04		2021-04-02	
BMP/AV/1.1.11 / Development of construction design documentation for reconstruction and capital repair of CSEs (Gomel region)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2021-03-02	2021-03-23	2021-03-23	2021-05-06		2021-06-03	2021-07-03					2021-08-07		2021-09-11		2022-09-11	
BMP/AV/1.1.13 / Development of construction design documentation for reconstruction and capital repair of CSEs (Vitebsk region)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2021-03-03	2021-03-24	2021-03-24	2021-05-07		2021-06-04	2021-07-04					2021-08-08		2021-09-12		2021-09-27	
BMP/AV/ICCL/1.1.13 / Development of construction design documentation for reconstruction and capital repair of CSEs (Gomel region, 8 objects)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	90,518.11	Signed	2020-11-05	2020-10-28	2020-11-28	2021-01-09	2021-02-15		2021-02-06	2021-03-13	2021-03-18	2021-04-18		2021-04-12	2021-04-28	2021-05-17	2021-06-28	2022-05-17	
BMP/ICCL/1.10.4 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Gomel Oblast	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	10,718.94	Signed	2020-11-05	2020-11-05	2020-11-26	2021-01-09	2020-12-14							2021-02-08	2020-12-30	2021-03-15	2021-01-18	2021-09-11	
BMP/1.1.1 / Consulting services for performing the functions of regional supervision of current CSEs	IBED / 85290	Project implementation support	Post	Consultant Qualification Selection	Open - National	173.28	Completed	2020-11-11	2020-07-23	2020-12-03	2021-01-19	2020-09-17							2021-02-14	2020-09-22	2021-03-25	2020-09-22	2021-09-17	2020-12-04
BMP/ICCL/1.10.7 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Maglov Oblast (Sverdlovsk)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	9,625.60	Completed	2020-11-27	2020-11-13	2020-12-18	2021-02-18	2020-12-18							2021-03-18	2020-12-29	2021-04-29	2021-01-25	2021-07-28	2021-09-20
BMP/ICCL/1.10.7 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Maglov Oblast (Sverdlovsk)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	2,512.44	Completed	2020-12-02	2020-11-11	2020-12-23	2021-02-05	2020-12-08							2021-03-29	2021-04-29	2021-04-15	2021-01-08	2021-08-25	2021-08-25
BMP/ICCL/1.10.2 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Brest Oblast	IBED / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	1,870.00	Completed	2020-12-20	2021-01-12	2021-01-20	2021-03-05	2021-02-01							2021-04-04	2021-03-01	2021-04-09	2021-03-10	2021-11-05	2021-08-06
BMP/AV/1.5.1.4 / Organizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project	IBED / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2021-01-18	2021-02-23	2021-02-08	2021-03-19								2021-04-10		2021-06-04		2021-12-01	
BMP/1.1.1 / Consulting services for performing the functions of regional supervision of current CSEs	IBED / 85290	Project implementation support	Post	Consultant Qualification Selection	Open - National	614.45	Signed	2021-02-03	2021-02-02	2021-02-03	2021-04-07	2021-03-17							2021-05-07	2021-03-17	2021-06-11	2021-03-05	2021-12-08	
BMP/AV/ICCL/1.1.14 / Development of construction design documentation for reconstruction and capital repair of CSEs (Brest region, 8 objects)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	172,692.58	Signed	2021-02-15	2021-02-09	2021-03-17	2021-05-18	2021-05-18		2021-06-10	2021-04-26	2021-09-18	2021-07-13	2021-10-22	2021-08-20	2021-12-09	2021-12-09	2021-09-30	2022-05-18	
BMP/AV/ICCL/1.1.13 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Minsk Oblast (Puhov)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	2,112.80	Signed	2021-02-10	2021-02-05	2021-03-12	2021-05-11	2021-05-12							2021-06-10	2021-04-07	2021-07-27	2021-04-07	2021-11-19	
BMP/AV/ICCL/1.1.17 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Gomel Oblast (Chaparka, Chavarka, Sverdlovsk)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	17,172.21	Signed	2021-02-09	2021-02-03	2021-03-11	2021-05-10	2021-05-12							2021-06-09	2021-04-08	2021-07-11	2021-04-20	2022-02-26	
BMP/AV/ICCL/1.1.15 / Development of construction design documentation for reconstruction and capital repair of CSEs (Brest region, 8 objects)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	145,695.19	Signed	2021-02-15	2021-02-05	2021-03-27	2021-05-26	2021-04-12		2021-07-10	2021-05-27	2021-09-28	2021-07-22	2021-11-01	2021-08-11	2021-12-19	2021-09-30	2021-09-28	2022-05-28	
BMP/ICCL/1.10.4 / Procurement of the project - 2020	IBED / 85290	Project implementation support	Post	Least Cost Selection	Open - National	1,598.10	Completed	2021-02-14	2021-02-10	2021-03-07	2021-04-20	2021-02-22		2021-05-18	2021-03-19	2021-06-17	2021-03-22	2021-07-27	2021-05-25	2021-08-08	2021-04-08	2021-03-27	2021-05-16	2021-05-16
BMP/ICCL/1.10.2 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Brest Oblast (Machul)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	4,826.78	Signed	2021-02-26	2021-02-18	2021-03-19	2021-07-18	2021-05-22							2021-04-17	2021-05-20	2021-06-05	2021-04-11	2021-03-11	
BMP/AV/1.1.12 / Development of construction design documentation for reconstruction and capital repair of CSEs (Brest region)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	98,972.10	Signed	2021-04-05	2021-03-19	2021-04-28	2021-06-09	2021-05-21		2021-07-07	2021-06-21	2021-09-05	2021-08-03	2021-10-20	2021-09-24	2021-09-14	2021-11-12	2021-11-12	2022-11-04	
BMP/AV/ICCL/1.1.4 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Minsk Oblast (Bakharov)	IBED / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	2,213.80	Signed	2021-03-18	2021-03-09	2021-04-06	2021-06-05	2021-04-26							2021-07-05	2021-05-19	2021-08-23	2021-05-24	2021-11-01	
BMP/AV/2.5.1.0-1 / Services in the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions (Education quality management)	IBED / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	84,918.00	Signed	2021-03-12	2021-03-11	2021-04-11	2021-05-25	2021-05-20							2021-06-24	2021-07-19	2021-07-29	2021-07-23	2022-01-25	
BMP/AV/1.5.1.4 / Organizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project	IBED / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	38,000.00	Signed	2021-03-04	2021-03-03	2021-03-25	2021-05-08	2021-04-20							2021-06-07	2021-05-06	2021-07-12	2021-05-14	2022-01-06	

BSMP/ICQ/01.1.1.8 / Development of construction design documentation for reconstruction and capital repair of OCE (Brest region, 5 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		81,750.00	Signed	2021-04-30	2021-04-21	2021-05-30	2021-07-29	2021-07-27		2021-09-12	2021-08-27	2021-12-01	2022-01-14	2022-01-05	2021-09-17	2022-01-02	2021-10-28	2022-01-22	
BSMP/ICQ/2.1.1-1-1 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	ISD / 0940	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under implementation	2021-04-22	2021-04-18	2021-05-11	2021-07-12	2021-07-05	2021-11-01						2021-08-02	2021-09-12	2022-01-21		
BSMP/ICQ/2.1.1-2-2 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	ISD / 0940	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		54,865.13	Signed	2021-04-22	2021-04-19	2021-05-13	2021-07-12	2021-07-05	2021-09-08						2021-08-02	2021-11-22	2021-09-11	2022-01-21	
BSMP/ICQ/2.1.1-3-5 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	ISD / 0940	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		51,729.59	Under implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-21	2021-07-05	2021-11-16						2021-08-02	2021-11-07	2021-09-22	2022-01-21	
BSMP/ICQ/2.1.1-4-4 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	ISD / 0940	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		52,829.47	Signed	2021-04-22	2021-04-19	2021-05-11	2021-06-22	2021-07-05	2021-08-08						2021-08-02	2021-10-01	2021-09-12	2021-10-15	2022-01-21
BSMP/ICQ/2.1.1-5-5 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	ISD / 0940	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-21	2021-07-05	2021-11-14						2021-08-02	2021-12-21	2021-09-11	2022-01-21	
BSMP/ICQ/01.1.1.17 / Development of construction design documentation for reconstruction and capital repair of OCE (Brest region, 5 objects, Staro Mestse)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-05-14	2021-04-28	2021-04-13	2021-04-12	2021-09-12		2021-09-26	2021-10-21	2021-12-11	2021-11-22	2022-01-19	2021-12-02	2022-01-16	2022-01-16	2022-10-02	
BSMP/ICQ/01.1.1.18 / Development of construction design documentation for reconstruction and capital repair of OCE (Gomel region, 5 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		127,839.51	Signed	2021-05-14	2021-04-29	2021-04-13		2021-09-19	2021-09-18	2021-09-26	2021-10-11	2021-12-10	2021-11-04	2022-01-19	2021-11-17	2022-01-16	2022-12-21	2022-04-04	
BSMP/ICQ/1.1.18.8 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Brest Oblast District, Mikashewich, Krasnoe, Mst	ISD / 05290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		6,745.87	Signed	2021-05-10	2021-05-07	2021-05-11	2021-07-30	2021-07-14							2021-08-29	2021-07-21	2021-10-17	2021-08-02	2022-05-25
BSMP/ICQ/1.1.19.0 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Brest Oblast District	ISD / 05290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		2,498.20	Signed	2021-05-18	2021-05-27	2021-06-08		2022-05-09	2021-07-21						2021-09-06	2021-08-21	2021-10-21	2022-06-27	2022-06-06
BSMP/ICQ/01.1.1.19 / Development of construction design documentation for reconstruction and capital repair of OCE (Gomel region, 6 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-06-04	2021-04-27	2021-04-25		2021-08-08	2021-09-10	2021-09-05	2021-09-01	2021-10-05	2021-12-02	2021-11-09	2021-12-14	2021-12-14	2022-12-14	2022-12-14	
BSMP/ICQ/01.1.1.20 / Development of construction design documentation for reconstruction and capital repair of OCE (Brest region, 7 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-06-04	2021-05-11	2021-04-25		2021-08-08	2021-10-04	2021-09-05	2021-11-05	2021-12-02	2021-11-09	2021-12-17	2021-12-14	2021-12-14	2022-12-14	2022-12-14	
BSMP/ICQ/1.1.19.2 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities "Sapozhnikova nursery school" in Agrichin, Coudenberg of Kobrin district	ISD / 05290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		2,193.02	Signed	2021-06-30	2021-06-25	2021-07-21		2021-09-10	2021-08-13					2021-10-19	2021-09-09	2021-12-07	2021-10-14	2022-07-15	
BSMP/ICQ/01.1.1.21 / Development of construction design documentation for reconstruction and capital repair of OCE (Minsk region, 9 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-07-08	2021-07-17	2021-06-07		2022-10-06	2021-11-11	2021-11-20	2021-12-11	2022-02-08			2022-01-15	2022-05-10	2022-05-10	2022-05-20	
BSMP/ICQ/01.1.1.22 / Development of construction design documentation for reconstruction and capital repair of OCE (Minsk region, 13 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-07-14	2021-07-18	2021-08-13		2021-10-12	2021-09-08	2021-11-18	2021-10-28	2021-10-07	2022-02-14	2021-10-29	2021-11-21	2022-05-21	2022-11-09	2022-11-09	
BSMP/ICQ/1.1.19.8 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Minsk Oblast	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2021-08-20		2021-09-10		2021-10-24							2021-11-21	2021-12-28	2022-06-26	2022-06-26	
BSMP/ICQ/1.1.1.19.0 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Gomel Oblast (Grabovka, Meshchinsk)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2021-08-20	2021-09-20	2021-09-10		2021-10-24							2021-11-21	2021-12-28	2022-06-26	2022-06-26	
BSMP/ICQ/1.1.1.19.8 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Minsk Oblast (Zvezda)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		1,854.25	Signed	2021-08-20	2021-08-17	2021-09-10		2021-11-09	2021-10-04						2021-12-09	2021-10-26	2022-01-27	2022-07-26	
BSMP/ICQ/1.1.1.19.0 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Gomel Oblast (Grabovka, Meshchinsk)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		6,156.53	Signed	2021-08-26	2021-09-13	2021-09-10		2021-11-24	2021-10-04						2021-12-24	2021-11-10	2022-02-19	2022-06-04	
BSMP/ICQ/1.1.1.19.3 / Integrated management and technical supervision of the reconstruction and capital repair of OCE facilities in Gomel Oblast (Zvezda)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		1,775.12	Under implementation	2021-09-10	2021-09-21	2021-10-21		2021-12-20	2021-10-22						2022-01-19	2021-11-10	2022-01-09	2023-10-15	
BSMP/ICQ/01.1.1.21 / Development of construction design documentation for reconstruction and capital repair of OCE Brest region (7 objects)	ISD / 0940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Under implementation	2021-10-07	2021-10-04	2021-11-08		2022-01-05		2022-01-19	2022-05-10	2022-06-14			2022-06-02	2022-08-02	2023-01-29	2023-01-29	

BSMP/DCS:1.106 / "Overhaul with elements of modernization of the building of the state educational institution" - "Krasnodarskaya secondary school" of the Republic of Ingush (non-objekt)	IBD / 8520	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-10-18	2021-10-29	2021-11-08	2022-01-07	2021-11-11							2022-02-06	2022-03-27	2022-11-02	
BSMP/DCS:1.124 / Development of construction reconstruction and capital repair of CDE facilities in region, 4 objects	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2021-11-09	2021-11-09	2021-11-09	2021-01-07		2023-03-24	2023-06-12	2023-07-17	2023-09-04	2023-09-05					
BSMP/DCS:1.188 / Integral maintenance and technical supervision of the reconstruction and capital repair of CDE facilities in Brest Oblast (bankruptcy)	IBD / 8520	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-26	2021-11-18	2021-12-17	2022-02-15									2022-01-17	2022-05-05	2022-11-02
BSMP/DCS:1.159 / Integral maintenance and technical supervision of the reconstruction and capital repair of CDE facilities in Murmansk Oblast (bankruptcy)	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-30	2021-12-01	2021-12-21	2022-02-19									2022-01-21	2022-05-19	2022-11-02
BSMP/DCS:1.125 / Development of construction reconstruction and capital repair of CDE facilities in region, 5 objects	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2021-12-06	2021-12-01	2022-01-07	2022-01-08		2022-04-22	2022-07-11	2022-08-15	2022-10-10	2022-04-26					
BSMP/DCS:1.415 / Development of construction reconstruction and capital repair of CDE facilities in region, 4 objects, State Budget	IBD / 8940	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2021-12-03	2021-12-01	2022-01-02	2022-01-02		2022-04-17	2022-07-08	2022-08-10	2022-10-05	2022-04-23					

INDIVIDUAL CONSULTANTS																					
Active Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
BSMP/AT:2.2.8-24 / Procurement of services leading consultants to verify the work of participants testing PISA-2021	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-04-22		2020-04-27		2020-05-16		2020-06-22		2020-12-19					
BSMP/AT:2.2.8-21 / Payment for services of technical coordinators involved into PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	314.12	Completed	2021-02-19	2019-12-28	2021-02-24	2020-01-29	2021-03-17	2020-02-18	2021-04-21	2020-03-01	2021-10-18	2020-06-25				
BSMP/AT:2.2.8-29 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-28 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-27 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-26 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	37.45	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-24 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.97	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-22 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-21 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	458.09	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-21 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	37.45	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-20 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-19 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.07	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-18 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-17 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.97	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-16 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	466.44	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-15 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	476.86	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-14 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	196.32	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-13 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	179.89	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				
BSMP/AT:2.2.8-12 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBD / 8940	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	191.16	Completed	2020-02-19	2019-12-26	2020-03-24	2020-03-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-10-17	2020-06-25				

BSMP/1.2.3-11 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		191.18	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-2 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-4 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-7 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		167.06	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-6 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		176.97	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-5 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		200.10	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-4 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		189.09	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMP/1.2.3-3 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		215.76	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-04-20	2020-03-05	2020-10-17	2020-06-25	
BSMP/1.2.3-10 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		170.21	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-2 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		88.17	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-14	2020-03-05	2020-09-10	2020-06-25	
BSMP/1.2.3-20 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		245.23	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-18	2020-03-14	2020-03-05	2020-09-10	2020-06-25
BSMP/1.2.3-25 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		391.05	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-14	2020-03-05	2020-09-10	2020-06-25	
BSMP/1.2.3-11 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		111.18	Completed	2020-04-15	2019-12-26	2020-04-23	2020-01-29	2020-05-18	2020-02-28	2020-06-20	2020-03-05	2020-12-17	2020-06-25
BSMP/1.2.3-12 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		356.15	Completed	2020-04-15	2019-12-26	2020-04-23	2020-01-29	2020-05-18	2020-02-28	2020-06-20	2020-03-05	2020-12-17	2020-06-25
BSMP/1.5 / Individual consultation on adjustment of the procurement strategy, procurement plan and on the development of the project "Operating Manual of the Belarus Higher Education Modernization Project" within the Framework of the Modernization Programme	ISD / IS1200	Project implementation support	Post	Individual Consultant Selection	Direct		2,656.15	Completed	2020-05-29	2020-03-16	2020-06-08	2020-03-11	2020-06-20	2020-04-04	2020-08-01	2020-04-04	2021-03-30	2020-12-11
BSMP/1.2.4.4 / Procurement of consultants for pre-project survey, TOR preparation and system models development, higher and postgraduate education. Consulting services "Analysis of business processes of collecting, processing and analyzing data from pre-school educational institutions"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		8,104.20	Completed	2020-06-16	2020-04-07	2020-08-04	2020-06-11	2020-06-25	2020-06-10	2020-09-29	2020-10-06	2021-03-18	2021-07-01
BSMP/1.2.4.5 / Procurement of consultants for pre-project survey, TOR preparation and system models development, higher and postgraduate education. Consulting services "Analysis of business processes of collecting, processing and analyzing data from schools"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,904.46	Signed	2020-06-16	2020-04-07	2020-08-04	2020-07-07	2020-08-25	2020-07-10	2020-09-29	2020-07-10	2021-03-28	
BSMP/1.2.4.6 / Procurement of consultants for pre-project survey, TOR preparation and system models development, higher and postgraduate education. Consulting services "Analysis of business processes of collecting, processing and analyzing data from higher educational institutions"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		8,118.42	Terminated	2020-06-16	2020-09-29	2020-08-04	2020-10-14	2020-08-25	2020-10-16	2020-09-29	2020-11-09	2021-03-18	
BSMP/1.2.4.7 / Procurement of consultants to review the development of terms of reference for creation of an education management information system. Consulting services "Analysis of business processes of collecting, processing and analyzing data from schools"	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,718.60	Signed	2020-06-16	2020-04-07	2020-08-04	2020-09-01	2020-08-25	2020-09-03	2020-09-29	2020-09-03	2021-03-28	
BSMP/1.4.4 / Development of a framework document for the project "Modernization of Higher Education of the Republic of Belarus"	ISD / IS1200	Project implementation support	Post	Individual Consultant Selection	Open		1,960.89	Completed	2020-06-25	2019-05-26	2020-06-11	2020-06-14	2020-09-05	2020-06-14	2020-06-06	2020-06-14	2021-04-04	2020-04-15
BSMP/1.5.1 / Adaptation to the socio-cultural realities of the Republic of Belarus	ISD / IS410	Ensuring a quality learning environment in schools, receiving students from closed/reopened schools	Post	Individual Consultant Selection	Open		1,782.74	Signed	2020-10-14	2020-06-04	2020-12-01	2020-09-01	2020-12-25	2020-09-27	2021-01-27	2020-09-11	2021-07-26	
BSMP/1.5.2 / Adaptation to the socio-cultural realities of the Republic of Belarus	ISD / IS410	Ensuring a quality learning environment in schools, receiving students from closed/reopened schools	Post	Individual Consultant Selection	Open		667.16	Signed	2020-10-14	2020-06-04	2020-12-01	2020-09-01	2020-12-25	2020-09-27	2021-01-27	2020-09-11	2021-07-26	
BSMP/1.2.1.2 / Development of tools for the psychological examination of teachers for institutions of general secondary education	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		4,101.14	Signed	2020-11-06	2020-10-23	2021-03-21	2021-03-10	2021-03-15	2021-03-10	2021-03-19	2021-03-10	2021-08-18	
BSMP/1.2.1.2 / Development of a matrix for comprehensive assessment of teaching aids for institutions of general secondary education	ISD / IS410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		20,785.16	Signed	2020-11-19	2020-10-23	2021-03-21	2021-03-10	2021-03-15	2021-03-10	2021-03-19	2021-03-10	2021-08-18	





ESMP/AT/2.2.11-1 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,931.25	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-2 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		948.11	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-3 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		948.75	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-4 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		2,485.19	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-5 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		2,483.46	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-6 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,975.04	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-7 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,975.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-8 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,135.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-8 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,135.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-10 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		434.65	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-11 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		696.41	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-12 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		470.91	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-13 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		470.91	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-14 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		944.71	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-15 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		1,999.12	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.2.11-16 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		838.62	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AT/2.3.4-1 / Analysis of the international experience in order to identify recommendations for the development of educational policy in the Republic of Belarus based on the results of the PISA-2018 study	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		11,000.00	Signed	2021-05-31	2021-06-08	2021-06-17	2021-06-10	2021-07-08	2021-06-11	2021-08-12	2021-06-21	2022-02-08	
ESMP/AT/2.3.4-2 / Consulting services of an expert with relevant national experience in order to develop recommendations for the development of educational policy in the Republic of Belarus based on the results of the PISA-2018 study	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		140,232.00	Signed	2021-05-31	2021-05-11	2021-06-17	2021-06-10	2021-07-08	2021-06-11	2021-08-12	2021-06-21	2022-02-08	
ESMP/AT/2.4.6-1 / Analysis of Belarusian practices of collecting, processing and analyzing data received from institutions of higher and postgraduate education of the Republic of Belarus	ESD / 89420	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open		0.00	Pending implementation	2022-01-10		2022-01-07		2022-01-21		2022-04-25		2022-06-14	