

National Immunization Support Project (P132308) Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan January 7,2015 :** *Revision 2 of Updated Procurement Plan, June 7,2017*
2. **Date of General Procurement Notice:** Jan 2015
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable*.
3. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
4. **Any Other Special Procurement Arrangements:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Pakistan : National Immunization Support Project

General Information

Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2017-06-12
Revised Plan Date(s): (comma delineated, leave blank 2022-06-23)
GPN Date:
Project ID: P132308
Project Name: National Immunization Support Project
Loan / Credit No.: IDA / 57860, TF / A2189
Executing Agency: Expanded Program on Immunization, Ministry of National Health Services, Regulation and Coordination

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-FEP-17863-GO-UN / Procurement of Cold Chain Equipment both CCEOP and Non-CCEOP	IDA / 57860	Component 4: Health Systems Strengthening	Prior	UN Agencies (Direct)	Direct			34,000,000.00	34,000,000.00	Signed					2017-06-13	2017-06-27									2017-08-31	2017-11-23	2019-03-02
PK-FEP-17003-GO-RFB / Procurement of CCEOP & Non-CCEOP equipments	IDA / 57860	Component 4: Health Systems Strengthening	Prior	Request for Bids	Limited	Single Stage - One Envelope		34,000,000.00	0.00	Canceled					2017-06-30	2017-07-05				2017-08-16			2017-09-15		2017-10-20		2018-04-18
PK-FEP-17867-GO-RFB / Procurement of Printing Services	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Prior	Request for Bids	Open - National	Single Stage - One Envelope		774,216.00	0.00	Canceled					2017-06-13	2017-06-18				2017-08-02			2017-08-16		2017-09-20		2020-09-19
PK-FEP-18104-GO-RFB / Hiring of firm for Providing Data Services for Live Data Transmission by Vaccinators	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Bids	Limited	Single Stage - One Envelope		405,882.00	0.00	Canceled					2017-06-15	2017-06-22				2017-07-22			2017-07-29		2017-09-02		2018-03-01
PK-FEP-18102-GO-RFQ / Procurement of Android Cell phones for live data transmission by vaccinators	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Prior	Request for Bids	Limited	Single Stage - One Envelope		361,578.00	0.00	Canceled						2017-06-19								2017-08-30			2018-02-26
PK-FEP-94440-GO-RFQ / Procurement of Operational Vehicles	IDA / 57860	Component 2: Improving Service Delivery Performance	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled						2019-03-25								2019-05-20			2019-11-16
PK-FEP-189305-GO-DIR / Purchase of 1254 Motorcycles for Vaccinators of Federating Areas EPI offices	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Direct Selection	Direct			1,504,761.90	999,688.00	Signed				2020-08-18	2020-04-03	2020-08-19	2020-03-13							2020-08-24	2020-05-12	2020-11-22	
PK-FEP-46451-GO-RFB / Hiring of firm for Providing Data Services for Live Data Transmission by Vaccinators	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Prior	Request for Bids	Open - National	Single Stage - One Envelope		405,882.00	0.00	Canceled				2018-01-29	2018-02-03					2018-03-17			2018-04-16		2018-05-21		2018-11-17
PK-FEP-18099-GO-RFQ / Hiring of firm for development of online data base information management system	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,020.00	0.00	Canceled						2017-06-19								2017-08-14			2018-02-10
PK-FEP-17864-GO-RFQ / Procurement of Operational Vehicles jeeps etc for federating areas under NSP	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Limited	Single Stage - One Envelope		300,000.00	0.00	Canceled						2017-06-18								2017-08-13			2018-02-09
PK-FEP-197711-GO-RFQ / Procurement of Personal Protective Equipment (PPE) for health facility centres for federating areas under ESMP	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled						2020-10-10								2020-12-05			2021-06-03
PK-FEP-134611-GO-RFB / Procurement of 1350 Motorbikes for federating areas NSP	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,423,809.00	0.00	Canceled				2019-11-29	2019-12-04					2020-01-15			2020-02-14		2020-03-20		2020-09-16
PK-FEP-46450-GO-RFB / Procurement of printing services	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Open - National	Single Stage - One Envelope		774,216.00	0.00	Canceled						2018-05-21								2018-07-16			2019-01-12
PK-FEP-18089-GO-RFB / Procurement of Furniture & Fixture	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Limited	Single Stage - One Envelope		105,980.00	0.00	Canceled					2017-06-14	2017-06-19				2017-07-03			2017-07-10		2017-08-14		2018-02-10
PK-FEP-225378-GO-RFQ / Purchase of office equipment 9 Desktops and two printers for Data Entry Centre established under FEP at IHITC, Islamabad	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,554.00	0.00	Pending Implementation						2021-03-23								2021-05-18			2021-11-14
PK-FEP-225408-GO-RFQ / Purchasing and Fixturing of CCO P Store EPI with wooding shed and shades along with fiber sheets for additional space (extending space for keeping vaccines, syringes including COVID vaccines coming through bulk shipments)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation						2021-03-23								2021-05-18			2021-11-14
PK-FEP-18097-GO-RFQ / Procurement of Office Equipments (IT Peripheral Goods Lot - 1)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Quotations	Open - National	Single Stage - One Envelope		150,294.00	0.00	Pending Implementation						2021-03-23								2021-05-18			2021-11-14
PK-FEP-197710-GO-RFQ / Procurement of GRM Boards at 8000 health facility Centres	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation						2021-05-23								2021-07-18			2022-01-14

PK-FEP-46449-GO-RFQ / Procurement of Android Cells	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Prior	Request for Bids	Open - National	Single Stage - One Envelope		361,578.00	0.00	Pending Implementation	2021-03-24	2021-06-09	2021-06-09	2021-03-29		2021-08-18	2021-09-17	2021-10-22	2023-04-15
PK-FEP-190428-GO-RFQ / Procurement of Office IT Equipment Laptops, Desktops, Cameras, Scanners for Federating Areas EPI Offices AJK, CDA, JCT, GB, FATA	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation	2021-03-24	2021-06-09	2021-06-09	2021-03-29		2021-08-18	2021-09-17	2021-10-22	2023-04-15
PK-FEP-190435-GO-RFP / Procurement of Furniture for Federating Areas AJK, GB, CDA, JCT, FATA	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation		2021-03-24	2021-03-29			2021-05-10	2021-06-09	2021-07-14	2022-01-10
PK-FEP-256546-GO-DIR / Procurement of Dry Ice for Vaccines for Cold Chain system	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Direct Selection	Direct			68,600.00	0.00	Pending Implementation			2021-10-05	2021-10-10				2021-11-14	2022-05-13
PK-FEP-283975-GO-RFQ / Procurement of one laptop one desktop two printers with the free hard drives for establishing Data Storage VLIMS System rooms	TF / A2189	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation			2022-03-19					2022-05-14	2022-11-10
PK-FEP-283982-GO-RFQ / Repair of Refrigeration Foton Units for Cold Chain System and Vaccination supplies Federal Directorate of immunization	TF / A2189	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,290.00	0.00	Pending Implementation			2022-03-19					2022-05-14	2022-11-10
PK-FEP-299872-GO-DIR / Dry ICE contract with Ms Khyber Logistics	IDA / 57860	Component 1: Strengthening Management, Governance and Stewardship Functions	Post	Direct Selection	Direct			285,000.00	0.00	Pending Implementation			2022-06-15	2022-06-16				2022-06-16	2022-06-29

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-FEP-57120-CS-QCBS / Hiring of TPV for DLUs	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Quality And Cost-Based Selection	Open - National		300,000.00	152,251.06	Signed	2018-04-04	2017-11-22	2018-04-04		2018-04-26	2018-01-03			2018-05-24	2018-02-20	2018-05-31	2018-03-24	2018-06-14	2018-06-20	2018-07-18	2018-07-18	2019-07-18		
PK-FEP-147872-CS-QOS / Hiring of media firm for campaign on injection safety and ESMP	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		100,000.00	100,000.00	Signed	2019-11-29	2019-12-02	2019-12-20		2020-02-02	2020-02-13					2020-03-03	2020-02-18	2020-04-07	2020-12-03	2020-10-04				
PK-FEP-18110-CS-QOS / Hiring of Consultancy Firms for development of Public Private Partnership Module	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		78,431.00	0.00	Canceled	2017-06-15		2017-06-29		2017-08-12							2017-08-26		2017-09-09		2019-09-09			
PK-FEP-148946-CS-QOS / Hiring of Consultant Firm for L&CC campaign	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		19,540.00	0.00	Canceled	2019-12-06		2019-12-27		2020-02-09							2020-03-10		2020-04-14		2020-10-11			
PK-FEP-18107-CS-QOS / Hiring of firm for providing services for Revision of AEFI Manual / VPD Manual	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		29,412.00	0.00	Canceled	2017-06-15		2017-06-29		2017-08-12							2017-08-26		2017-09-09		2019-09-09			
PK-FEP-17860-CS-QOS / Hiring of Third Party Validation Firm	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Prior	Consultant Qualification Selection	Open - National		300,000.00	0.00	Canceled	2017-06-13		2017-06-27		2017-08-10	2018-09-06						2017-08-24		2017-09-07		2019-09-07			
PK-FEP-19839-CS-QOS / Hiring of Consultancy firm for Training Needs assessment	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		19,608.00	0.00	Canceled	2017-10-30	2020-03-10	2017-11-07		2017-12-06							2017-12-11		2018-01-06		2018-07-05			
PK-FEP-18111-CS-QOS / Hiring of Consultancy Firms for conducting Impact Assessment Study	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		50,490.00	0.00	Canceled	2017-06-15		2017-06-29		2017-08-12							2017-08-26		2017-09-09		2019-09-09			
PK-FEP-18112-CS-QOS / Hiring of consultancy firm Executing Coverage Evaluation Survey	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		294,118.00	0.00	Canceled	2017-06-15		2017-06-29		2017-08-12							2017-08-26		2017-09-09		2019-09-09			
PK-FEP-22525-CS-QOS / Hiring of TPV for Environmental Impact Assessment will be started after the Environmental Implementation Plan at the end of before closing of the project	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Consultant Qualification Selection	Open - National		370,000.00	0.00	Pending Implementation	2021-12-15		2022-01-05		2022-02-18							2022-03-20		2022-04-24		2022-10-21			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-FEP-17854-CS-INDV / Hiring of Financial Management Specialist (Punjab)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	259,669.20	Signed	2017-06-13		2017-07-04	2020-07-06	2017-07-11			2017-07-19	2020-07-20	2018-07-14
PK-FEP-17855-CS-INDV / Hiring of Financial Management Specialist (Sindh)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	259,669.20	Signed	2017-06-13	2020-04-06	2017-07-04	2020-08-03	2017-07-11			2017-07-19	2020-07-21	2018-07-14

PK-FEP-17856-CS-INDV / Hiring of Financial Management Specialist (KPK)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	299,673.60	Signed	2017-06-13	2017-07-04	2017-10-11	2017-07-11		2017-07-19	2017-08-10	2018-07-14	
PK-FEP-17857-CS-INDV / Hiring of Financial Management Specialist (Balochistan)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	29,673.60	Signed	2017-06-13	2017-07-04	2020-01-06	2017-07-11	2020-01-06	2017-07-19	2020-01-06	2018-07-14	
PK-FEP-17852-CS-INDV / Hiring of Procurement Specialist (Federal)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	274,673.60	Signed	2017-06-13	2017-07-04	2017-10-19	2017-07-11	2017-10-23	2017-07-19	2017-10-23	2018-01-15	
PK-FEP-17853-CS-INDV / Hiring of Financial Management Specialist (Federal)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	273,482.43	Signed	2017-06-13	2017-07-04	2017-09-06	2017-07-11	2017-09-06	2017-07-19	2017-09-14	2018-07-14	2021-12-29
PK-FEP-17858-CS-INDV / Hiring of Coordinator for DU (Federal)	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		224,118.00	0.00	Canceled	2017-06-13	2017-07-04		2017-07-11		2017-07-19		2018-07-14	
PK-FEP-148948-CS-INDV / Hiring of ESMP Coordinator KPK	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		20,800.00	253,738.88	Signed	2019-12-06	2020-04-06	2020-01-24	2020-07-06	2020-02-14	2020-08-03	2020-03-20	2020-08-03	2020-09-16
PK-FEP-147893-CS-INDV / Hiring of Internal Auditor for the NISP Project	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		21,000.00	105,541.90	Signed	2019-11-29	2020-04-06	2020-01-17	2020-08-03	2020-02-07	2020-08-06	2020-03-13	2020-07-27	2020-09-09
PK-FEP-147849-CS-INDV / Hiring of Environment Social Management Coordinators Federal	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		29,500.00	59,673.60	Signed	2019-11-29	2020-04-06	2020-01-17	2020-06-26	2020-02-07	2020-08-03	2020-03-13	2020-08-03	2020-09-09
PK-FEP-148951-CS-INDV / Hiring of ESMP Coordinator Punjab	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		20,800.00	44,738.88	Signed	2019-12-06	2020-04-06	2020-01-24	2020-08-03	2020-02-14	2020-08-07	2020-03-20	2020-08-06	2020-09-16
PK-FEP-148950-CS-INDV / Hiring of ESMP Coordinators Sindh	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		20,800.00	23,728.32	Signed	2019-12-06	2020-04-06	2020-01-24	2020-07-24	2020-02-14	2020-07-27	2020-03-20	2020-08-03	2020-09-16
PK-FEP-190443-CS-INDV / Hiring of ESMP Coordinator Balochistan	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Open		20,800.00	0.00	Canceled	2021-02-15	2021-04-05		2021-04-26		2021-05-31		2021-11-27	
PK-FEP-148929-CS-INDV / Hiring of ESMP Coordinator Baluchistan	TF / A2189	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Direct		20,800.00	0.00	Canceled	2019-12-06	2020-04-06	2019-12-16		2020-01-06		2020-02-10		2020-08-08
PK-FEP-134601-CS-CQS / Hiring of ESMP Coordinator Baluchistan	IDA / 57860	Component 5: Improving Capacity in Technical Areas for Increased Immunization Coverage	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Pending Implementation	2021-03-23		2021-03-28		2021-04-18		2021-05-23		2021-11-19