



## Strengthening Transparency of the Extractives Industries through EITI Implementation (P176874)

EAST ASIA AND PACIFIC | Mongolia | Energy & Extractives Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 24-Oct-2022 | ISR53285 |

Implementing Agencies: Ministry of Mining and Heavy Industry, Mongolia

**Key Dates****Key Project Dates**

Bank Approval Date: 09-Mar-2022

Effectiveness Date: 02-May-2022

Original Closing Date: 31-Dec-2023

Revised Closing Date: 31-Dec-2023

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

To support achieve transparent systematic reporting to strengthen public accountability for the management of Mongolia's mineral wealth.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Moderately Satisfactory

**Implementation Status and Key Decisions**

The Project became operational on May 2, 2022, and is currently focused on moving forward with the procurement process and preparing terms of reference and relevant documents to enable full delivery of Year 1 activities across all components. A detailed budget and work plan for the first year of project implementation are being developed.

**Risks****Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Moderate	--	<input type="checkbox"/> Moderate

**5. Results****Project Development Objective Indicators**



► Satisfactory Progress achieved in EITI implementation (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Meaningful Progress	--	Meaningful Progress	Satisfactory Progress
Date	31-Jan-2022	--	23-Sep-2022	31-Dec-2023

► Number of government agencies that have implemented mainstream data reporting as required under the 2019 EITI Standard. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	31-Jan-2022	--	23-Sep-2022	13-Dec-2023

**Intermediate Results Indicators**

► Training of sub-national council members, with at least one focused on gender related issues (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Jan-2022	--	23-Sep-2022	31-Dec-2022

► Multi-Stakeholder Group reaching gender parity (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	48.00
Date	31-Jan-2022	--	23-Sep-2022	31-Dec-2022

► Implementation of the Beneficial Ownership Roadmap (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	31-Jan-2022	--	23-Sep-2022	31-Mar-2023

► Completing data systemization (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes



Date	31-Jan-2022	--	23-Sep-2022	30-Jun-2023
------	-------------	----	-------------	-------------

► Disclosure of EITI required data by SOE's (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Jan-2022	--	23-Sep-2022	31-Dec-2023

**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P176874	TF-B8169	Effective	USD	0.50	0.50	0.00	0.08	0.42	17%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P176874	TF-B8169	Effective	04-Mar-2022	02-May-2022	02-May-2022	31-Dec-2023	31-Dec-2023

**Cumulative Disbursements**





### **Restructuring History**

There has been no restructuring to date.

### **Related Project(s)**

There are no related projects.

---