

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan: National Social Protection Program P-158643

Project Implementation agency: Benazir Income Support Program

Date of the Procurement Plan: January 24, 2022

Period covered by this Procurement Plan: January 24, 2022 to January 24, 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Federal Public Procurement Rules 2004, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: Not Applicable;

Works: Not Applicable

PROCUREMENT PLAN Pakistan : Pakistan: National Social Protection Program

General Information
 Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-11-09
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-24
 Project ID: P158643 GPN Date: 2017-10-06
 Project Name: Pakistan: National Social Protection Program
 Loan / Credit No: IDA / 59730
 Executing Agency(ies) Benazir Income Support Programme

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PK-BISP-153202-GO-RFB / Procurement of 578 Nos. of Motorcycles	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - One Envelope		650,000.00	560,788.73	Signed					2020-01-27	2020-02-12	2020-02-11					2020-03-12	2020-03-16	2020-04-02	2020-04-08	2020-05-07	2020-05-19	2020-06-30
PK-BISP-166167-GO-RFQ / Procurement of Preventive Material in Emergency	IDA / 59730		Post	Request for Quotations	National	Single Stage - One Envelope		20,000.00	17,380.58	Signed							2020-03-27									2020-04-05	2020-04-23	2020-05-05
PK-BISP-193717-GO-RFB / Procurement of Motorbikes (Displacement 124 cc, 04 Stroke, OHV Air Cooled Engine, Petrol Capacity 9.2 L)	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		825,000.00	0.00	Under Implementation					2020-09-27	2020-09-29	2020-10-02					2020-11-13		2021-01-26		2021-03-02		2021-08-29
PK-BISP-193718-GO-RFB / Procurement of Tablets	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - Two Envelope		186,000.00	0.00	Under Implementation					2020-09-27	2020-10-30	2020-10-02	2020-11-19				2020-11-13		2021-01-26		2021-03-02		2021-08-29
PK-BISP-250724-GO-RFQ / Printing of QR Code Receipts	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation							2021-09-06									2021-11-01		2021-12-01
PK-BISP-250755-GO-RFQ / Motorbikes are required for ongoing CCT activities under NSP	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		24,578.00	0.00	Pending Implementation							2021-11-06									2022-01-01		2022-04-01
PK-BISP-250756-GO-RFQ / Breastfeeding corner ,Anthropometric equipment ,length measuring /height measuring device and Weighing Scale is required for ongoing CCT activities	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,865.00	0.00	Pending Implementation							2021-11-06									2022-01-01		2022-02-15
PK-BISP-250758-GO-RFQ / computer Tablets are required for ongoing CCT activities	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		24,578.00	0.00	Pending Implementation							2021-11-06									2022-01-01		2022-04-01
PK-BISP-251397-GO-RFQ / Procurement of IT Equipment (Laptops, Printers ,USBs & Internet Connection Device)	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		18,025.00	0.00	Pending Implementation							2021-09-16									2021-11-03		2021-12-18
PK-BISP-251404-GO-RFQ / Procurement of LEDs, Water Dispensers , ACs , UPS(generator , UPSs, Batteries and power extensions	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		46,699.00	0.00	Pending Implementation							2021-09-16									2021-11-03		2021-12-18
PK-BISP-251406-GO-RFQ / Procurement of Furniture Items (Tables, Chairs, Benches Cabinets and Drawers)	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		30,150.00	0.00	Pending Implementation							2021-09-16									2021-11-03		2021-12-18
PK-BISP-254682-GO-RFQ / Procurement of Printing of Posters for Ehsas Taleem-+Wazafi Programme	IDA / 59730		Post	Request for Quotations	Limited	Single Stage - One Envelope		65,539.00	85,835.66	Signed							2021-10-02	2021-10-01							2021-11-18	2021-10-29	2022-05-17	
PK-BISP-268008-GO-RFB / Procurement of NOC (Network Operations Center)	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - One Envelope		147,727.00	0.00	Pending Implementation					2021-12-31		2022-01-04					2022-01-26		2022-02-07		2022-03-10		2022-06-18
PK-BISP-268009-GO-RFB / Procurement of CBS Software and Hardware (Rack Mount Servers)	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - One Envelope		170,455.00	0.00	Pending Implementation					2021-12-31		2022-01-04					2022-01-26		2022-02-07		2022-03-10		2022-05-09
PK-BISP-268001-GO-RFB / Procurement of Hardware and Software for Server Room, DR Site & Server Room Extension	IDA / 59730		Post	Request for Bids	Open - National	Single Stage - One Envelope		965,909.00	0.00	Pending Implementation					2021-12-25		2021-12-29					2022-01-23		2022-02-12		2022-03-06		2022-06-04
PK-BISP-268012-GO-RFQ / Procurement of IT Equipment (Laptops, Printers)	IDA / 59730		Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,318.00	0.00	Pending Implementation							2021-12-30									2022-02-05		2022-03-07
PK-BISP-268014-GO-RFQ / Procurement of Office Furniture	IDA / 59730		Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,511.00	0.00	Pending Implementation							2022-01-02									2022-02-08		2022-03-20

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-BISP-36655-CS-INDV / ERP Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		34,112.00	14,446.96	Signed	2017-11-17	2017-11-21	2017-11-22	2017-11-22	2017-12-07	2018-01-16	2017-12-31	2018-01-29	2018-12-22	
PK-BISP-37685-CS-INDV / NSER Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		39,623.00	0.00	Canceled	2017-12-22		2018-01-16		2018-02-15		2018-04-06		2019-04-06	
PK-BISP-37686-CS-INDV / Sr. Software Developer - I	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	1,444.70	Signed	2017-11-30	2016-10-27	2017-12-05	2017-10-04	2018-01-09	2017-12-21	2018-02-13	2016-12-16	2019-02-13	
PK-BISP-37687-CS-INDV / Sr. Software Developer - II	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	1,275.92	Signed	2017-11-30	2016-12-01	2017-12-05	2016-12-05	2018-01-09	2016-12-11	2018-02-13	2016-12-16	2019-02-13	
PK-BISP-37688-CS-INDV / Sr. Software Developer-III	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	2,359.69	Signed	2017-11-30	2017-11-30	2017-12-05	2017-12-06	2018-01-09	2018-04-17	2018-02-13	2018-05-02	2019-02-13	
PK-BISP-37689-CS-INDV / Software Developer	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	1,444.70	Signed	2017-11-30	2017-11-30	2017-12-05	2017-12-06	2018-01-09	2017-11-28	2018-02-13	2018-01-12	2019-02-13	
PK-BISP-37690-CS-INDV / Quality Assurance Coordinator - I	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	1,128.67	Signed	2017-11-30	2017-11-30	2017-12-05	2017-12-05	2018-01-09	2017-12-20	2018-02-13	2018-01-08	2019-02-13	
PK-BISP-37691-CS-INDV / Quality Assurance Coordinator - II	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	765.31	Signed	2017-11-30	2017-11-30	2017-12-05	2017-12-06	2018-01-09	2018-04-20	2018-02-13	2018-05-02	2019-02-13	
PK-BISP-37692-CS-INDV / System Engineer	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	1,805.87	Signed	2017-11-30	2017-10-04	2017-12-05	2017-10-04	2018-01-09	2017-12-21	2018-02-13	2018-01-08	2019-02-13	
PK-BISP-37693-CS-INDV / Software Project Manager	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	1,805.87	Signed	2017-11-30	2017-10-04	2017-12-05	2017-10-04	2018-01-09	2017-12-21	2018-02-13	2018-01-08	2019-02-13	
PK-BISP-37694-CS-INDV / Case Management Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	2,076.47	Signed	2017-11-30	2017-10-04	2017-12-05	2017-10-04	2018-01-09	2017-12-13	2018-02-13	2018-01-08	2019-02-13	
PK-BISP-37695-CS-INDV / Payments Complian Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	2,997.45	Terminated	2017-11-30	2017-11-30	2017-12-05	2017-12-06	2018-01-09	2018-11-18	2018-02-13	2018-11-29	2019-02-13	
PK-BISP-37696-CS-INDV / Evaluation Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	1,534.99	Signed	2017-11-30	2017-10-04	2017-12-05	2017-10-04	2018-01-09	2018-01-10	2018-02-13	2018-01-30	2019-02-13	
PK-BISP-37698-CS-INDV / Enrollment & Monitoring Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		33,962.00	2,076.75	Signed	2017-11-30	2017-10-04	2017-12-05	2017-10-04	2018-01-09	2017-12-13	2018-02-13	2018-01-08	2019-02-13	
PK-BISP-37699-CS-INDV / Complimentary Initiatives Specialist (Design)	IDA / 59730		Post	Individual Consultant Selection	Limited		39,622.00	2,869.90	Signed	2017-11-30	2017-10-04	2017-12-05	2017-12-06	2018-01-09	2019-08-28	2018-02-13	2018-10-05	2019-02-13	
PK-BISP-37705-CS-INDV / Banking Services Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		18,868.00	31,602.73	Signed	2018-01-15	2017-11-30	2018-02-09	2017-11-30	2018-03-11	2018-01-22	2018-04-21	2018-01-22	2018-08-19	
PK-BISP-39684-CS-INDV / Financial Management Specialist-II	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	2,076.75	Signed	2017-12-22	2017-12-07	2018-01-06	2017-12-21	2018-01-31	2018-01-02	2018-03-07	2018-01-08	2019-03-07	
PK-BISP-40779-CS-INDV / Procurement Specialist-II	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	2,257.34	Completed	2017-12-26	2017-12-07	2017-12-28	2017-12-21	2018-01-27	2018-01-02	2018-03-08	2018-01-15	2019-03-08	2019-07-15
PK-BISP-41233-CS-INDV / NSER Coordinator	IDA / 59730		Post	Individual Consultant Selection	Limited		28,302.00	1,759.35	Signed	2018-01-12	2019-06-24	2018-01-27	2019-11-27	2018-02-21	2020-01-13	2018-03-29	2020-02-11	2019-03-29	
PK-BISP-41246-CS-INDV / Capacity Building Specialist (NSER)	IDA / 59730		Post	Individual Consultant Selection	Limited		39,622.00	0.00	Canceled	2018-01-12	2017-12-20	2018-01-27	2018-01-01	2018-02-21		2018-03-29		2019-03-29	
PK-BISP-41249-CS-INDV / Data Management Specialist (NSER)	IDA / 59730		Post	Individual Consultant Selection	Limited		39,622.00	3,386.01	Signed	2018-01-12	2017-12-20	2018-01-27	2018-01-02	2018-02-21	2018-01-15	2018-03-29	2018-01-15	2019-03-29	
PK-BISP-77753-CS-INDV / Statistician	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	1,051.62	Signed	2019-02-13	2018-03-07	2019-04-03	2018-06-14	2019-04-24	2018-06-26	2019-05-29	2018-07-05	2020-05-28	
PK-BISP-77712-CS-INDV / Media Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	0.00	Canceled	2019-02-13	2018-06-11	2019-04-03		2019-04-24		2019-05-29		2020-05-28	
PK-BISP-77723-CS-INDV / Field Operation Associate-I	IDA / 59730		Post	Individual Consultant Selection	Open		15,000.00	767.14	Signed	2019-02-13	2018-11-30	2019-04-03	2019-02-04	2019-04-24	2019-02-05	2019-05-29	2019-02-11	2020-05-28	
PK-BISP-77724-CS-INDV / Field Operation Associate- II	IDA / 59730		Post	Individual Consultant Selection	Open		15,000.00	639.28	Signed	2019-02-13	2018-11-30	2019-04-03	2019-02-05	2019-04-24	2019-02-18	2019-05-29	2019-03-04	2020-05-28	
PK-BISP-77726-CS-INDV / Field Operation Associate-III	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	703.28	Signed	2019-02-13	2018-03-01	2019-04-03	2018-05-28	2019-04-24	2018-05-29	2019-05-29	2018-06-04	2020-05-28	

PK-BSP-77728-CS-INDV / Field Operation Associates- IV	IDA / 59730		Post	Individual Consultant Selection	Open		15,000.00	639.35	Signed	2019-02-13	2018-03-01	2019-04-03	2018-05-25	2019-04-24	2018-05-28	2019-05-29	2018-05-30	2020-05-28
PK-BSP-77758-CS-INDV / Contract Management Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	1,789.71	Terminated	2019-02-13	2018-08-17	2019-04-03	2018-10-09	2019-04-24	2018-10-09	2019-05-29	2018-10-10	2020-05-28
PK-BSP-77760-CS-INDV / System Engineer	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	1,739.35	Signed	2019-02-13	2017-07-28	2019-04-03	2018-09-10	2019-04-24	2018-09-11	2019-05-29	2018-09-21	2020-05-28
PK-BSP-77769-CS-INDV / Social Media Officer- II	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	639.14	Signed	2019-02-13	2018-07-05	2019-04-03	2018-09-20	2019-04-24	2018-09-21	2019-05-29	2018-09-28	2020-05-28
PK-BSP-85904-CS-INDV / Social Engagement Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		37,934.00	1,290.11	Signed	2019-02-13	2018-05-15	2019-04-03	2019-10-14	2019-04-24	2019-10-17	2019-05-29	2019-11-01	2020-05-28
PK-BSP-85893-CS-INDV / Junior Training Consultant	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	478.33	Signed	2019-02-13	2019-07-01	2019-04-03	2020-02-20	2019-04-24	2020-02-21	2019-05-29	2020-03-09	2020-05-28
PK-BSP-85903-CS-INDV / Social Development & Gender Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	1,092.55	Signed	2019-02-13	2018-05-15	2019-04-03	2018-10-02	2019-04-24	2018-10-03	2019-05-29	2018-10-09	2020-05-28
PK-BSP-85906-CS-INDV / Complimentary Initiative Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		37,934.00	0.00	Canceled	2019-02-13		2019-04-03		2019-04-24		2019-05-29		2020-05-28
PK-BSP-85909-CS-INDV / M&E Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	1,092.55	Signed	2019-02-13	2018-03-07	2019-04-03	2018-10-15	2019-04-24	2018-10-23	2019-05-29	2018-12-10	2020-05-28
PK-BSP-85910-CS-INDV / Field Operation Associate-V	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	639.35	Signed	2019-02-13	2018-03-01	2019-04-03	2018-05-25	2019-04-24	2018-05-28	2019-05-29	2018-05-30	2020-05-28
PK-BSP-85913-CS-INDV / Field Operation Associate- VI	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	575.41	Signed	2019-02-13	2018-03-01	2019-04-03	2018-05-25	2019-04-24	2018-05-27	2019-05-29	2018-05-30	2020-05-28
PK-BSP-85915-CS-INDV / Procurement Specialist-I	IDA / 59730		Post	Individual Consultant Selection	Open		37,934.00	1,917.55	Signed	2019-02-13	2018-07-13	2019-04-03	2018-08-02	2019-04-24	2018-08-15	2019-05-29	2018-09-07	2020-05-28
PK-BSP-85883-CS-INDV / Knowledge Management Consultant	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	0.00	Canceled	2019-02-13		2019-04-03		2019-04-24		2019-05-29		2020-05-28
PK-BSP-85884-CS-INDV / NSR Compliance & Payment Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	0.00	Under Implementation	2019-02-13	2018-03-01	2019-04-03		2019-04-24		2019-05-29		2020-05-28
PK-BSP-85885-CS-INDV / CCT Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	970.87	Signed	2019-02-13	2018-05-08	2019-04-03	2019-11-06	2019-04-24	2019-11-07	2019-05-29	2019-11-13	2020-05-28
PK-BSP-85887-CS-INDV / Senior Training Consultant- I	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	1,928.64	Signed	2019-02-13	2018-09-17	2019-04-03	2018-10-22	2019-04-24	2018-10-22	2019-05-29	2018-10-22	2020-05-28
PK-BSP-85892-CS-INDV / Senior Training Consultant-II	IDA / 59730		Post	Individual Consultant Selection	Open		28,302.00	0.00	Canceled	2019-02-13		2019-04-03		2019-04-24		2019-05-29		2020-05-28
PK-BSP-99220-CS-INDV / Android Developer	IDA / 59730		Post	Individual Consultant Selection	Open		28,000.00	1,056.41	Signed	2019-02-13	2018-12-26	2019-04-03	2019-09-09	2019-04-24	2019-09-10	2019-05-29	2019-09-17	2020-05-28
PK-BSP-99222-CS-INDV / Information Security Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		28,000.00	2,560.41	Signed	2019-02-13	2018-12-26	2019-04-03	2019-09-09	2019-04-24	2019-09-16	2019-05-29	2019-10-01	2020-05-28
PK-BSP-100027-CS-INDV / Social Media Officer-I	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	511.31	Signed	2019-02-13	2018-07-05	2019-04-03	2018-09-20	2019-04-24	2018-09-21	2019-05-29	2018-09-28	2020-05-28
PK-BSP-100028-CS-INDV / MIS Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		25,000.00	1,618.75	Signed	2019-02-13	2018-05-08	2019-04-03	2018-07-10	2019-04-24	2018-07-13	2019-05-29	2018-07-19	2020-05-28
PK-BSP-43362-CS-INDV / Complementary Services/Partnership Specialist	IDA / 59730		Post	Individual Consultant Selection	Limited		33,018.00	0.00	Under Implementation	2019-02-11	2020-07-27	2019-02-16		2019-03-09		2019-04-13		2020-04-12
PK-BSP-113697-CS-INDV / Software Developer-II	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,023.84	Signed	2019-05-06	2016-10-27	2019-06-24	2016-12-14	2019-07-15	2016-12-15	2019-08-19	2016-12-16	2020-08-18
PK-BSP-113700-CS-INDV / Software Project Manager-II	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,279.80	Signed	2019-05-06	2016-10-27	2019-06-24	2016-12-14	2019-07-15	2016-12-15	2019-08-19	2016-12-16	2020-08-18
PK-BSP-113703-CS-INDV / Junior Training Consultant-II	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	960.31	Signed	2019-05-06	2018-10-29	2019-06-24	2019-04-09	2019-07-15	2019-04-10	2019-08-19	2019-04-11	2020-08-18
PK-BSP-113704-CS-INDV / Data Analyst	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,285.76	Signed	2019-05-06	2018-03-07	2019-06-24	2018-10-08	2019-07-15	2018-10-16	2019-08-19	2018-10-30	2020-08-18

PK-BSP-113707-CS-INDV / Finance Officer (Payroll)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,067.96	Signed	2019-05-06	2019-04-24	2019-06-24	2019-10-31	2019-07-15	2019-11-01	2019-08-19	2019-11-08	2020-08-18	
PK-BSP-113708-CS-INDV / Finance Officer (Accounts & Book Keeping)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	803.60	Signed	2019-05-06	2019-04-24	2019-06-24	2019-09-02	2019-07-15	2019-09-03	2019-08-19	2019-09-06	2020-08-18	
PK-BSP-113709-CS-INDV / System Architect	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,435.18	Signed	2019-05-06	2016-10-27	2019-06-24	2016-12-13	2019-07-15	2016-12-14	2019-08-19	2016-12-16	2020-08-18	
PK-BSP-113711-CS-INDV / Logistics Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,023.84	Signed	2019-05-06	2017-01-20	2019-06-24	2017-03-13	2019-07-15	2017-03-14	2019-08-19	2017-03-15	2020-08-18	
PK-BSP-113713-CS-INDV / Beneficiaries Outreach Associates	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	639.80	Signed	2019-05-06	2015-10-07	2019-06-24	2015-11-04	2019-07-15	2015-11-04	2019-08-19	2015-11-05	2020-08-18	
PK-BSP-113714-CS-INDV / Operation Design & Planning Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	2,513.35	Signed	2019-05-06	2019-05-02	2019-06-24	2020-02-18	2019-07-15	2020-02-19	2019-08-19	2020-02-25	2020-08-18	
PK-BSP-113715-CS-INDV / Monitoring & Evaluation Coordinator (NSER Wing)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,424.50	Signed	2019-05-06	2018-03-07	2019-06-24	2018-04-25	2019-07-15	2018-04-27	2019-08-19	2018-05-02	2020-08-18	
PK-BSP-114392-CS-INDV / NSER/MIS Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	647.50	Signed	2019-05-10	2018-03-12	2019-06-28	2018-04-24	2019-07-19	2018-04-26	2019-08-23	2018-05-02	2020-08-22	
PK-BSP-114394-CS-INDV / Field Operation Associate- VII	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	575.41	Signed	2019-05-10	2018-03-01	2019-06-28	2018-05-25	2019-07-19	2018-05-28	2019-08-23	2018-05-30	2020-08-22	
PK-BSP-114395-CS-INDV / Field Operation Associate- VIII	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	639.35	Signed	2019-05-10	2018-03-01	2019-06-28	2018-05-28	2019-07-19	2018-05-28	2019-08-23	2018-05-30	2020-08-22	
PK-BSP-114396-CS-INDV / NSER Implementation Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	2,447.98	Signed	2019-05-10	2018-03-01	2019-06-28	2018-04-30	2019-07-19	2018-05-09	2019-08-23	2018-06-15	2020-08-22	
PK-BSP-114397-CS-INDV / Operations Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,288.41	Signed	2019-05-10	2017-01-10	2019-06-28	2019-02-05	2019-07-19	2019-02-06	2019-08-23	2019-02-12	2020-08-22	
PK-BSP-114398-CS-INDV / Database Administrator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	971.06	Signed	2019-05-10	2010-04-01	2019-06-28	2010-06-29	2019-07-19	2010-07-01	2019-08-23	2010-07-09	2020-08-22	
PK-BSP-114399-CS-INDV / Technical Writer	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	14,872.20	Signed	2019-05-10	2016-10-27	2019-06-28	2020-08-05	2019-07-19	2020-03-18	2019-08-23	2020-03-18	2020-08-22	
PK-BSP-114400-CS-INDV / Legal Advisor	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,288.78	Signed	2019-05-10	2019-03-12	2019-06-28	2019-04-01	2019-07-19	2019-04-01	2019-08-23	2019-04-01	2020-08-22	
PK-BSP-114401-CS-INDV / Deputy Legal Advisor	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-05-10	2019-03-12	2019-06-28		2019-07-19		2019-08-23		2020-08-22	
PK-BSP-114403-CS-INDV / Beneficiaries Outreach Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,256.68	Signed	2019-05-10	2019-10-11	2019-06-28	2020-02-18	2019-07-19	2020-02-19	2019-08-23	2020-02-25	2020-08-22	
PK-BSP-114404-CS-INDV / Communication Specialist (NSER)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	9,696.98	Signed	2019-05-10	2017-01-10	2019-06-28	2020-04-16	2019-07-19	2020-03-31	2019-08-23	2020-03-31	2020-08-22	
PK-BSP-114408-CS-INDV / Payment Specialist (W.T)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,902.73	Completed	2019-05-10	2012-04-03	2019-06-28	2012-05-23	2019-07-19	2012-05-23	2019-08-23	2012-05-23	2020-08-22	2020-10-07
PK-BSP-114409-CS-INDV / Case Management Specialist (C.T)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	805.49	Signed	2019-05-10	2012-04-02	2019-06-28	2012-05-25	2019-07-19	2012-05-28	2019-08-23	2012-05-30	2020-08-22	
PK-BSP-114412-CS-INDV / Payment Specialist (C.T)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,598.21	Signed	2019-05-10	2016-05-27	2019-06-28	2016-06-28	2019-07-19	2016-06-29	2019-08-23	2016-07-14	2020-08-22	
PK-BSP-114413-CS-INDV / Individual Banking Consultant	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	546.64	Signed	2019-05-10	2017-11-07	2019-06-28	2019-05-02	2019-07-19	2019-05-03	2019-08-23	2019-05-09	2020-02-19	
PK-BSP-114414-CS-INDV / Research Associate (Knowledge Management)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	642.67	Signed	2019-05-10	2016-04-29	2019-06-28	2016-05-03	2019-07-19	2016-05-03	2019-08-23	2016-05-03	2020-08-22	
PK-BSP-114415-CS-INDV / Monitoring Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	2,136.75	Signed	2019-05-10	2019-04-17	2019-06-28	2019-11-11	2019-07-19	2019-11-18	2019-08-23	2019-12-02	2020-08-22	
PK-BSP-114417-CS-INDV / Assistant System Engineer	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	639.28	Signed	2019-05-10	2016-06-14	2019-06-28	2016-07-14	2019-07-19	2016-07-15	2019-08-23	2016-07-18	2020-08-22	
PK-BSP-114418-CS-INDV / Assistant Network Administrator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	639.14	Signed	2019-05-10	2016-06-14	2019-06-28	2016-07-14	2019-07-19	2016-07-15	2019-08-23	2016-07-19	2020-08-22	

PK-BISP-114421-CS-INDV / Principal Technology Advisor	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	4,208.76	Signed	2019-05-10	2019-04-29	2019-06-28	2019-09-09	2019-07-19	2019-09-13	2019-08-23	2019-09-30	2020-08-22	
PK-BISP-114423-CS-INDV / Research Associate- I	IDA / 59730		Post	Individual Consultant Selection	Open		28,000.00	0.00	Canceled	2019-05-10		2019-06-28		2019-07-19		2019-08-23		2020-08-22	
PK-BISP-114425-CS-INDV / Research Associate- II	IDA / 59730		Post	Individual Consultant Selection	Open		28,000.00	0.00	Canceled	2019-05-10		2019-06-28		2019-07-19		2019-08-23		2020-08-22	
PK-BISP-114427-CS-INDV / Monitoring & Evaluation Coordinator (CCT/WCT)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,165.50	Signed	2019-05-10	2019-04-25	2019-06-28	2019-11-04	2019-07-19	2019-11-06	2019-08-23	2019-11-12	2020-08-22	
PK-BISP-114428-CS-INDV / Monitoring & Evaluation Coordinator (UCT)	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	1,165.50	Signed	2019-05-10	2019-04-25	2019-06-28	2019-11-04	2019-07-19	2019-11-07	2019-08-23	2019-11-18	2020-08-22	
PK-BISP-114429-CS-INDV / Conditional Cash Transfer Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-05-10		2019-06-28		2019-07-19		2019-08-23		2020-08-22	
PK-BISP-114430-CS-INDV / Error, Fraud & Corruption Framework Implementation Expert	IDA / 59730		Post	Individual Consultant Selection	Open		30,000.00	2,248.63	Completed	2019-05-10	2019-05-10	2019-06-28	2019-08-22	2019-07-19	2019-08-23	2019-08-23	2019-09-18	2020-08-22	2020-01-29
PK-BISP-139359-CS-INDV / Procurement Specialist-II	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	1,597.96	Terminated	2019-10-09	2019-07-01	2019-11-27	2019-09-10	2019-12-18	2019-09-11	2020-01-22	2019-09-16	2020-07-20	
PK-BISP-139360-CS-INDV / Senior System Administrator	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	22,308.30	Signed	2019-10-09	2019-10-10	2019-11-27	2020-08-12	2019-12-18	2020-08-12	2020-01-22	2020-08-12	2021-01-21	
PK-BISP-139361-CS-INDV / Quality Assurance Engineer (Database)	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	1,402.87	Signed	2019-10-09	2019-10-10	2019-11-27	2020-03-17	2019-12-18	2020-03-18	2020-01-22	2020-10-09	2021-01-21	
PK-BISP-139366-CS-INDV / WAN Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	26,026.35	Signed	2019-10-09	2019-10-10	2019-11-27	2020-08-13	2019-12-18	2020-08-13	2020-01-22	2020-08-13	2021-01-21	
PK-BISP-139367-CS-INDV / GIS Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	1,829.83	Signed	2019-10-09	2019-10-10	2019-11-27	2020-03-17	2019-12-18	2020-04-24	2020-01-22	2020-03-24	2021-01-21	
PK-BISP-139368-CS-INDV / Network Security Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	14,872.20	Signed	2019-10-09	2019-10-10	2019-11-27	2020-08-31	2019-12-18	2020-08-31	2020-01-22	2020-08-31	2021-01-21	
PK-BISP-139369-CS-INDV / Senior Database Analyst	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Implementation	2019-10-09	2019-10-10	2019-11-27		2019-12-18		2020-01-22		2021-01-21	
PK-BISP-139372-CS-INDV / MIS/IT Associates	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-03-31		2021-03-31	
PK-BISP-139375-CS-INDV / System Design Specialist/IT Consultant	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2019-12-31		2020-02-18		2020-03-10		2020-03-31		2021-03-31	
PK-BISP-139483-CS-INDV / HR Management Associate	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Implementation	2019-10-30	2019-08-29	2019-12-18		2020-01-08		2020-01-31		2021-01-30	
PK-BISP-139484-CS-INDV / HRMIS Management Associate	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Implementation	2019-10-30	2019-08-29	2019-12-18		2020-01-08		2020-01-31		2021-01-30	
PK-BISP-153192-CS-INDV / Assistant Network Administrator II	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2020-01-09	2019-09-02	2020-02-27		2020-03-08		2020-04-06		2021-04-06	
PK-BISP-153195-CS-INDV / Assistant System Engineer II	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2020-01-09	2019-09-02	2020-02-27		2020-03-08		2020-04-06		2021-04-06	
PK-BISP-153197-CS-INDV / Payments Specialist-II (UCT)	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	1,193.14	Signed	2020-01-09	2019-09-18	2020-02-27	2020-03-17	2020-03-08	2020-03-18	2020-04-06	2020-03-24	2021-04-06	
PK-BISP-153198-CS-INDV / Payment Complaint Specialist	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	26,026.35	Signed	2020-01-09	2019-08-26	2020-02-27	2020-04-16	2020-03-08	2020-05-05	2020-04-06	2020-05-05	2021-04-06	
PK-BISP-153200-CS-INDV / Sr. Software Developer-IV	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	2,007.25	Signed	2020-01-09	2017-07-28	2020-02-27	2019-04-12	2020-03-08	2019-04-12	2020-04-06	2019-04-16	2021-04-06	
PK-BISP-160286-CS-INDV / Senior Software Engineer	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Implementation	2020-02-19	2020-07-27	2020-04-08		2020-04-29		2020-06-03		2020-09-30	
PK-BISP-160287-CS-INDV / Database Administrator	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2020-02-19		2020-04-08		2020-04-29		2020-06-03		2020-09-30	
PK-BISP-160289-CS-INDV / Web Developer	IDA / 59730		Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Implementation	2020-02-19	2020-07-27	2020-04-08		2020-04-29		2020-06-03		2020-09-30	

PK-BSP-139370-CS-INDV / Grievances Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-09		2020-05-24		2020-06-08		2020-07-09		2021-06-30
PK-BSP-139485-CS-INDV / G2P Consultant	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Under Implementation	2020-04-20	2020-07-27	2020-06-08		2020-06-29		2020-07-22		2021-06-30
PK-BSP-99218-CS-INDV / Data Scientist (MS)	IDA / 59730		Post	Individual Consultant Selection	Open			28,000.00	0.00	Under Implementation	2020-04-10	2020-07-27	2020-05-29		2020-06-19		2020-07-24		2021-06-30
PK-BSP-139480-CS-INDV / Project Design Specialist	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-09	2020-07-27	2020-05-28		2020-06-18		2020-07-11		2021-06-30
PK-BSP-139481-CS-INDV / Data Governance Specialist	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-09	2020-07-27	2020-05-28		2020-06-18		2020-07-11		2021-07-11
PK-BSP-139477-CS-INDV / Project Coordinator	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-10	2020-07-27	2020-05-29		2020-06-19		2020-07-12		2021-06-30
PK-BSP-139478-CS-INDV / Technical Support Supervisor	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-10	2020-07-27	2020-05-29		2020-06-19		2020-07-12		2021-06-30
PK-BSP-139476-CS-INDV / Project Manager	IDA / 59730		Post	Individual Consultant Selection	Open			23,000.00	0.00	Canceled	2020-04-09	2020-07-27	2020-05-28		2020-06-18		2020-07-11		2021-06-30
PK-BSP-250703-CS-INDV / Hiring of Project Manager at Headquarter	IDA / 59730		Post	Individual Consultant Selection	Open			27,527.00	0.00	Under Implementation	2021-10-01	2021-09-15	2021-10-27		2021-11-03		2021-11-13		2022-05-12
PK-BSP-250711-CS-INDV / Hiring of Provincial Manager	IDA / 59730		Post	Individual Consultant Selection	Open			19,662.00	0.00	Under Implementation	2021-10-01	2021-09-15	2021-10-27		2021-11-03		2021-11-13		2022-05-12
PK-BSP-250731-CS-INDV / Hiring of M&E Coordinator at Provincial level	IDA / 59730		Post	Individual Consultant Selection	Open			11,798.00	0.00	Under Implementation	2021-10-01	2021-09-15	2021-10-27		2021-11-03		2021-11-13		2022-05-12
PK-BSP-250719-CS-INDV / Hiring of Capacity Building Coordinator at Provincial level	IDA / 59730		Post	Individual Consultant Selection	Open			11,798.00	0.00	Under Implementation	2021-10-01	2021-09-15	2021-10-27		2021-11-03		2021-11-13		2022-05-12
PK-BSP-251411-CS-INDV / Hiring of Payment Complaint Specialist-II	IDA / 59730		Post	Individual Consultant Selection	Open			20,000.00	0.00	Under Implementation	2021-09-06	2021-09-15	2021-10-05		2021-10-12		2021-10-22		2022-04-20
PK-BSP-250721-CS-INDV / Hiring of E & C Coordinator at Provincial level	IDA / 59730		Post	Individual Consultant Selection	Open			11,798.00	0.00	Under Implementation	2021-10-01	2021-09-15	2021-10-27		2021-11-03		2021-11-13		2022-05-12
PK-BSP-257556-CS-INDV / GIS SPECIALIST-I (Data/Pakistan)	IDA / 59730		Post	Individual Consultant Selection	Open			15,000.00	0.00	Under Implementation	2021-10-11	2021-10-12	2021-11-06		2021-11-13		2021-11-23		2022-05-22
PK-BSP-257557-CS-INDV / GIS Specialist -II NSER	IDA / 59730		Post	Individual Consultant Selection	Open			15,000.00	0.00	Under Implementation	2021-10-11	2021-10-12	2021-11-06		2021-11-13		2021-11-23		2022-05-22
PK-BSP-266244-CS-INDV / Procurement Specialist-II	IDA / 59730		Post	Individual Consultant Selection	Open			8,000.00	0.00	Pending Implementation	2021-12-01		2021-12-30		2022-01-06		2022-01-20		2022-05-20
PK-BSP-268017-CS-INDV / Hiring of ADVISOR/PROJECT DIRECTOR	IDA / 59730		Post	Individual Consultant Selection	Open			25,568.00	0.00	Under Implementation	2021-12-22	2021-12-24	2022-01-21		2022-01-31		2022-02-12		2022-06-27
PK-BSP-268018-CS-INDV / Hiring of FIELD COORDINATOR	IDA / 59730		Post	Individual Consultant Selection	Open			11,932.00	0.00	Under Implementation	2021-12-22	2021-12-24	2022-01-21		2022-01-31		2022-02-12		2022-06-27
PK-BSP-268019-CS-INDV / PROGRAM ASSOCIATE-I	IDA / 59730		Post	Individual Consultant Selection	Open			6,818.00	0.00	Under Implementation	2021-12-22	2021-12-24	2022-01-21		2022-01-31		2022-02-12		2022-06-27
PK-BSP-268020-CS-INDV / PROGRAM ASSOCIATE-II	IDA / 59730		Post	Individual Consultant Selection	Open			6,818.00	0.00	Under Implementation	2021-12-22	2021-12-24	2022-01-21		2022-01-31		2022-02-12		2022-06-27