

INTEGRATED FOREST ECOSYSTEM MANAGEMENT PROJECT

General

Procurement Thresholds and Methods of Procurement: The following methods of procurement shall be used for procurement under the project. It has been agreed that if a invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Financing Agreement.

Expenditure Category	Contract Value	Procurement Method	Bank Prior Review
Civil Works	>= 5, 000 000	ICB	All ICB contracts
	< 5, 000 000	NCB	NA
	<50 000	Shopping	NA
	NA	DC	>= 5, 000 000
Goods	>= 1, 000 000	ICB	All ICB contracts
	<1, 000 000	NCB	NA
	<100 000	Shopping	NA
	NA	DC	>= 1, 500 000
Consultant Services	NA	QCBS, QBS, FBS, LCS and CQS*	All contracts >= USD 500,000 for firms; all contracts >= USD 200,000 for individuals;
	NA	SSS	
	NA	IC	

Notes: ICB - International Competitive Bidding
 NCB - National Competitive Bidding
 DC - Direct Contracting
 QCBS - Quality and Cost Based Selection
 QBS - Quality Based Selection
 FBS - Fixed Budget Selection
 LCS - Least Cost Selection
 *CQS - Selection Based on Consultants' Qualification below \$300,000 depending on the nature of assignment
 SSS - Single (or Sole) Source Selection
 IC - Individual Consultant selection procedure
 NA - Not Applicable

Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1. PROCUREMENT PLAN (July 2015)

Item No	Contract Description	Proc. Method	WB Review (Prior/Post)	Date of Contract Signing
GOODS				
Component 1. Forest Sector Institutional Reform				
	No goods			
Component 2. Strategic Investments and Piloting of Sustainable Management Approaches				
1	Financing the implementation of INRMPS	NCB/SH	Prior/Post	
2	Investments like afforestation of short rotation tree species, natural regeneration through thinning etc.	NCB/SH	Prior/Post	
Component 3. Information and Monitoring and Evaluation				
3	National Forest Inventory (NFI) and the Management Forest Inventory (MFI) (Non-consulting services)	ICB	Prior	9/1/2016
4	Office equipment for FMIS	NCB	Prior	6/1/2017
Component 4. Project Management, Monitoring and Evaluation				
5	Computers for PCU	SH	Prior	3/1/2016
6	Furniture for PCU	SH	Post	3/1/2016
7	Car for PCU	SH	Post	3/1/2016
8	Accounting software for PCU	SH	Post	3/1/2016

CONSULTANCY LARGE				
Item No	Contract Description	Select Method	WB Review (Prior/Post)	Date of Contract Signing

July 9, 2010

Component 1. Forest Sector Institutional Reform				
1	Support of introduction of new principles of planning, budgeting and monitoring /a	QCBS	Prior	9/1/20 16
Component 2. Strategic Investments and Piloting of Sustainable Management Approaches				
2	Preparation of the Integrated Natural Resource Management Plans (INRMPs)	QCBS	Prior	9/1/20 16
Component 3. Information and Monitoring and Evaluation				
3	The Forest Management Information System (FMIS)	QCBS	Prior	1/1/20 17
Component 4. Project Management, Monitoring and Evaluation				
4	Project Audit	LCS	Prior	9/1/20 16

July 9, 2010

PROCUREMENT PLAN Kyrgyz Republic : Integrated Forest Ecosystem Management

General Information

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2018-04-04
 Revised Plan Date(s): (comma delineated, leave blank) 2022-06-22
 Project ID: P151102 GPN Date: 2020-09-11
 Project Name: Integrated Forest Ecosystem Management
 Loan / Credit No: IDA / D0950, IDA / 57430
 Executing Agency: State Agency on Environment Protection and Forestry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IFEMP-INVEST-W-SH-10-2019 / Fencing in Aksu Ileskhoz 8 hectares	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,912.00	0.00	Canceled								2019-06-05								2019-07-05	2019-08-05		
IFEMP-INVEST-W-SH-1-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Uch-Korgon LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,696.00	27,058.67	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-2-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Naryn LH in the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,772.00	168,911.54	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-3-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Balaichon LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				80,655.00	70,213.58	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-4-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Toktogul LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				109,980.00	82,803.43	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-5-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Talas LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				136,138.00	93,094.05	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-6-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Aksu LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				67,031.00	46,563.62	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-7-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Kara-Kul'dzhin LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				202,650.00	141,188.34	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-8-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Toskol Ala (Kochkor-Ala) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				128,234.00	78,687.27	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-9-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Karakol (Aksu) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				194,000.00	145,193.60	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-11-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Ash-Bashi LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				113,259.00	80,647.33	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-12-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Chul LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,191.00	47,463.04	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-13-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Frunze LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				72,780.00	37,256.77	Completed								2019-08-14	2019-08-30							2019-09-09	2019-09-18	2019-11-29	
IFEMP-INVEST-W-SH-17-2019 / Installation of fencing and soil preparation for planting of rest crops, fast-growing plantations and orchards in Uch-Korgon LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct					27,696.00	36,983.00	Completed					2019-10-30	2019-10-31	2019-10-31	2019-11-01								2019-11-01	2019-11-04	2020-01-30	

CS-CCC/FMC-02-4/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,150.00	26,069.56	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08	2019-05-08	
CS-CCC/FMC-02-5/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,250.00	24,133.53	Signed	2018-02-12	2018-01-31	2018-02-17	2018-05-18	2018-04-09	2018-07-06	2018-05-23	2018-07-13	2019-05-08	
SSS-RTK-03-1/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct		10,000.00	4,985.34	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-15
SSS-RTK-03-2/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct		10,000.00	4,569.65	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-28
IC-MF-REGULATORY-013-2018 / Expert on regulatory status of orphan forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	6,466.45	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-04-30	2019-12-25
IC-MF-INVENTORY-014-2018 / Expert on forest management inventory guidelines for municipal forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		3,000.00	2,873.98	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-01-31	2019-10-30
IC-MF-FACILITATION-013-1-2-018 / Consultants for facilitation in municipal forests (3 pos itions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	6,825.69	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013-2-2-018 / Consultants for facilitation in municipal forests (3 pos itions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	8,057.07	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013-3-2-018 / Consultants for facilitation in municipal forests (3 pos itions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	9,069.78	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-FOREST CULTURES-017/2-018 / Short-term consultant on development forest management investment projects	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	8,836.59	Completed	2018-10-05	2018-10-10	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-03-09	2019-10-10
IC-TECHNICAL ENGINEER-015/2018 / Technical engineer for PIU	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		17,518.00	43,818.06	Signed	2018-10-01	2018-10-11	2018-10-26	2018-11-16	2018-10-29	2018-11-22	2018-11-05	2018-11-26	2019-11-05	
IC-FOREST CULTURES-017/1-018 / Short-term consultant on development of forest management investments	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	9,231.94	Completed	2018-10-10	2018-10-11	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-02-01	2019-10-10
IC-FOOD-SAFETY-016-2019 / Short-term consultant on the organization of processing production	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	4,842.75	Completed	2019-07-03	2019-06-28	2019-07-25	2019-07-24	2019-07-26	2019-07-25	2019-07-31	2019-07-26	2019-11-30	2019-12-19
IC-CFTI FRUNZE -028/2019 / Short-term consultant on organizing the logistics of "Center for Forest Technologies and Information" on the basis of the Frunze Lit	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		3,000.00	2,143.49	Completed	2019-08-30	2019-08-27	2019-09-27	2019-10-29	2019-09-30	2019-10-29	2019-10-01	2019-10-30	2019-10-31	2019-12-25
IC-FS-TOURISM-027/2019 / Short-term consultant on the development of feasibility studies, logistics and organization of tourist facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	5,174.09	Completed	2019-09-06	2019-09-10	2019-10-25	2019-11-01	2019-10-25	2019-11-04	2019-10-31	2019-11-06	2020-02-29	2020-04-27
IC(INAT)-02-6-2019 / PIU Local Focal Point in "Ysyk-Kul and Naryn oblast	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Open		9,000.00	20,531.65	Signed	2019-10-25	2019-10-30	2019-11-22	2019-11-26	2019-11-25	2019-11-29	2019-12-01	2019-12-02	2020-12-01	
IC-LSGB-029/2019 / Short-term Consultant 1 for development of projects on restoration of LSGB	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		4,000.00	3,650.19	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-LSGB-030/2019 / Short-term Consultant 2 for development of projects on restoration of degraded municipal forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		4,000.00	3,470.99	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-MAPPING-01/2020 / Consultant on municipal forests mapping	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		6,000.00	4,800.50	Terminated	2020-01-31	2020-02-05	2020-02-26	2020-03-04	2020-02-28	2020-03-10	2020-03-05	2020-03-11	2020-07-05	
IC-CONST SUPERVISION-05-2-020 / Construction supervision consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		18,000.00	13,792.24	Signed	2020-04-22	2020-04-24	2020-05-12	2020-05-21	2020-05-14	2020-06-01	2020-05-21	2020-06-01	2021-05-21	
IC(SSS)-EVAL-SPECIAL EQUIP-06-2020 / Technical expert on special equipment evaluation	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		500.00	777.01	Completed	2020-04-22	2020-05-07	2020-04-30	2020-05-12			2020-05-06	2020-05-15	2020-09-06	2021-01-26
IC(SSS)-MF-07-2020 / Consultant under sub-component 2.3	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		7,000.00	5,685.86	Signed	2020-06-10	2020-06-17	2020-06-12	2020-06-26			2020-06-15	2020-07-01	2021-06-15	
IC-DIS-09-2020 / Technical Supervision Consultant on the installation of a drip irrigation system, fencing, and other projects of the municipality and pilot leskhozos	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		7,500.00	3,237.79	Terminated	2020-08-28	2020-09-01	2020-09-24	2020-09-30	2020-09-25	2020-10-19	2020-09-29	2020-10-21	2021-01-29	
IFEMP-COMPANY-SSS-1-2020 / Author's supervision over the construction of cordon houses and greenhouses	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	9,821.94	Signed	2020-09-22	2020-09-18	2020-09-25	2020-12-15			2020-10-03	2020-12-30	2021-06-30	
IFEMP-COMPANY-SSS-2-2020 / Author's supervision over the construction of bridges, irrigation systems, power transmission lines	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	8,127.26	Signed	2020-09-22	2020-10-14	2020-09-25	2020-10-22			2020-10-03	2020-12-24	2021-06-30	

IC-CONST SUPERVISION-06-2020 / Construction Supervision Consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		15,000.00	11,278.71	Signed	2020-09-23	2020-09-29	2020-10-13	2020-11-05	2020-10-13	2020-11-13	2020-10-15	2020-11-16	2021-09-15	
IDA/IFEM/IC/SS/2021/1 / Author's supervision over the construction of processing shops and cold storage facilities in pilot testzones	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	6,196.09	Signed	2021-04-27	2021-06-18	2021-05-14	2021-06-29			2021-06-03	2021-08-10	2022-06-03	
IDA/IFEM/IC/SS/2021/2 / Author's supervision over the construction of facilities (administrative offices) in pilot testzones	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	2,341.18	Signed	2021-06-09	2021-06-29	2021-06-29	2021-07-08			2021-07-01	2021-08-06	2022-07-01	
IDA/IFEM/IC/IC/2021/1 / Technical Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		17,000.00	11,554.02	Signed	2021-06-21	2021-06-29	2021-07-20	2021-07-29	2021-08-02	2021-08-18	2021-08-08	2021-08-20	2022-08-08	
IDA/IFEM/IC/IC/2021/2 / Civil Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		16,000.00	8,838.61	Signed	2021-06-30	2021-07-08	2021-07-22	2021-08-16	2021-07-29	2021-08-18	2021-08-02	2021-08-20	2022-08-02	
IDA/IFEM/IC/2022/1 / Short term consultant on Environmental Safeguards (part-time)	IDA / D0950	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		4,000.00	3,720.48	Signed	2022-03-14	2022-03-15	2022-03-16	2022-03-26	2022-03-25	2022-04-05	2022-04-01	2022-04-08	2022-09-30	
IDA/IFEM/IC/2022/2 / Short term consultant on Social Safeguards (part-time)	IDA / D0950	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		4,000.00	3,720.48	Signed	2022-03-14	2022-03-15	2022-03-16	2022-03-26	2022-03-25	2022-04-05	2022-04-01	2022-04-08	2022-09-30	
IDA/IFEM/IC/2022/3 / Consultant for technical supervision of the construction of refrigeration facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		5,000.00	5,043.19	Signed	2022-05-16	2022-05-14	2022-05-18	2022-05-27	2022-05-26	2022-06-02	2022-06-01	2022-06-06	2022-09-30	
IDA/IFEM/IC/2022/4 / Technical Supervision Engineer for the facilities of At-Bashy and Naryn Pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/5 / Technical supervision engineer for the facilities of the Karakol pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/6 / Technical supervision engineer for the facilities of the Choy and Frunze pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/7 / Technical supervision engineer for the facilities of the Talas and Toktogul pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/8 / Technical Supervision Engineer for Kara-Kudsha, Akoy and Kochkor-Ata Pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/9 / Technical supervision engineer for the facilities of Baksen and Uch-Korgon pilot LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	
IDA/IFEM/IC/2022/10 / Civil Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Pending Implementation	2022-06-20		2022-06-20		2022-06-29		2022-07-01		2022-09-30	