

## PROCUREMENT PLAN (Textual Part)

**Project information: Ethiopia COVID-19 Emergency Response (P173750)**

**Project Implementation agency: Ministry of Health**

**Date of the Procurement Plan: May 6, 2020**

**Period covered by this Procurement Plan: May 6, 2020 to January 1, 2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Procurement and Property Administration Proclamation No. 649/2009***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information.**

*Procurement procedures in Situations of Urgent Need of Assistance or Capacity Constraints is applicable in the Project.*

**PROCUREMENT PLAN** Ethiopia : Ethiopia COVID-19 Emergency Response

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2020-05-06  
**Project ID:** P173750 **Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-22  
**Project Name:** Ethiopia COVID-19 Emergency Response **GPV Date:** 2020-11-20  
**Loan / Credit No.:** IDA / 65870, IDA / D7910, IDA / D9550  
**Executing Agency:** Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USS)	Actual Amount (USS)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure																						
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																							
ET-MOH-173028-CW-RFO / R enovation of quarantine in Amhara region-Metema Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																				2020-06-05	2020-07-31	2021-01-27																	
ET-MOH-173263-CW-RFO / R enovation of quarantine in SNNPR region-South Omokakuta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																					2020-06-05	2020-07-31	2021-01-27																
ET-MOH-173264-CW-RFO / R enovation of quarantine in Tigray region-Mekete Dimma Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																						2020-06-05	2020-07-31	2021-01-27															
ET-MOH-173268-CW-RFO / R enovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																							2020-06-05	2020-07-31	2021-01-27														
ET-MOH-173271-CW-RFO / R enovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																							2020-06-05	2020-07-31	2021-01-27														
ET-MOH-173272-CW-RFO / R enovation of quarantine in Gambela region-Gambela/Lare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																								2020-06-05	2020-07-31	2021-01-27													
ET-MOH-173274-CW-RFO / R enovation of quarantine in Dire Dawa/City-Dewole/Landport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																									2020-06-05	2020-07-31	2021-01-27												
ET-MOH-173278-CW-RFO / R enovation of quarantine in BenishangulGumuz Region-Benishangul Kuruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																									2020-06-05	2020-07-31	2021-01-27												
ET-MOH-173280-CW-RFO / R enovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																										2020-06-05	2020-07-31	2021-01-27											
ET-MOH-173281-CW-RFO / R enovation of Isolation Centre in Addis Ababa-Basha Waide site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																											2020-06-05	2020-07-31	2021-01-27										
ET-MOH-173282-CW-RFO / R enovation of Isolation Centre in Amhara Region-Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																												2020-06-05	2020-07-31	2021-01-27									
ET-MOH-173283-CW-RFO / R enovation of Isolation Centre in SNNPR Region-Hawassa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																												2020-06-05	2020-07-31	2021-01-27									
ET-MOH-173285-CW-RFO / R enovation of Isolation Centre in Tigray Region-Mekete Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																													2020-06-05	2020-07-31	2021-01-27								
ET-MOH-173286-CW-RFO / R enovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																														2020-06-05	2020-07-31	2021-01-27							
ET-MOH-173288-CW-RFO / R enovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																															2020-06-05	2020-07-31	2021-01-27						
ET-MOH-173291-CW-RFO / R enovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																															2020-06-05	2020-07-31	2021-01-27						
ET-MOH-173294-CW-RFO / R enovation of Isolation Centre in BeneshangulGumuzRegion-Asossa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																																2020-06-05	2020-07-31	2021-01-27					
ET-MOH-173296-CW-RFO / R enovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																																2020-06-05	2020-07-31	2021-01-27					
ET-MOH-173299-CW-RFO / R enovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																																		2020-06-05	2020-07-31	2021-01-27			
ET-MOH-173300-CW-RFO / C onstruction of Point of Entry in Tigray Region-Lugdi	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled																																		2020-06-05	2020-07-31	2021-01-27			
ET-MOH-173303-CW-RFO / C onstruction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled																																				2020-06-05	2020-07-31	2021-01-27	
ET-MOH-173304-CW-RFO / C onstruction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,136.00	0.00	Canceled																																					2020-06-05	2020-07-31	2021-01-27

ET-MOH-173307-CW-RFQ / C onstruction of Point of Entry i n Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				290,136.00	0.00	Canceled											2020-06-05				2020-07-31	2021-01-2 7				
ET-MOH-173308-CW-RFQ / C onstruction of Point of Entry i n Beneshangu/Gumuz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				290,136.00	0.00	Canceled												2020-06-05				2020-07-31	2021-01-2 7			
ET-MOH-173292-CW-RFQ / R enovation of Isolation Centre in Gambela Region-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				294,746.00	0.00	Canceled												2020-06-05				2020-07-31	2021-01-2 7			
ET-MOH-182230-W-RFQ / / R enovation of Isolation Centre in SNNP Region-Hawassa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	0.00	Canceled																2020-08-26	2020-10-3 0			
ET-MOH-182226-W-RFQ / / R enovation of Isolation Centre in Beneshangu/Gumuz Region-Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	226,590.25	Signed												2020-07-02	2020-10-21			2020-08-27	2020-12-17	2020-10-3 0		
ET-MOH-182246-W-RFQ / / R enovation of quarantine in Af ar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182228-W-RFQ / / R enovation of Isolation Centre in Dire Dawa -Dire Dawa Cit y	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182234-W-RFQ / / R enovation of quarantine in B eneshangu/Gumuz Region-Be nishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182241-W-RFQ / / R enovation of quarantine in S omali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	169,596.65	Signed													2020-07-02	2020-10-09			2020-08-27	2020-12-10	2020-10-3 0	
ET-MOH-182245-W-RFQ / / R enovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	260,321.02	Signed													2020-07-02	2020-10-27			2020-08-27	2020-12-08	2020-10-3 0	
ET-MOH-182224-W-RFQ / / R enovation of Isolation Centre in Oromia Region-Jijima	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	226,027.27	Signed														2020-07-02	2020-10-09			2020-08-27	2020-12-09	2020-10-3 0
ET-MOH-182239-W-RFQ / / C onstruction of Point of Entry i n Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	197,659.35	Signed														2020-07-02	2020-10-09			2020-08-27	2020-12-09	2020-10-3 0
ET-MOH-182221-W-RFQ / / R enovation of quarantine in S NNP region- South Omo Kaku ta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,970.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182231-W-RFQ / / C onstruction of Point of Entry i n Tigray Region-Lugdi	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182255-W-RFQ / / R enovation of quarantine in D ire DawaCity-DewoleLandpor t site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	0.00	Canceled																2020-08-27	2020-10-3 0			
ET-MOH-182235-W-RFQ / / R enovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	252,327.37	Signed														2020-07-02	2020-10-05			2020-08-27	2020-12-09	2020-10-3 0
ET-MOH-182247-W-RFQ / / R enovation of Isolation Centre in Somali Region-Jigjiga Airp ort	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	201,176.24	Signed																	2020-08-27	2020-12-10	2020-10-3 0	
ET-MOH-182242-W-RFQ / / R enovation of Isolation Centre in Addis Ababa-Basha Wolde site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	195,809.72	Signed																	2020-08-27	2020-12-17	2020-10-3 0	
ET-MOH-182252-W-RFQ / / R enovation of quarantine in Oromia region-Ethio-Kenya B site Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	183,626.85	Signed																	2020-08-27	2020-12-23	2020-10-3 0	
ET-MOH-182237-W-RFQ / / R enovation of quarantine in Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	0.00	Canceled																	2020-08-27	2020-10-3 0		
ET-MOH-182240-W-RFQ / / R enovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	0.00	Canceled																	2020-08-27	2020-10-3 0		
ET-MOH-182254-W-RFQ / / C onstruction of Point of Entry i n Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	185,124.77	Signed																	2020-08-27	2020-12-17	2020-10-3 0	
ET-MOH-182236-W-RFQ / / C onstruction of Point of Entry i n Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	186,650.85	Signed																	2020-08-27	2020-12-10	2020-10-3 0	
ET-MOH-182244-W-RFQ / / R enovation of quarantine in Gambela region-GambelaLar e	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	167,552.67	Signed																	2020-08-27	2020-12-25	2020-10-3 0	
ET-MOH-182249-W-RFQ / / R enovation of Isolation Centre in Tigray Region-Mekele Airp ort	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	0.00	Canceled																	2020-08-27	2020-10-3 0		
ET-MOH-182251-W-RFQ / / R enovation of Isolation Centre in GambelaRegion-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				295,000.00	168,792.71	Signed																	2020-08-27	2020-12-23	2020-10-3 0	
ET-MOH-182229-W-RFQ / / R enovation of quarantine in A mhara region-Matema 1Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				227,975.00	0.00	Canceled																	2020-08-27	2020-10-3 0		





ET-MOH-199155-GO-DIR / Procurement of surgical and N95 masks from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			8,650,000.00	8,634,433.86	Completed				2020-10-12	2020-07-21	2020-10-17	2020-07-21									2020-11-21	2020-08-10	2021-03-31	2021-05-20
ET-MOH-231833-GO-DIR / Supply and Installation of Oxygen Plants and Maintenance of Existing Oxygen Plants	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,100,000.00	0.00	Under Implementation				2021-05-05	2021-08-12	2021-05-10									2021-06-14		2021-12-11		
ET-MOH-241005-GO-RFB / Procurement of Vaccine Laboratory furnishing (office furniture)	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,070,000.00	0.00	Pending Implementation				2022-07-05	2022-07-10		2022-08-21	2022-08-31	2022-10-27					2022-10-27		2022-12-31			
ET-MOH-241014-GO-RFB / Digitizing with IT system (Hardware and Networking)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		590,000.00	0.00	Pending Implementation				2021-08-02	2021-08-07		2021-09-18	2021-10-18	2021-11-22					2021-11-22		2021-12-31			
ET-MOH-241026-GO-RFB / Procurement of Equipment for animal husbandry house	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope		530,000.00	0.00	Pending Implementation				2021-07-20	2021-07-25		2021-09-05	2021-10-05	2021-11-09					2021-11-09		2021-12-31			
ET-MOH-241039-GO-DIR / Procurement of 25 Vehicles for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct			2,670,000.00	0.00	Canceled				2021-07-08	2021-07-13				2021-08-17					2021-08-17		2022-02-13			
ET-MOH-241056-GO-RFO / Procurement of 15 tablets for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation						2021-08-02			2021-09-27					2021-09-27		2021-10-31			
ET-MOH-241071-GO-RFO / Procurement of software for Eris (Develop and Integrate Vaccine regulatory information system into etc.)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation						2022-01-10			2022-03-07					2022-03-07		2022-06-30			
ET-MOH-241075-GO-DIR / Printing of AEFI tools	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			15,000.00	0.00	Canceled				2021-07-05	2021-10-26	2021-07-10	2021-10-27		2021-08-14					2021-11-30					
ET-MOH-240986-GO-DIR / Procurement of COVID-19 vaccine and associated supplies for 4% of the total population	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			27,000,000.00	26,855,990.08	Signed				2021-08-06	2021-08-13	2021-08-11	2021-08-17		2021-11-05					2021-11-05	2021-08-25	2022-07-26			
ET-MOH-240991-GO-DIR / Procurement of medical Supplies (Surgical Mask and Alcohol based hand sanitizer)	IDA / D7910	Medical Supplies and Equipment	Post	Direct Selection	Direct			820,000.00	0.00	Canceled				2021-07-05	2021-07-10				2021-11-07					2021-11-07		2022-07-22			
ET-MOH-241065-GO-DIR / Procurement of M&E tools printing (fly sheets, reporting and recording materials, check list, vaccination cards; Printing materials for Communication (Banner, brochure, job aid, graphic designs) and Printing of AEFI tools	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			2,435,000.00	1,646,147.16	Signed				2021-08-24	2021-08-11	2021-08-29	2021-08-12		2021-10-03					2021-09-07	2021-09-07	2022-02-13			
ET-MOH-241061-GO-DIR / Procurement of Printing materials for Communication (Banner, brochure, job aid, graphic designs)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct			1,050,000.00	0.00	Canceled				2021-07-20	2021-07-25				2021-08-29					2021-12-31					
ET-MOH-240996-GO-DIR / Procurement of Medical equipment's (Ice pack freezers, Refrigerators, Passive transportation devices and Spare Parts - CCEs) and Procurement of medical Supplies (Surgical Mask and Alcohol based hand sanitizer)	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			32,320,000.00	32,756,781.06	Signed				2021-08-31	2021-09-08	2021-09-05	2021-10-07		2021-10-20					2021-10-20	2022-04-08	2022-01-20			
ET-MOH-246942-GO-DIR / Procurement of COVID 19 Vaccine and associated supplies	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct			53,700,000.00	0.00	Pending Implementation				2021-08-25	2021-08-30				2021-10-04					2021-10-04		2022-04-02			
ET-MOH-259205-GO-DIR / Procurement of 30 Vehicles for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct			2,670,000.00	1,189,338.00	Signed				2021-11-01	2021-11-30	2021-11-06	2021-12-02		2021-12-11					2021-12-11	2021-12-15	2022-06-09			
ET-MOH-241028-GO-RFB / Procurement of Physical and Microbiological testing equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,200,000.00	0.00	Under Review				2021-12-01	2021-12-06		2022-01-17	2022-02-16	2022-03-23					2022-03-23		2023-01-02			
ET-MOH-241033-GO-RFB / Procurement of Chemical, Purify and Potency Equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,800,000.00	0.00	Under Review				2021-12-01	2021-12-06		2022-01-17	2022-02-16	2022-03-23					2022-03-23		2023-10-28			
ET-MOH-173309-GO-RFO / Procurement of Furniture for renovated Facilities	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope		165,357.00	0.00	Canceled						2020-06-05			2020-07-31					2021-01-27					

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOH-197708-NC-DIR / Procurement service from WFP for BFP contract to MOH	IDA / 65870	Medical Supplies and Equipment	Post	UN Agencies (Direct)	Direct			108,705.00	108,702.89	Completed					2020-10-06	2020-08-05	2020-10-11	2020-08-06							2020-11-15	2020-09-01	2021-05-14	2020-09-27
ET-MOH-241068-NC-RFO / Procurement of services (Media spot service)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope		220,000.00	0.00	Canceled					2021-07-16									2021-09-10		2023-12-31		
ET-MOH-241072-NC-RFO / Recruit vaccine testing Laboratory service providers	IDA / D7910	Medical Supplies and Equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2021-10-06									2021-12-01		2022-03-31		

ET-MOH-272778-NC-DIR / Procurement of services(Media spot service)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation					2022-01-25		2022-01-30						2022-03-06		2022-09-02
--	-------------	--	------	------------------	--------	--	------------	------	------------------------	--	--	--	--	------------	--	------------	--	--	--	--	--	------------	--	------------

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
ET-MOH-241057-CS-CDS / Recruitment of TAs for the National, Regional and Zonal level to support the COVID vaccine deployment	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct		1,540,000.00	1,540,000.00	Signed	2021-07-01	2021-08-13	2021-07-11	2021-10-18			2021-09-14	2021-10-20	2022-06-30									
ET-MOH-300094-CS-CDS / Recruitment of technical Assistants to MoH, Regions and Zones (through UNICEF).	IDA / D9550	Project Implementation and Monitoring	Prior	Direct Selection	Direct		4,787,144.00	0.00	Pending Implementation	2022-07-15		2022-07-25				2022-09-28		2023-03-27									