

PROCUREMENT PLAN (Textual Part)

Country:	<i>Kyrgyz Republic</i>
Full Project Name:	<i>Enhancing Resilience in the Kyrgyz Republic Project (ERIK)</i>
Project Number:	<i>P162635</i>
Project Implementation agency	Project Implementation Unit of the Project under MoES
Date of the Procurement Plan:	<i>December 26, 2017</i>
Period covered by this Procurement Plan:	<i>December 26, 2017 - December 26, 2018</i>

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

PROCUREMENT PLAN **Kyrgyz Republic : Enhancing Resilience in Kyrgyzstan Project**

General Information

Country: Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2017-12-27
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-01
Project ID: P162635 **GNP Date:** 2020-11-09
Project Name: Enhancing Resilience in Kyrgyzstan Project
Loan / Credit No.: IDA / V1060, /, IDA / 62380, IDA / 66870, IDA / D6550
Executing Agency(i): Ministry of Emergency Situations

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KG-CWRFB-10 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Canceled						2021-11-30		2021-12-17				2022-02-15		2022-03-17			2022-04-28			2023-04-28
KG-CWRFB-09 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation						2020-08-25		2020-09-11				2020-11-10		2020-12-10			2021-01-21			2022-01-21
KG-CWRFB-01AF / Procurement of civil works for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation						2021-10-01		2021-10-29				2021-12-13		2022-03-04			2022-04-15			2023-04-15
KG-CWRFB-02AF / Procurement of civil works for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation						2022-10-01		2022-10-29				2022-12-13		2023-03-04			2023-04-15			2024-04-15
KG-CWRFB-03AF / Procurement of civil works for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Pending Implementation						2023-10-01		2023-10-29				2023-12-13		2024-03-03			2024-04-14			2025-04-14
KG-CWRFB-01AF / Major repairs of the PIU office	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope				4,621.74	Completed								2021-06-12								2021-11-27	2021-09-24	2022-01-26		2021-10-25
KG-G/RFQ-23/ERIK / Renovation of server room in CMC under the MES	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2021-10-08	2021-10-05							2021-11-26			2022-05-25	
KG-G/RFQ-23/ERIK-2 / Renovation of server room in CMC under the MES (rebid)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				6,924.66	Completed								2021-12-24	2022-01-01							2022-02-11	2022-02-03	2022-08-10		2022-04-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KG-G/RFB-02 / Equipment for 112' Call Center	/		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled																						
KG-G/RFB-02B / Equipment for 112' Call Center	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		229,590.14	Completed					2018-05-28	2018-07-20	2018-06-08	2018-07-20			2018-07-20	2018-09-04	2018-08-19	2018-09-13	2018-09-23	2018-10-02	2018-03-22			2019-02-26		
KG-G/RFQ-02/1 / Software (1C accounting system for PIU under the MOES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct			7,900.00	Completed					2018-05-29	2018-06-18	2018-06-01	2018-06-18								2018-06-14	2018-06-19	2018-07-14			2018-07-19	
KG-G/RFQ-01 / Equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																2018-06-07					2018-07-17	
KG-G/RFQ-02 / Software (1C accounting system for MOES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																						2018-08-14
KG-G/RFB-01 / Equipment for rescue team	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2018-05-15		2018-05-29					2018-07-13		2018-08-10			2018-09-07				2019-03-06	
KG-G/RFB-01A / Equipment for rescue team: Lot #1 - Procurement of rescue tools; Lot #2 - Procurement of equipment for rescue service	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,060.00	Completed					2018-06-22	2018-06-28	2018-06-29	2018-06-29			2018-08-03	2018-07-27	2018-09-02	2018-08-06	2018-10-07	2018-10-01	2018-11-21			2018-10-30		
KG-G/RFQ-01B / Furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,719.77	Completed																2018-08-17	2018-09-06	2018-09-16			2018-10-05	
KG-G/RFQ-01A / Computer equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,146.94	Completed																2018-08-10	2018-07-12	2018-09-09			2018-08-24	
KG-G/RFB-02A / Software for 112' call center	IDA / V1060	Contingent Emergency Response	Post	Direct Selection	Direct			508,250.80	Completed					2018-07-09	2018-08-06	2018-07-14	2018-08-07								2018-08-30	2018-08-28	2019-01-17			2019-01-14	
KG-G/RFB-01B / Equipment for rescue team: Lot#1 - Rescue equipment; Lot#2 - Fire equipment; Lot #3 - Diving equipment	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		18,141.96	Completed					2018-08-15	2018-08-17	2018-08-17	2018-08-17			2018-09-14	2018-09-07	2018-10-14	2018-09-20	2018-11-11	2018-10-17	2018-12-26			2018-11-23		
KG-G/RFB-01C / Equipment for rescue team: Lot#1 - Rescue equipment; Lot#2 - Fire equipment; Re-advertisement	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		45,416.74	Completed					2018-10-04	2018-10-05	2018-10-05	2018-10-05			2018-10-26	2018-10-26	2018-11-15	2018-11-13	2018-12-10	2018-12-17	2019-01-24			2019-04-12		
KG-G/RFQ-04 / Procurement of office equipment for regional offices SID	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																2019-04-11			2019-05-23			2019-07-22
KG-G/RFQ-05 / Procurement of furniture for regional offices SID	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																2019-04-11			2019-07-29			
KG-G/RFQ-07 / Procurement of mobile devices for SID	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																2019-07-14			2019-12-12			

KG-GRFB-05 / Establishing the Platform to Exchange the Data	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-03-28	2019-04-04				2019-05-19	2019-06-16	2019-07-14	2020-07-13					
KG-GRFQ-10 / Procurement of Software for development of the Unified Duty Dispatching Service 112	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - International	Single Stage - One Envelope	55,000.00	Completed										2019-04-05	2019-04-05					2019-05-20	2019-07-09	2019-09-17	2019-09-04			
KG-GRFB-03 / Development of the Country-Wide Integrated Public Notification and Warning System - OKSION System	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,241,130.00	Completed									2019-04-04	2019-06-26	2019-04-19	2019-08-21			2019-06-03	2019-08-22	2019-07-01	2019-10-30	2019-08-12	2019-11-14	2020-02-08	2021-03-23
KG-GRFB-04 / Development of Routine Management Body - Crisis Management Center: Lot #1 purchase of controller for video wall. Lot 2 purchase of satellite equipment. Lot #3 purchase of radio station equipment.	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	103,167.69	Completed									2019-03-25	2019-04-05	2019-03-29	2019-04-05			2019-05-13	2019-05-20	2019-06-10	2019-06-19	2019-07-08	2019-07-10	2019-12-15	2019-12-10
KG-GRFB-09 / Disaster Learning Platform for Professional Training Center MCS	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	94,087.13	Completed									2020-06-22	2021-05-28	2020-06-26	2021-05-28			2020-08-07	2021-07-12	2020-09-04	2021-08-27	2020-10-16	2021-09-27	2021-02-13	2022-03-26
KG-GRFB-10 / Procurement of furniture for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	47,762.91	Completed										2019-04-18	2019-05-13						2019-06-17	2019-07-19	2019-08-16	2019-10-22		
KG-GRFB-12 / Procurement of office equipment for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	67,943.35	Completed										2019-04-18	2019-05-13						2019-06-17	2019-07-19	2019-08-16	2019-09-17		
KG-GRFQ-11 / Computer equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		3,924.70	Completed									2019-05-07	2019-05-17	2019-05-12	2019-05-21					2019-06-16	2019-05-22	2019-07-31	2019-06-05		
KG-GRFQ-12 / Additional furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		909.09	Completed									2019-05-07	2019-05-17	2019-05-12	2019-05-21					2019-05-24	2019-05-22	2019-06-23	2019-05-29		
KG-GRFQ-09 / Procurement of office equipment for Unified Duty Dispatching Service 112	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled															2019-03-22			2019-05-08	2019-06-24			
KG-GRFQ-09A / Procurement of computer equipment for 112 system	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled										2019-06-14	2019-07-11						2019-07-24	2019-09-12				
KG-GRFB-11 / Procurement of server equipment for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - International	Single Stage - One Envelope	163,420.25	Completed									2019-06-24	2019-07-22	2019-06-28	2019-07-22			2019-08-09	2019-09-02	2019-08-23	2019-10-01	2019-09-20	2019-10-18	2019-11-19	2020-02-28
KG-GRFB-08 / Strengthening the capacity of the newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-06-17		2019-06-21				2019-08-02		2019-08-16		2019-09-13	2019-12-12		
KG-GRFQ-13 / Procurement of compressed air apparatus	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled										2019-06-16	2019-08-23						2019-07-31	2019-09-29				
KG-GRFB-13 / Procurement of hardware for Web portal a not newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-08-07	2019-08-16	2019-08-09	2019-08-16			2019-09-20	2019-11-12	2019-10-21	2019-12-04	2019-11-25	2020-02-24		
KG-GRFB-14 / Production of Branded and Promotional Products for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation									2019-08-12		2019-08-15				2019-09-26		2019-10-26		2019-11-26	2020-02-24		
KG-GRFB-04A / Development of Routine Management Body - Crisis Management Center: Purchase of satellite equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-08-02	2019-08-13	2019-08-05	2019-08-13			2019-09-19	2019-09-25	2019-10-17	2019-12-05	2019-11-14	2020-02-12		
KG-GRFB-15 / Procurement of mobile devices for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Terminated									2019-08-07	2019-08-16	2019-08-09	2019-08-16			2019-09-23	2019-09-27	2019-10-23	2019-11-18	2019-11-25	2019-12-25	2020-01-24	
KG-GRFB-06A / Goods for operational survey of landslides: Lot #1 - Equipment and camera. Lot #2 - Mobile meteorological station and measuring equipment. Lot #3 - UAV and land surveying equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-06-03	2019-06-07	2019-06-06	2019-06-06			2019-07-18	2019-07-19	2019-08-01	2019-08-12	2019-08-29	2019-12-17		
KG-GRFB-06C / Procurement of Off-road Vehicle	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled									2019-09-27	2019-09-16	2019-09-30	2019-09-17			2019-11-11		2019-12-26		2020-01-23	2020-05-22		
KG-GRFB-06D / Procurement of UAV and land survey equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	47,819.01	Completed									2019-10-03	2019-09-16	2019-10-07	2019-09-17			2019-11-18	2019-10-06	2020-01-02	2019-10-31	2020-01-30	2019-11-12	2020-05-29	2020-03-18
KG-GRFB-06E / Procurement of Measuring Equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled									2019-09-27	2019-09-16	2019-09-30	2019-09-17			2019-11-11	2019-10-09	2019-12-26		2020-01-23	2020-05-22		
KG-GRFB-06F / Procurement of Mobile Weather Station and Forecast Equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled									2019-09-27	2019-10-17	2019-09-30	2019-10-18			2019-11-14	2019-12-03	2019-12-30	2019-12-19	2020-02-03	2020-06-02		
KG-GRFQ-13A / Procurement of compressed air apparatus	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	19,574.61	Completed										2019-10-02	2019-09-24						2019-12-30	2019-12-06	2020-02-28	2020-02-06		
KG-GIDC-01 / Procurement of Software for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct		176,305.00	Completed									2019-09-30	2019-09-20	2019-10-11	2019-09-26					2019-11-08	2019-10-18	2020-03-07	2019-12-03		

KG/GRFO-09A-2 / Procurement of office equipment for Uniformed Duty-Dispatching Service 112	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,694.14	Completed								2019-10-05	2019-09-27					2019-11-19	2019-11-14	2020-01-08	2019-12-26
KG/GRFB-06C-2 / Procurement of Special Vehicles	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	55,798.40	Completed				2020-02-06	2020-01-24	2020-02-12	2020-01-23			2020-04-02	2020-03-16	2020-05-12	2020-05-18	2020-06-16	2020-06-05	2020-10-14	2020-10-01
KG/GRFB-13-2 / Procurement of hardware for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled				2020-02-13	2020-03-11	2020-02-18	2020-03-11			2020-03-16	2020-04-01	2020-04-30		2020-06-04		2020-09-02	
KG/GRFB-04A-2 / Development of Routine Management Body - Crisis Management Center: Purchase of Satellite equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled				2020-02-18	2020-02-07	2020-02-21	2020-02-07			2020-04-06		2020-05-11		2020-06-08		2020-10-06	
KG/GRFB-06E-2 / Procurement of measuring equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled				2020-03-10	2020-03-13	2020-03-13	2020-03-13			2020-04-30	2020-06-30	2020-06-19		2020-07-17		2020-11-14	
KG/GRFB-06F-2 / Procurement of a mobile weather station and forecast equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	57,208.80	Completed				2020-03-23	2020-06-04	2020-03-25	2020-06-05			2020-05-14	2020-07-27	2020-07-03	2020-08-27	2020-07-31	2020-09-14	2020-11-28	2021-01-12
KG/ERIK-CERC/GRFO/2020-01 / Personal Protective Equipment for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled								2020-04-07	2020-04-06					2020-04-19		2020-05-19	
KG/ERIK-CERC/GRFO/2020-02 / Disinfectants for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled								2020-04-07	2020-04-06					2020-04-19		2020-05-19	
KG/ERIK-CERC/GRFO/2020-03 / Laboratory reagents needed for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	71,415.39	Signed								2020-04-07	2020-04-06					2020-05-19	2020-04-29	2020-11-15	2020-05-22
KG/ERIK-CERC/GRFO/2020-04 / Lissamain essential drugs for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	749,828.10	Completed								2020-04-07	2020-04-06					2020-05-19	2020-04-23	2020-11-15	2020-07-06
KG/ERIK-CERC/GRFO/2020-05 / Medical devices for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	2,510.00	Completed								2020-04-07	2020-04-06					2020-04-19	2020-04-23	2020-05-19	2020-06-29
KG/ERIK-CERC/GRFO/2020-09 / Procurement of 13 fully equipped ambulances - Advanced Life Support vehicles	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	764,900.00	Completed								2020-04-07	2020-04-06					2020-04-19	2020-04-22	2020-06-18	2020-09-01
KG/ERIK-CERC/GRFO/2020-06 / Medical equipment for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	571,333.53	Completed								2020-04-07	2020-04-06					2020-04-19	2020-04-28	2020-06-18	2020-10-14
KG/ERIK-CERC/GRFO/2020-08 / Other products (paper to wet, shipping containers, etc.)	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled								2020-04-07	2020-04-06					2020-04-19		2020-05-19	
KG/ERIK-CERC/GRFO/2020-07 / Respiratory Support Equipment	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	1,431,298.56	Completed								2020-04-07	2020-04-06					2020-04-19	2020-05-07	2020-06-18	2020-10-21
KG/ERIK-CERC/GRFO/2020-10 / PPEs for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals - 2 lots	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	330,763.38	Completed								2020-04-17	2020-04-17					2020-04-29	2020-05-08	2020-05-29	2020-08-03
KG/ERIK-CERC/GRFO/2020-20 / Disinfectants for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	33,803.70	Completed								2020-04-17	2020-04-17					2020-04-29	2020-04-30	2020-05-29	2020-05-18
KG/ERIK-CERC/GRFO/2020-08B / Other products (paper to wet, liquid soap, shipping containers, etc.)	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	6,157.70	Signed								2020-04-17	2020-04-17					2020-04-29	2020-05-08	2020-05-29	2020-07-19
KG/ERIK-CERC/GRFO/2020-05B / Medical devices for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals - Lot No 2 - Consumables for medication injection	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	21,614.87	Completed								2020-04-20	2020-04-20					2020-05-02	2020-05-04	2020-06-01	2020-06-01
KG/ERIK-CERC/GRFO/2020-06B / Procurement of lifesaving essential drugs for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	152,657.78	Completed								2020-04-23	2020-04-23					2020-05-05	2020-05-04	2020-06-04	2020-06-04
KG/ERIK-CERC/GRFO/2020-03B / Laboratory reagents needed for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals - Lot No 1	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	0.00	Canceled								2020-05-11	2020-05-11					2020-06-24		2020-07-24	
KG/GIDC-02 / Procurement of a database of residential properties for SIO	IDA / 62380	Enhancing Financial Protection	Post	Direct Selection	Direct		0.00	Canceled								2020-05-10	2020-05-27					2020-05-15	2020-05-28		

KG/ERIK-CERC/GRFQ/2020-068 / Medical equipment for diagnosis for RRTs. 24 designated quarantine hospitals, PHC, ICUs and designated hospitals.	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations			63,213.67	Completed						2020-05-18	2020-05-19					2020-06-09	2020-08-11	2020-08-08	2020-12-17						
KG/ERIK-CERC/GRFQ/2020-100 / Procurement of equipment for disinfection and reduction of medical waste	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	196,854.00	Completed						2020-05-26	2020-05-28					2020-06-22	2020-07-07	2020-08-21	2020-11-13						
KG/GRFB-13-28 / Procurement of hardware for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled						2020-06-22	2020-06-22	2020-06-25	2020-06-22			2020-07-25	2020-07-15	2020-08-29	2020-08-28	2020-09-08	2020-12-07				
KG/ERIK-CERC/GUNA/2020/1 / Procurement of Personnel Protective Equipment and medical drugs	IDA / 62380	Contingent Emergency Response	Post	UN Agencies (Direct)	Direct		460,978.76	Completed						2020-07-01	2020-06-25	2020-07-03	2020-06-24					2020-07-10	2020-06-25	2020-08-29	2020-10-26				
KG/ERIK-CERC/GDC/2020-02 / Procurement of lifesaving essential drugs for RRTs of health care organizations	IDA / 62380	Contingent Emergency Response	Post	Direct Selection	Direct		70,575.11	Completed						2020-07-01	2020-06-30	2020-07-01	2020-07-01					2020-07-04	2020-07-04	2020-07-29	2020-08-21				
KG/ERIK-CERC/GDC/2020-03 / Procurement of lifesaving essential drugs for RRTs of health care organizations	IDA / 62380	Contingent Emergency Response	Post	Direct Selection	Direct		843,411.22	Completed						2020-07-01	2020-06-30	2020-07-01	2020-07-01					2020-07-04	2020-07-04	2020-07-29	2020-07-18				
KG/ERIK-CERC/GDC/2020-04 / Procurement of lifesaving essential drugs for RRTs of health care organizations	IDA / 62380	Contingent Emergency Response	Post	Direct Selection	Direct		52,596.49	Completed						2020-07-01	2020-06-30	2020-07-01	2020-07-01					2020-07-04	2020-07-04	2020-07-06	2020-07-21				
KG/ERIK-CERC/GDC/2020-05 / Procurement of lifesaving essential drugs for RRTs of health care organizations	IDA / 62380	Contingent Emergency Response	Post	Direct Selection	Direct		9,465.82	Completed						2020-07-01	2020-06-30	2020-07-01	2020-07-04					2020-07-04	2020-07-04	2020-07-29	2020-07-07				
KG/ERIK-CERC/GRFQ/2020-038-2 / Purchase of consumables for polymerase chain reaction (PCR) analysis	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	181,860.95	Completed								2020-07-13	2020-07-08					2020-08-08	2020-08-11	2020-09-07	2020-09-21				
KG/ERIK-CERC/GRFQ/2020-10-2 / Procurement of Microwave equipment for disinfection of medical waste	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope	632,322.65	Completed						2020-07-15	2020-07-09							2020-08-15	2020-08-21	2020-11-13	2020-12-14				
KG/ERIK-CERC/GDC/2020-011 / Procurement of lifesaving essential drugs for diagnosis for RRTs of health care organization	IDA / 62380	Contingent Emergency Response	Post	Direct Selection	Direct		4,056.78	Completed						2020-07-08	2020-06-30	2020-07-08	2020-07-01					2020-07-09	2020-07-09	2020-08-03	2020-07-15				
KG/GRFQ-14 / Procurement of mobile devices for QJSC State Insurance Organization	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - International	Single Stage - One Envelope	90,477.34	Completed								2020-08-20	2020-08-27					2020-10-14	2020-10-21	2020-12-13	2021-01-15				
KG/ERIK-CERC-COVID19/GRFB/2020-01 / Procurement of computer tomographs	IDA / 62380	Contingent Emergency Response	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled						2020-08-21	2020-08-23	2020-08-28	2020-08-25			2020-09-14	2020-09-09	2020-10-29	2020-11-24	2021-03-24					
KG/GDC-02-2 / Procurement of database of residential properties for QJSC "State Insurance Organization"	IDA / 62380	Enhancing Financial Protection	Post	Direct Selection	Direct		28,740.25	Signed						2020-09-10	2020-09-04	2020-09-15	2020-09-04					2020-10-13	2020-09-16	2020-12-12					
KG/GDC-03 / Procurement of measuring equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct		37,734.28	Completed						2020-09-10	2020-09-08	2020-09-24	2020-09-08					2020-10-29	2020-10-21	2021-01-27	2021-03-16				
KG/GRFQ-06/IAF / Procurement of Office Furniture for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,314.50	Completed						2020-12-15	2020-11-27							2021-04-01	2021-01-12	2021-06-10	2021-02-03				
KG/GRFQ-07/IAF / Office Equipment for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled						2020-12-01	2020-11-27							2021-03-18		2021-05-27					
KG/GRFB-06/IAF / Procurement of cars for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled						2020-11-26		2020-12-01						2021-01-15	2021-02-14	2021-03-28	2021-07-26				
KG/GRFB-04/IAF / Procurement of Furniture for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation						2023-03-01		2023-03-29						2023-05-13	2023-08-02	2023-09-13	2024-04-10				
KG/GRFB-05/IAF / Procurement of Furniture for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation						2024-03-01		2024-03-29						2024-05-13	2024-08-02	2024-09-13	2025-04-11				
KG/GRFB-13-2C / Procurement of hardware for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	65,562.40	Completed						2020-10-22	2020-11-25	2020-10-27	2020-11-25					2020-11-17	2020-12-15	2020-12-27	2020-12-22	2021-01-06	2021-01-21	2021-04-06	2021-05-17
KG/GRFB-01/IAF / Procurement of vehicles Lot No 1 - Firefighting vehicle; Lot No 2 - Fleet maintaining vehicles	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled						2021-07-15		2021-08-12						2021-09-26	2021-12-16	2022-01-27	2023-01-27				
KG/GRFB-13A / Procurement of hardware for Web portal of the USCEMF	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	176,861.06	Completed						2020-11-20	2020-12-03	2020-11-25	2020-12-03					2021-01-11	2021-01-20	2021-02-25	2021-03-23	2021-03-25	2021-04-16	2021-07-23	2021-10-29
KG/GRFQ-07/IAF-2 / Procurement of office equipment for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,839.09	Completed						2020-12-25								2021-06-07	2021-02-16	2021-08-16	2021-03-27				
KG/GRFB-06/IAF-2 / Procurement of cars for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Canceled						2020-10-15	2020-12-11	2020-10-20	2020-12-10					2020-11-24	2021-01-05	2021-02-08		2021-02-25	2021-06-25		

KG-G/RFB-06/AF-3 / Procurement of vehicle for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	29,413.01	Completed						2021-01-25	2021-01-22	2021-01-30	2021-01-22					2021-02-17	2021-02-09	2021-03-03	2021-03-11	2021-03-20	2021-03-17	2021-06-18	2021-04-04
KG-G/RFB-01/AF-2 / Procurement of vehicles	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	5,137,736.67	Completed						2021-02-19	2021-04-09	2021-03-19	2021-04-14					2021-05-10	2021-07-09	2021-08-20	2021-11-02	2021-09-17	2021-11-25	2022-09-17	2022-03-15
KG-G/RFB-16/ERIK / Development of Routine Management Body (CMC): Procurement of radio equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	56,954.06	Completed						2021-03-23	2021-03-30	2021-03-26	2021-03-30					2021-04-16	2021-04-19	2021-05-31	2021-05-07	2021-06-17	2021-05-19	2021-10-15	2021-07-09
KG-G/RFB-17/ERIK / Procurement of land surveying equipment for USCCEM (software and UAV)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled						2021-05-28	2021-05-20	2021-05-31	2021-05-20					2021-06-21	2021-06-11	2021-08-05	2021-08-11	2021-08-22		2021-12-20	
KG-G/RFB-21/ERIK / Procurement of special vehicle (operational research laboratory of MoES)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	57,734.89	Completed						2021-05-18	2021-05-20	2021-05-21	2021-05-20					2021-06-11	2021-06-21	2021-07-26	2021-08-02	2021-08-12	2021-09-09	2022-01-09	2021-11-15
KG/ERIK-CERC-COVID19/G/RFB/2021-02 / Procurement of computed tomography	IDA / 62380	Contingent Emergency Response	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	1,745,000.00	Signed						2021-06-01	2021-06-22	2021-06-22	2021-06-24					2021-08-06	2021-09-03	2021-10-19	2022-04-20	2021-11-16	2022-05-31	2022-03-16	
KG-G/RFB-07 / Scaling-up of the operational monitoring	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation						2021-01-25		2021-02-01						2021-03-18		2021-04-15		2021-05-13		2021-11-09	
KG-G/RFB-06/AF-1 / Procurement for car for PIU	IDA / D6550	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,304.54	Completed								2021-06-12	2021-06-02					2021-08-07	2021-07-07		2022-02-03	2021-07-16			
KG/ERIK-CERC-G/RFB/2021-01 / Procurement of neurological equipment	IDA / 62380	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	183,412.93	Completed						2021-06-30	2021-07-08	2021-07-05	2021-07-08					2021-08-16	2021-08-09	2021-09-15	2021-08-24	2021-10-20	2021-10-18	2021-10-29	2021-12-22
KG-G/RFB-23/2021 / Procurement of computer and office equipment for State Service for Regulation and Supervision of the Financial Market under the Ministry of Economy and Finance of the Kyrgyz Republic (Co-financing)	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - International	Single Stage - One Envelope	3,948.00	Completed						2021-08-11	2021-08-10	2021-08-16	2021-08-10					2021-09-27	2021-09-27	2021-10-27	2021-11-25	2021-12-01	2022-01-10	2022-05-30	2022-02-16
KG-G/RFB-24/2021 / Procurement of office furniture for Gosfinnadzor	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,668.87	Completed								2021-08-16	2021-08-13					2021-10-11	2021-10-05		2022-04-09	2021-11-03			
KG-G/RFQ-15B/ERIK / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Cancelled									2021-08-25	2021-09-14					2021-10-20			2022-04-18			
KG-G/RFB-23B/ERIK / Procurement of digital and analog radio stations for the Unified Information and Control System	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	58,719.07	Completed									2021-08-25	2021-09-13					2021-10-20	2021-10-22	2022-04-18	2021-12-08			
KG-G/RFB-22C/ERIK / Procurement of digital-to-analog repeaters and IC routers for the Unified Information and Control System	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,369.38	Completed									2021-08-25	2021-09-13					2021-10-20	2021-10-22	2022-04-18	2021-12-08			
KG-G/RFB-22/ERIK / Procurement of communication devices for development of UIMS	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Cancelled						2021-06-15		2021-06-18						2021-08-02		2021-10-01		2021-11-05		2022-02-03	
KG-G/RFB-19B/ERIK / Procurement of measuring equipment for USCCEM	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled						2021-09-13		2021-09-16						2021-10-07		2021-11-21		2021-12-08		2022-04-07	
KG-G/RFB-19/ERIK / Procurement of measuring equipment for USCCEM	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled						2021-06-01	2021-05-20	2021-06-04	2021-05-20					2021-06-25	2021-06-14	2021-08-09	2021-08-11	2021-08-26		2021-12-24	
KG-G/RFB-17B/ERIK / Procurement of land surveying equipment for USCCEM (software and UAV)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	58,722.66	Completed						2021-09-20	2021-09-23	2021-09-23	2021-09-23					2021-10-14	2021-10-07	2021-10-20	2021-10-29	2021-11-07	2021-11-25	2022-03-07	2022-02-22
KG-G/RFQ-15D/ERIK / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring (retender)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Cancelled								2021-10-04	2021-10-05									2021-11-29		2022-05-28	
KG-G/DS-15/ERIK / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring (retender)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct		0.00	Cancelled						2021-10-14		2021-10-19									2021-11-02		2021-11-26		
KG/ERIK-CERC-G/RFB/2021-01/1A / Procurement of neurological equipment (Neurovascular system - retender)	IDA / 62380	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope	291,344.00	Completed						2021-10-25	2021-10-29	2021-10-29	2021-10-28					2021-11-28	2021-11-30	2022-01-27	2021-12-27	2022-02-20	2022-01-28	2022-05-20	2022-06-16
KG-G/RFQ-15E/ERIK / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring (retender)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Cancelled									2021-11-12	2021-11-26							2021-12-15		2022-02-01		
KG-G/RFQ-07/AF-2/1A / Office Equipment for PIU	IDA / D6550	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,935.30	Completed								2021-12-12	2022-01-12							2022-02-06	2022-03-04	2022-08-05	2022-03-14		
KG-G/RFB-18/ERIK / Procurement of land surveying equipment for USCCEM (GNSS)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled						2021-05-03	2021-05-20	2021-05-06	2021-05-20					2021-05-27	2021-06-21	2021-07-11	2021-09-02	2021-07-28		2021-11-25	
KG-G/RFB-18A/ERIK / Procurement of land surveying equipment for USCCEM (GNSS) re bid	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation								2021-12-27									2022-02-21		2022-08-20		
KG-G/RFQ-05/ERIK / Procurement of office furniture for PIU	IDA / 62380	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,297.65	Completed									2022-01-01								2022-02-26	2022-02-28	2022-08-25	2022-03-25	

KG-GSS-15/ERIK / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring (UPS, notebook, camera)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct															2021-12-20	2021-12-28	2021-12-25	2021-12-28					2022-01-29	2022-01-19	2022-07-28	2022-02-02																							
KG-GRFB-23-2/2021-1 / Procurement of videoconference system Service for Regulation and Supervision of the Financial Market (Gosfinnadzor)	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope																									2022-01-25	2022-03-22	2022-04-20	2022-09-18																				
KG-GRFB-08/AF / Procurement of GPS Trackers, Video surveillance cameras and Video conference system	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																											2022-02-12	2022-02-13	2022-04-09	2022-04-20	2022-10-06																	
KG-GRFB-Q2/AF / Procurement of necessary fire extinguishing means and other equipment	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope																													2022-07-15	2022-02-11	2022-08-12	2022-02-11	2022-09-26	2022-03-25	2022-11-25	2022-06-09	2023-01-27	2023-04-27										
KG-GRFB-06/AF-4 / Procurement of vehicles for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope																															2022-10-10	2022-10-10	2022-11-24	2022-12-24	2023-01-14	2023-04-14												
KG-GRFQ-20/ERIK / Procurement of office equipment and furniture for the Emergency Monitoring and Forecasting Center	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																	2022-10-10	2022-10-10	2022-01-25	2022-03-22	2022-09-18											
KG-GRFB-03/AF / Improving IT infrastructure of the MO&E	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope																																	2022-04-25	2022-05-23	2022-07-07	2022-09-26	2022-11-07	2023-05-06										
KG-GRFB-23-3/2021-2 / Procurement of computer and office equipment for Service for Regulation and Supervision of the Financial Market under Gosfinnadzor)	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																		2022-04-25	2022-05-23	2022-07-07	2022-09-26	2022-11-07	2023-05-06									
KG-GRFQ-15/ERIK-2022 / Procurement of hardware for newly created 15 cluster interdistrict points of ES monitoring (refender: working station)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																			2022-05-15	2022-05-15	2022-07-10	2022-06-13	2023-01-06	2022-06-30								
KG-GRFQ-25/ERIK / Procurement of survey equipment for USCEMF (Deepsea CHIRP+ wireless fish finder, Underwater scanner Gladius etc)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - International	Single Stage - One Envelope																																				2022-05-15	2022-05-15	2022-07-10	2022-06-13	2023-01-06	2022-06-30							
KG-GRFQ-19D/ERIK / Procurement of measuring equipment for USCEMF (Lot1: Piezometers 6 pcs, Lot 2: Small-sized drilling rig 2 pcs.)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - International	Single Stage - One Envelope																																				2022-05-15	2022-05-11	2022-07-10	2022-06-13	2023-01-06	2022-06-30							
KG-GRFQ-20/ERIK-2022 / Procurement of office equipment and furniture for the Emergency Monitoring and Forecasting Center	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																				2022-05-15	2022-07-07	2022-07-10	2022-06-13	2023-01-06	2022-06-30							
KG-GRFQ-23-4/2022 / Procurement of computer and office equipment for the Service for Regulation and Supervision of the Financial Market under the Ministry of Economy and Commerce of the Kyrgyz Republic (Gosfinnadzor)	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																						2022-05-21	2022-05-21	2022-07-16	2022-06-13	2023-01-12	2022-06-30					
KG-GRFQ-19D/ERIK / Procurement of measuring equipment (Lot №1: piezometers, Lot №2: small-sized drilling rig with spare parts)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - International	Single Stage - One Envelope																																						2022-06-11	2022-06-11	2022-07-16	2022-06-13	2023-01-12	2022-06-30					
KG-GRFQ-23-4/2022-2 / Procurement of computer and office equipment for Gosfinnadzor.	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																							2022-06-18	2022-06-18	2022-07-16	2022-06-13	2023-01-12	2022-06-30				
KG-GRFQ-27/ERIK / Procurement of special land surveying equipment for USCEMF	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																							2022-07-17	2022-07-17	2022-07-16	2022-06-13	2023-01-12	2022-06-30				
KG-GRFQ-25/AF / Capacity building of employees of the MES KR in firefighting; procure the necessary equipment for training	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																								2022-07-16	2022-07-07	2022-07-16	2022-06-13	2023-01-12	2022-06-30			
KG-GRFQ-26/ERIK / Procurement of MFU for USCEMF	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																								2022-07-17	2022-07-08	2022-07-16	2022-06-13	2023-01-12	2022-06-30			
KG-GRFB-Q2/AF-2 / Procurement of necessary fire extinguishing means and other equipment	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope																																									2022-07-22	2022-07-21	2022-08-19	2022-07-22	2022-10-03	2022-12-02	2023-02-03	2023-05-04
KG-GRFQ-26/ERIK-2 / Procurement of MFU (rebid)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope																																									2022-07-27	2022-07-26	2022-07-16	2022-06-13	2023-01-12	2022-06-30		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
KG-GRFB-06B / Procurement of Digital terrain model (DTM) and orthophotographs	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2019-04-05		2019-04-12					2019-05-24		2019-06-21		2019-08-02		2019-12-20																
KG-GDS-24-1/AF / Procurement of delivery and installation services of GPS trackers	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct			0.00	Under Implementation					2022-05-20	2022-05-13	2022-05-25	2022-05-18								2022-06-29		2022-12-26																

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-CS/QCBS-02 / Business process review for catastrophe insurance and supporting IT customization services	IDA / V1060	Enhancing Financial Protection	Prior	Quality And Cost-Based Selection	Open - International		1,333,333.33	Signed	2018-03-15	2018-03-25	2018-04-14	2018-05-11	2018-05-12	2018-06-25			2018-06-09	2018-07-25	2018-06-29	2018-09-12	2018-08-03	2018-11-26	2018-09-18	2018-12-26	2020-09-17	
KG-SL/CS-01 / Financial audit (annual) of project for 2018-2020	/		Post	Least Cost Selection	Open - International		0.00	Canceled	2018-02-25	2018-03-03	2018-03-27		2018-04-24				2018-05-22		2018-06-11		2018-07-09		2018-07-23		2019-12-31	
KG-CS/QCBS-01 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Technical Supervision of construction.	/		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-04-25		2018-05-25		2018-06-22				2018-07-20		2018-08-09		2018-09-13		2018-10-29		2020-10-28	
KG-CS/QCBS-01/2 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Technical Supervision of construction.	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-03-02		2020-03-23		2020-04-27				2020-06-08		2020-06-28		2020-08-02		2020-09-11		2021-04-09	
KG-SL/CS-01/A / Financial audit of project (annual)	IDA / 62380	Project Management and Monitoring & Evaluation	Post	Least Cost Selection	Open - International		76,832.00	Signed	2019-01-18	2019-02-05	2019-02-03	2019-02-08	2019-02-24	2019-03-06			2019-03-24	2019-04-03	2019-04-07	2019-04-10	2019-04-22	2019-04-19	2019-05-13	2019-05-17	2024-01-31	
KG-CS/QCBS-01/1 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		668,639.33	Signed	2019-06-28	2020-01-16	2019-07-12	2020-02-03	2019-08-12	2020-08-11			2019-09-11	2020-09-28	2019-10-09	2021-01-15	2019-11-13	2021-04-23	2019-12-18	2021-05-24	2020-12-17	
KG-CS/QCBS-01/3 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-07-28		2020-08-27		2020-09-27				2020-10-27		2020-11-24		2020-12-29		2021-02-02		2022-10-25	
KG-CS/QOS-02 / Supervision and monitoring	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-04-01		2021-04-15		2021-05-13								2021-05-27		2021-07-03		2022-06-28	
KG-CS/QCBS-05 / Supervision and monitoring	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2021-02-02	2022-07-14	2021-02-23	2022-07-18	2021-04-08				2021-05-06		2021-06-05		2021-07-10		2021-08-14		2022-12-27	
KG-CS/QOS-03 / Establishing a Platform to Exchange the Data	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		131,370.00	Completed	2019-08-05	2019-08-27	2019-08-26	2019-09-06	2019-10-09	2019-12-02							2019-10-16	2020-02-25	2019-11-13	2020-03-17	2020-02-11	2021-12-20
KG-CS/QCBS-03 / Optimization of SID core business processes	IDA / 62380	Enhancing Financial Protection	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2020-10-01		2020-10-15		2020-12-10				2021-01-07		2021-02-06		2021-03-03		2021-04-18		2022-04-18	
KG-CS/QOS-04 / Risk management and regulatory compliance	IDA / 62380	Enhancing Financial Protection	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2020-10-15		2020-10-29		2020-12-14								2021-01-25		2021-03-01		2021-03-13	
KG-SL/CS-01/AF / Financial audit (annual) - 2021-2027	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Least Cost Selection	Open - International		43,904.00	Signed	2021-04-16	2022-01-24	2021-05-01		2021-06-28	2022-01-28			2021-07-26	2022-02-03	2021-08-15	2022-02-03	2021-09-05	2022-02-09	2021-10-09	2022-03-15	2025-09-28	
KG-CS/QOS-01/AF / Development of Fire Service Program	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-11-01		2021-11-22		2022-01-05								2022-01-21		2022-02-25		2022-08-24	
KG-CS/QOS-03/AF / Development of communication strategy	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-01-01		2021-01-22		2021-03-07								2021-04-06		2021-04-27		2025-08-31	
KG-CS/QOS-05 / Expansion of the activities of the web portal of the USCEMF. Development of software to expand the activities of the USCEMF web portal	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2021-06-17		2021-07-01		2021-07-29								2021-08-26		2021-09-09		2021-12-08	
KG-CS/QOS-03-1-2021/AF / Outreach and media coverage	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		4,834.50	Signed	2021-07-16	2021-08-04	2021-08-06	2021-08-04	2021-09-19	2021-09-22							2021-10-19	2021-10-12	2021-11-23	2021-11-01	2022-07-02	
KG-CS/QCBS-01/AF / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision for 30 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2021-07-26	2021-09-04	2021-08-02	2021-09-10	2021-09-28	2022-03-28			2021-11-12	2022-05-13	2021-12-03		2022-01-14		2022-03-11		2023-03-11	
KG-CS/QCBS-03/AF / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-12-25		2022-01-01		2022-03-01				2022-04-15		2022-05-06		2022-06-17		2022-08-12		2023-08-12	
KG-CS/QCBS-04/AF / Technical supervision for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2023-09-01		2023-09-15		2023-10-26				2023-12-10		2023-12-31		2024-02-04		2024-04-07		2025-04-07	
KG-CS/QCBS-02/AF / Technical supervision for 30 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2022-09-15		2022-10-06		2022-11-19				2022-12-17		2023-01-16		2023-02-20		2023-03-27		2024-03-26	
KG-CS/QOS-02/AF / Development of special technical conditions for 30 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-01-01		2021-01-22		2021-02-21								2021-03-14		2021-04-27		2021-10-24	
KG-CS/QOS-03-2-2022/AF / Outreach and media coverage - Second Phase	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-05-30	2022-05-27	2022-06-20		2022-08-03								2022-09-02		2022-10-07		2023-04-05	
KG-CS/QOS-06 / Consulting services: Development of insurance (financial) module of probabilistic model of earthquake risk for the insurance market of the Kyrgyz Republic	IDA / 62380	Enhancing Financial Protection	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-08-10		2022-08-24		2022-10-09								2022-11-08		2022-12-13		2023-06-11	
KG-CS/QOS-07 / Consulting services: Procurement of actuarial services to set rates	IDA / 62380	Enhancing Financial Protection	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2023-01-10		2023-01-24		2023-03-11								2023-04-10		2023-05-15		2023-11-11	

KG-CS/CQS-08 / Consulting services: Development of the reinsurance program	IDA / 62380	Enhancing Financial Protection	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2023-04-30		2023-05-14		2023-06-29						2023-07-29		2023-09-02		2024-02-29	
KG-CS/CQS-09 / Consulting services: Strengthening the approach to the management of insurance claims (insurance requirements).	IDA / 62380	Enhancing Financial Protection	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2023-06-10		2023-06-24		2023-08-09						2023-09-08		2023-10-13		2024-04-10	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-IOCIC-07 / Local Coordinator for the Component 1	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		12,731.86	Completed	2018-02-15	2018-02-15	2018-03-29	2018-04-02	2018-03-30	2018-04-02	2018-04-17	2018-04-16	2020-04-06	2019-04-30
KG-IOCIC-08 / Local Coordinator for the Component 2	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,086.74	Completed	2018-02-15	2018-02-19	2018-03-29	2018-04-25	2018-03-30	2018-04-28	2018-04-17	2018-05-14	2020-04-06	2019-04-30
KG-IOCIC-09 / Local Coordinator for the Component 3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		13,404.13	Completed	2018-02-15	2018-02-15	2018-03-29	2018-04-04	2018-03-30	2018-04-06	2018-04-17	2018-04-23	2020-04-06	2019-04-30
KG-IOCIC-03 / Local Financial Manager	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		20,923.36	Completed	2018-02-15	2018-03-02	2018-03-08	2018-03-19	2018-03-22	2018-04-04	2018-03-29	2018-04-01	2019-11-19	2019-04-30
KG-IOCIC-04 / Local Disbursement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,986.87	Completed	2018-02-15	2018-02-19	2018-03-20	2018-04-03	2018-03-22	2018-04-03	2018-04-08	2018-04-18	2019-04-03	2019-04-30
KG-IOCIC-05 / Local Assistant of Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		4,791.60	Terminated	2018-02-15	2018-02-19	2018-03-29	2018-04-03	2018-03-30	2018-04-05	2018-04-19	2018-04-16	2019-04-14	
KG-IOCIC-06 / Local Translator/office manager	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		8,286.74	Terminated	2018-02-15	2018-02-19	2018-03-29	2018-04-02	2018-03-30	2018-04-02	2018-04-19	2018-04-16	2019-04-14	
KG-CS/IC-02 / Selection of Local Social Consultant	/	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		3,235.30	Terminated	2017-12-29	2018-01-09	2017-12-30	2018-01-17	2018-01-05	2018-01-23	2018-01-17		2018-02-28	
KG-CS/IC-01 / Selection of Local Environmental Consultant	/		Post	Individual Consultant Selection	Limited		3,970.59	Completed	2017-12-29	2018-01-30	2017-12-31	2018-01-17	2018-01-05	2018-01-22	2018-01-17	2018-02-04	2018-02-28	2018-04-06
KG-IOCIC-02 / Local Senior Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		13,575.10	Terminated	2018-02-22	2018-03-02	2018-02-22	2018-03-19	2018-02-22	2018-04-04	2018-04-01	2018-04-01	2019-11-22	
KG-MES-54500-CS-INDV / Local Director PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Limited		14,390.21	Completed	2018-03-19	2018-03-22	2018-03-19	2018-04-06	2018-04-02	2018-04-24	2018-04-26	2018-05-16	2019-04-21	2019-04-30
KG-IOCIC-01 / Local Director PIU	/		Prior	Individual Consultant Selection	Open		0.00	Canceled	2018-02-15	2018-02-19	2018-03-29		2018-04-12		2018-05-17		2020-05-06	
KG-CS/IC-03 / Selection of Local Consultant for preparation of bidding documents for goods for MoES	/		Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-15		2018-05-27		2018-06-10		2018-06-24		2019-06-19	
KG-CS/IC-03-2 / Local IT Consultant for preparation of bidding documents for Component #1 and Component #3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		0.00	Canceled	2018-05-10		2018-05-15		2018-06-05		2018-07-03		2019-07-03	
KG-CS/IC-03/1 / Local Consultant for Business Processes and Information Technologies	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		12,778.57	Completed	2018-06-21	2018-06-21	2018-07-30	2018-08-06	2018-08-02	2018-08-06	2018-08-21	2018-08-22	2019-08-21	2019-08-21
KG-CS/IC-04 / International Civil engineer	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-10-26		2018-12-05		2018-12-21		2019-01-09		2020-12-29	
KG-CS/IC-04/A / Local civil engineer	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		26,288.61	Terminated	2019-02-17	2019-03-01	2019-03-14	2019-04-10	2019-03-21	2019-04-24	2019-04-11	2019-04-25	2020-04-10	
KG-CS/IC-05 / Local Social & Environment Consultant	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-02-27	2019-02-25	2019-04-04	2019-04-10	2019-04-11		2019-05-02		2020-05-01	
KG-CS/IC-07 / Local IT Consultant for MES KR	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		5,213.26	Terminated	2019-03-25	2019-04-10	2019-04-19	2019-06-04	2019-04-22	2019-05-31	2019-05-10	2019-06-19	2020-05-09	
KG-CS/IC-09 / Local Translator/Consultant for Component #2	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-06-28	2019-04-12		2019-04-29		2020-04-28	
KG-CS/IC-10 / Local Translator or Consultant for Component #3	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-07-02	2019-04-12		2019-04-29		2020-04-28	
KG-CS/IC-05-2 / Local Social & Environment Consultant	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Limited		18,631.04	Terminated	2019-05-03	2019-05-15	2019-05-30	2019-05-21	2019-05-24	2019-05-31	2019-06-14	2019-07-04	2020-06-13	
KG-CS/IC-08 / Local Translator or Consultant for Component #1	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-07-17	2019-04-12		2019-04-29		2020-04-28	
KG-CS/IC-03/2 / Local Consultant for Business Processes and Information Technologies	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Direct		12,808.23	Completed	2019-08-21	2019-09-06	2019-08-21	2019-08-20	2019-08-21	2019-08-20	2019-08-22	2019-08-20	2020-08-31	2020-08-31
KG/CS/SS-01/SDC / Development of special design criteria	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Direct Selection	Direct		48,252.84	Completed	2020-07-01	2020-06-24	2020-07-15	2020-07-23		2020-09-09	2020-09-25	2020-11-08	2021-10-13	
KG-CS/IC-07/B / Local IT Consultant for MES	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		10,085.87	Signed	2020-05-22	2020-06-12	2020-06-20	2020-08-24	2020-07-04	2020-08-24	2020-07-07	2020-09-09	2021-07-07	
KG-CS/IC-03/3 / Local Consultant for Business Processes and Information Technologies	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Direct		25,809.03	Terminated	2020-08-28	2020-08-24	2020-08-31	2020-08-25	2020-08-31	2020-08-25	2020-09-01	2020-09-01	2021-03-31	
KG-CS/IC-01/AF / Communications Strategy Specialist	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		10,522.20	Signed	2020-10-26	2020-10-13	2020-12-02	2021-01-11	2020-12-09	2021-01-11	2020-12-30	2021-01-25	2025-08-31	

KG-CS/IC-02/AF / Fire Safety Specialist	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-10-27		2020-12-10		2020-12-17		2020-12-31		2021-12-31	
KG-CS/IC-11 / Local Consultant Engineer on energy efficiency	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		8,992.22	Completed	2021-02-03	2021-02-03	2021-03-17	2021-03-17	2021-03-24	2021-03-12	2021-03-27	2021-04-01	2021-07-25	2021-07-30
KG-CS/IC-12 / Local Consultant Engineer on energy efficiency	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		8,992.22	Completed	2021-02-03	2021-02-03	2021-03-17	2021-03-17	2021-03-24	2021-03-12	2021-03-27	2021-04-01	2021-07-25	2021-07-31
KG-CS/IC-13 / Local Consultant on water supply and sanitation	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-02-03	2021-02-03	2021-03-17	2021-03-12	2021-03-24		2021-03-27		2021-07-25	
KG-CS/IC-13-2 / Local Consultant on water supply and sanitation	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Limited		8,994.63	Completed	2021-03-30	2021-03-30	2021-04-13	2021-04-05	2021-04-27	2021-04-15	2021-05-11	2021-04-30	2021-09-08	2021-08-30
KG-CS/IC-03/AF / IT Consultant for Component 2	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		9,623.94	Completed	2021-04-01	2021-03-30	2021-05-06	2021-05-04	2021-05-13	2021-06-20	2021-05-27	2021-06-24	2023-05-27	2022-05-01
KG-CS/SS-02/AF-SDC / Development of special technical conditions for 30 schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Direct Selection	Direct		151,848.91	Signed	2021-12-20	2021-12-28	2021-12-30	2022-01-13			2022-03-05	2022-02-17	2022-09-01	
KG-CS/IC-03/4 / Local Consultant for Business Processes and Information Technologies	IDA / 62380	Enhancing Financial Protection	Post	Direct Selection	Direct		0.00	Under Implementation	2022-06-22	2022-06-24	2022-06-28				2022-07-01		2023-07-01	