

## Procurement Plan - Project Preparation Advance P4760 3<sup>rd</sup> South West Indian Ocean Project

### I. General

2. **Bank's approval Date of the procurement Plan:** 26<sup>th</sup> January 2017
3. **Date of General Procurement Notice:** Pending
4. **Period covered by this procurement plan:** 28<sup>th</sup> April 2016 to 31<sup>st</sup> December 2017

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Under preparation*
5. **Any Other Special Procurement Arrangements:** N/A
6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref. No.</b>	<b>Descripti on</b>	<b>Estimat ed Cost</b>	<b>Packages</b>	<b>Dome stic</b>	<b>Review by Bank</b>	<b>Comme nts</b>

July 9, 2010

		<b>US\$ million</b>		<b>Preference (yes/no)</b>	<b>(Prior / Post)</b>	
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Any Other Special Selection Arrangements: N.A**

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$</b>	<b>Packages</b>	<b>Review by Bank</b>	<b>Comments</b>

				<b>(Prior / Post)</b>	
	Summary of number of contracts that will be let under QCBS	245,000	2	<i>Post</i>	
	Summary of number of contracts that will be let under other methods	1,015,000	17	<i>Prior &amp; Post</i>	<i>CQS, IC, SSS</i>

**PROCUREMENT PLAN Eastern and Southern Africa : Third South West Indian Ocean Fisheries Governance and Shared Growth Project (SWIOFish3)**

**General Information**  
**Country:** Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-04-04  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-06-23)  
**Project ID:** P155642 **GPN Date:**  
**Project Name:** Third South West Indian Ocean Fisheries Governance and Shared Growth Project (SWIOFish3)  
**Loan / Credit No:** IBRD / P4760, IBRD / 87790  
**Executing Agency:** Ministry of Finance, Trade and the Blue Economy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
GEF23-SWIOFISH3 / FEIU purchase of data servers	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	25,561.00	Completed							2020-07-05	2021-06-06							2020-08-30	2021-10-08	2021-02-26	2022-02-11
GEF16/G/2020-SWF3 / THEMIS AIS, Radar installation and maintenance	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Request for Bids	Limited	Single Stage - One Envelope		160,000.00	0.00	Under Implementation			2020-03-31	2020-04-24	2020-04-05						2020-05-17		2020-06-16		2020-07-21		2021-01-17	
IBRD28/G/2020-SWF3 / Equipment for SFA post harvest lab	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Request for Quotations	Open - International	Single Stage - One Envelope		25,000.00	0.00	Under Implementation							2020-08-19	2021-11-18							2020-10-14		2021-04-12	
GEF43/G/2020-SWF3 / Purchasing Surveillance tender vessel	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,000.00	0.00	Pending Implementation							2020-11-21								2021-01-16		2021-07-15	
IBRD42/G/2021/EQUIPMENT FOR SBS/FIOCU / Equipment of Seychelles Bureau of Standards (HIGH PERFORMANCE LIQUID CHROMATOGRAPHY (HPLC) and SINGLE QUADRUPOLE INDUCTIVELY COUPLED PLASMA MASS SPECTROMETER	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Request for Bids	Open - International	Single Stage - One Envelope		336,000.00	0.00	Under Implementation			2021-11-26	2022-03-03	2021-12-01	2022-03-06					2022-01-12		2022-02-11		2022-03-18		2022-09-14	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GEF35/NC/2020-SWF3 / Provision of satellite data (AIS, Radar, Imagery) to Seychelles Fishing Authority	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Request for Bids	Open - International	Single Stage - One Envelope		231,000.00	0.00	Pending Implementation					2020-09-01		2020-09-06					2020-10-18		2020-11-17		2020-12-22		2023-12-22
IBRD20/RFB/2020-SWF3 / GEOTECH SURVEY FOR GRAND ANSE AQUACULTURE HUB	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Request for Bids	Open - National	Single Stage - Two Envelope		200,000.00	0.00	Pending Implementation					2020-06-01		2020-06-06					2020-07-18		2020-09-30		2020-11-04		2021-05-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PA2-SWIOFISH3 / Evaluation of the contribution of the extended MPRA network to the economy	IBRD / P4760	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		75,000.00	0.00	Canceled	2018-08-20	2018-09-10	2018-08-21	2018-10-24									2018-11-23		2018-12-28		2019-06-26	
PA3-SWIOFISH3 / Education and awareness program on fisheries management plan implementation	IBRD / P4760	Component 2: Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2017-05-15	2017-05-15	2018-01-23	2017-05-15									2017-05-15		2017-06-05		2017-12-02	
IBRD4-SWIOFISH3 / Fisheries sector employment survey and identify method for routine employment monitoring	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		75,000.00	0.00	Canceled	2019-04-15	2019-05-06	2019-06-04	2019-06-19									2019-07-19		2019-08-23		2020-02-19	
GEF5-SWIOFISH3 / Drafting of a coral reef conservation policy and plan	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - National		50,000.00	48,278.00	Completed	2019-05-15	2019-08-27	2019-06-05	2019-07-19	2019-11-11								2019-08-18	2020-03-17	2019-09-22	2020-04-03	2020-03-20	2021-04-15
GEF7-SWIOFISH3 / Perception survey of management performance for sustainable use area and fisheries plans (information for M&E indicator)	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Canceled	2019-04-30	2019-11-29	2019-05-21	2019-07-04									2019-08-03		2019-09-07		2020-03-05	
IBRD17-SWIOFISH3 / Development of Seychelles seafood brand	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		80,000.00	104,030.00	Signed	2019-06-30	2020-01-21	2019-07-21		2019-09-03	2020-05-13							2019-10-03	2020-08-17	2019-11-07	2020-08-18	2020-05-05	
IBRD1-SWIOFISH3 / Capacity building in project planning and business development for small-scale fishers	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - National		100,000.00	182,987.00	Signed	2019-03-29	2019-03-25	2019-04-19		2019-06-02	2019-05-10							2019-07-02	2019-10-15	2019-08-06	2019-10-21	2020-02-02	
IBRD23-SWIOFISH3 / Fisheries sector employment survey and identification of method for routine monitoring	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Quality And Cost-Based Selection	Open - International		75,000.00	0.00	Pending Implementation	2019-08-22		2019-08-22		2019-08-22			2019-09-13		2019-10-13			2019-11-17		2019-12-22		2020-12-21	
GEF26-SWIOFISH3A / Communication strategy and plan for Mahe Plateau fisheries management measures	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - International		35,000.00	51,291.00	Signed	2019-09-25	2019-11-29	2019-10-16		2019-11-29	2020-10-12							2019-12-29	2020-12-23	2020-02-02	2021-01-20	2020-07-31	

IBRD24-SWOFISH3 / Development of a communication strategy and online platform for the Grievance Redress Mechanism	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - National		20,000.00	44,188.00	Completed	2019-10-11	2020-03-13	2019-11-01	2019-12-15	2020-06-09						2020-01-14	2020-09-10	2020-02-18	2020-10-02	2020-08-16	2021-11-02			
IBRD26/CQS/2020-SWF3 / Communication support for Blue Finance	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - National		200,000.00	220,000.00	Signed	2020-01-15	2020-01-21	2020-02-05	2020-03-20	2020-05-18						2020-04-19	2020-06-19	2020-05-24	2020-06-26	2020-11-20				
GEF21-SWOFISH3 / Feasibility study on mechanisms for fleet capacity reduction	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International		80,000.00	0.00	Canceled	2019-07-15		2019-08-05	2019-09-18		2019-10-16					2019-12-20		2020-01-24		2021-01-23				
GEF32/CQS/2020-SWF3 / Biological, ecological and socioeconomic monitoring of sustainable-use areas: baseline surveys, indicators and protocols	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2020-10-15		2020-11-05	2020-12-19							2021-01-18		2021-02-22		2021-08-21				
GEF36/CQS/2020-SWF3 / Research on ways to mitigate impacts of industrial fisheries on coastal marine habitats and fisheries	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2020-07-15		2020-08-05	2020-09-18							2020-10-18		2020-11-22		2021-05-21				
GEF40/CQS/2020-SWF3 / Communication and education /awareness activity support for SFA	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2020-07-01		2020-07-22	2020-09-04		2020-10-02					2020-12-06		2021-01-10		2022-01-10				
GEF45/CQS/2020-SWF3 / Preparation of national tuna fisheries development and management plan	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Under Implementation	2020-05-01	2022-02-09	2020-05-22	2022-02-16	2020-07-05						2020-08-02		2020-09-01		2020-10-06	2020-11-10	2021-11-10		
GEF48/CQS/2020-SWF3 / Development of a sport and recreational fishery data collection and monitoring system	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International		170,000.00	0.00	Pending Implementation	2020-07-15		2020-08-05	2020-09-18		2020-10-16					2020-11-15		2020-12-20		2021-01-24	2022-01-24			
IBRD29/CQS/2020-SWF3 / Feasibility study on invertebrate hatcheries at Grand Anse Aquaculture Hub	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Quality And Cost-Based Selection	Open - International		60,000.00	0.00	Pending Implementation	2020-05-31		2020-06-21	2020-08-04		2020-09-01					2020-10-01		2020-11-05		2020-12-10	2021-12-10			
GEF1-SWOFISH3 / Blue carb assessment for Mahe Plateau: Mangrove ecosystems	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		100,000.00	299,099.55	Signed	2020-04-15	2020-07-12	2020-05-06	2020-08-04	2020-06-19	2020-09-24					2020-07-19	2021-01-20	2020-08-23	2021-08-03	2021-02-19				
GEF3-SWOFISH3 / Development of a Harvest Strategy Policy and Management Standards for Seychelles Fisheries	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		75,000.00	139,974.31	Signed	2019-04-15	2021-01-27	2019-05-06	2021-02-22	2019-06-19	2021-03-31					2019-07-19	2021-06-17	2019-08-23	2021-07-05	2020-02-19				
GEF6-SWOFISH3 / Studies on importance (social, economic, value chains) of charter and sport fishing sector to define MSP impacts	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		50,000.00	149,547.30	Signed	2020-06-30	2021-05-20	2020-07-21	2021-06-10	2020-09-03	2021-07-23					2020-10-03	2021-11-11	2020-11-07	2021-11-26	2021-05-06				
IBRD9-SWOFISH3 / Education & awareness to promote tag and release in sport and recreational fisheries	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - National		105,000.00	0.00	Pending Implementation	2020-07-15		2020-08-05	2020-09-18							2020-10-18		2020-11-22		2021-05-21				
IBRD10/CQS/2020-SWF3 / Human capacity development plan in support of aquaculture sector	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		90,000.00	103,243.50	Signed	2020-04-15	2020-05-28	2020-05-06	2020-06-07	2020-06-19	2020-10-21					2020-07-19	2020-12-15	2020-08-23	2021-01-25	2021-02-19				
IBRD22-SWOFISH3 / Pre-assessment of Seychelles longline fishery against MSC standards	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		35,000.00	105,745.00	Signed	2020-05-15	2021-05-18	2020-06-05	2021-06-10	2020-07-19	2021-08-10					2020-08-18	2022-03-02	2020-09-22	2022-04-12	2021-03-21				
GEF22-SWOFISH3 / Development of the Fisheries Information Management System (incl. dashboards)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International		160,000.00	0.00	Under Implementation	2020-06-15	2022-02-08	2020-07-06	2022-02-14	2020-08-19		2020-09-16				2020-10-16		2020-11-20		2020-12-25	2021-12-25			
IBRD16-SWOFISH3 / Development and piloting of app to promote post-harvest information sharing	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Quality And Cost-Based Selection	Open - International		50,000.00	120,000.00	Signed	2020-04-15	2021-03-23	2020-05-06	2021-03-30	2020-06-19	2021-05-31					2020-07-17	2021-07-07	2020-08-16	2021-07-26	2020-09-20	2021-08-09	2020-10-25	2021-10-14	2022-10-25
GEF18/CQS/2020-SWF3 / SIH Data Processing and Reporting Tools	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International		80,000.00	0.00	Canceled	2020-06-15	2020-06-10	2020-07-06	2020-06-22	2020-08-19		2020-09-16				2020-10-16		2020-11-20		2020-12-25	2021-12-25			
GEF18/CQS/2020-SWF3 / SIH DATA PROCESSING AND REPORTING TOOLS	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - International		80,000.00	172,414.92	Signed	2020-09-25	2020-09-30	2020-10-16		2020-11-29	2020-10-01					2020-12-29	2021-02-11	2021-02-02	2021-05-13	2021-08-01				
IBRD41/CQS/2021-SWF3 / Gender Assessment in the Blue Economy Sector	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2021-10-22	2021-11-30	2021-11-12	2022-01-13	2021-12-26						2022-01-25		2022-03-01		2022-08-28				
GEF4-SWOFISH3 / Preparation of management plans for sustainable use marine protected areas	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Consultant Qualification Selection	Open - International		290,000.00	0.00	Under Implementation	2021-12-16	2022-02-04	2021-12-28	2022-02-09	2022-02-10						2022-03-12		2022-04-16		2022-10-13				
IBRD40/CQS/2021-SWF3 / Preparation of policies and standards to improve recruitment and retention of local crew and skippers	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2022-07-07		2022-07-28	2022-09-10							2022-10-10		2022-10-31		2023-04-29				
IBRD27/CQS/2022-SWF3 / Study of post-harvest losses and introduction of routine survey methodology	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Pending Implementation	2022-07-05		2022-07-26	2022-09-08							2022-10-08		2022-11-12		2023-05-11				

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PA5-SWOFISH3 / Data administrator to assist with adoption of SIH including economic data	IBRD / P4760	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2017-04-30		2017-06-18		2017-07-09		2017-08-13		2018-02-09		

PA12-SWIOFISH3 / Technical Assistance to Fishing Port Development Committee: project management system	IBRD / P4760	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2017-04-28	2017-06-16	2017-07-07	2017-08-11	2018-02-07					
PA18-SWIOFISH3 / Preparation of Project Implementation Manual	IBRD / P4760	Component 4: Project management and coordination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2017-04-18	2017-06-06	2017-06-27	2017-08-01	2018-01-28					
PA25-SWIOFISH3 / Elaboration of a standardized proposal assessment methodology (blue bonds on lending) & Training	IBRD / P4760	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-08-01	2017-09-19	2017-10-10	2017-11-14	2018-05-13					
PA14-SWIOFISH3 / Value chain and feasibility study to guide investment in fish processing & services sector and assessment of maximum carrying capacity	IBRD / P4760	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-08-07	2017-09-25	2017-10-16	2017-11-20	2018-05-19					
PA34-SWIOFISH3 / Preparatory activities for Seychelles to conduct first report for the Fisheries Transparency Initiative	IBRD / P4760	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2017-08-21	2017-10-09	2017-10-30	2017-12-04	2018-06-02					
PA35-SWIOFISH3 / Development of an Institutional Strategic Plan for the Seychelles Fishing Authority	IBRD / P4760	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2017-09-25	2017-11-13	2017-12-04	2018-01-08	2018-07-07					
PA36-SWIOFISH3 / Draft policy on the management of bycatch landings by industrial fishing vessels in Seychelles	IBRD / P4760	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2017-10-17	2017-12-05	2017-11-30	2017-12-26	2017-12-18	2018-01-30	2018-07-29			
PA16-SWIOFISH3 / Extension of Jan Robinson's contract (Project Manager) for coordination and management project preparation and implementation activities in accordance to the implementation arrangements set forth in the loan and grant agreements.	IBRD / P4760	Component 4: Project management and coordination	Prior	Direct Selection	Direct	65,820.00	65,820.00	Signed	2017-11-24	2017-11-28	2017-11-24	2017-10-20	2017-11-24	2017-11-26	2018-12-31				
SWIOFISH3-PA32 / Environment and Social Specialist to the Project Implementation Unit	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	90,000.00	Signed	2018-07-11	2018-04-05	2018-08-29	2018-09-19	2018-08-22	2018-10-24	2018-09-13	2019-04-22		
GEF14-SWIOFISH3 / Support to legal framework update (revision of Fisheries Act and regulations)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		25,000.00	64,707.00	Signed	2019-04-17	2019-07-12	2019-04-22	2019-12-05	2019-05-13	2020-01-13	2019-06-17	2020-01-15	2019-12-14	
GEF15-SWIOFISH3 / Evaluation of the contribution of the extended MPN network to the economy	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Direct Selection	Direct		75,000.00	0.00	Pending Implementation	2019-05-15	2019-05-25			2019-07-29		2020-01-25			
GEF17-SWIOFISH3 / Management strategy evaluation and capacity building (through CSIRO cooperation)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2019-07-01	2019-07-11			2019-09-14		2020-03-12			
GEF19-SWIOFISH3 / Data capture software for SMI (EIS fees)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		96,000.00	0.00	Canceled	2019-05-08	2019-05-08			2019-05-08		2021-06-15			
GEF26-SWIOFISH3 / Communication strategy and plan for Mahe Plateau fisheries management measures	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection			35,000.00	0.00	Canceled	2019-06-15	2019-08-03	2019-08-24	2019-09-28	2019-09-28		2020-03-26			
GEF29-SWIOFISH3 / Stock discrimination analysis to inform marine spatial planning	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Direct Selection	Direct		135,000.00	0.00	Under Implementation	2019-05-30	2019-11-29	2019-06-09		2019-08-13		2020-08-12			
IBRD19-SWIOFISH3 / Annual financial audit of the project by the Office of the Auditor General	IBRD / 87790	Component 4: Project management and coordination	Post	Direct Selection	Direct		50,000.00	0.00	Pending Implementation	2019-06-30	2019-07-10			2019-09-13		2024-09-11			
IBRD13-SWIOFISH3 / Monitoring and evaluation and communication specialist - expert support	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Open		50,000.00	55,885.00	Completed	2019-04-15	2019-08-13	2019-06-03	2020-07-22	2019-06-24	2020-08-07	2019-07-29	2020-08-07	2020-01-25	2021-03-11
IBRD25-SWIOFISH3 / Procurement Assistant to the Project Implementation Unit	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Limited		85,000.00	79,200.00	Signed	2019-10-15	2019-10-24	2019-10-20	2019-12-30	2019-11-10	2020-01-08	2019-12-15	2020-02-10	2022-12-14	
GEF31/IC/2020-SWF3 / Development of Strategic Management Framework for Seychelles Marine Spatial Plan	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Individual Consultant Selection	Open		22,000.00	40,612.00	Completed	2020-02-23	2020-02-25	2020-04-12	2020-06-24	2020-05-03	2020-08-03	2020-06-07	2020-08-07	2020-12-04	2021-05-31
GEF24-SWIOFISH3 / Technical assistant to MECC for preparing TORs	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2019-05-15	2019-07-03	2019-07-24	2019-08-28	2020-02-24					
GEF11-SWIOFISH3 / Education on fisheries management: course development, delivery, local trainer training	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2019-06-30	2019-08-18	2019-09-08	2019-10-13	2020-04-10					
GEF20-SWIOFISH3 / Data transfer and trouble shooting of longline logbook module for Observers (IBD)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		30,000.00	0.00	Canceled	2019-04-15	2019-04-25			2019-06-29		2019-12-26			
GEF27-SWIOFISH3 / Development of centralised vessel registry for SFA and SMSA	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		30,000.00	0.00	Canceled	2019-09-30	2019-10-10			2019-12-14		2020-04-07			
IBRD18-SWIOFISH3 / Mud crab recruitment study	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Direct Selection	Direct		28,500.00	0.00	Canceled	2019-06-03	2019-06-13			2019-08-17		2020-08-11			
GEF39/IC/2020-SWF3 / Seychelles' report to the Fisheries Transparency Initiative	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		35,000.00	23,170.00	Completed	2020-04-30	2020-05-15	2020-06-18	2020-09-02	2020-07-09	2020-09-11	2020-08-13	2020-10-02	2021-02-09	2021-04-08

GEF41/C/2020-SWF3 / Training on data analysis, risk assessment and asset deployment planning for MCS	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-04-26	
GEF44/C/2020-SWF3 / Scientific design and analytical support for a fisheries-independent assessment of sea cucumber status	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		45,000.00	77,233.00	Signed	2020-06-30	2021-03-17	2020-08-18	2021-06-11	2020-09-08	2021-08-03	2020-10-13	2021-08-03	2021-04-11	
GEF47/C/2020-SWF3 / Study on the implications of local bamboo utilisation for FADs	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2020-10-01		2020-10-06		2020-10-27		2020-12-01		2021-05-30	
GEF42/SS/2020-SWF3 / Secretary to Implementation Co-management Committee for Mahe Plateau Demersal Fisheries Management Plan	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Direct		48,000.00	53,200.00	Signed	2020-04-15	2020-10-29	2020-04-25	2020-10-30	2020-05-16	2020-11-04	2020-06-20	2020-11-19	2020-12-17	
IBRD31/SS/2020-SWF3 / Fish quality assessment training - Phase 2 (contract with firm SeaFish UK)	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Direct Selection	Direct		48,000.00	0.00	Pending Implementation	2020-03-31		2020-04-10				2020-06-14		2020-12-11	
IBRD10-SWIOFISH3 / Human capacity development plan in support of aquaculture sector	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		28,500.00	0.00	Canceled	2019-04-30		2019-06-18		2019-07-09		2019-08-13		2020-02-09	
GEF9-SWIOFISH3 / Implications of sustainable-use zone allowable activities on purse seine and long-line fisheries	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2020-05-15		2020-07-03		2020-07-24		2020-08-28		2021-02-24	
GEF10-SWIOFISH3 / Stock assessment update: CPUE standardisation and production models for indicator species	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2020-04-15	2020-06-24	2020-04-20		2020-05-11		2020-06-15		2020-12-12	
GEF25-SWIOFISH3 / Capacity building for Seychelles Federation of Fisher Associations	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2020-07-01		2020-07-06		2020-07-27		2020-08-31		2023-08-31	
GEF28-SWIOFISH3 / Development of a social accounting matrix and artisanal fisheries component for the fisheries satellite account	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		40,000.00	67,280.00	Signed	2020-05-15	2020-09-10	2020-07-03	2020-11-09	2020-07-24	2020-12-10	2020-08-28	2021-01-21	2021-01-25	
GEF13-SWIOFISH3 / Study to quantify public sector support to the fisheries sector	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		35,000.00	44,128.00	Under Implementation	2020-09-15	2021-05-11	2020-11-03	2021-07-16	2020-11-24	2021-08-19	2020-12-29	2021-08-20	2021-06-27	
IBRD11-SWIOFISH3 / FBOA label program coordination and management	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2020-04-30		2020-06-18		2020-07-09		2020-08-13		2022-08-13	
IBRD12-SWIOFISH3 / Needs assessment study for sanitary and phytosanitary monitoring	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2020-09-30		2020-11-18		2020-12-09		2021-01-13		2021-07-12	
IBRD21-SWIOFISH3 / National standard for sanitary and phytosanitary including implementation plan and roadmap	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-10-01		2019-11-19		2019-12-10		2020-01-14		2020-07-12	
GEF18-SWIOFISH3 / SFA co-financing of SMI (fees and costs for IFREMER)	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		60,000.00	0.00	Canceled	2019-04-15		2019-04-25				2019-06-29		2019-12-26	
GEF16-SWIOFISH3 / THEMIS AIS Radar installation maintenance and subscription costs	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Direct Selection	Direct		441,500.00	0.00	Canceled	2019-04-15	2019-08-29	2019-04-25				2019-06-29		2019-12-26	
GEF8-SWIOFISH3 / Drafting of governance authority establishment act and other MSP regulatory frameworks	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-04-30	2020-02-23	2019-05-05		2019-05-26		2019-06-30		2019-12-27	
GEF30/C/2020-SWF3 / Study on the status of ETSP sharks and rays in MSP zones	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Individual Consultant Selection	Open		60,000.00	74,570.00	Signed	2020-05-29	2021-02-09	2020-07-17	2021-05-10	2020-08-07	2021-05-27	2020-09-11	2021-06-03	2021-03-10	
GEF38/C/2020-SWF3 / Socio-economic impact assessments for fisheries management measures	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2020-06-01	2021-10-07	2020-07-20		2020-08-10		2020-09-14		2021-03-13	
IBRD14-SWIOFISH3 / Environmental and social specialist - local expert on retainer	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2019-04-15	2020-05-05	2019-04-20		2019-05-11		2019-06-15		2020-06-14	
IBRD14-SWIOFISH4 / ENVIRONMENTAL AND SOCIAL SPECIALIST	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Open		40,000.00	55,878.00	Completed	2020-05-06	2020-05-05	2020-06-24	2020-06-25	2020-07-15	2020-08-05	2020-08-19	2020-08-07	2021-02-15	2021-09-01
IBRD33/SS/2020-SWF3 / Monitoring and Evaluation Specialist for the PUI	IBRD / 87790	Component 4: Project management and coordination	Post	Direct Selection	Direct		90,000.00	90,000.00	Signed	2020-05-06	2020-05-05	2020-05-16	2020-05-22			2020-07-20	2020-06-01	2023-07-20	
IBRD5-SWIOFISH3 / Support to the Development Bank of Seychelles for Implementation of the Blue Investment Fund of Financial analyst on retainer for DBS capacity building and technical backstopping	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2020-09-14		2020-11-02		2020-11-23		2020-12-28		2021-12-23	
IBRD34/SS/2020-SWF3 / Updating the manuals for the Blue Investment Fund of the Development Bank of Seychelles to incorporate proposed changes to the fund	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Direct Selection	Direct		15,000.00	12,000.00	Completed	2020-09-03	2020-09-03	2020-09-13	2020-09-04			2020-11-17	2020-09-10	2021-01-16	2021-06-11

GEF10-SWIOFISH3A / Stock assessment update, CPUE standardization and production models for indicator species.	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		40,000.00	23,267.00	Completed	2020-12-09	2020-12-11	2021-01-27	2021-02-12	2021-02-17	2021-02-17	2021-03-24	2021-03-01	2021-09-20	2021-12-10
IBRD27/KC/2021-SWF3 / Mid term Evaluation for SWIOFish 3 Project	IBRD / 87790	Component 4: Project management and coordination	Post	Individual Consultant Selection	Open		40,000.00	36,270.00	Terminated	2021-02-02	2021-02-24	2021-03-23	2021-04-19	2021-04-13	2021-05-12	2021-05-18	2021-05-27	2021-11-14	
GEF53/KC/2021-SWF3 / Technical Assistant to Seychelles Conservation and Climate Adaptation Trust (SeyCCAT) for the Blue Grants Fund (Blue Bond proceeds)	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Limited		90,000.00	60,000.00	Signed	2021-02-10	2021-02-23	2021-02-15	2021-03-01	2021-03-08	2021-03-03	2021-04-12	2021-03-18	2021-10-09	
GEF53/CQ/2021-SWF3 / Technical assistant to the Ministry of Fisheries and the Blue Economy: marketing specialist	IBRD / P4760	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		72,000.00	0.00	Canceled	2021-03-22		2021-04-01				2021-06-05		2021-12-02	
GEF57/SS/2021-SWF3 / Production of Seychelles 2nd annual report to FITI	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		35,000.00	15,720.00	Completed	2021-07-13	2021-07-07	2021-07-23	2021-07-13			2021-09-26	2021-08-03	2022-03-25	2021-12-16
IBRD8-SWIOFISH3 / Environmental and Social Impact Assessments for Blue Investment Fund Application, Providencia Industrial Zone & Fish Processing Land, Zone 14, Ile Du Port.	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Limited		15,000.00	26,660.00	Signed	2021-08-19	2021-08-23	2021-08-24	2021-08-09	2021-09-14	2021-10-06	2021-10-19	2021-10-11	2022-04-17	
GEF12-SWIOFISH3 DS / Liaison Officer for the Mahe Plateau Trap and Line Fishery Co-management Plan	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Direct Selection	Direct		24,000.00	26,353.59	Signed	2021-09-24	2021-10-09	2021-10-04	2021-10-11			2021-12-08	2021-11-09	2022-06-06	
GEF53/KC/2021-SWF3 / Development of a Market Intelligence Plan	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-10-29	2021-10-15	2021-12-17		2022-01-07		2022-02-11		2022-08-10	
GEF7/DS/2021-SWF3 / Survey of Perceptions on Ocean Governance, Fisheries Management and the Blue Economy	IBRD / 87790	Component 1: Expansion of sustainable-use marine protected areas	Post	Direct Selection	Direct		25,000.00	71,041.54	Signed	2021-11-23	2022-02-04	2021-12-03	2021-11-08			2022-02-06	2022-03-22	2022-08-05	
GEF12-SWIOFISH3 / Liaison officer for Mahe Plateau Demersal Fisheries Management Plan	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2019-04-30	2019-09-13	2019-06-18		2019-07-09		2019-08-13		2020-02-09	
GEF60/KC/2022-SWF3-C2 / P REPARATION OF SEYCHELLES '3rd NATIONAL REPORT TO THE FISHERIES TRANSPARENCY INITIATIVE	IBRD / 87790	Component 2: Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2022-04-29	2022-04-21	2022-06-17		2022-07-08		2022-08-12		2023-02-08	
IBRD27/KC/2020-SWF3 / Study of post-harvest losses and introduction of routine survey methodology	IBRD / 87790	Component 3: Sustainable development of the blue economy	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13	