

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh, Project Preparation Advance (PPA) for Livestock Development-based Dairy Revolution and Meat Productions (DRMP), PPA No. IDA V104-BD

Project Implementation agency: Department of Livestock

Date of the Procurement Plan: October 2017

Period covered by this Procurement Plan: October 2017 - August 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank;

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory;
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable/

Other Relevant Procurement Information.

Procurement Responsibility: Department of Livestock (DLS) is the implementing agency (IA) who will be responsible for all procurements

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4

Consultants: individuals	0.2	0.3	0.4	0.5
--------------------------	-----	-----	-----	-----

Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT PLAN Bangladesh : Livestock and Dairy Development Project

General Information

Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2018-05-26
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-28
Project ID: P161246 **GN Date:** 2019-04-22
Project Name: Livestock and Dairy Development Project
Loan / Credit No.: IDA / V1040, IDA / 63300
Executing Agency: Department of Livestock Services for DRMP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DLS/DRMP/PAW-01 / Civil construction of office building-vertical extension of Nutrition Building, DLS	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				131,916.00	107,296.86	Signed					2018-09-05	2018-08-12	2018-09-08			2018-09-19	2018-09-09	2018-09-24	2018-09-09	2018-10-02	2018-09-23	2018-12-31	
DLS/DDP/WD-88A / Repair and renovation of auditorium (c. 300 sq M) at Officers Training Institute (OTI) Savar, Dhaka	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,157.00	148,080.77	Signed					2019-05-07	2019-08-18	2019-05-15			2019-06-10	2019-09-23	2019-06-24	2019-09-30	2019-08-01	2019-10-02	2020-05-01	
DLS/DDP/WD-90 / Construction of Existing DLS Building n o-02 6th and 7th floor including substitution, lift, furniture, decoration etc for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				805,000.00	787,630.60	Signed					2019-04-25	2019-04-23	2019-04-30			2019-05-13	2019-05-23	2019-05-27	2019-05-30	2019-07-11	2019-06-03	2020-07-11	
DLS/DDP/WD-108 / Renovation and Repairing works at Rajshahi Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				273,048.00	231,093.97	Signed					2019-05-07	2019-08-25	2019-05-15			2019-06-10	2019-09-23	2019-06-24	2019-10-15	2019-08-01	2019-11-03	2020-05-01	
DLS/DDP/WD-109 / Renovation and Repairing works at Bogura Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				106,795.00	92,669.51	Signed					2019-05-07	2019-08-25	2019-05-15			2019-06-10	2019-09-15	2019-06-24	2019-10-15	2019-08-01	2019-10-30	2020-02-01	
DLS/DDP/WD-110 / Renovation and Repairing works at Barisal Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,217.00	93,148.19	Signed					2019-05-07	2019-12-16	2019-05-15			2019-06-10	2019-10-13	2019-06-24	2020-10-22	2019-08-01	2019-11-03	2020-02-01	
DLS/DDP/WD-111 / Renovation and Repairing works at Sylhet Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,217.00	101,531.58	Signed					2019-05-07	2019-08-07	2019-05-21			2019-06-10	2019-08-29	2019-06-24	2019-10-21	2019-08-01	2019-11-03	2020-02-01	
DLS/DDP/WD-112 / Renovation and Repairing works at Faridpur Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,627.00	86,578.92	Signed					2019-05-07	2019-09-18	2019-05-15			2019-06-10	2019-10-10	2019-06-24	2019-11-19	2019-08-01	2019-12-12	2020-02-01	
DLS/DDP/WD-113 / Renovation and Repairing works at Chittagong Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				117,819.00	95,932.45	Signed					2019-05-07	2019-08-07	2019-05-15			2019-06-10	2019-08-29	2019-06-24	2019-10-03	2019-08-01	2019-10-30	2020-02-01	
DLS/DDP/WD-23 / Construction of Vertical Expansion of 26 (twenty six) Existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Panchagar-03 nos., Thakurgaon-02 nos., Dinajpur-10 nos., Lalmonirhat-05 nos., Nilphamari-06 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	664,894.90	Signed					2019-05-07	2019-05-05	2019-05-15			2019-06-10	2019-06-10	2019-06-24	2019-06-25	2019-08-01	2019-07-16	2020-08-01	
DLS/DDP/WD-24 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Kurigram=07 nos., Gabalbari=03 nos., Rangpur=04 nos., Biogra=08 nos and Natore=04 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	707,395.77	Signed					2019-05-26	2019-10-10	2019-06-03			2019-06-30	2019-10-27	2019-07-14	2019-11-06	2019-08-21	2019-11-28	2020-08-21	
DLS/DDP/WD-25 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Rajshahi=06, Nawangan=07 nos, Pabna=06 nos, Sirajgonj=05 nos and Joybari=02 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	705,326.16	Signed					2019-06-13	2019-10-10	2019-06-23			2019-07-18	2019-10-28	2019-08-01	2019-11-12	2019-09-09	2019-11-28	2020-09-09	
DLS/DDP/WD-26 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Dhaka=04 nos, Manikganj=04 nos, Narayanganj=03 nos, Gazipur=02 nos, Munsinganj=03 nos, Narshingdi=03 nos, Shariatpur=04 nos and Madaripur=04 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	698,192.98	Signed					2019-06-27	2019-07-28	2019-07-07			2019-08-01	2019-08-27	2019-08-14	2019-09-09	2019-09-19	2019-09-22	2020-09-19	
DLS/DDP/WD-27 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Faridpur=06 nos, Kishoreganj=07 nos, Khulna=06 nos, Sakshira=05 nos and Feni=05 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	711,651.18	Signed					2019-08-27	2019-07-28	2019-09-04			2019-09-30	2019-08-27	2019-10-14	2019-09-05	2019-11-11	2019-09-22	2020-11-11	
DLS/DDP/WD-28 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Rajbari=02 nos, Chetogram=05, Kushtia=02 nos, Meherpur=01, Chuadanga=02 nos, Jhenaidah=04 nos, Magura=03, Narail=02, Jessore=03 and Barisal=02 nos.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	704,886.04	Signed					2019-09-30	2019-08-04	2019-10-07			2019-10-28	2019-09-04	2019-11-11	2019-09-23	2019-12-17	2019-10-07	2020-12-17	

WD-34 / Construction of District AI center at Rangpur with 3 storied Foundation.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	268,048.19	0.00	Pending Imp								2021-10-20	2021-10-27					2021-11-26	2021-12-17	2022-01-28		2022-04-15		
WD-35 / Construction of District AI Center at Thakurgaon with 3 storied Foundation.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	273,481.93	0.00	Pending Imp								2021-10-20	2021-10-27					2021-11-26	2021-12-17	2022-01-21		2022-04-08		
WD-36 / Construction of District AI Center at Barishal with Three Storied Foundation & Drain, Repairing of Road, Shed, Floors etc.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	257,469.88	0.00	Pending Imp								2021-10-20	2021-10-27					2021-11-26	2021-12-17	2022-01-21		2022-04-08		
WD-37 / Construction of District AI Center at Sylhet with Three Storied Foundation a nd Training Center at Sylhet Dairy Farm.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	270,060.24	0.00	Pending Imp								2021-10-27	2021-11-03					2021-12-03	2021-12-24	2022-02-04		2022-04-22		
WD-38 / Construction of District AI Center at Faridpur with Three Storied Foundation & Drain.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	285,048.19	0.00	Pending Imp								2021-10-20	2021-10-27					2021-11-26	2021-12-17	2022-01-21		2022-04-08		
WD-41 / Construction of District AI Center at Chattogram n & Drain, Repairing of Road, Shed, Floors etc.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	232,602.41	0.00	Pending Imp								2021-10-20	2021-10-27					2021-11-26	2021-12-17	2022-01-21		2022-04-08		
WD-43/DLS/DDP/2020-21 / Construction of Hygienic Animal Slaughter House/ Wet Market at Upazila level with natural Drainage System (05 nos)	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,290,012.05	0.00	Pending Imp								2021-10-14	2021-10-21					2021-11-20	2021-12-17	2022-01-21		2022-07-14		
WD-44/DLS/DDP/2020-21 / Construction of Hygienic Animal Slaughter House/ Wet Market at Upazila level with natural Drainage System (05 nos)	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,290,012.05	0.00	Pending Imp								2020-08-06	2020-08-13					2020-09-03	2020-09-17	2020-10-29		2021-10-24		
WD-45/DLS/DDP/2020-21 / Construction of Hygienic Animal Slaughter House/wet market at Upazila level with natural Drainage system (05 nos)	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,290,012.05	0.00	Pending Imp								2021-10-05	2021-10-12					2021-11-11	2021-11-25	2022-01-06		2022-07-05		
WD-81 / Construction of District level Hygienic Slaughter House with necessary Drainage System (05 nos)	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,174,987.95	0.00	Pending Imp								2021-10-20	2021-10-30					2021-11-29	2021-12-20	2022-01-24		2022-07-23		
WD-82 / Construction of District level Hygienic Slaughter House with necessary Drainage System	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,174,987.95	0.00	Pending Imp								2021-10-03	2021-10-10					2021-11-09	2021-11-30	2022-01-04		2022-07-03		
WD-85 / Construction of Modern Semi Automatic Slaughter House with Drainage system at Chattogram City Corporation.	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SP D	10,000,000.00	0.00	Pending Imp								2020-03-01	2020-03-15					2020-04-05	2020-04-26	2020-05-31		2020-08-16		
WD-87 / Construction of Modern Semi Automatic Slaughter House with Drainage system at Rajshahi City Corporation.	IDA / 63300	Market Linkages and Value Chain Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SP D	10,000,000.00	0.00	Pending Imp								2021-12-20	2022-01-03					2022-02-17	2022-04-03	2022-05-31		2022-11-27		
WD-88 (1) / Construction of Seven Storied Dormitory Building, Main Gate, Boundary Wall and Entry Road from Dhaka A/D/Ch. Highway.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	968,674.70	0.00	Pending Imp								2021-12-01	2021-12-08					2022-01-07	2022-01-28	2022-03-11		2022-09-07		
WD-101 / Construction of Bio Gas Plant, with distribution line, Mechanical System for drying the slurry, Liquid extract or shed for dryers Manure Plant Manure Plant- 20 ton at 5 year CCBF including remodeling and activation of existing	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	843,373.49	0.00	Pending Imp								2021-12-15	2021-12-22					2022-01-21	2022-02-11	2022-03-18		2022-06-16		
WD-103 / Construction of Training center at Bogura Dairy Farm.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	111,746.99	0.00	Pending Imp								2021-11-17	2021-11-24					2021-12-24	2022-01-14	2022-02-18		2022-08-17		
WD-105 / Construction of On e Storied Training Center (18.5 Sqm) and Godown at Sylhet Dairy Farm.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	164,662.65	0.00	Pending Imp								2021-10-25	2021-11-01					2021-12-01	2021-12-22	2022-01-26		2022-07-25		
WD-106 / Construction of on e Storied Training Center (18.5 Sqm), Cattle Shed (2 nos e ach 576.50 Sqm) at Faridpur	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	355,180.72	0.00	Pending Imp								2021-11-10	2021-11-17					2021-12-17	2022-01-07	2022-02-11		2022-08-10		
WD-107 / Construction of Training Center Boundary Wall and Mini Deep Tube Well at Chattogram.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	215,819.28	0.00	Pending Imp								2021-11-30	2021-12-07					2022-01-06	2022-01-27	2022-03-03		2022-08-30		
LDDPW-17 / Construction works (Sqm) for establishment of demonstration Farm for innovative private Farmers. Barisal division	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	159,763.31	95,285.65	Under Implementation								2021-10-05	2022-03-21	2021-10-10				2021-11-09	2022-04-13	2021-12-09	2022-04-28	2022-01-20	2022-06-19	
LDDPW-115 / Repair & Renovation of CDL, FDI, & Nutrition Lab.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	333,251.63	255,537.74	Signed								2021-10-03	2021-11-03	2021-10-08				2021-11-07	2020-11-28	2021-12-07	2022-01-12	2022-01-18	2022-02-01	2022-07-17
LDDPW-8 / Construction of Small climate resilient housing for 5 cows Farms & Medium Climate Resilient housing for 10 cows Farms. Khulna division	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	123,538.46	0.00	Pending Imp								2021-10-20	2021-10-25					2021-11-24	2021-12-24	2022-02-04		2022-07-04		

LDPPW-15 / Construction works for establishment of demonstration Farm for innovative private Farmers. Khulna division	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	319,526.62	186,449.43	Under Implementation								2021-10-20	2022-03-21	2021-10-25						2021-11-24	2022-04-13	2021-12-24	2022-04-27	2022-02-04			2022-07-04
LDPPW-5 / Construction of Small climate resilient housing for -5 cows Farms & Medium Climate Resilient housing for 10 Cows Farms Barisal division	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	103,053.25	0.00	Pending Implementation								2021-09-23		2021-09-28						2021-10-28		2021-11-27		2022-01-08			2022-05-08
LDPPW-116A / Construction of Cow Shed-2 nos., Heifer Shed-2 nos. & Manure processor pit nos. at Faridpur and Barishal Dairy farm	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	89,411.76	63,475.26	Signed								2022-02-15	2022-03-15	2022-02-22						2022-03-22	2022-04-05	2022-04-21	2022-04-28	2022-06-02	2022-06-08		2023-02-27
LDPPW-117 / Construction of Cow Shed-2nos., Heifer Shed-2 nos. & Manure processor pit at Rajshahi and Bogura Dairy farm	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	89,411.76	66,848.08	Signed								2022-02-20	2022-03-15	2022-02-27						2022-03-27	2022-04-05	2022-04-26	2022-04-28	2022-06-07	2022-06-01		2023-03-04
LDPPW-118 / Construction of Cow Shed, Heifer Shed & Manure processor pit at Sylhet Dairy farm	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	44,705.88	35,800.17	Signed								2022-02-23	2021-11-01	2022-03-02						2022-03-30	2021-11-23	2022-04-29	2021-12-14	2022-06-10	2022-01-19		2023-03-07
LDPPW-119 / Construction of Cow Shed, Heifer Shed & Manure processor pit at Central Cattle Breeding and Dairy Farm, Savar, Dhaka	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	44,705.88	32,291.20	Signed								2022-02-27	2022-03-16	2022-03-06						2022-04-03	2022-04-06	2022-05-03	2022-04-28	2022-06-14	2022-06-08		2023-03-11
LDPPW-116 / Construction of a) Cow Shed, b) Heifer Shed & Manure processor pit for 06 nos Govt. Dairy Farm.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	269,822.48	0.00	Canceled								2021-09-15		2021-09-20						2021-10-20		2021-11-19		2021-12-31			2022-06-29
LDPPW-1 / Construction of Small and Medium Climate resilient housing for Farms at Dhaka Division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	103,989.47	0.00	Pending Implementation								2022-10-13		2022-10-18						2022-11-17		2022-12-17		2023-01-28			2023-07-27
LDPPW-2 / Construction of Small and Medium Climate resilient housing for Farms at Chittagong Division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	91,663.15	0.00	Pending Implementation								2022-09-06		2022-09-11						2022-10-11		2022-11-10		2022-12-22			2023-06-20
LDPPW-3 / Construction of Small and Medium Climate resilient housing for Farms at Sylhet Division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	91,663.15	0.00	Pending Implementation								2022-10-03		2022-10-08						2022-11-07		2022-12-07		2023-01-18			2023-07-17
LDPPW-4 / Construction of Small and Medium Climate resilient housing for Farms at Mymensingh	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	91,663.15	0.00	Pending Implementation								2022-09-22		2022-09-27						2022-10-27		2022-11-26		2023-01-07			2023-07-06
LDPPW-6 / Construction of Small and Medium Climate resilient housing for Farms at Rajshahi	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	91,663.15	0.00	Pending Implementation								2022-10-17		2022-10-22						2022-11-21		2022-12-21		2023-02-01			2023-07-31
LDPPW-7 / Construction of Small and Medium Climate resilient housing for Farms at Rangpur	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	91,663.15	0.00	Pending Implementation								2022-10-23		2022-10-28						2022-10-31		2022-11-30		2023-02-19			2023-08-18
LDPPW-9 / Construction works for establishment of demonstration Farm for innovative private Farmers at Dhaka division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	198,947.36	0.00	Pending Implementation								2022-10-17		2022-10-22						2022-11-21		2022-12-21		2023-02-01			2023-07-31
LDPPW-10 / Construction works for establishment of demonstration Farm for innovative private Farmers at Chattogram division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	149,210.52	0.00	Pending Implementation								2022-10-13		2022-10-18						2022-11-17		2022-12-17		2023-01-28			2023-07-27
LDPPW-11 / Construction works for establishment of demonstration Farm for innovative private Farmers at Sylhet Division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	99,473.68	0.00	Pending Implementation								2022-10-20		2022-10-25						2022-11-24		2022-12-24		2023-02-04			2023-08-03
LDPPW-12 / Construction works for establishment of demonstration Farm for innovative private Farmers at Mymensingh division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	149,210.52	0.00	Pending Implementation								2022-10-17		2022-10-22						2022-11-21		2022-12-21		2023-02-01			2023-07-31
LDPPW-13 / Construction works for establishment of demonstration Farm for innovative private Farmers at Rajshahi Division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	198,947.36	0.00	Pending Implementation								2022-11-09		2022-11-14						2022-12-14		2023-01-13		2023-02-24			2023-08-23
LDPPW-14 / Construction works for establishment of demonstration Farm for innovative private Farmers at Faridpur	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	248,684.21	0.00	Pending Implementation								2022-10-18		2022-10-23						2022-11-22		2022-12-22		2023-02-02			2023-08-01
LDPPW-46 / Construction/reconstruction of Hygienic Slaughtering market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation								2022-10-11		2022-10-16						2022-11-15		2022-12-15		2023-01-19			2023-07-18
LDPPW-47 / Construction/reconstruction of Hygienic Slaughtering market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation								2022-09-21		2022-09-26						2022-10-26		2022-11-25		2023-01-06			2023-07-05
LDPPW-48 / Construction/reconstruction of Hygienic Slaughtering market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation								2022-09-28		2022-10-03						2022-11-02		2022-12-02		2023-01-13			2023-07-12
LDPPW-49 / Construction/reconstruction of Hygienic Slaughtering market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation								2022-09-13		2022-09-18						2022-10-18		2022-11-17		2022-12-22			2023-06-20
LDPPW-50 / Construction/reconstruction of Hygienic Slaughtering market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation								2022-10-02		2022-10-07						2022-11-06		2022-12-06		2023-01-17			2023-07-16

DDPW-51 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation															2022-10-16	2022-10-21							2022-11-20	2022-12-20			2023-01-31	2023-07-30	
DDPW-52 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-18	2022-10-23							2022-11-22	2022-12-22			2023-02-02	2023-08-01
DDPW-53 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-05	2022-10-10							2022-11-09	2022-12-09			2023-01-20	2023-07-19
DDPW-54 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-04	2022-10-09							2022-11-08	2022-12-08			2023-01-19	2023-07-18
DDPW-55 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-09-27	2022-10-02							2022-11-01	2022-12-01			2023-01-12	2023-07-11
DDPW-56 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-10	2022-10-15							2022-11-14	2022-12-14			2023-01-25	2023-07-24
DDPW-57 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-12	2022-10-17							2022-11-16	2022-12-16			2023-01-27	2023-07-26
DDPW-58 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-10	2022-10-15							2022-11-14	2022-12-14			2023-01-25	2023-07-24
DDPW-59 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-09-29	2022-10-04							2022-11-03	2022-12-03			2023-01-14	2023-07-13
DDPW-60 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-09-20	2022-09-25							2022-10-25	2022-11-24			2023-01-05	2023-07-04
DDPW-61 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-10-30	2022-11-04							2022-12-04	2023-01-03			2023-02-14	2023-08-13
DDPW-62 / Construction/Reconstruction of Hygienic Slaughtering Slab/wet market at Upazila level	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,127,063.15	0.00	Pending Implementation																2022-11-22	2022-11-27							2022-12-27	2023-01-26			2023-03-09	2023-09-05
DDPW-81 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Sylhet Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-17	2022-11-22							2022-12-22	2023-01-21			2023-03-04	2023-08-31
DDPW-82 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Munshigonj Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-20	2022-11-25							2022-12-25	2023-01-24			2023-03-07	2023-09-03
DDPW-83 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Kustia Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-15	2022-11-20							2022-12-20	2023-01-19			2023-03-02	2023-08-29
DDPW-84 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Cumilla Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-15	2022-11-20							2022-12-20	2023-01-19			2023-03-02	2023-08-29
DDPW-120 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Dinajpur Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-13	2022-11-18							2022-12-18	2023-01-17			2023-02-28	2023-08-27
DDPW-121 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Rangpur Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-10	2022-11-15							2022-12-15	2023-01-14			2023-02-25	2023-08-24
DDPW-122 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Lalmonirhat Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-06	2022-11-11							2022-12-11	2023-01-10			2023-02-21	2023-08-20
DDPW-123 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Bogura Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-11-01	2022-11-06							2022-12-06	2023-01-05			2023-02-16	2023-08-15
DDPW-124 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Chapai Nawabganj Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-10-25	2022-10-30							2022-11-29	2022-12-29			2023-02-09	2023-08-08
DDPW-125 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Noakhali Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-10-20	2022-10-25							2022-11-24	2022-12-24			2023-02-04	2023-08-03
DDPW-126 / Construction of District level Hygienic Slaughter house with necessary Drainage system at Rajbari Municipality	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	554,778.94	0.00	Pending Implementation																2022-09-15	2022-09-20							2022-10-20	2022-11-19			2022-12-31	2023-06-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

DLS/DRMPPAIG-06 / 16 sets of Desktop Computers/ Laptop Computers, Printers, UPS and accessories	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	34,579.12	28,014.20	Signed		2018-04-03	2018-04-01	2018-04-08	2018-06-27		2018-05-20	2018-04-16	2018-06-19	2018-05-15	2018-07-24	2018-05-28	2019-01-20		
DLS/DRMPPAIG-07 / 1 no. Digital Camera, 5 nos. Digital Photocopiers, 2 nos. Fax Machine - 2 nos. Scanner, and 2 nos. Digital Multimedia Projector with Screens	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	23,565.58	12,745.56	Signed		2018-04-19	2018-04-01	2018-04-24	2018-06-27		2018-06-05	2018-04-16	2018-07-05	2018-05-17	2018-08-09	2018-06-12	2019-02-05		
DLS/DRMPPAIG-08 / 4 nos. split type 2 ton capacity Air C conditioners, 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	11,526.15	0.00	Cancelled		2018-04-09		2018-04-14	2018-06-27		2018-05-26	2018-04-16	2018-06-25	2018-05-09	2018-07-30		2019-01-26		
DLS/DRMPPAIG-12 / Office Furniture, Fixture, File Cabinet, helves, Closet, Almrah	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	12,806.72	8,785.69	Signed		2018-04-23	2018-05-08	2018-04-28	2018-06-27		2018-06-09	2018-05-24	2018-07-09	2018-05-29	2018-08-13	2018-06-07	2019-02-09		
DLS/DRMPPAIG-01 / Procurement of Office Supplies, and Consumables	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,842.61	3,515.98	Signed			2018-04-03	2018-04-16							2018-05-29	2018-04-25	2018-11-25		
DLS/DRMPPAIG-03 / Procurement of Bidding Machine, Shredder, Vacuum Cleaner, Water Dispenser, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,842.61	3,538.46	Signed			2018-04-16	2018-05-08							2018-06-11	2018-05-17	2018-12-08		
DLS/DRMPPAIG-08A / Split type air conditioner 3 nos. for immediate requirement.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,763.00	5,336.11	Signed			2018-06-15	2018-06-13							2018-08-10	2018-06-18	2019-02-06		
DLS/DRMPPAIG-08B / 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances and 1 no. split type 2 ton capacity Air Conditioner	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,763.15	0.00	Pending Implementation			2018-06-19								2018-08-14		2019-02-10		
DLS/DRMPPAIG-09 / Office Refurbishing for the offices of the Project Director and Deputy Project Director	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,842.61	3,422.28	Signed			2018-04-06	2018-03-18							2018-06-01	2018-03-28	2018-11-28		
DLS/DRMPPAIG-10 / Repair & reconstruction of civil works, sanitary & water supply line, electrical & thal glass fitting. Office Refurbishing	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	19,209.68	16,093.48	Signed		2018-05-24	2018-04-08	2018-05-29	2018-06-27		2018-07-10	2018-04-23	2018-08-09	2018-05-10	2018-09-13	2018-06-06	2019-03-12		
DLS/DRMPPAIG-13 / Computer Accessories and software. MS office & etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,520.00	5,092.86	Signed			2018-09-10	2018-10-08							2018-09-23	2018-10-18	2018-10-08		
DLS/DRMPPAIG-14 / Split type Air-Conditioner -3 nos.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,404.00	5,872.30	Signed			2018-09-11	2018-10-07							2018-09-23	2018-10-18	2018-10-08		
DLS/DRMPPAIG-15 / Procurement of 3 nos. laptop	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,265.00	3,891.28	Signed			2018-09-07	2018-10-07							2018-09-18	2018-10-18	2018-10-02		
DLS/DRMPPAIG-16 / Water Heater, Microwave Oven, Fridge, Water Purifier, Electronic Appliances, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,123.00	4,707.86	Signed			2018-09-11	2018-10-07							2018-09-25	2018-10-18	2018-10-10		
DLS/DRMPPAIG-17 / Phone set (land ph 02 nos, Cell phone 2 nos, Tab 2 Nos, LED Pocket(Vin Projector 01)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,945.00	2,535.23	Signed			2018-09-06	2018-08-29							2018-09-17	2018-09-10	2018-10-04		
DLS/DRMPPAIG-78A / Furniture for Project Management Unit (PMU)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,410.00	0.00	Pending Implementation			2019-04-23								2019-05-21		2019-05-28		
DLS/DRMPPAIG-102 / A) Intercom for Project Management Unit (50 user), B) Surveillance System (Camera minimum 10 nos)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,434.00	0.00	Pending Implementation			2019-04-23								2019-05-21		2019-06-11		
GD-45 / Equipment for improvement of Food Safety lab. (BLR)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	244,428.67	Signed		2019-08-19	2019-12-23	2019-08-28			2019-09-11	2020-01-09	2019-09-18	2020-02-10	2019-10-23	2020-02-11	2020-01-08		
GD-56 / Drug for Dairy cattle deworming program.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	216,867.47	375,945.27	Signed		2019-08-19	2020-02-20	2019-08-28			2019-09-11	2020-04-27	2019-09-18	2020-05-31	2019-10-23	2020-07-01	2020-01-08		
GD-57 / Drug for Beef cattle deworming program.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	216,867.47	115,036.09	Signed		2019-08-19	2021-06-23	2019-08-28			2019-09-11	2021-08-17	2019-09-18	2021-09-20	2019-10-23	2021-10-10	2020-01-08		
GD-63 / Consumable items for farm diagnostic lab. and FOI L & CDIL	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	366,024.10	337,676.75	Signed		2019-08-19	2020-02-24	2019-08-28			2019-09-11	2020-04-27	2019-09-18	2020-07-16	2019-10-23	2020-08-17	2020-01-08		
GD-74 / Procurement of Computer and associated equipment's	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,481.93	0.00	Pending Implementation		2019-08-19		2019-08-29			2019-09-12		2019-09-19		2019-10-24		2020-01-09		
GD-76 / Procurement of Photocopier	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,939.76	4,808.66	Signed			2019-10-15	2020-06-17							2019-11-04	2020-06-25	2019-11-24		
GD-87 / Procurement of Bi-Cycle for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	759,036.14	413,768.68	Signed		2019-09-01	2019-12-22	2019-09-15	2020-08-31		2019-10-06	2020-01-08	2019-10-27	2020-01-21	2019-12-01	2020-01-23	2020-02-16		
GD-88 / Procurement of Tab for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,113,253.01	1,063,831.81	Signed		2019-10-01	2020-02-09	2019-10-15			2019-11-05	2020-02-26	2019-11-26	2020-03-16	2019-12-31	2020-04-20	2020-03-17		
GD-89 / Procurement of Kit for LSP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	354,216.87	282,534.34	Signed		2019-10-01	2020-02-09	2019-10-15			2019-11-05	2020-02-27	2019-11-26	2020-05-20	2019-12-31	2020-06-02	2020-03-17		
GD-96 (2) / Consumable items such as emergency drug, antiseptic etc 180 UNIT	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	397,241.38	488,941.21	Signed		2019-09-22	2020-04-28	2019-09-27			2019-11-08	2020-05-28	2019-12-08	2020-09-06	2020-01-12	2021-07-26	2023-12-31		

GD-66 / Procurement of Mobile Veterinary Clinic with Registration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		11,934,216.87	4,716,000.00	Signed							2020-02-09	2020-03-30	2020-03-05	2020-05-14					2020-04-16	2020-07-15	2020-05-16	2020-12-07	2020-06-27	2021-05-31	2021-06-22
GD-66 / Procurement of Mobile Veterinary Clinic with Registration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		11,934,216.87	0.00	Canceled							2019-08-19		2019-09-09					2019-09-23		2019-09-30		2019-11-04		2020-01-20	
DLS/LDDP/EAPER/G-13 / Supply of 300-400L Capacity Deep Freezer to store Vaccines and Medicines	IDA / 63300	Unallocated funds	Post	Request for Bids	Open - National	Single Stage - One Envelope		265,000.00	235,611.16	Signed							2020-06-07	2020-09-02	2020-06-12					2020-07-24	2020-10-04	2020-08-23	2020-10-04	2020-09-27	2020-12-28	2021-03-26	
DLS/LDDP/EAPER/G-14 / Supply of 600 nos Milk Cream Separator Machine (50-100lph)	IDA / 63300	Unallocated funds	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	128,294.69	Signed							2020-06-07	2020-09-02	2020-06-12					2020-07-24	2020-10-04	2020-08-23	2020-10-04	2020-09-27	2021-01-24	2021-03-26	
DLS/LDDP/EAPER/G-11 / Supply of 63 Nos MWC (Double Cabin Pick with Canopy and Customization)	IDA / 63300	Unallocated funds	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,965,000.00	1,611,604.23	Signed							2020-06-30	2020-07-08	2020-07-07	2020-07-14					2020-08-18	2020-09-03	2020-09-17	2020-12-01	2020-10-22	2021-03-08	2021-10-22
GD-40 / Consumables item for research Laboratories	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		202,409.64	0.00	Canceled							2019-09-01		2019-09-15					2019-10-06		2019-10-20		2019-11-03		2019-12-01	
DLS/LDDP/2020-21/GD-42 / Consumables for selected network of food safety laboratories	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		37,951.81	36,907.86	Signed							2020-08-16	2020-10-20	2020-08-23					2020-09-06	2020-11-08	2020-09-20	2020-11-08	2020-11-01	2021-03-01	2020-12-31	
DLS/LDDP/2020-21/GD-76 (1) / Photocopying and Printing Equipment	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,686.75	0.00	Canceled																	2020-10-05		2020-10-15		
DDP/G-75 / Procurement of Desktop Computers and Associated Equipment	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,481.93	0.00	Canceled							2021-05-10								2021-06-16		2021-07-31		2021-09-11		2021-12-10
DDP/G-43 / Procurement of Books & Journals	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,277.11	18,807.86	Signed							2020-12-24	2021-03-25	2020-12-31					2021-01-30	2021-04-04	2021-03-01	2021-04-04	2021-04-12	2021-04-05	2021-07-11	
DDP/G-62 / Procurement of Equipment Set for Mini-Diagnostic Labs at Upazila level (4 BS Upazila)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,481,927.71	0.00	Under Implementation							2021-01-03	2021-08-26	2021-01-17	2021-09-02					2021-03-03		2021-04-17		2021-07-14		2022-01-10
DDP/G-78 / Procurement of Laptops Computers for Capacity Building Support of DLS (Risk Based Inspection, Assessment, Monitoring, Communication)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		95,000.00	57,702.54	Signed							2020-10-29	2021-02-22	2020-11-05					2020-12-05	2021-03-11	2021-01-04	2021-03-11	2021-02-15	2021-06-10	2021-05-16	
DDP/G-67 / Procurement of Mobile Veterinary Clinic (119 Nos)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,889,843.37	2,745,597.70	Signed							2020-10-25	2020-10-19	2020-11-08	2021-01-18					2020-12-23	2021-03-08	2021-02-06	2021-06-15	2021-04-20	2021-08-26	2021-10-17
DLS/LDDP/2020-21/GD-40 & 41 / Procurement of Consumable Items for Research Laboratories under Department of Livestock Services (DLS) (Different Chemicals, Re-Agents and others)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		404,819.28	394,815.26	Signed							2020-10-15	2020-11-29	2020-10-22					2020-11-21	2020-12-22	2020-12-21	2020-12-22	2021-02-01	2021-03-01	2021-05-02	
GD-51 / Procurement of Syringe, Cool Box etc for FMD, PPV & ND Vaccination Program.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		266,915.67	248,355.76	Signed							2020-11-01	2020-12-30	2020-11-08					2020-11-29	2021-01-31	2020-12-20	2021-01-31	2021-01-24	2021-06-22	2021-04-24	
GD-79 / Printing of Materials for different programs.	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,481.93	0.00	Pending Implementation							2020-12-20								2021-01-17		2021-02-07		2021-03-14		2021-05-13
GD-66 (2) / DLS/LDDP/2020-21 / Equipment's for Mobile Veterinary Clinic (63 nos)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		459,337.35	0.00	Canceled							2020-10-31								2020-11-28		2020-12-12		2021-01-16		2021-04-16
DLS/LDDP/2020-21/GD-68 / Procurement of Consumables Items for 180 nos Mobile Veterinary Clinic (Injection, Ointment, Liquid Vitamin etc.)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		188,144.58	0.00	Under Implementation							2020-10-15	2020-10-20	2020-10-22						2020-11-12	2020-11-15	2020-12-03		2021-01-14		2021-04-14
GD-80 / Procurement of Goods for Farmers on Food Safety.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,481.93	0.00	Pending Implementation							2019-09-01								2019-10-06		2019-10-27		2019-12-01		2020-02-16
GD-44 / Procurement of Computer Hardware & software for Laboratories	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		96,385.54	94,133.23	Signed							2020-11-18	2021-03-18	2020-11-25					2020-12-25	2021-04-07	2021-01-24	2021-04-07	2021-03-07	2021-06-10	2021-06-05	
DDP/G-76(1) / Procurement of Photocopy Machine and Printing Equipment	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		17,686.75	0.00	Canceled							2020-11-15								2020-12-13		2021-01-03		2021-02-07		2021-04-08
DLS/LDDP/EAPER/G-10 / Supply of Antiseptic Disinfectant and Bleaching Powder	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Canceled																	2020-08-04		2021-01-31		
DDP/EAPER/G-10 / Procurement of Antiseptic Disinfectant and Bleaching Powder	IDA / 63300	Unallocated funds	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,000.00	11,710.69	Signed							2020-11-10	2020-10-07	2020-11-17					2020-12-08	2020-10-25	2020-12-29	2020-10-25	2021-02-02	2020-12-22	2021-04-03	
GD-48 / Procurement of FMD Vaccine.	IDA / 63300	Productivity Improvement	Post	Direct Selection	Direct			296,385.54	290,096.16	Signed							2020-11-15	2020-09-30	2020-11-29	2020-12-03								2021-01-17	2021-01-27	2022-01-12	
GD-43 / Books & Journal	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,024.10	0.00	Canceled																		2019-11-01		2019-11-21	
DDP/G-78(1) / Procurement of Furniture for Capacity Building Support of DLS (Risk Based Inspection, Assessment, Monitoring, Communication).	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		25,860.00	21,090.74	Signed							2020-11-01	2021-02-22	2020-11-08					2020-12-08	2021-03-11	2021-01-07	2021-05-23	2021-02-18	2021-06-17	2021-05-19	

LDPRG-110 / Procurement of equipment (hand feed tray, bucket, milk can, milk measuring pot etc.) for demonstration farm for innovative private Farmers at Rangpur, Rajshahi, Dhaka, Chittogram, Sylhet & Mymensingh division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	137,600.00	0.00	Pending Implementation	2022-10-18	2022-10-23	2022-11-22	2022-12-22	2023-02-02	2023-08-01
LDPRG-117 / Procurement of vitamin-mineral premix, antihelmintics, disinfectant and etc. for demonstration Farm for innovative private Farmers at Rangpur, Rajshahi, Dhaka, Chittogram, Sylhet & Mymensingh division	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	31,494.73	0.00	Pending Implementation	2022-09-13	2022-09-18	2022-10-18	2022-11-17	2022-12-29	2023-06-27
LDPRG-112 / Procurement of Poultry DOC (Broiler, Sonali, Quail and Local chicken) under Investment support	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	81,052.63	0.00	Pending Implementation	2022-10-20	2022-10-25	2022-11-24	2022-12-24	2023-02-04	2023-08-03
LDPRG-116 / Procurement of Utensils for Farms (Dairy Cattle, Beef Cattle, Goat and Sheep) under Investment support	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	494,736.84	0.00	Pending Implementation	2022-10-20	2022-10-25	2022-11-24	2022-12-24	2023-02-04	2023-08-03
LDPRG-114 / Procurement of Free and Medicine-Vaccine for Broiler, Sonali and Quail under Investment support	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	316,842.10	0.00	Pending Implementation	2022-10-24	2022-10-29	2022-11-28	2022-12-28	2023-02-08	2023-08-07

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
DLS/DRMP/PPA/NC-03A / Study tour in India for Insurance, co-operative and Dairy Hub model in India	IDA / V1040	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct			32,017.81	0.00	Pending Implementation					2018-06-10	2018-06-15												2018-07-20	2019-01-16
DLS/DRMP/PPA/NC-01C / Workshop, Conference, Meeting, FGD	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,300.00	0.00	Pending Implementation						2018-09-04												2018-10-30	2019-04-28
DLS/DRMP/PPA/NC-01 / Workshop, Conference, Meeting, FGD. In some cases, Direct Procurement and in some cases Request for Quotation, as and when required basis.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,300.00	5,917.16	Signed						2018-06-25	2018-03-12										2018-08-20	2018-03-19	2019-02-16
DLS/LDDPS-T2 / Vehicle Rental for 12 Months, Effective from January, 2019). The Agreement signing date between 2 parties is 18/12/2018	IDA / 63300	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct			11,566.00	0.00	Pending Implementation					2019-04-18	2019-04-22												2019-05-09	2019-12-31
DLS/LDDP/EAP/ER/NC-6 / Preparation of Docu Drama on importance of Farm Hygiene and Workers Health Safety during Covid-19 lock down	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	7,488.65	Signed						2020-06-09	2020-10-08										2020-08-04	2020-10-19	2021-01-31
DLS/LDDP/EAP/ER/NC-4 / Preparation of TVC Dialogue on importance of consumption of Animal Protein during corona situation	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,971.56	Signed						2020-06-09	2020-05-20										2020-08-04	2020-05-27	2021-01-31
DLS/LDDP/EAP/ER/NC-3 / Preparation of TVC Dialogue on Continuation of Farming Business to contribute country Food Security	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	2,985.78	Signed						2020-06-09	2020-05-17										2020-08-04	2020-05-20	2021-01-31
DLS/LDDP/EAP/ER/NC-2 / Preparation of TVC Monologue on Consumption of Milk, Meat and Eggs to fight against Corona	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	2,891.37	Signed						2020-06-09	2020-07-15										2020-08-04	2020-07-21	2021-01-31
DLS/LDDP/EAP/ER/NC-1 / Preparation of TVC Monologue on immediate response to Corona	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	2,891.37	Signed						2020-06-09	2020-07-15										2020-08-04	2020-07-21	2021-01-31
DLS/LDDP/EAP/ER/NC-7 / Preparation of Documentary on Development of LDDP and EAP for Livestock Sector	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,500.00	8,078.31	Signed						2020-12-08	2020-10-20										2021-02-03	2020-11-01	2021-04-04
DLS/LDDP/EAP/ER/NC-8 / Preparation of Documentary on Contribution of CER-EAP for Business Continuation and Supply Chain Restoration	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,500.00	8,137.27	Signed						2021-01-04	2021-03-28										2021-02-23	2021-04-08	2021-04-24
DLS/LDDP/EAP/ER/NC-5 / Preparation of Docu Drama on importance of feeding silage to Farm Animal	IDA / 63300	Unallocated funds	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	7,429.68	Signed						2020-12-15	2020-10-20										2021-02-03	2020-11-01	2021-04-04
DLS/DRMP/PPA/NC-03 / Foreign Study tour on Food safety value chain practices in USA/ Canada/Europe for DG, DLS, Secretary, MOFL including govt. team	IDA / V1040	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct			64,036.00	0.00	Canceled				2018-09-17	2018-09-22													2018-10-05	2018-11-19
SD-80/DLS/LDDP/2020-21 / Office Security and Cleaning	IDA / 63300	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct			54,000.00	0.00	Canceled					2020-08-16	2020-08-21												2020-09-28	2021-03-27
LDPRG-80 / Procurement of Office Security and Cleaning Services	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		54,000.00	0.00	Pending Implementation					2021-01-05	2021-01-12					2021-02-02		2021-02-23				2021-03-30	2024-03-29	
LDDP/NC-83 / Non Consulting Service for organizing journalist Fellowship Program in Livestock Sector	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	45,960.38	Signed						2022-02-15	2022-02-17										2022-04-05	2022-02-28	2022-07-04

LDDP/NC5-89 / Non-Consulting Services for documentary preparation on (i) Mobile Veterinary Clinic (MVC), (ii) Producer Group (PG) Formation and (iii) Livestock Farmers Field School	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,236.00	49,089.50	Signed					2022-06-15					2022-08-15	2022-06-15	2022-11-13	
LDDP/NC5-90 / Non-Consulting Services for documentary preparation on Livestock Exhibition 2022	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,412.00	6,070.21	Signed					2022-06-06					2022-08-18	2022-05-26	2022-10-17	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
DLS/DDPS-67 / Agro-Business Planning, Technology and Marketing Advice and Implementation Support Livestock and Dairy Development Project (LDDP)	IDA / 63300	Productivity Improvement	Prior	Quality And Cost-Based Selection	Open - International		6,000,000.00	5,661,065.34	Signed	2019-07-25	2020-01-29	2019-08-15	2020-02-03	2019-09-28	2020-11-24					2019-10-26	2021-02-14	2019-11-25	2021-06-02	2019-12-30	2021-08-02	2020-02-03	2021-11-23	2021-02-02
LDDPS-39 / Consulting Services for Design and Supervision of Civil, Electrical & Mechanical works and other procurement	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		3,750,000.00	2,621,583.73	Signed	2019-07-21	2019-08-08	2019-08-11	2019-08-09	2019-09-15	2020-03-08					2019-10-06	2020-06-03	2019-11-05	2020-08-05	2019-12-10	2020-12-10	2020-01-14	2021-05-15	2021-01-13
DLS/DDPS-39 / Engineering Consulting Firm Selection / site survey, Drawing, Design and Supervision of construction works	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		3,750,000.00	0.00	Canceled	2019-04-18		2019-04-22		2019-05-12						2019-05-16		2019-05-20		2019-05-27		2019-06-17		2023-12-31
S-7 / The PMU will hire Environmental and Social Impact Assessment (ESIA) firm for 06 (six) Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		361,445.78	115,355.10	Signed	2020-03-22	2020-03-22	2020-04-12		2020-05-26	2020-11-15					2020-06-23	2020-12-31	2020-07-23	2021-05-04	2020-08-27	2021-05-24	2020-10-01	2021-06-13	2023-12-31
SD-65 / Participatory Mapping of Farmers Group, Baseline Studies, National Risk Analysis and Management Strategy Development	IDA / 63300	Project Management Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct		438,614.46	428,200.00	Signed																	2020-07-30	2020-12-06	2021-07-30
SD-74 UNIDO / Gap analysis of existing legislation, drafting legal amendments, development of baseline data of food safety, establishment of an initial origin food inspection program and quality assurance scheme	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct		1,272,445.78	1,242,353.00	Signed																	2020-07-08	2021-07-13	2023-06-23
SD-75 UNIDO / AMR Surveillance, risk mitigation and monitoring of microbial, chemical & residual hazards	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct		567,530.12	554,118.00	Signed																	2020-07-08	2021-03-11	2022-06-28
SD-76 / Farmers/Producers Group Formation and Mobilization for Farm Development	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct		1,875,000.00	1,830,800.00	Signed																	2020-07-30	2021-07-08	2023-07-15
SD-77 / Development of FFS Curricula, Livestock Extension Manual, Animal Breeding & AI Policy; Livestock Extension Policy, Vaccination Strategy, Hatchery Act & Rules, Sustainability Model for small & medium dairy and poultry farming, etc.	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct		751,277.11	733,600.00	Signed																	2020-07-30	2021-01-31	2021-07-30
LDDPS-40 / Consulting Services (Firm) for Website Development and Operations for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		120,482.00	0.00	Pending Implementation	2021-01-03		2021-01-24		2021-03-24						2021-04-23		2021-06-07		2021-07-05		2021-08-09		2022-08-09
DLS/DDPS-41 / Developed Project Management Information System (PMIS) and Accounting Software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Canceled	2019-06-30		2019-07-14		2019-08-04						2019-08-18		2019-08-25		2019-09-22		2019-10-06		2020-10-05
SD-63/LDDP/DLS/2020-21 / Consulting Service (Firm) for Feasibility Study on Total Mixed Ration/ Densefed Total Mixed Ration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2021-02-14		2021-02-28		2021-04-28						2021-05-28		2021-07-12		2021-08-09		2021-09-20		2022-03-19
SD-73 / Consulting Services (Firm) for Computerized Project Management and Information System (CPMIS) to Design and Develop Computerized Data Entry and Reporting System Software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation	2019-09-01	2019-07-10	2019-09-15		2019-10-13						2019-10-20		2019-10-27		2019-11-10		2019-12-01		2023-12-31
DLS/DRM/PPA/17 / Consulting Services (Firm) for Designing and Costing of Integrated Livestock Manure Management Plans for Central Cattle Breeding & Dairy Farm - CCD	IDA / V1040	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		6,403.00	0.00	Pending Implementation	2018-09-16		2018-09-19		2018-09-26						2018-09-30		2018-10-05		2018-10-14		2018-10-30		2018-12-04
LDDPS-84 / Consultancy Services for Assessment of Impact of deworming awareness campaign program	IDA / 63300	Productivity Improvement	Post	Least Cost Selection	Open - National		6,804.73	0.00	Canceled	2021-10-05	2021-11-10	2021-10-26		2021-12-09						2022-01-06		2022-02-05		2022-03-12		2022-04-16		2022-10-13
LDDPS-87 / Consultancy Services for Periodic Beneficiary Assessment and Process Monitoring under LDDP	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		982,248.52	0.00	Pending Implementation	2021-12-28		2022-01-18		2022-03-03						2022-03-31		2022-04-30		2022-06-04		2022-07-09		2023-07-09
LDDPS-3 / Consultancy Services for Institutional Capacity Human Resources Development Plan	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		196,449.70	0.00	Pending Implementation	2021-11-01		2021-11-22		2022-01-21						2022-02-20		2022-03-22		2022-04-26		2022-05-31		2023-05-31

LDDP/5-85 / Consultancy Services for Assessment of Impact of Progressive Management of Mastitis, Reproductive and Metabolic Diseases	IDA / 63300	Market Linkages and Value Chain Development	Post	Least Cost Selection	Open - National		6,331.36	0.00	Canceled	2021-10-20	2021-11-10	2021-11-10	2021-12-24		2022-01-21	2022-02-20	2022-03-27	2022-05-01	2022-10-28		
LDDP/5-6 / Consulting Services on Feasibility Study on Bangladesh Dairy Development Board, Bangladesh Dairy Research Institute, Bangladesh Poultry Research Institute.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2021-11-30		2021-12-21	2022-02-03		2022-03-03	2022-04-02	2022-05-07	2022-06-11	2023-06-11		
SD-6 (1) / LDDP/2020-21 / Consulting Service (Firm) for Feasibility Study on Bangladesh Dairy Research Institute	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Canceled	2021-12-01		2021-12-22	2022-02-04		2022-03-06	2022-03-20	2022-04-10	2022-05-15	2022-11-11		
LDDP/5-88 / Consultancy Services for Risk Based Audit for CERC-EAP and LDDP.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		42,000.00	37,495.78	Signed	2021-11-10	2021-09-23		2021-11-24	2022-01-23			2021-12-24	2022-03-07	2022-01-14	2022-03-22	2022-04-14
LDDP/5-68 / Consulting Services for (a) Design/development of an electronic and online-based cattle traceability system; (b) Develop Livestock Risk Mitigation Products (Insurances) and services and (c) Conduct to support the development of a National Livestock	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Quality And Cost-Based Selection	Open - International		2,636,470.00	0.00	Canceled	2022-03-15		2022-04-05	2022-06-10		2022-07-25	2022-08-24	2022-09-28		2022-11-26	2023-11-26	
LDDP/5-85A / Consultancy Services for Assessment of Impact of Progressive Management of Mastitis, Reproductive and Metabolic Diseases	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		6,331.36	0.00	Pending Implementation	2022-02-15			2022-03-17				2022-04-16		2022-05-21	2022-11-17	
LDDP/5-84A / Consultancy Services for Assessment of Impact of deworming awareness campaign program	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		6,804.73	0.00	Pending Implementation	2022-02-22			2022-03-24				2022-04-23		2022-05-28	2022-11-24	
LDDP/5-83 / Consultancy Services (Firm) for Journalist Fellowship Program on Activities of Livestock Sector	IDA / 63300	Project Management Monitoring and Evaluation	Post	Least Cost Selection	Open - National		47,337.27	0.00	Canceled	2021-10-20		2021-11-10	2021-12-24		2022-01-21	2022-02-20	2022-03-27	2022-05-01	2022-10-28		
LDDP/5-68A / Consulting Services for Establishment of PIC-Conditions for Bangladesh Integrated Network for Livestock Information (BINLI)	IDA / 63300	Productivity Improvement	Prior	Quality And Cost-Based Selection	Open - International		2,636,470.00	0.00	Under Implementation	2022-03-10	2022-02-24	2022-03-31	2022-03-14	2022-05-14	2022-06-28	2022-07-28	2022-09-01	2022-10-06	2024-10-05		
LDDP/5-11 / Consultancy Services for Assessment of Impact of Vaccination, Poultry farm management interventions and Parasite control program	IDA / 63300	Market Linkages and Value Chain Development	Post	Quality And Cost-Based Selection	Open - National		54,210.52	0.00	Pending Implementation	2023-01-10		2023-01-31	2023-03-16		2023-04-13	2023-05-13	2023-06-17	2023-07-22	2024-07-21		
LDDP/5-60 / Consultancy Services for Awareness Building, Campaign on disease information and reporting/traceability system	IDA / 63300	Productivity Improvement	Post	Quality And Cost-Based Selection	Open - National		78,947.36	0.00	Pending Implementation	2023-01-15		2023-02-05	2023-03-21		2023-04-18	2023-05-18	2023-06-29	2023-08-03	2024-08-02		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DLS/LDDP/SD-22 / PMU will hire engineering Expert (01 Person) for 42 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.00	0.00	Under Implementation	2019-04-23	2019-05-21	2019-07-03		2019-07-05		2019-08-09		2023-01-20	
DLS/LDDP/36A / PMU will hire Procurement Specialist (1 nos) for 48 month	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31	
DLS/LDDP/36B / PMU will hire 01 procurement specialist for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31	
DLS/LDDP/38A / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31	
DLS/LDDP/38B / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31	
SD-15 / PMU will hire Junior Monitoring Specialist 01 (One) for 36 Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		151,807.23	102,058.53	Signed	2019-09-15	2019-10-29	2019-10-13	2020-03-02	2019-10-20	2020-03-01	2019-11-24	2020-03-09	2023-12-31	
SD-24 / Project Management Expert: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Canceled	2019-10-13	2019-11-13	2019-12-01		2019-12-22		2020-01-26		2023-12-31	
SD-27 / Junior Agribusiness Specialist: PMU will hire expert for 24 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		86,746.99	89,627.94	Signed	2019-10-20	2019-10-29	2019-12-08	2020-06-03	2019-12-29	2020-06-03	2020-02-02	2020-07-01	2023-12-31	
SD-34 / Environment and Social Safeguard Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	192,251.93	Signed	2019-11-03	2019-11-27	2019-12-22	2020-07-05	2020-01-12	2020-07-29	2020-02-16	2020-08-09	2023-12-31	
SD-35 / Senior Procurement Specialist: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	196,072.91	Signed	2019-09-22	2020-02-24	2019-11-10	2020-07-05	2019-12-01	2020-07-29	2020-01-05	2020-09-01	2023-12-31	
SD-37 / Senior Financial Management Specialist (SFMS): PMU will hire expert for 60 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		289,156.63	0.00	Canceled	2019-09-22	2019-11-27	2019-11-10	2020-07-05	2019-12-01		2020-01-05		2023-12-31	

SD-12 / PMU will hire 01 Position of Senior Monitoring & Evaluation Specialist (48 Months)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-12-08		2019-12-29		2020-02-02		2020-07-31
SD-30 / Food Safety and Quality Control Experts: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2019-11-03	2020-01-30	2019-12-22		2020-01-12		2020-02-16		2023-12-31
SD-20 / PMU will hire Animal Health Expert 01 (One) for 42 Months.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	176,522.65	Signed	2019-10-24	2020-01-30	2019-11-21	2020-07-20	2019-11-28	2020-07-23	2020-01-02	2020-08-09	2024-02-21
SD-17 / PMU will hire Training & Extension Expert 01 (One) for 48th months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-11-17		2019-11-24		2019-12-29		2024-01-28
SD-14 / PMU will hire 01 Position of ICT Expert (48 Months)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	172,327.14	Signed	2019-10-24	2020-01-30	2019-12-12	2020-11-05	2020-01-02	2020-11-05	2020-02-06	2020-12-01	2020-08-04
SD-18 / National Dairy Expert: PMU will hire Expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	176,460.22	Signed	2019-10-24	2020-02-02	2019-12-12	2020-06-07	2020-01-02	2020-07-20	2020-02-06	2020-08-10	2020-08-04
DDP/SD-24 / Project Management Expert: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		231,325.30	0.00	Under Implementation	2020-01-20	2019-11-19	2020-03-09		2020-03-30		2020-05-04		2020-09-01
S-29 / International Slaughter/Meat Processing Expert 12 person-months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Under Implementation	2020-02-16	2020-01-30	2020-04-27	2020-08-09	2020-05-11		2020-06-15		2023-12-31
SD-21 / PMU will hire Animal Reproductive Health Expert 4 2 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	152,113.70	Signed	2020-02-16	2020-01-30	2020-03-22	2021-03-22	2020-04-05	2021-03-22	2020-05-10	2021-04-01	2023-12-31
SD-23 / Ruminant Nutrition Expert: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-23		2020-04-13		2020-05-18		2024-04-22
SD-25 / PMU will hire Climate Smart Livestock Husbandry Expert (National) for 42 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-22		2020-04-05		2020-05-10		2023-12-31
DLS/DRMP/PPA/S-01 / Selection of Short-term International Consultant to prepare EAP Implementation Field Manual	IDA / 63300	Unallocated funds	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-05-31	2020-07-13	2020-06-05		2020-06-26		2020-07-31		2020-10-31
DDP/S-33 / Consulting Services (Individual) of Communication and Public Relation Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		115,662.65	0.00	Under Implementation	2021-01-14	2020-11-05	2021-03-29		2021-04-26		2021-06-07		2023-05-28
SD-26 / Consultancy Services (Individual) of Senior Agri-Business Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Pending Implementation	2019-10-20		2020-01-18		2020-02-17		2020-04-17		2024-03-15
DLS/DRMP/PPA/S-08 / Gender Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		14,727.85	0.00	Canceled	2018-06-03		2018-06-08		2018-06-29		2018-08-03		2019-01-30
DLS/DRMP/PPA/S-03 / Project Management Consultant (Team Leader)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		44,183.56	0.00	Canceled	2018-04-25		2018-06-13		2018-07-04		2018-08-08		2019-02-04
DLS/DRMP/PPA/S-15 / Cattle Insurance Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Canceled	2018-04-10		2018-04-15		2018-05-06		2018-06-10		2018-12-07
DLS/DRMP/PPA/S-12 / Market Development and Value Chain Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		29,455.71	0.00	Canceled	2018-05-08		2018-05-13		2018-06-03		2018-07-08		2019-01-04
DLS/DRMP/PPA/S-07 / Monitoring & Evaluation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Canceled	2018-04-26		2018-05-01		2018-05-22		2018-06-26		2018-12-23
SD-64 / PMU will hire Consulting services for preparing vaccination card, training manual, and leaflets etc	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		6,506.02	0.00	Canceled	2019-09-15		2019-10-13		2019-10-20		2019-11-24		2023-12-31
SD-38 (B) / Consulting Services (Individual) of Junior Financial Management Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,722.89	151,188.18	Signed	2019-09-22	2019-10-10	2019-11-10	2019-12-15	2019-12-01	2019-12-19	2020-01-05	2020-01-16	2023-12-31
SD-32 / Consulting Services (Individual) of Social and Gender Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		86,746.99	0.00	Under Implementation	2020-02-20	2020-02-20	2020-05-05		2020-05-26		2020-06-30		2021-12-22
SD-38 (A) / Consulting Services (Individual) of Junior Financial Management Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,722.89	151,188.18	Signed	2019-09-22	2019-10-10	2019-11-20	2019-12-15	2019-12-11	2021-02-11	2020-01-15	2019-12-19	2024-01-10
SD-31 / Consulting Services (Individual) of AMR Surveillance Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Pending Implementation	2020-02-20		2020-05-11		2020-06-01		2020-07-06		2024-02-01
SD-13 / Consulting Services (Individual) of Knowledge Management Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2020-02-20		2020-05-04		2020-05-25		2020-06-29		2024-01-25
DLS/DRMP/PPA/S-16 / Consulting Services (Individual) of Engineer.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		36,819.64	0.00	Pending Implementation	2018-06-28		2018-07-03		2018-07-24		2018-08-28		2019-02-24
SD-28 / Consulting Services (Individual) of International Dairy Processing Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
SD-19 / Consulting Services (Individual) of Poultry Nutrition Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31
DLS/DRMP/PPA/S-05 / Consulting Services (Individual) of Development Project Proposal (DPP) Preparation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Pending Implementation	2018-04-09		2018-04-14		2018-05-05		2018-06-09		2018-12-06

SD-36 (A) / Consulting Services (Individual) of Junior Procurement Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	161,896.36	Signed	2019-09-22	2020-03-01	2019-11-10	2020-06-04	2019-12-01	2020-06-04	2020-01-05	2020-08-10	2023-12-31	
SD-36 (B) / Consulting Services (Individual) of Junior Procurement Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	161,896.36	Signed	2019-09-22	2019-10-01	2019-11-10	2019-12-15	2019-12-01	2019-12-26	2020-01-05	2020-02-10	2023-12-31	
SD-73 UNIDO / Consulting Services for Establishment of Pre-Conditions for Livestock Insurance in Bangladesh	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Direct Selection	Direct		2,700,000.00	0.00	Canceled	2022-02-10		2022-02-20				2022-04-26		2022-10-23	
LDPRS-81 / Consultancy Services for Exhibition/ Demonstration of milk & milk product in school children (01 Primary School/Upazila)	IDA / 63300	Productivity Improvement	Prior	Direct Selection	Direct		12,581,065.08	0.00	Pending Implementation	2022-02-01		2022-02-21				2022-04-27		2023-04-22	
LDPRS-37A / Senior Financial Management Specialist (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		113,000.00	0.00	Canceled	2021-11-01		2021-12-20		2022-01-10		2022-02-14		2023-12-31	
LDPRS-22A / Engineering Expert (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		113,000.00	130,593.99	Signed	2021-11-01	2021-10-17	2021-12-20	2022-01-23	2021-12-25	2022-02-14	2022-01-15	2022-02-15	2023-11-28	
LDPRS-86 / Consultancy Services for Evaluation of CERC-EAP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct		130,000.00	128,445.69	Signed	2021-09-14	2021-10-17	2021-09-24	2021-10-27			2021-11-28	2021-12-13	2022-05-27	
LDPRS-37 / Senior Financial Management Specialist (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		127,000.00	0.00	Pending Implementation	2021-11-21		2021-11-26		2021-12-17		2022-01-30		2024-01-20	
LDPRS-22B / Selection of Engineering Expert (Individual)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		197,647.00	0.00	Pending Implementation	2022-07-20		2022-09-09		2022-09-19		2022-10-24		2025-04-11	
LDPRS-37B / Selection of Senior Financial Management Specialist (Individual)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		141,177.00	0.00	Pending Implementation	2022-07-14		2022-09-10		2022-09-24		2022-10-29		2025-06-30	
LDPRS-38(C) / Selection of Junior Financial Management Specialist (Individual)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		127,058.00	0.00	Pending Implementation	2022-07-05		2022-08-28		2022-09-11		2022-10-16		2025-09-30	