

Women Entrepreneurship Development Project Summarized Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original Nov.16,2013: *Final Revision Updated Procurement Plan, August 15,2013*
2. **Date of General Procurement Notice:** *April 10,2013*
2. **Period covered by this procurement plan:** The current procurement Plan period of project covered from year January 2018 to December 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000 and Less than US\$ 1.5 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 200,000.00 and less than US 5 million</i>	<i>All</i>
5.	ICB (Non-consultant Services)	<i>Above US\$ 1.5 million</i>	<i>All</i>
6.	<i>NCB (Non-consultant Services</i>	<i>Above US\$ 100,000 and below US\$ 1.5 million</i>	<i>All</i>

2. **Prequalification.** Bidders for _____ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines. [Not applicable](#)
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Not Applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Women Entrepreneurship Development Project April 2013 issued by Women Entrepreneurship Development Project, WEDP Procurement Manual April 2013 issued by Women Entrepreneurship Development Project

July 9, 2010

5. Any Other Special Procurement Arrangements: Not Applicable

6. Summary of the Current Procurement Packages planned

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the Shopping (Goods)	16,500.00	4	No	Post	
2	Summary of the Shopping (Non Consultancy Service)	10,500.00	3	No	Post	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	Below USD 100,000 shall be cleared by the TTL
3.	Individual	Above US\$ 200,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 200,000 equivalent per contract and US\$ 300,000 for engineering services, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- Any Other Special Selection Arrangements; N/A**

- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior/Post)	Comments
1.	Summary of number of contracts that will be let under QCBS	7,000.00	1	Post	

July 9, 2010

2.	Summary of number of contracts that will be let under other methods	35,000.00	8	Post	
----	---------------------------------------------------------------------	-----------	---	------	--

July 9, 2010

PROCUREMENT PLAN Ethiopia : Ethiopia Women Entrepreneurship Development Project

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2021-03-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-31
Project ID: P122764 **GPN Date:**
Project Name: Ethiopia Women Entrepreneurship Development Project
Loan / Credit No.: IDA / 51120, IDA / 68140
Executing Agency: Federal Urban Job Creation and Food Security Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-FUJCFSA-223155-GO-DIR / Procurement of Team Viewer (Remote support software)	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct			1,500.00	0.00	Pending Implementation					2021-03-10		2021-03-15									2021-04-19		2021-10-16
ET-FUJCFSA-223239-GO-RFO / Internet infrastructure devices, 4 G LTEA modem Qty =14, 3 G WiFi Routers =16, ADSL Modem = 79, Cisco Router for PMU = 1, Cisco Managed switches	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation							2021-03-15									2021-05-10		2021-11-06
ET-FUJCFSA-223163-GO-RFO / Procurement of IT Equipment, Including Laptops, Desk tops, printers, ups, heavy duty Photocopy.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Bids	Open - National	Single Stage - One Envelope		275,000.00	0.00	Pending Implementation				2021-12-23		2021-12-28					2022-02-08		2022-03-10		2022-04-14		2022-10-11	
ET-FUJCFSA-270940-GO-RFO / Office Annual cleaning supplies	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,100.00	0.00	Pending Implementation							2022-02-20									2022-04-17		2022-10-14
ET-FUJCFSA-270942-GO-RFO / Office refreshment items	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		800.00	0.00	Pending Implementation							2022-03-06									2022-05-01		2022-10-28
ET-FUJCFSA-270938-GO-RFO / Office Stationary items	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation							2022-01-31									2022-03-28		2022-09-24
ET-FUJCFSA-222903-GO-RFO / Procurement of Office Furniture	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation							2022-05-07									2022-07-02		2022-12-29
ET-FUJCFSA-271173-GO-RFO / Procurement of One Pickup Double cabine and One Car (1 or Automobile Car) for City purpose by PC.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2022-05-18		2022-05-23					2022-07-04		2022-08-03		2022-09-07		2023-03-06	
ET-FUJCFSA-299504-GO-RFO / 8 laptops for new specialists and replacement to nonfunctional old laptops	IDA / 51120	Component 2: Entrepreneurial skills, Technology and Cluster Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,000.00	0.00	Pending Implementation							2022-06-20									2022-07-25		2023-01-21
ET-FUJCFSA-306970-GO-RFO / procurement of office furnitures (chairs and tables) for meeting and training room.	IDA / 51120	Component 2: Entrepreneurial skills, Technology and Cluster Development.	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation							2022-08-10									2022-09-05		2023-03-04

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ET-FUJCFSA-266461-GO-RFO / Printing Of Communication Materials	IDA / 68140	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2022-05-07									2022-07-02		2022-12-29
ET-FUJCFSA-266444-NC-DIR / Procurement of Radio and Television Broadcasting Services	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation							2022-05-21									2022-07-16		2023-01-12
ET-FUJCFSA-223090-NC-RFP / Radio and Television advertising production service.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation							2022-05-07									2022-07-02		2022-12-29
ET-FUJCFSA-223243-GO-RFO / Procurement of data protection and security service (TLS/SSL) for WEDP MIS.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Request for Quotations	Limited	Single Stage - One Envelope		300.00	0.00	Pending Implementation							2022-04-30									2022-06-25		2022-12-22

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

ET-FUJCFSA-227369-CS-LCS / Procurement of Consulting Services to upgrade WEDP MIS System.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Least Cost Selection	Open - National		22,000.00	0.00	Pending Implementation	2021-03-31	2021-04-21	2021-06-04			2021-07-02	2021-08-01	2021-09-05	2021-10-10	2022-04-08
ET-FUJCFSA-265974-CS-LCS / 2020/2021 fiscal year Annual Financial Statements Audit of the WEDP Project Accounts.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Least Cost Selection	Open - National		3,000.00	0.00	Pending Implementation	2021-11-30	2021-12-21	2022-02-03			2022-03-03	2022-04-02	2022-05-07	2022-06-11	2022-12-08
ET-FUJCFSA-270920-NC-RFP / To hire a Consulting Firm for e-learning's development.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2022-05-18	2022-06-08	2022-07-22				2022-08-21	2022-09-25	2023-03-24	
ET-FUJCFSA-306971-CS-LCS / 2021/2022 fiscal year Annual Financial Statements Audit of the WEDP Project Accounts.	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Least Cost Selection	Open - National		3,000.00	0.00	Pending Implementation	2022-08-10	2022-08-31	2022-10-14			2022-11-11	2022-12-11	2023-01-15	2023-02-19	2023-08-18

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-FUJCFSA-222696-CS-CDS / Recruitment of Addis Ababa City Coordinator No 1 for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222690-CS-CDS / Recruitment of Addis Ababa City Coordinator No 3 for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222694-CS-CDS / Recruitment of Addis Ababa City Coordinator No 4 for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222716-CS-CDS / Recruitment of Gonder City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222719-CS-CDS / Recruitment of Aksum City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222715-CS-CDS / Recruitment of Mekele City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222709-CS-CDS / Recruitment of Bahir Dar City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222707-CS-CDS / Recruitment of Adama City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222714-CS-CDS / Recruitment of Asela City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222718-CS-CDS / Recruitment of Dire Dawa City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222711-CS-CDS / Recruitment of Hawassa City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222713-CS-CDS / Recruitment of Dila City Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		16,666.67	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-222770-CS-CDS / Recruitment of WEDP Project Coordinator for one year contract starting February 08/2021	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Direct Selection	Direct		56,000.00	0.00	Pending Implementation	2020-11-25	2020-12-05					2021-02-08	2022-02-07		
ET-FUJCFSA-223028-CS-INDV / Recruitment of Shire City Coordinator	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open		16,666.67	0.00	Pending Implementation	2021-03-10	2021-04-28	2021-05-19			2021-06-23	2022-06-22			
ET-FUJCFSA-222954-CS-INDV / Recruitment of Dimekele City Coordinator	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open		16,666.67	0.00	Pending Implementation	2021-03-10	2021-04-28	2021-05-19			2021-06-23	2022-06-22			
ET-FUJCFSA-223039-CS-INDV / Recruitment of Dessie City Coordinator	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open		16,666.67	0.00	Pending Implementation	2021-03-10	2021-04-28	2021-05-19			2021-06-23	2022-06-22			
ET-FUJCFSA-223036-CS-INDV / Recruitment of Nekempe City Coordinator	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open		16,666.67	0.00	Pending Implementation	2021-03-10	2021-04-28	2021-05-19			2021-06-23	2022-06-22			

ET-FUJ/CPSA-306239-CS-INDV / Recruitment of Bahir Dar City Business Development Service Expert (Junior Consultant)	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open - National		5,892.00	0.00	Pending Implementation	2022-08-01		2022-09-19	2022-10-10		2022-11-14	2023-11-09
ET-FUJ/CPSA-306301-CS-INDV / Recruitment of Addis Ababa City Business Development Service Expert (Junior Consultant)	IDA / 51120	Component 3: Project Management, Advocacy and Outreach, Monitoring Evaluation and Impact Evaluation.	Post	Individual Consultant Selection	Open - National		5,892.00	0.00	Pending Implementation	2022-08-01		2022-09-19	2022-10-10		2022-11-14	2023-11-09