

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [Original: April 3, 2015]: [Revision 9 of Updated Procurement Plan, Mar 2, 2017](#)
2. **Date of General Procurement Notice:** [October 2015](#)
3. **Period covered by this procurement plan:** [The procurement period of project covered from October 2015 to December 2017](#)

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold US\$	Comments
1.	Works	Above USD 10M	All
2.	Goods	Above USD 2M	All

2. **Prequalification.** Bidders for [more than US\\$ 10 million](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** [Project Operations Manual and SOPs for Procurement prepared by Planning and Development Department AJK, Provincial Disaster Management Authority Punjab and Punjab Irrigation Department.](#)

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
3.	Consulting firms	Above USD 1M	All
4.	Individual Consultants	Above USD 0.3 M	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than [\\$ 500,000](#) equivalent per contract, may comprise entirely of national

March 30, 2017

consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. *Any Other Special Selection Arrangements:* [None](#)

PROCUREMENT PLAN Pakistan : Disaster and Climate Resilience Improvement Project

General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2016-10-20
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-25)
 Project ID: P154036 GPN Date:
 Project Name: Disaster and Climate Resilience Improvement Project
 Loan / Credit No: IDA / 56860
 Executing Agency(ies) Provincial Disaster Management Authority Punjab

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA PUNJAB-240078-CO-RFQ / Small work (electrification, installation, networking, renovation) to establish State Of Art District Emergency Centre Across Punjab (36-Districts) under approved budget and PC I. Areas is already allocated by local Government.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2021-09-21		2021-09-26			2021-11-07		2022-01-20		2022-02-24		2022-08-23		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA PUNJAB-2497-CO-RFQ / IT related Office Equipment for DDMA	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,653.16	Signed					2016-10-15									2016-12-10	2017-01-12	2017-06-08		
PK-PDMA PUNJAB-2499-CO-RFQ / Office Furniture for PIU	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,736.21	Signed					2016-10-15									2016-12-10	2016-08-05	2017-06-08		
PK-PDMA PUNJAB-2495-CO-RFQ / 1. Fixtures and Furnishers for establishment of PIU Head Quarter 2. Necessary equipment for PIU HQ	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,059.20	Signed					2016-10-14									2016-12-09	2020-12-23	2017-06-07		
PK-PDMA PUNJAB-2503-CO-RFQ / Establishment of EOC at District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation			2016-11-10	2020-07-07	2016-11-15	2020-07-09			2016-12-27		2017-03-11			2017-04-15		2017-10-12		
PK-PDMA PUNJAB-2769-CO-CD / Equipment for Establishment of Central Command and Control Center (CCC)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2016-11-14		2016-11-19			2016-12-31			2017-01-30			2017-03-06		2017-09-02		
PK-PDMA PUNJAB-2770-CO-CD / Relief and Rescue Equipment for Priority Districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled			2016-11-17		2016-11-22			2016-12-22			2017-01-21			2017-02-25		2017-08-24		
PK-PDMA PUNJAB-2493-CO-RFQ / Operational Vehicles (4 x 4) = 04	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled					2016-10-14									2016-12-09		2017-06-07		
PK-PDMA PUNJAB-2765-CO-CD / Mobile Communication Office	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2016-11-17		2016-11-22			2017-01-03			2017-02-02			2017-03-09		2017-09-05		
PK-PDMA PUNJAB-3799-CO-RFQ / Operational Vehicles (4 x 4) = 04	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		154,252.44	Signed					2016-12-01									2016-12-05	2016-12-16	2017-06-03		
PK-PDMA PUNJAB-14309-CO-RFQ / Critical Equipment (Furniture) for Districts Phase II	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,069.72	Signed					2017-05-08									2017-07-03	2017-04-14	2017-12-30		
PK-PDMA PUNJAB-16391-CO-RFQ / Critical Equipment IT Equipment (Android Mobile Devices, Laptops, Workstations, Printers, Scanners & UPS) for Phase II	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation			2017-05-29	2020-07-07	2017-06-03	2020-07-09			2017-07-15	2020-07-25	2017-08-14	2020-10-09		2017-09-18		2018-03-17		
PK-PDMA PUNJAB-16394-CO-RFQ / Video Conferencing Equipment Installation at PIU Office	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-06-03									2017-07-29		2018-01-25		
PK-PDMA PUNJAB-16671-CO-RFQ / Critical Equipment For Districts (20*UPS/3KVA) Power Backup Proposed by Capacity Building Firm	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,234.15	Signed					2017-06-06									2017-08-01	2016-08-25	2018-01-28		
PK-PDMA PUNJAB-16673-CO-RFQ / Critical Equipment For HO (6*UPS (6KVA) & 220 KVA Gen-set) Proposed by Capacity Building Firm	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		133,925.01	Signed					2017-06-06									2017-08-01	2017-11-09	2018-01-28		
PK-PDMA PUNJAB-25535-CO-RFQ / Additional Operational Vehicles (4 x 4) = 02	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		140,345.76	Signed					2017-08-22									2017-10-03	2016-12-16	2018-04-01		

PK-PDMA PUNJAB-39964-GO-RFB / IT Equipment (Integration of Early Warning System with DEOCs at District Level - Turnkey Solution, Workstation with UPS, Printers, Scanners, Photocopiers, Fax Machine, Telephone Sets, 02 Ton Cabinet A/Cs, bandwidth, Biometric Dashboard, Digital Camera)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	12,633.23	Signed	2017-12-19	2020-07-06	2017-12-24	2018-02-04	2020-07-23	2018-03-06	2020-10-09	2018-04-10	2020-12-05	2018-10-07	
PK-PDMA PUNJAB-3855-GO-RFB / Mobile Communication Office	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled	2016-11-30		2016-12-05	2017-01-16		2017-02-15		2017-03-22		2017-09-18	
PK-PDMA PUNJAB-127999-GO-RFB / Procurement of Power Backup	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2019-09-18	2021-07-16	2019-09-23	2019-11-04	2021-07-31	2019-12-04		2020-01-08		2020-07-06	
PK-PDMA PUNJAB-127977-GO-RFQ / Procurement of office equipment	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2019-09-19	2020-07-07	2019-09-24	2020-07-09	2019-11-05	2020-07-24	2019-12-05	2020-10-20	2020-01-09		2020-07-07
PK-PDMA PUNJAB-128484-GO-RFB / Procurement of Industrial Chiller	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled	2019-09-16		2019-09-21	2019-11-02		2019-12-02		2020-01-06			2020-07-04
PK-PDMA PUNJAB-128499-GO-RFB / Procurement of Drone Mapping Device with integrated HDI camera	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2019-09-30		2019-10-05	2019-11-16		2019-12-16		2020-01-20			2020-07-18
PK-PDMA PUNJAB-128491-GO-RFB / Procurement of Vehicles etc	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2019-09-20		2019-09-25	2019-11-06		2019-12-06		2020-01-10			2020-07-08
PK-PDMA PUNJAB-128493-GO-RFB / Procurement of water bowzers	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2019-09-30		2019-10-05	2019-11-16		2019-12-16		2020-01-20			2020-07-18
PK-PDMA PUNJAB-128517-GO-RFB / Procurement of search and rescue equipment	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2019-09-20	2020-02-25	2019-09-25	2020-03-21	2019-11-06	2019-12-06		2020-01-10			2020-07-08
PK-PDMA PUNJAB-142207-GO-RFB / Procurement of Water Rescue Unit	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	443,377.67	Signed	2019-12-10	2020-02-25	2019-12-15		2020-01-26	2020-03-18	2020-02-25	2020-06-27	2020-03-31	2020-08-04	2020-09-27
PK-PDMA PUNJAB-142209-GO-RFB / Procurement of skylift	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	662,686.65	Signed	2019-12-02	2020-02-25	2019-12-07	2020-03-20	2020-01-18	2020-03-19	2020-02-17	2020-07-02	2020-03-23	2020-07-22	2020-09-19
PK-PDMA PUNJAB-128000-GO-RFB / Procurement of IT equipment & accessories	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope	69,388.76	Signed	2019-09-20	2020-07-07	2019-09-25	2020-04-20	2019-11-06	2019-11-05	2019-12-06	2020-01-30	2020-01-10	2020-08-28	2020-07-08
PK-PDMA PUNJAB-168287-GO-DRR / COVID-19 response Skylift Truck	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Direct Selection	Direct		122,769.31	Signed	2020-04-30	2020-04-30	2020-05-05	2020-05-13				2020-06-09	2020-05-21		2020-12-06
PK-PDMA PUNJAB-168289-GO-DRR / COVID-19 response DSGC Vans	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-05-05		2020-05-10					2020-06-14			2020-12-11
PK-PDMA PUNJAB-168291-GO-DRR / COVID-19 Water Rescue Truck	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Direct Selection	Direct		153,846.25	Signed	2020-05-05	2020-04-30	2020-05-10	2020-05-13				2020-06-14	2020-05-21		2020-12-11
PK-PDMA PUNJAB-168284-GO-DRR / COVID-19 response - Water bowser tractor Hino	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Direct Selection	Direct		0.00	Pending Implementation	2020-04-30		2020-05-05					2020-06-09			2020-12-06
PK-PDMA PUNJAB-176378-GO-RFQ / COVID-19 PPE Kits	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation			2020-06-10	2020-07-29				2020-08-05			2021-02-01
PK-PDMA PUNJAB-176388-GO-RFQ / COVID-19 Protective goggles	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,587.64	Signed			2020-06-10	2020-07-29				2020-08-05	2020-07-04		2021-02-01
PK-PDMA PUNJAB-176394-GO-RFQ / COVID-19 Gloves	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation			2020-06-10	2020-07-29				2020-08-05			2021-02-01
PK-PDMA PUNJAB-176396-GO-RFQ / COVID-19 Masks	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,459.16	Signed			2020-06-10	2020-07-29				2020-08-05	2021-01-27		2021-02-01
PK-PDMA PUNJAB-176399-GO-RFQ / COVID-19 FFR Masks	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	94,816.65	Signed			2020-06-13	2020-07-29				2020-08-08	2021-02-08		2021-02-04
PK-PDMA PUNJAB-176400-GO-RFQ / COVID-19 Sanitizers	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation			2020-06-13	2020-07-29				2020-08-08			2021-02-04
PK-PDMA PUNJAB-176401-GO-RFQ / COVID-19 Disinfectants Machines/ Tanks	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation			2020-06-14					2020-08-09			2021-02-05
PK-PDMA PUNJAB-176402-GO-RFQ / COVID-19 IT Equipment	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,312.50	Signed			2020-06-17					2020-08-12	2020-06-10		2021-02-08

PK-PDMA PUNJAB-186259-CO-RFQ / COVID-19 Sanitizer (RFQ)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		150,899.15	Signed											2020-08-03						2020-09-28	2020-07-20	2021-03-27						
PK-PDMA PUNJAB-186260-CO-RFQ / COVID-19 Masks (RFQ)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,641.47	Signed												2020-08-03						2020-09-28	2020-07-04	2021-03-27					
PK-PDMA PUNJAB-186262-CO-RFQ / COVID-19 goggles (RFQ)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,012.79	Signed												2020-08-03						2020-09-28	2020-07-04	2021-03-27					
PK-PDMA PUNJAB-197380-CO-RFQ / ERP & Inventory Management - Customized software	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation													2021-01-10					2021-03-07		2021-09-03					
PK-PDMA PUNJAB-197387-CO-RFB / Search & Rescue drone with sensor & Equipment	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation													2020-12-10				2021-01-26	2021-02-25	2021-04-01	2021-09-28					
PK-PDMA PUNJAB-197392-CO-RFB / Video wall controller	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2020-11-09	2021-01-04	2020-11-14	2021-06-16		2020-12-26	2021-01-20	2021-01-25	2021-02-19	2021-03-01	2021-08-28	
PK-PDMA PUNJAB-197398-CO-RFB / Application servers with MS Window & antivirus	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation														2020-11-10				2020-12-27	2021-01-26	2021-03-02	2021-08-29				
PK-PDMA PUNJAB-197400-CO-RFB / Media Connectivity electrification & renovation	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation														2020-11-09				2020-12-26	2021-01-25	2021-03-01	2021-08-28				
PK-PDMA PUNJAB-197402-CO-RFB / Earthquake and Disaster Search Rescue Van (Vehicle and Fabrication)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2021-01-27	2021-02-22	2021-02-01	2021-04-14		2021-03-15	2021-04-14	2021-05-19	2021-11-15			
PK-PDMA PUNJAB-197410-CO-RFB / 6- SONAR Radar (underwater search)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation														2021-01-27				2021-02-01	2021-03-15	2021-04-14	2021-05-19	2021-11-15			
PK-PDMA PUNJAB-197413-CO-RFB / Hydraulic Comb-Tool	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2021-01-18	2021-02-22	2021-01-23	2021-04-07		2021-03-06	2021-03-09	2021-04-05	2021-05-10	2021-11-06		
PK-PDMA PUNJAB-197414-CO-RFB / Self-Contained Breathing Apparatus (SCBA, SCUBA)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2021-01-20	2021-02-22	2021-01-25	2021-04-13		2021-03-08	2021-04-07	2021-05-12	2021-11-08			
PK-PDMA PUNJAB-197417-CO-RFB / Hydraulic Concrete Chain Saw	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2021-01-11	2021-07-26	2021-01-16	2021-07-27		2021-02-27	2021-03-09	2021-03-29	2021-05-03	2021-10-30		
PK-PDMA PUNJAB-197418-CO-RFB / Life Locator (under Debris)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2021-01-05	2021-02-22	2021-01-10	2021-04-13		2021-02-21	2021-03-23	2021-04-27	2021-10-24			
PK-PDMA PUNJAB-197421-CO-RFB / Pneumatic Lifting Bag (70-100 Ton)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation														2020-12-25	2021-02-22	2020-12-30	2021-04-13		2021-02-10	2021-03-12	2021-04-16	2021-10-13			
PK-PDMA PUNJAB-197429-CO-RFB / Acoustic Listening Device, Fiber Optic Camera	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		241,163.88	Signed														2020-12-25	2021-02-22	2020-12-30	2021-04-06		2021-02-10	2021-03-11	2021-03-12	2021-07-09	2021-04-16	2021-08-26	2021-10-13
PK-PDMA PUNJAB-197445-CO-RFB / Water Rescue Units	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		423,709.87	Signed														2020-12-15	2021-06-18	2020-12-20	2021-06-19		2021-01-31	2020-03-18	2021-03-02	2020-06-30	2021-04-06	2020-08-24	2021-10-03
PK-PDMA PUNJAB-197448-CO-RFB / Aerial Platform for fire rescue and building collapse	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation														2020-12-15					2021-01-31	2021-03-02	2021-04-06	2021-10-03			
PK-PDMA PUNJAB-197405-CO-RFB / Speed boat - Rescue & relief during disaster	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																			2020-12-30		2021-02-24		2021-08-23		
PK-PDMA PUNJAB-197384-CO-RFB / IT Equipment for capacity building of PDMA & integration with districts DEOCs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																			2020-12-30		2021-02-24		2021-08-23		
PK-PDMA PUNJAB-212034-CO-RFQ / Procurement of ICU ventilators towards COVID-19 redirected fund from DCRIP (Compressor Based)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation																			2021-01-05	2021-06-09		2021-03-02		2021-08-29	
PK-PDMA PUNJAB-212035-CO-RFQ / Procurement of ICU ventilators towards COVID-19 redirected fund from DCRIP (Turbine Base)	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		888,450.80	Signed																			2021-01-05	2021-06-09		2021-03-02	2021-10-16	2021-08-29	
PK-PDMA PUNJAB-212036-CO-RFQ / Procurement of Subglottic Aspiration System towards COVID-19 redirected fund from DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation																			2021-01-06	2021-06-09		2021-03-03		2021-08-30	

PK-PDPA PUNJAB-212102-GO-RFQ / Procurement of Video laryngoscope towards COVID-19 from redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212103-GO-RFQ / Procurement of Resusc Patient Monitor	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212104-GO-RFQ / Procurement of Oxygen Cylinder D type with fitting towards COVID-19 from redirected fund of DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212106-GO-RFQ / Procurement of Electrocardiography machine 3 channel	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation										2021-01-06				2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212108-GO-RFQ / Procurement of Infusion pumps towards COVID-19 redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212109-GO-RFQ / Procurement of AMBU bags for Adults & Peads towards COVID-19 redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212110-GO-RFQ / Procurement of Defibrillator towards COVID-19 redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212111-GO-RFQ / Procurement of Defibrillator towards COVID-19 redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-212112-GO-RFQ / Procurement of Syringe pumps towards COVID-19 redirected fund DCRIP	IDA / 56860	Component 4: Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation										2021-01-06	2021-06-09			2021-03-03	2021-08-30	
PK-PDPA PUNJAB-236510-GO-RFQ / Procurement of 700 office table & 4,200 visitor chairs for Establishment of 700 Village Emergency Reporting Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity of PDMA Punjab.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	227,654.78	Signed										2021-05-31				2021-07-26	2021-03-29	2022-01-22
PK-PDPA PUNJAB-236533-GO-RFQ / Procurement of 700 biometric, cameras & Medium duty printers Establishment of 700 Village Emergency Reporting, Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity to response disaster under COVID 19 restructured fund.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	102,171.17	Signed										2021-05-31				2021-07-26	2021-03-29	2022-01-22
PK-PDPA PUNJAB-236536-GO-RFQ / 200 Desktop computers 450 UPS Establishment of 700 Village Emergency Reporting, Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity to response disaster under COVID 19 restructured fund.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	125,262.91	Signed										2021-05-31				2021-07-26	2021-04-19	2022-01-22
PK-PDPA PUNJAB-236546-GO-RFQ / 700 internet device along 6 month internet package Establishment of 700 Village Emergency Reporting, Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity to response disaster under COVID 19 restructured fund.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	35,487.98	Signed										2021-05-31				2021-07-26	2021-04-16	2022-01-22
PK-PDPA PUNJAB-236553-GO-RFQ / Satellite Connectivity for those areas where 3G/4G not available Establishment of 700 Village Emergency Reporting, Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity to response disaster under COVID 19 restructured fund.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation										2021-05-31				2021-07-26		2022-01-22
PK-PDPA PUNJAB-236561-GO-RFQ / PPEs (coveralls, N95, Surgical gloves, Goggles etc) Establishment of 700 Village Emergency Reporting, Loss of Livelihood Reporting and Facilitation Centers to strengthen the capacity to response disaster under COVID 19 restructured fund.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation										2021-06-01				2021-07-27		2022-01-23

PK-PDMA PUNJAB-239742-GO-RFB / Video Wall Controller for next 16 districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2021-06-16		2021-06-21				2021-08-02		2021-10-15		2021-11-19		2022-05-18	
PK-PDMA PUNJAB-239764-GO-RFB / Power Back up for remaining 16-Districts of Punjab Institutional capacity assessment and risk identification exercise were undertaken to identify critical needs for strengthening capacity of institutions to better manage disasters and climate variability.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2021-06-25		2021-06-30				2021-08-11		2021-10-24		2021-11-28		2022-05-27	
PK-PDMA PUNJAB-239805-GO-RFB / Early Warning System for remaining 16- districts for integration of 36 districts of Punjab and PDMA	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation							2021-06-25	2021-06-04	2021-06-30				2021-08-11	2021-06-25	2021-10-24		2021-11-28		2022-05-27	
PK-PDMA PUNJAB-239810-GO-RFB / Procurement of UPS, Printers, Photocopy, Fax machine for remaining 16- districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2021-06-16		2021-06-21				2021-08-02		2021-10-15		2021-11-19		2022-05-18	
PK-PDMA PUNJAB-239829-GO-RFB / Procurement of (Sky Alert) Platform for fire rescue and building collapse for remaining 16-districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Under Implementation							2021-06-30	2021-06-18	2021-07-05	2021-06-19				2021-08-16		2021-10-29		2021-12-03		2022-06-01
PK-PDMA PUNJAB-240081-GO-RFQ / Procurement of googles under COVID 19 restructured fund	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-08-30		2022-02-26		
PK-PDMA PUNJAB-197359-GO-RFB / Furniture & Fixture for PDMA & DDMAs - across 36 districts of Punjab for Establishment of District Emergency Centre under Approved PC-I	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-08-30		2022-02-26		
PK-PDMA PUNJAB-239819-GO-RFQ / Procurement of IT goods for integration and functioning of EWS at remaining 16 districts of Punjab.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2021-06-30		2021-07-05				2021-08-16		2021-10-29		2021-12-03		2022-06-01	
PK-PDMA PUNJAB-240083-GO-RFB / Procurement of Air Condition for 36 district of Punjab under approved PC-I (sub-project) for Establishment of District Emergency Centre (State of Art)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-08-30		2022-02-26		
PK-PDMA PUNJAB-252252-GO-RFQ / Procurement of internet devices and connectivity from DCRIP saving for Establishment of VERFC across Punjab at Qanoon Gohi level.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-11-25		2022-05-24		
PK-PDMA PUNJAB-252256-GO-RFQ / Procurement of Power Back up for VERFC across Punjab from DCRIP savings at Qanoon Gohi level.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-11-25		2022-05-24		
PK-PDMA PUNJAB-253050-GO-RFQ / Procurement of scanner for Village Emergency Centre across Punjab at Qanoon gohi level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-11-25		2022-05-24		
PK-PDMA PUNJAB-253054-GO-RFQ / Procurement of Biometric and cameras	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-11-25		2022-05-24		
PK-PDMA PUNJAB-254404-GO-RFQ / Procurement of Surgical Masks (800,000) from remaining budget of already re-purposed fund towards COVID-19 under DCRIP.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-10-01		2021-11-26		2022-05-25
PK-PDMA PUNJAB-254406-GO-RFQ / Procurement of N-95 Masks (350,000) from remaining budget of already re-purposed fund towards COVID-19 under DCRIP.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-10-02		2021-11-27		2022-05-26
PK-PDMA PUNJAB-254408-GO-RFQ / Procurement of sanitizer (70,000 liters) from remaining budget of already re-purposed fund towards COVID-19 under DCRIP.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-10-02		2021-11-27		2022-05-26
PK-PDMA PUNJAB-254410-GO-RFQ / Procurement of thermal guns (400) from remaining budget of already re-purposed fund towards COVID-19 under DCRIP.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2021-10-02		2021-11-27		2022-05-26

PK-PDMA PUNJAB-254412-CO-RFQ / Procurement of Gloves pair (500,000) from remaining budget of already re-purposed fund towards COVID-19 under DCRIP	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation													2021-10-02								2021-11-27	2022-05-26			
PK-PDMA PUNJAB-252245-CO-RFQ / Procurement of Furniture & fixture from DCRIP saving for Establishment of VERC across Punjab at Qanoon Gohi level.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																						2021-10-05	2021-10-20	2021-11-30	
PK-PDMA PUNJAB-253051-CO-RFQ / Procurement of satellite connectivity for establishment of VERC across Punjab at Qanoon Gohi level.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																							2021-09-30	2021-10-14	2021-11-30
PK-PDMA PUNJAB-252251-CO-RFQ / Procurement of IT equipment from DCRIP saving for Establishment of VERC across Punjab at Qanoon Gohi level.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																							2021-09-30	2021-10-14	2021-11-30

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
PK-PDMA PUNJAB-16392-NC-RFQ / Early Warning Notifications through mobile Short Messaging Service (Number of people at risk receive alerts)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,479.12	Signed																							2017-06-03	Signed	2017-07-29	2017-06-06	2018-01-25

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																
PK-PDMA PUNJAB-2515-CS-QCBS / Hiring of Firm for Development and Implementation of CBDRM Program	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		183,997.48	Signed	2016-10-24	2016-12-15	2016-11-14		2016-12-28	2017-07-21																				2017-01-27	2017-11-30	2017-03-03	2017-12-07	2017-08-30						
PK-PDMA PUNJAB-2767-CS-CQS / Hiring of Firm for Organizational Capacity Assessment and Capacity Enhancement Plan at Provincial and District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2016-10-31		2016-11-21		2017-01-04																							2017-02-03	2017-03-10	2017-09-06						
PK-PDMA PUNJAB-3509-CS-CQS / Hiring of Firm for Organizational Capacity Assessment and Capacity Enhancement Plan at Provincial and District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2016-11-17	2016-11-17	2016-12-02		2016-12-24																							2016-12-27	2017-01-06	2017-07-05						
PK-PDMA PUNJAB-2511-CS-QCBS / Hiring of Firm for Provincial Disaster Management Plan and SOPs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2016-10-23		2016-11-13		2016-12-27																								2017-01-26	2017-03-02	2017-08-29					
PK-PDMA PUNJAB-3807-CS-CQS / Hiring of Firm for Organizational Capacity Assessment and Capacity Enhancement Plan at Provincial and District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		95,065.65	Signed	2016-11-30	2016-12-15	2016-12-15		2017-01-12	2017-03-09																							2017-01-19	2017-03-09	2017-02-16	2017-03-21	2017-08-15			
PK-PDMA PUNJAB-3856-CS-CQS / Hiring of Firm for Provincial Disaster Management Plan and SOPs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		106,989.23	Signed	2016-11-30	2016-12-15	2016-12-21		2017-02-03	2017-04-18																									2017-03-05	2017-04-18	2017-04-09	2017-05-26	2017-10-06	
PK-PDMA PUNJAB-116551-CS-CDS / GIS Manager - Jhang	IDA / 56860	Component 3: Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-06-03		2019-06-24		2019-08-07																											2019-09-06	2019-10-11	2020-04-08		
PK-PDMA PUNJAB-197369-CW-RFQ / Digitization of Multi-hazard Risk Assessment surveyed data	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-01-20		2021-02-10		2021-03-26																											2021-04-25	2021-05-30	2021-11-26		
PK-PDMA PUNJAB-197373-CS-CQS / Study, Mapping, & re-routing of Nullahs & Breaches	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2020-12-25		2021-01-15		2021-02-28																											2021-03-28	2021-04-27	2021-06-01	2021-07-06	2022-07-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																					
PK-PDMA PUNJAB-2478-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		27,479.61	Terminated	2016-10-10		2016-11-28	2016-08-27	2016-12-19	2017-01-31	2017-01-23	2016-09-17	2017-07-22																						

PK-PDMA PUNJAB-2481-CS-INDV / DRM Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	45,823.39	Signed	2016-10-10	2017-01-02	2016-11-28	2017-01-07	2016-12-19	2017-01-16	2017-01-23	2017-01-26	2017-07-22	
PK-PDMA PUNJAB-2491-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,760.91	Terminated	2016-10-10		2016-11-28	2016-07-30	2016-12-19	2016-08-02	2017-01-23	2016-08-09	2017-07-22	
PK-PDMA PUNJAB-2496-CS-INDV / Mainstreaming DRR Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	1,912.06	Signed	2016-10-10	2017-08-07	2016-11-28	2017-08-28	2016-12-19	2017-08-31	2017-01-23	2017-09-27	2017-07-22	
PK-PDMA PUNJAB-2506-CS-INDV / IT Experts for Districts (5 priority districts) and PU x 12	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	189.42	Signed	2016-10-10	2015-11-25	2016-11-28	2016-09-05	2016-12-19	2016-09-05	2017-01-23	2016-09-09	2017-07-22	2018-09-04
PK-PDMA PUNJAB-2508-CS-INDV / Emergency Operations Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,668.47	Signed	2016-10-10	2016-11-02	2016-11-28	2017-01-23	2016-12-19	2018-01-22	2017-01-23	2017-01-27	2017-07-22	
PK-PDMA PUNJAB-2475-CS-INDV / Project Director for 3 years	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	162,513.34	Signed	2016-10-09	2016-04-04	2016-11-27	2016-06-27	2016-12-18	2016-06-27	2017-01-22	2016-06-27	2017-07-21	
PK-PDMA PUNJAB-2494-CS-INDV / 1. District Disaster Risk Management Coordinator (DDMC), Sialkot	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-10-08		2016-11-26	2016-07-30	2016-12-17	2016-09-28	2017-01-21	2016-09-28	2017-07-20	
PK-PDMA PUNJAB-3132-CS-INDV / District Disaster Risk Management Coordinator Hafizabad	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3133-CS-INDV / District Disaster Risk Management Coordinator Jhang	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3134-CS-INDV / District Disaster Risk Management Coordinator Layyah	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14	2015-12-26	2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3135-CS-INDV / District Disaster Risk Management Coordinator Muzaffargarh	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3278-CS-INDV / Financial Consultant for Disaster Risk Financing initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	3,454.98	Signed	2016-11-14	2017-04-03	2017-01-02	2017-04-17	2017-01-23	2017-04-19	2017-02-27	2017-04-19	2017-08-26	
PK-PDMA PUNJAB-2504-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28	2016-08-27	2016-12-19		2017-01-23		2017-07-22	
PK-PDMA PUNJAB-2480-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22	
PK-PDMA PUNJAB-3858-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	857.75	Signed	2016-11-30	2017-10-04	2017-01-18	2017-10-31	2017-02-08	2017-11-08	2017-03-15	2017-11-30	2017-09-11	
PK-PDMA PUNJAB-3861-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	27,473.05	Terminated	2016-11-30		2017-01-18	2016-12-05	2017-02-08	2016-12-08	2017-03-15	2016-12-16	2017-09-11	
PK-PDMA PUNJAB-5988-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	27,363.43	Signed	2017-01-30		2017-02-02	2017-01-25	2017-02-03	2017-02-06	2017-02-05	2017-02-08	2017-08-04	
PK-PDMA PUNJAB-6384-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	Signed	2017-02-07	2017-05-28	2017-02-18	2017-08-24	2017-02-20	2017-09-21	2017-02-22	2016-11-30	2017-08-21	
PK-PDMA PUNJAB-12871-CS-INDV / District Disaster Management Coordinator Multan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12858-CS-INDV / District Disaster Management Coordinator Rajanpur (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12861-CS-INDV / District Disaster Management Coordinator Rahim Yar Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12864-CS-INDV / District Disaster Management Coordinator Dera Ghazi Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-05	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12868-CS-INDV / District Disaster Management Coordinator Mianwali (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	

PK-PDMA PUNJAB-12870-CS-INDV / District Disaster Management Coordinator Khushab (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-04	2017-07-28	2017-05-06	2018-01-24
PK-PDMA PUNJAB-12866-CS-INDV / District Disaster Management Coordinator Bhakkar (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-05-25	2017-06-23	2017-05-29	2017-07-28	2017-05-31	2018-01-24
PK-PDMA PUNJAB-26387-CS-INDV / International Consultant on Disaster Risk Financing Strategy Development	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	40,500.00	Signed	2017-08-28	2017-08-28	2017-09-04	2017-10-18	2017-09-05	2017-10-22	2017-09-07	2017-10-25	2017-11-06
PK-PDMA PUNJAB-27894-CS-INDV / Climate Change Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	18,935.29	Signed	2017-09-08	2017-08-18	2017-09-14	2017-12-16	2017-09-16	2018-02-09	2017-09-20	2018-03-01	2018-03-19
PK-PDMA PUNJAB-36023-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	31,962.45	Signed	2017-11-08	2017-11-06	2017-11-13	2017-12-08	2017-11-15	2017-11-09	2017-12-07	2017-11-10	2018-12-02
PK-PDMA PUNJAB-47701-CS-INDV / District Disaster Management Coordinator Mandi Bahaudin, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	956.33	Signed	2018-02-06	2017-08-28	2018-02-24	2017-11-06	2018-03-17	2017-11-20	2018-04-21	2017-12-20	2019-12-31
PK-PDMA PUNJAB-47710-CS-INDV / District Disaster Management Coordinator Chiniot, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	17.22	Signed	2018-02-07	2017-05-26	2018-03-28	2017-10-17	2018-04-18	2017-10-18	2018-05-23	2017-11-28	2019-12-31
PK-PDMA PUNJAB-47740-CS-INDV / District Disaster Management Coordinator Jhelum, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	956.33	Signed	2018-02-07	2017-05-29	2018-03-28	2017-10-30	2018-04-18	2017-12-04	2018-05-23	2017-11-20	2019-12-31
PK-PDMA PUNJAB-128524-CS-INDV / IT assistant	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	23,140.44	Signed	2019-09-12	2019-10-17	2019-10-31	2020-03-19	2019-11-21	2020-04-02	2019-12-26	2020-04-02	2020-06-23
PK-PDMA PUNJAB-128518-CS-INDV / District Disaster Management Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-11		2019-10-30		2019-11-20		2019-12-25		2020-06-22
PK-PDMA PUNJAB-128458-CS-INDV / Disaster Risk Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-09-11	2020-07-14	2019-10-30		2019-11-20		2019-12-25		2020-06-22
PK-PDMA PUNJAB-128461-CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-09-09	2020-07-12	2019-10-28		2019-11-18		2019-12-23		2020-06-20
PK-PDMA PUNJAB-128451-CS-INDV / Disaster Risk Reduction Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-09		2019-10-28		2019-11-18		2019-12-23		2020-06-20
PK-PDMA PUNJAB-128520-CS-INDV / Communication Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-12		2019-10-31		2019-11-21		2019-12-26		2020-06-23
PK-PDMA PUNJAB-128434-CS-INDV / Project Director	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-02		2019-10-21		2019-11-11		2019-12-16		2020-06-13
PK-PDMA PUNJAB-128521-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	11,620.03	Signed	2019-09-11	2019-08-20	2019-10-30	2019-11-22	2019-11-20	2019-11-27	2019-12-25	2019-11-28	2020-06-22
PK-PDMA PUNJAB-135999-CS-INDV / Hiring of DRR expert for 8 weeks - short term consultancy	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	9,037.80	Signed	2019-09-25	2019-09-12	2019-11-13	2019-09-21	2019-12-04	2019-10-26	2020-01-08	2019-10-14	2020-07-06
PK-PDMA PUNJAB-2488-CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2510-CS-INDV / Public Finance Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-3277-CS-INDV / Insurance Policy expert for Disaster Risk Financing Initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-11-13	2016-11-17	2017-01-01		2017-01-22		2017-02-26		2017-08-25
PK-PDMA PUNJAB-116528-CS-CDS / GIS Developer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-PDMA PUNJAB-116548-CS-CDS / GIS Manager - Jhelum	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14

PK-PDMA PUNJAB-116533-CS-CDS / Internal Auditor	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47846-CS-INDV / District Disaster Management Coordinator Narowal, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116526-CS-CDS / Database Administrator	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116550-CS-CDS / GIS Manager - Multan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116547-CS-CDS / GIS Manager - Gujranwala	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116546-CS-CDS / GIS Manager - Chiniot	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116535-CS-CDS / IT Assistant	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116549-CS-CDS / GIS Manager - Mianwali	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47844-CS-INDV / District Disaster Management Coordinator Sargodha, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116552-CS-CDS / GIS Manager - Bhakkar	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116530-CS-CDS / Data Analyst-II	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116539-CS-CDS / GIS Manager - Khushab	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116527-CS-CDS / Graphic Designer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116541-CS-CDS / GIS Manager - Muzaffargarh	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116543-CS-CDS / GIS Manager - Narowal	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116540-CS-CDS / GIS Manager - Layyah	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47845-CS-INDV / District Disaster Management Coordinator Gujrat, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116529-CS-CDS / Data Analyst-I	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116531-CS-CDS / IT Manager	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47847-CS-INDV / District Disaster Management Coordinator Narowal, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2018-11-19
PK-PDMA PUNJAB-116545-CS-CDS / GIS Manager - MB Din	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116538-CS-CDS / GIS Manager - Hafizabad	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116542-CS-CDS / GIS Manager - DC Khan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14

PK-PDMA PUNJAB-116544-CS-CDS / GIS Manager – Kasur	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14	
PK-PDMA PUNJAB-169339-CS-INDV / 06 IT assistant for remaining districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-04-20	2020-02-14	2020-06-08		2020-06-29		2020-08-03		2021-01-30	
PK-PDMA PUNJAB-176263-CS-INDV / Internal Auditor COVID-19 response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	10,788.14	Signed	2020-05-29	2020-04-06	2020-07-17	2020-04-08	2020-08-07		2020-09-11	2020-05-20	2021-03-10	
PK-PDMA PUNJAB-176270-CS-INDV / 02 Quality Assurance Surveyors – COVID 19 Response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	2,397.36	Signed	2020-05-29	2020-04-01	2020-07-17	2020-04-06	2020-08-07	2020-04-08	2020-09-11	2020-05-20	2021-03-10	
PK-PDMA PUNJAB-185188-CS-INDV / Hiring of Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2021-01-01	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185191-CS-INDV / Hiring of Logistic Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2020-07-31	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185192-CS-INDV / Hiring of Report Writer / Content Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2020-07-31	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185194-CS-INDV / Hiring of M&E Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-07-22		2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-186253-CS-INDV / COVID-19 GIS Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-10	2020-08-27	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
PK-PDMA PUNJAB-186254-CS-INDV / COVID-19 M&E Associate	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-10	2020-08-27	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
PK-PDMA PUNJAB-204689-CS-INDV / Hiring of Android Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-06-15	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-204691-CS-INDV / Hiring of Front end/ Graphic Designer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-01-01	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-204677-CS-INDV / Hiring of GIS Team Lead	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-24	2020-12-15	2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-204678-CS-INDV / Hiring of Senior GIS developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204683-CS-INDV / Hiring of Internal Auditor	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-24		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-204676-CS-INDV / Procuring services of Project Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-25		2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204681-CS-INDV / Hiring of Data Administrative Analyst	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204684-CS-INDV / Hiring of IT manager	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204686-CS-INDV / Hiring of Senior Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-01-01	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-206621-CS-INDV / Hiring of GIS developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-24		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-240035-CS-INDV / Hiring of Database Administrator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
PK-PDMA PUNJAB-240076-CS-INDV / Hiring of Assistant Network Administrator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
PK-PDMA PUNJAB-240077-CS-INDV / Hiring of Assistant Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
PK-PDMA PUNJAB-258676-CS-INDV / Procurement of Consultancy Services Solar PV Renewable Energy Expert – for 2 Months only.	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-18		2021-10-22		2021-10-23		2021-10-26		2021-11-30	