

PROCUREMENT PLAN (Textual Part)

Project information: Maldives, MV: Learning Advancemnet and Measurement Project-P172631

Project Implementation agency: Ministry of Education (MoE) and the Ministry of Higher Education (MoHE)

Date of the Procurement Plan: June 15, 2020

Period covered by this Procurement Plan: June 15, 2020- June 15, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (The World Bank Procurement Regulations for IPF Borrowers- Procurement in Investment Project Financing- Goods, Works, Non-Consulting and Consulting Services, July 2016 Revised November 2017 and August 2018’- “Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Chapter on Public Procurement for Maldives’** Public Finance Regulations 2017, Chapter 10 - State Procurement System, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- 1) Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids.
- 6) Bid shall not be rejected merely on the basis of a comparison with an official estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; **Not Applicable**

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] **Not Applicable**

Table 5.1. Procurement Methods to Be Used in the Project

Applicable for 'Moderate' risk

| Expenditure Category | Contract Value (threshold) | Procurement Method | Contracts/ Processes Subject to Prior Review |
|----------------------|----------------------------|--------------------|--|
| Goods | ≥US\$100,000 | Open International | All contracts over US\$750,000 |

| | | | |
|-----------------------------|--------------|--|--|
| | <US\$100,000 | Open National | All contracts subject to post review |
| | ≤US\$25,000 | Quotation | All contracts subject to post review |
| | — | Direct Selection | All contracts over US\$750,000 or as agreed in the PP |
| Consulting Services (firms) | ≥US\$200,000 | All competitive methods except CQS (Advertise internationally) | All contracts above US\$400,000 |
| | <US\$200,000 | All competitive methods (Advertise locally) | All contracts subject to post review |
| | <US\$300,000 | CQS | - |
| | — | Direct Selection | All contracts above US\$400,000 or as agreed in the PP |
| Individual consultancies | — | Individual Consultant | All contracts over US\$75,000 |
| | — | Individual Consultant- Direct Selection | All contracts over US\$75,000 or as agreed in the PP |

PROCUREMENT PLAN Maldives : Maldives Learning Advancement and Measurement Project

General Information
Country: Maldives **Bank's Approval Date of the Original Procurement Plan:** 2020-06-15
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-04
Project ID: P172631 **GPN Date:** 2020-08-03
Project Name: Maldives Learning Advancement and Measurement Project
Loan / Credit No.: TF / B2867. /
Executing Agency: Ministry of Education

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| MV-MOE-177646-GO-RFO / 5 Strengthening Teacher Education (Materials) (Private HEI Year 2 (Goods)) | TF / B2867 | Improving Teacher Education and Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 25,000.00 | 0.00 | Cancelled | | | | | | | | 2021-04-06 | | | | | | | 2021-06-01 | | 2021-11-28 | |
| MV-MOE-177645-GO-RFO / 5 Strengthening Teacher Education (Materials) (MU and IUM Year 2 (Goods)) | TF / B2867 | Improving Teacher Education and Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 25,000.00 | 0.00 | Cancelled | | | | | | | | 2021-03-20 | | | | | | | 2021-05-15 | | 2021-11-11 | |
| MV-MOE-177647-GO-RFB / Deepening Inclusive Learning Materials for Schools Year 2 (Goods) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Cancelled | | | 2021-04-15 | | | | | 2021-04-20 | | | 2021-06-01 | | | 2021-07-01 | | 2021-08-05 | 2022-02-01 | |
| MV-MOE-203744-GO-RFB / Provision of tablets for students in KS1 (grades 1 & 2) in islands under monitoring and SEN children in other islands | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 344,440.00 | 0.00 | Cancelled | | | 2020-12-29 | 2021-02-14 | | | 2021-01-03 | 2021-02-18 | | | 2021-02-14 | | | 2021-02-28 | | 2021-03-14 | 2021-06-12 | |
| MV-MOE-214490-GO-RFO / Procure new first aid kits / restock existing first aid kits | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,000.00 | 0.00 | Cancelled | | | | | | | | 2021-01-29 | | | | | | | 2021-02-26 | | 2021-03-28 | |
| MV-MOE-195290-GO-RFB / Procurement of 5 laptops for staffs works under Lamp Project | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,000.00 | 0.00 | Cancelled | | | | | | | | 2020-10-09 | | | | | | | 2020-12-04 | | 2021-06-02 | |
| MV-MOE-227371-GO-RFB / ACQUISITION OF DIGITAL INTERACTIVE MATHEMATICS PLATFORM | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 180,000.00 | 0.00 | Cancelled | | | 2021-04-06 | 2021-06-01 | | | 2021-04-11 | 2021-06-01 | | | 2021-05-23 | 2021-08-02 | | 2021-06-22 | 2021-09-20 | 2021-07-27 | 2022-07-27 | |
| MV-MOE-177243-GO-RFP / Mathematics Learning Materials for Schools Year 1 (Goods) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Cancelled | | | 2020-10-15 | | | | 2020-10-20 | | | | 2020-12-01 | | | 2020-12-31 | | 2021-02-04 | 2021-08-03 | |
| MV-MOE-177640-GO-RFO / Deepening Learning Materials for Schools Year 1 (Goods) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Cancelled | | | 2020-10-20 | | | | 2020-10-25 | | | | 2020-11-24 | | | 2020-12-24 | | 2021-01-28 | 2021-07-27 | |
| MV-MOE-177241-GO-RFP / English Language Learning Materials for Schools Year 1 (Goods) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 300,000.00 | 0.00 | Cancelled | | | 2020-10-01 | | | | 2020-10-06 | | | | 2020-11-17 | | | 2020-12-17 | | 2021-01-21 | 2021-07-20 | |
| MV-MOE-229865-GO-RFB / Provision of tablets for students in KS1 (grades 1 & 2) in islands under monitoring and SEN children in other islands | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 344,440.00 | 597,282.30 | Signed | | | 2021-04-27 | 2021-06-03 | | | 2021-05-02 | 2021-06-03 | | | 2021-06-13 | 2021-07-15 | | 2021-07-13 | 2021-09-16 | 2021-08-17 | 2021-12-02 | 2022-02-13 |
| MV-MOE-227364-GO-RFB / ACQUISITION OF DIGITAL INTERACTIVE READING PLATFORM | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 180,000.00 | 0.00 | Cancelled | | | 2021-04-29 | 2021-05-26 | | | 2021-05-04 | 2021-06-03 | | | 2021-06-15 | 2021-08-02 | | 2021-07-15 | 2021-09-20 | 2021-08-19 | 2022-08-19 | |
| MV-MOE-214486-GO-RFO / Procurement of 5 laptops for staffs works under Lamp Project | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,000.00 | 0.00 | Cancelled | | | | | | | | 2021-01-29 | | | | | | | 2021-02-26 | | 2021-03-28 | |
| MV-MOE-242296-GO-RFO / Procurement of 5 laptops for staffs works under Lamp Project | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,008.00 | 6,258.09 | Completed | | | | | | | | 2021-07-09 | | | | | | | 2021-09-03 | 2021-09-14 | 2022-03-02 | 2021-10-12 |
| MV-MOE-214493-GO-RFO / Procurement of teaching and learning assistive devices (including technology and resources) for the selected 5 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 16,260.00 | 0.00 | Cancelled | | | | | | | | 2021-07-18 | | | | | | | 2021-09-12 | | 2021-10-12 | |
| MV-MOE-247183-GO-RFO / Deepening inclusive learning materials for schools - Computer systems and tablets | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,450.00 | 0.00 | Under Implementation | | | | | | | | 2021-08-29 | | | | | | | 2021-10-24 | | 2022-04-22 | |
| MV-MOE-250458-GO-Dir / Procure new first aid kits / restock existing first aid kits | TF / B2867 | Strengthening Curriculum Implementation | Post | Direct Selection | Direct | | | 6,000.00 | 5,976.71 | Terminated | | | | | | | | 2021-08-29 | 2021-08-29 | | | | | 2021-08-29 | 2021-10-14 | 2021-08-29 | | |
| MV-MOE-255480-GO-RFB / ACQUISITION OF DIGITAL INTERACTIVE MATHEMATICS PLATFORM | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 275,650.00 | 0.00 | Cancelled | | | 2021-10-03 | 2021-10-04 | | | 2021-10-04 | 2021-10-04 | | | 2021-11-15 | | | 2021-11-22 | | 2021-12-08 | 2024-11-07 | |
| MV-MOE-255485-GO-RFB / ACQUISITION OF DIGITAL INTERACTIVE ENGLISH PLATFORM | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 275,650.00 | 0.00 | Cancelled | | | 2021-10-04 | 2021-10-04 | | | 2021-10-05 | 2021-10-04 | | | 2021-11-16 | | | 2021-11-22 | | 2021-12-08 | 2024-12-07 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------|----------------------|-----------------------------|--|------------|------|------------------------|--|--|--|--|--|--|--|--|--|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|
| MV-MOE-263780-GO-DR / Provision of school management information system and required training. | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Direct Selection | Direct | | | 60,750.00 | 0.00 | Under Implementation | | | | | | | | | | 2021-11-18 | 2021-11-17 | 2021-11-23 | 2021-11-18 | | | | 2021-12-24 | 2022-12-24 | | | |
| MV-MOE-237756-GO-RFB / Provide 1500 support staff (cleaning staff) in 212 Govt schools equipped with basic personal protection equipment (PPE) (hand gloves, masks and gum boots). | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 135,000.00 | 0.00 | Cancelled | | | | | | | | | | 2021-06-10 | 2021-09-29 | 2021-06-15 | 2021-09-29 | | | 2021-07-27 | 2021-11-11 | 2021-08-26 | 2021-11-23 | 2021-09-30 | 2022-03-29 |
| MV-MOE-264578-GO-RFB / Provide 1500 support staff (cleaning staff) in 213 Govt schools equipped with basic personal protection equipment (PPE). | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 95,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2021-12-01 | 2021-12-02 | 2021-12-06 | 2021-12-13 | | | 2022-01-17 | 2022-01-30 | | | 2022-02-18 | 2022-04-19 |
| MV-MOE-260313-GO-RFO / Procuring 12 laptops for NALO data entry. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,618.00 | 0.00 | Under Implementation | | | | | | | | | | | | 2021-12-26 | 2021-12-22 | | | | | 2022-01-10 | | 2022-01-13 | |
| MV-MOE-215059-GO-RFB / Print reading pack to support learning of Dhivehi during periods of school closure, such as the Covid-19 pandemic response period. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 44,000.00 | 0.00 | Cancelled | | | | | | | | | | 2021-01-24 | | 2021-01-29 | | | 2021-03-12 | | 2021-03-27 | 2021-04-16 | | 2021-05-16 | |
| MV-MOE-214483-GO-RFO / Printing of draft copy of locally relevant reading pack for English language learning. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 13,000.00 | 0.00 | Cancelled | | | | | | | | | | | | 2021-01-29 | | | | | | 2021-02-26 | | 2021-03-28 | |
| MV-MOE-264592-GO-RFB / Providing stretchers for 193 government schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 40,000.00 | 0.00 | Cancelled | | | | | | | | | | 2021-12-23 | 2022-01-05 | 2021-12-28 | 2022-01-06 | | | 2022-02-08 | 2022-02-16 | 2022-02-18 | 2022-03-14 | 2022-05-13 | |
| MV-MOE-214485-GO-RFO / NALO Report Printing | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-03-26 | | | | | | 2022-04-17 | | 2022-06-16 | |
| MV-MOE-274495-GO-RFO / IT Items to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,200.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-03-21 | | | | | | 2022-05-16 | | 2022-05-31 | |
| MV-MOE-248995-GO-RFO / Sensory, motor and play items to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 23,067.89 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-03-21 | | | | | | 2022-05-16 | | 2022-08-14 | |
| MV-MOE-275241-GO-RFB / Setup of virtual classroom design in MNU, URM and Private HEIs | TF / B2867 | Improving Teacher Education and Development | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 55,000.00 | 0.00 | Pending Implementation | | | | | | | | | | 2022-03-16 | | 2022-03-21 | | | 2022-05-02 | | 2022-06-01 | 2022-07-06 | | 2022-09-04 | |
| MV-MOE-264592-GO-RFB / Providing stretchers for 193 government schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 40,000.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-07-28 | 2022-07-19 | 2022-08-02 | 2022-07-21 | | | 2022-09-13 | 2022-09-23 | 2022-10-17 | 2022-12-16 | | |
| MV-MOE-249169-GO-RFO / Books and accessories to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,600.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-07-25 | | | | | | 2022-09-19 | | 2023-03-18 | |
| MV-MOE-274477-GO-RFO / Booking accessories to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 250.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-08-05 | | | | | | 2022-09-30 | | 2022-10-07 | |
| MV-MOE-274478-GO-RFO / Storage Items/furniture to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,100.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-08-05 | | | | | | 2022-09-30 | | 2022-10-15 | |
| MV-MOE-248945-GO-RFO / Sewing accessories to be procured for the establishment of teaching and learning assistive devices for the selected 9 model schools. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,500.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-08-05 | | | | | | 2022-09-30 | | 2022-10-15 | |
| MV-MOE-266182-GO-RFB / Provide books for the improvement of English language of students | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 104,116.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-07-31 | 2022-06-29 | 2022-08-05 | 2022-06-29 | | | 2022-09-16 | 2022-10-16 | 2022-11-09 | 2023-02-07 | | |
| MV-MOE-274496-GO-RFB / Provide Mathematics books/material for the improvement of Mathematics | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 264,013.37 | 0.00 | Pending Implementation | | | | | | | | | | 2022-07-31 | | 2022-08-05 | | | 2022-09-16 | 2022-10-16 | 2022-11-20 | 2023-02-18 | | | |
| MV-MOE-274498-GO-RFB / Procurement of books in Dhivehi language for the improvement of Dhivehi language of students | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 81,144.00 | 0.00 | Under Implementation | | | | | | | | | | 2022-07-31 | 2022-06-28 | 2022-08-05 | | | 2022-09-16 | 2022-10-16 | 2022-11-20 | 2023-02-18 | | | |
| MV-MOE-265943-GO-RFB / Printing and packaging the reading materials (Dhivehi) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 50,500.00 | 0.00 | Pending Implementation | | | | | | | | | | 2022-07-31 | | 2022-08-05 | | | 2022-09-16 | 2022-10-16 | 2022-11-20 | 2023-01-19 | | | |
| MV-MOE-265948-GO-RFB / Printing and packaging the reading materials (English) | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 63,944.00 | 0.00 | Pending Implementation | | | | | | | | | | 2022-07-31 | | 2022-08-05 | | | 2022-09-16 | 2022-10-16 | 2022-11-20 | 2023-01-19 | | | |
| MV-MOE-214479-GO-RFO / Print parent guide to encourage families to create an environment at home which fosters English language learning, including English language reading materials and TV programs, and discussion and conversation in English at home. | TF / B2867 | Strengthening Curriculum Implementation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2022-08-05 | | | | | 2022-09-02 | | 2022-10-02 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|---|------|------------------|----------------------|-----------------------------|--|-----------|------|------------------------|--|--|--|--|--|--|--|--|--|------------|------------|--|--|--|------------|------------|------------|------------|
| MV-MOE-298023-GO-RFB / Setup of virtual classroom design in MNU, IUM and Private H Es | TF / B2867 | Improving Teacher Education and Development | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 55,000.00 | 0.00 | Pending Implementation | | | | | | | | | | 2022-07-10 | 2022-07-15 | | | | 2022-08-26 | 2022-09-25 | 2022-10-30 | 2023-04-28 |
|---|------------|---|------|------------------|----------------------|-----------------------------|--|-----------|------|------------------------|--|--|--|--|--|--|--|--|--|------------|------------|--|--|--|------------|------------|------------|------------|

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MV-MOE-266185-NC-RFQ / Hiring a firm to provide 24 data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,000.00 | 0.00 | Canceled | | | | | | | | 2021-12-28 | 2022-01-06 | | | | | | | 2022-02-22 | 2022-03-24 | |
| MV-MOE-273430-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273431-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273438-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273444-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273433-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | 2022-01-28 | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273434-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273435-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | 2022-01-28 | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273439-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273440-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273442-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273445-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273429-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Under Implementation | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273448-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273859-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-266185-NC-RFQ-2 / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | 2022-01-28 | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273443-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273452-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273860-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273861-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273446-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273451-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273437-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |
| MV-MOE-273436-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | 2022-02-06 | | | | | | | | 2022-03-18 | 2022-04-17 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|--------|------|----------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|------------|
| MV-MOE-273449-NC-RFQ / Hiring of data entry staff for the data entry of NALO. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 416.67 | 0.00 | Canceled | | | | | | | | | | | | | | | | 2022-02-06 | | | | | | | | | | 2022-03-18 | | | | | | 2022-04-17 |
|---|------------|--|------|------------------------|-----------------|-----------------------------|--|--------|------|----------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|------------|

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | |
|--|-------------------|--|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--|------------|---|------------|--|----------------------|---------------------------------|-----------|--|----------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|---------|------------|---------|------------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | MV-MOE-211622-CS-OBS / C consultancy for Capacity building of Teachers on developing functional assessment tools for behaviour modification/assessment | TF / B2867 | Improving Teacher Education and Development | Post | Quality Based Selection | Open - International | | 40,000.00 | 0.00 | Canceled | 2021-01-05 | 2021-03-31 | 2021-01-15 | | 2021-02-05 | | | | | 2021-02-12 | | 2021-02-19 | | 2021-02-26 | |
| MV-MOE-320897-CS-CQS / 1.2.1.1 Local consultancy to Develop Universal Screening Tool for Early Identification of Specific learning difficulties (SpLD) and global developmental delays (GDD) in students | TF / B2867 | Strengthening Curriculum Implementation | Post | Consultant Qualification Selection | Open - National | | 10,000.00 | 18,420.85 | Signed | 2021-02-21 | 2021-09-09 | 2021-03-14 | 2021-10-19 | 2021-04-27 | 2022-01-05 | | | | | | | 2021-05-27 | 2022-03-27 | 2021-07-01 | 2022-04-03 | 2021-12-28 | | | | | | | | |
| MV-MOE-212690-CS-CQS / C consultancy to develop infographics on behaviour modifications, good habits and self-regulation skills for students | TF / B2867 | Strengthening Curriculum Implementation | Post | Consultant Qualification Selection | Open - International | | 27,000.00 | 0.00 | Canceled | 2021-01-11 | 2021-02-08 | 2021-01-25 | | 2021-02-18 | | | | | | | | 2021-03-04 | | 2021-03-18 | | | 2021-06-16 | | | | | | | |
| MV-MOE-231613-CS-CQS / C consultancy for Capacity building of professionals and teachers on assistive technology integration in teaching for students with complex learning profiles | TF / B2867 | Improving Teacher Education and Development | Post | Consultant Qualification Selection | Open - International | | 35,000.00 | 0.00 | Canceled | 2021-05-10 | 2021-06-22 | 2021-05-31 | | 2021-07-14 | | | | | | | | 2021-08-13 | | 2021-09-17 | | | 2022-03-16 | | | | | | | |
| MV-MOE-326883-CS-CQS / D develop student focused social story video concepts for good habits, coping skills and self-regulation skills and also develop infographics on behaviour modifications, good habits and self-regulation skills for students | TF / B2867 | Strengthening Curriculum Implementation | Post | Consultant Qualification Selection | Open - International | | 27,000.00 | 0.00 | Canceled | 2021-04-07 | 2021-06-23 | 2021-04-28 | 2021-07-14 | 2021-06-11 | | | | | | | | 2021-07-11 | | 2021-08-15 | | | 2022-02-11 | | | | | | | |
| MV-MOE-275243-CS-CQS / C consultancy firm to conduct the focus group discussions, classroom observation and individual interviews of the research and studies on SBPD and QA effectiveness. | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Consultant Qualification Selection | Open - International | | 10,320.00 | 0.00 | Pending Implementation | 2022-06-15 | | 2022-07-06 | | 2022-08-19 | | | | | | | | 2022-09-18 | | 2022-10-23 | | | 2023-05-21 | | | | | | | |
| MV-MOE-212692-CS-CQS / International consultancy for TOT capacity development training (overseas) to train 11 professionals in early identification and inclusion. | TF / B2867 | Strengthening Curriculum Implementation | Post | Consultant Qualification Selection | Open - International | | 30,000.00 | 0.00 | Under Implementation | 2022-07-31 | 2022-06-30 | 2022-08-21 | 2022-07-25 | 2022-09-19 | | | | | | | | | 2022-09-29 | | 2022-10-23 | | | 2022-11-06 | | | | | | |
| MV-MOE-306889-CS-CQS / C capacity building of QAD school review team (10-12 members) for Efficient Quality Reviewing - overseas training. | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Consultant Qualification Selection | Open - International | | 25,000.00 | 0.00 | Under Implementation | 2022-08-31 | 2022-08-04 | 2022-09-21 | | 2022-11-04 | | | | | | | | | 2022-12-04 | | 2023-01-08 | | | 2023-03-09 | | | | | | |
| MV-MOE-307652-CS-CQS / C consultancy to conduct intervention workshops for School-Based Professional Development (SBPD) to improve teachers' pedagogical practices in literacy and numeracy | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Consultant Qualification Selection | Open - National | | 20,160.00 | 0.00 | Pending Implementation | 2022-09-30 | | 2022-10-21 | | 2022-12-04 | | | | | | | | 2023-01-03 | | 2023-02-07 | | | 2023-08-06 | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--|------------|--|------------|---------------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | MV-MOE-177113-CS-INDV / Implementation, Monitoring and Evaluation Specialist (Consultant - year 1) | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Individual Consultant Selection | Open | | 24,250.00 | 23,596.76 | Signed |
| MV-MOE-177101-CS-INDV / ESQID: Alternative Learning Pathway, Recommendations and Report (Consultant) | TF / B2867 | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2021-01-15 | 2021-01-17 | 2021-03-02 | | 2021-03-23 | | | 2021-04-27 | | 2021-07-13 |
| MV-MOE-177111-CS-INDV / EGRA-EGMA (Implementation of EGRA and EGMA and Technical Expertise for Design, Analysis and Report Writing) (Consultant) | / | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Open | | 35,000.00 | 0.00 | Canceled | 2020-07-15 | | 2020-08-30 | | 2020-09-20 | | | 2020-10-25 | | 2021-04-23 |
| MV-MOE-211017-CS-INDV / C consultancy to develop media packages on psycho-social support. | TF / B2867 | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Open | | 4,000.00 | 0.00 | Canceled | 2021-01-10 | 2021-02-08 | 2021-02-12 | | 2021-02-19 | | | 2021-03-02 | | 2021-05-01 |
| MV-MOE-209550-CS-INDV / Chief Education Technology Officer (CETO) | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Individual Consultant Selection | Open | | 12,000.00 | 47,937.90 | Signed | 2020-12-20 | 2021-02-24 | 2021-01-22 | 2021-07-01 | 2021-01-27 | 2021-07-01 | 2021-02-13 | 2021-07-11 | 2022-02-13 | |
| MV-MOE-231364-CS-CDS / C consultant to Develop an Alternative Learning Pathway Design and Implementation Support for Children at Risk. | TF / B2867 | Strengthening Curriculum Implementation | Post | Direct Selection | Direct | | 30,000.00 | 0.00 | Canceled | 2021-06-08 | 2021-06-22 | 2021-06-18 | | | | | 2021-08-22 | | 2022-02-18 |
| MV-MOE-242285-CS-CDS / C consultant to develop Media Packages on Psycho-social support for the school community. | TF / B2867 | Strengthening Curriculum Implementation | Post | Direct Selection | Direct | | 5,000.00 | 4,741.27 | Signed | 2021-07-11 | 2021-08-04 | 2021-07-21 | 2021-08-31 | | | | 2021-09-24 | 2021-11-01 | 2022-03-23 |

| | | | | | | | | | | | | | | | | | | |
|--|------------|--|------|---------------------------------|---------|--|-----------|------|----------------------|------------|------------|------------|------------|------------|--|------------|------------|------------|
| MV-MOE-253241-CS-INDV / Consultant to Develop an Alternative Learning Pathway Design and Implementation Support for Children at Risk | TF / B2867 | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Canceled | 2021-10-03 | 2021-10-10 | 2021-10-06 | | 2021-10-10 | | 2021-10-25 | 2022-04-23 | |
| MV-MOE-257586-CS-INDV / Consultant to Develop an Alternative Learning Pathway by Designing and providing implementation Support for Children at Risk | TF / B2867 | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Canceled | 2021-10-12 | 2021-10-17 | 2021-11-06 | 2021-12-12 | 2021-11-21 | | 2022-02-06 | 2021-12-01 | 2022-05-30 |
| MV-MOE-209880-CS-INDV / Consultant to Train teachers to identify age-related behavioural and cognitive changes and provide age-appropriate learning support. (Cost of one programme through hired trainer) | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 2,000.00 | 0.00 | Canceled | 2021-01-07 | | 2021-02-09 | | 2021-02-16 | | | 2021-03-02 | 2021-05-31 |
| MV-MOE-209881-CS-INDV / Consultant for Capacity building for professionals on conducting educational assessments for students with SEN during pandemic | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 35,000.00 | 0.00 | Canceled | 2021-01-10 | 2021-01-27 | 2021-02-13 | | 2021-02-27 | | | 2021-03-20 | 2021-05-19 |
| MV-MOE-211625-CS-INDV / Conduct distant learning workshops | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 90,550.00 | 0.00 | Canceled | 2021-01-03 | 2021-03-14 | 2021-02-05 | | 2021-02-19 | | | 2021-03-05 | 2021-08-02 |
| MV-MOE-182262-CS-INDV / Implementation, Monitoring and Evaluation Specialist (Consultant) Year 2 | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Individual Consultant Selection | Open | | 24,250.00 | 0.00 | Canceled | 2021-07-25 | | 2021-08-18 | | 2021-09-14 | | | 2021-09-24 | 2022-09-24 |
| MV-MOE-209447-CS-INDV / Consultant for analysis and report writing of pilot items in NALO | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Canceled | 2021-01-03 | | 2021-02-21 | | 2021-03-14 | | | 2021-04-18 | 2021-06-17 |
| MV-MOE-209557-CS-CDS / Integrator Training for MEMIS staff | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Direct Selection | Direct | | 10,000.00 | 0.00 | Canceled | 2021-01-17 | | 2021-02-06 | | | | | 2021-03-02 | 2021-03-16 |
| MV-MOE-209877-CS-INDV / ICT consultant for human resource development of academics, including the development of teacher competencies in providing distance learning to children | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 45,000.00 | 0.00 | Canceled | 2021-01-03 | | 2021-02-03 | | 2021-02-10 | | | 2021-03-10 | 2021-06-08 |
| MV-MOE-229905-CS-INDV / Consultant for Capacity building of teachers on developing functional assessment tools of behavior modification/assessment | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 40,000.00 | 0.00 | Canceled | 2021-04-29 | 2021-04-25 | 2021-06-17 | | 2021-07-08 | | | 2021-08-12 | 2022-02-08 |
| MV-MOE-177109-CS-INDV / Assessments of learning (Implementation of NALO and Technical Expertise for Analysis and Report Writing) Year 2 (Consultant) | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Individual Consultant Selection | Open | | 14,000.00 | 0.00 | Canceled | 2021-08-19 | | 2021-10-04 | | 2021-10-25 | | | 2021-12-01 | 2022-01-30 |
| MV-MOE-268437-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268691-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268693-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268694-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268695-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268696-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268697-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268698-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268701-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268702-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |
| MV-MOE-268703-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | | 2022-03-06 | | | 2022-04-10 | 2022-11-06 |

| | | | | | | | | | | | | | | |
|--|------------|--|------|---------------------------------|------|-----------|------|------------------------|------------|------------|------------|------------|------------|------------|
| MV-MOE-268704-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268705-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268707-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268708-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268709-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268710-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268714-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268715-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268716-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268718-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268719-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268720-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268722-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268723-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268725-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268726-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268727-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268728-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-268729-CS-INDV / Development of textbooks in Dhivehi language for teaching courses taught in Dhivehi medium. | TF / B2867 | Improving Teacher Education and Development | Post | Individual Consultant Selection | Open | 4,833.33 | 0.00 | Under Implementation | 2021-12-26 | 2021-12-22 | 2022-02-13 | 2022-03-06 | 2022-04-10 | 2022-11-06 |
| MV-MOE-270712-CS-INDV / Support for the Preparation of the new World Bank Education Project | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Individual Consultant Selection | Open | 10,186.77 | 0.00 | Under Implementation | 2021-12-30 | 2022-01-07 | 2022-02-02 | 2022-02-23 | 2022-03-30 | 2022-08-27 |
| MV-MOE-177107-CS-INDV / CONSULTANT FOR DATA ANALYSIS AND REPORT WRITING OF NALG-2021 | TF / B2867 | Advancing the Measurement of Student Learning and School Performance | Post | Individual Consultant Selection | Open | 20,000.00 | 0.00 | Pending Implementation | 2021-03-16 | | 2022-05-04 | 2022-05-25 | 2022-06-29 | 2022-09-27 |
| MV-MOE-288699-CS-INDV / Consultant for teacher quality survey data analysis | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Individual Consultant Selection | Open | 2,000.00 | 0.00 | Pending Implementation | 2022-06-30 | | 2022-08-18 | 2022-09-08 | 2022-10-13 | 2023-04-11 |
| MV-MOE-275242-CS-INDV / Consultant to analyse the survey results of the research and studies on SBPD and QA effectiveness. | TF / B2867 | Coordination, Monitoring, Policy Analysis and Technical Assistance | Post | Individual Consultant Selection | Open | 2,000.00 | 0.00 | Pending Implementation | 2022-06-15 | | 2022-08-03 | 2022-08-24 | 2022-09-28 | 2022-12-12 |

| | | | | | | | | | | | | | | | |
|--|------------|---|------|---------------------------------|----------------------|--|-----------|------|----------------------|------------|------------|------------|------------|------------|------------|
| MV-MOE-305178-CS-INDV / Consultant to develop an Alternative Learning Pathway: design and implementation support for children at risk. | TF / B2867 | Strengthening Curriculum Implementation | Post | Individual Consultant Selection | Open - International | | 28,000.00 | 0.00 | Under Implementation | 2022-08-31 | 2022-07-21 | 2022-10-19 | 2022-11-09 | 2022-12-14 | 2022-12-30 |
|--|------------|---|------|---------------------------------|----------------------|--|-----------|------|----------------------|------------|------------|------------|------------|------------|------------|