

## PROCUREMENT PLAN(Textual Part)

**Project information:** INDIA, Assam Agribusiness and Rural Transformation Project (APART)

**Project Implementation agency:** Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

**Date of the Procurement Plan (Textual Part) :** February 03, 2022

**Period covered by this Procurement Plan:** Until publication of next version of the Procurement Plan (Textual Part).

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, applicable to Investment Project Financing (IPF).** The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

**The table below describes various procurement methods to be used for activities financed by the loan.** The thresholds (Table 1) indicated will govern the procurement approach and methods;

**Table 1: Procurement Thresholds**

<b>Procurement Approaches and Methods</b>	<b>Thresholds (US\$ equivalent)</b>
Open international (works - including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works - including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non-consulting services)	Any value activity
Open national (goods, IT system, and non-consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Shortlist of national consultants	Up to 2,000,000

**Procurement prior-review thresholds.** The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals

4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds
5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), "Procurement in IPF and Other Operational Procurement Matters" will also apply.

**National Procurement Arrangements:** National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3-5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

**Domestic preference**-The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

**Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services** - As per procurement plan approved in STEP.

**PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project**

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2019-08-08  
 Project ID: P155617 Assam Agribusiness and Rural Transformation Project GPN Date:  
 Project Name: Assam Agribusiness and Rural Transformation Project Revised Plan Date(s): (comma delineated, leave blank 2022-06-29)  
 Loan / Credit No: IBRD / 87800  
 Executing Agency: Public Works Road Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEASH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Cancellation	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IN/OPN/PWRD-123407-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Dibrui	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				46,225.77	0.00	Cancelled					2019-08-26	2019-08-26	2019-08-31				2019-10-12	2019-11-11	2019-12-14			2020-06-13		
IN/OPN/PWRD-123473-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Barpeta District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				49,052.17	41,899.84	Signed					2019-08-26	2019-08-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-13	2019-12-16	2020-03-13	2020-06-13	
IN/OPN/PWRD-123676-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Nalbari District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				47,907.48	41,204.46	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-26	2020-06-13	
IN/OPN/PWRD-123706-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Goalpara District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				37,365.01	30,992.86	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-10-15	2020-06-13	
IN/OPN/PWRD-123722-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Kokrajhar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				39,371.75	34,590.68	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-22	2020-06-13	
IN/OPN/PWRD-123724-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Sivasagar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				41,350.23	36,753.84	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2020-03-18	2020-06-13	
IN/OPN/PWRD-123727-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Lakhimpur	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				39,428.28	0.00	Cancelled					2019-08-26		2019-08-31				2019-10-12	2019-11-11	2019-12-16			2020-06-13		
IN/OPN/PWRD-123729-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Nagaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,794.77	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-01	2020-06-13	
IN/OPN/PWRD-123731-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Morigaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,584.96	Signed					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-04	2020-06-13	
IN/OPN/PWRD-123733-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Sivasagar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				40,035.96	0.00	Cancelled					2019-08-26		2019-08-31				2019-10-12	2019-11-11	2019-12-16			2020-06-13		
IN/OPN/PWRD-123735-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Goalpara District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				38,117.38	0.00	Cancelled					2019-08-26		2019-08-31				2019-10-12	2019-11-11	2019-12-16			2020-06-13		
IN/OPN/PWRD-123737-CW-RFB / PWRD - DICC - Renovation of official building of District Industries and Commerce Centres in Jorhat District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				39,612.00	0.00	Cancelled					2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-11-11	2019-12-16			2020-06-13		
IN/OPN/PWRD-146469-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Dibrui District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				45,586.31	38,439.94	Signed					2019-12-17	2019-10-14	2019-12-22				2020-01-26	2019-11-14	2020-02-25	2019-12-04	2020-03-31	2020-01-06	2020-09-27	
IN/OPN/PWRD-146527-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Goalpara District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				38,576.25	0.00	Cancelled					2019-12-17	2019-10-14	2019-12-22				2020-01-26		2020-02-25	2020-03-31			2020-09-27	
IN/OPN/PWRD-146528-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Sivasagar District (APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				39,482.12	36,177.77	Signed					2019-12-17	2019-10-14	2019-12-22				2020-01-26	2019-11-16	2020-02-25	2019-12-04	2020-03-31	2020-01-21	2020-09-27	
IN/OPN/PWRD-150537-CW-RFB / Establishment of Fish Seed Multiplication Centre at Raha, Nagaon District	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				102,090.58	86,720.30	Signed					2020-01-10	2019-12-27	2020-01-15				2020-02-18	2020-01-29	2020-03-20	2020-02-10	2020-05-14	2020-05-21	2021-02-08	
IN/OPN/PWRD-151325-CW-RFB / Establishment of Fish Seed Multiplication Centre at Raha, Nagaon District	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				104,946.75	92,590.01	Signed					2020-01-10	2019-12-27	2020-01-15				2020-02-19	2020-01-29	2020-03-20	2020-02-10	2020-04-24	2020-03-06	2021-01-19	
IN/OPN/PWRD-151340-CW-RFB / Development of Fish Seed Multiplication Centre at Mahabadi Fish Farm, Sivasagar District	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				103,424.13	88,400.07	Signed					2020-01-10	2019-12-27	2020-01-15				2020-02-26	2020-01-29	2020-03-27	2020-02-10	2020-05-01	2020-03-13	2021-01-06	
IN/OPN/PWRD-151503-CW-RFB / Setting up of Infrastructure for Physical Infrastructure Innovation, Repair and Inflation (IRI) of the Office of the Commissioner of Industries and Commerce, Barsoikanha in Goalpara District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				119,978.14	112,861.82	Signed					2020-01-10	2019-03-06	2020-01-15				2020-02-19	2019-05-31	2020-03-20	2019-06-28	2020-04-24	2019-08-21	2020-10-21	
IN/OPN/PWRD-155659-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Cachar District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				39,790.94	33,526.78	Signed					2020-02-16	2020-02-06	2020-02-21	2020-02-06				2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-22	2020-11-12
IN/OPN/PWRD-155661-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Darrang District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				42,091.07	36,706.23	Signed					2020-02-16	2020-02-06	2020-02-21	2020-02-06				2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-06	2020-11-27
IN/OPN/PWRD-155664-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Karbi Anglong District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component C: Fostering Market Production and Resilience Enhancement	Post	Requested for Bids	Open - National	Single Stage - One Envelope				40,927.42	34,484.35	Signed					2020-02-16	2020-02-06	2020-02-21	2020-02-06				2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-22	2020-11-27
IN/OPN/PWRD-159464-CW-RFB / Construction of Road from Mahabadi to Babbar of Goalpara District (Package No. APART/INDCP/DC/2019-01)	IBRD / 87800	Component B: Facilitating Agri Cluster Development	Post	Requested for Bids	Open - National	Single Stage - One Envelope				498,584.51	0.00	Cancelled					2020-03-15		2020-03-20				2020-05-01		2020-05-31	2020-07-05			2021-12-27	

















IN-OPUS-PWRD-29863-CW-RFB / Construction of Road from Kembang Tegal to IV Vihara ya at Village Alangin PCD C. Alangin Moza in Dukuh District Length 1.23 KM and under APART.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	241,783.97	0.00	Under Implementation	2022-04-18	2022-05-04	2022-04-22	2022-05-23	2022-06-09	2022-07-02	2023-03-29
IN-OPUS-PWRD-29864-CW-RFB / Construction of Road from Obatar Surface road to Banjarbaru of Surbara, Banjarbaru, Birellet village, Binsara Moza in Dukuh District Length 2.3 KM under APART.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	431,584.49	0.00	Under Implementation	2022-04-18	2022-05-04	2022-04-22	2022-05-23	2022-06-09	2022-07-02	2023-03-27
IN-OPUS-PWRD-29867-CW-RFB / Construction of Road from Hengal Timah to Bihem again To Rangaji PWD via M again in Lakshmi District Length 4.400 KM under APART.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	790,416.24	0.00	Under Implementation	2022-04-18	2022-05-04	2022-04-22	2022-05-23	2022-06-09	2022-07-02	2023-03-27
IN-OPUS-PWRD-293051-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Patubahe Weekly Market in Bonggaigan District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	389,048.69	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293052-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Baspara Aitaha Sa paha in Bonggaigan District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	343,356.07	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293064-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Anaghar Basar in Bonggaigan District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	392,885.88	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293065-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Basul Market in Kandang District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	367,649.51	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293067-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Maksuma Market in Nabur District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	392,466.80	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293068-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Makul Model Market in Kumpang District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,380,260.48	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-03-07
IN-OPUS-PWRD-293070-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Darang Market in Darang District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,250,520.56	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-03-07
IN-OPUS-PWRD-293071-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Badat Market in Bilewath District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	390,829.78	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293072-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Borsula Market in Simgur District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	384,726.95	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293073-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Oksa Market in Bilewath District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	391,785.80	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293074-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Gubur Market in Bilewath District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	392,820.40	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293076-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Subabar Market in Cokabek District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	390,869.07	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293077-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Sora Market in Cahar District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	384,661.47	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293099-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Madangpan (Phase 2) in Kumpang District.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,107,100.03	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-03-07
IN-OPUS-PWRD-293100-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Madangpan (Phase 1) in Kumpang District.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,239,306.12	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-03-07
IN-OPUS-PWRD-293101-CW-RFB / Construction of Rural Weekly Market at Subabul in Simgur District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	349,498.18	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293102-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Madhurga Weekly Market in Chawalon District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	325,335.70	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293103-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Tingrang Market in Bilewath District under APART.	IBRD / 87800	Component C: Fostering Market Production and Business Enhancement	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	315,827.86	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293105-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Therangal in Karai Anging District (Godown 1).	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	365,802.95	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-OPUS-PWRD-293106-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Therangal in Karai Anging District.	IBRD / 87800	Component B: Facilitating a agro Cluster Development	Post	Requested for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	413,433.81	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09

IN-CPWA-PWRD-29108-CW-RFB / Construction of road from 11 meter Tegal to Selampai road, Kulihaban, Pangajene of 3 No. Dula Pattana in a map village, Tegal, Moza in Lahimpur District (length 2KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	392,676.34	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29109-CW-RFB / Construction of road from Komar Gaiin to Bocha Gaiin Road of Adulwa Moza, Gaon village, Lahimpur Moza in Lahimpur District (length 3.72 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	606,025.16	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29111-CW-RFB / Construction of road from 50 ft at Mathurawa University to Badanghat road at Boshon, Shrangin, Hahay and No. 2 Sonarbar village, Narsapur Moza in Lahimpur District (length 4.3 KM)	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	745,143.43	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29112-CW-RFB / Construction of road from Jabkhata to Sishbhari of Jalukata and Soudhuti village, Narsapur Moza in Lahimpur District (length 3.78 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	696,950.74	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29113-CW-RFB / Construction of road from Goungan 180 ft to cart to Nalopang road of Dhampar 6 Goungan Part - II village Lahimpur Moza in Goungan District (length 0.9 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	168,113.25	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29115-CW-RFB / Construction of road from Tempabur Sotibar PWD road to Mandawar Dorengi PWD rural road of village Sarawane, Moza Moza in Goungan District (length 1.5 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	293,518.49	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29116-CW-RFB / Construction of road from Laadani (Paw-Bergang road) to Puh Gong (Paw-Bergang road) via Arayang Fishery and Puh Gong village, Rajgumara Moza in Bishwan District (length 3.17 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	585,564.07	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29117-CW-RFB / Construction of road from No. Bahari Satapana Nampahar to Gopa Mandir (No-Bahari) via Kadambal of No. Bahari village, Bahari Moza in Block Puchaban in Bahari District (length 0.74 KM)	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	127,883.04	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29118-CW-RFB / Construction of road from Ganerani Chai to Ganerani village road of Ganerani village, Noh Moza in Bapat District (length 0.52 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	92,867.75	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29120-CW-RFB / Construction of road from Chandraprasanna PWD road to Karuna Patha House Satapana village, Bar Sabor and Bapat district in Bapat District (length 1.75 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	124,083.84	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29121-CW-RFB / Construction of road from Pattala Baran PWD road from Goungan Roy House to Shegban Government House of Bongan village, Sarifa Moza in Bapat District (length 0.4 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	66,011.38	0.00	Cancelled	2022-04-30		2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29122-CW-RFB / Construction of road from Bhulaban PWD road to 50 ft at Dasi Fishery of No. 8 Agia village, Hah Moza in Karmun District (length 1.7 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	138,553.82	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29123-CW-RFB / Construction of road from Mogari Monal to Kargan Moza of No. 2 Bara Pathar village, Charma Moza in Karmun District (length 1.25 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	188,370.44	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29124-CW-RFB / Construction of road from Shebandha to Bahamur a to Mogbar Bahamur house of Shebandha village, Chhailai Moza in Barapa District (length 1.8 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	98,335.41	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29125-CW-RFB / Construction of road from Nalgan Charal to Pascon Nalgan Charal L1 School village, Nalgan Moza in Barapa District (length 0.61 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	124,594.59	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29126-CW-RFB / Construction of road from Doukhal Barapa PWD road to Bhanu Primary House of No. 2 Changa village, Changa Moza in Barapa District (length 0.2 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	31,413.85	0.00	Cancelled	2022-04-30		2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29127-CW-RFB / Construction of road from Madan Dula Moza to Nargan Charan road of No. 2 Changa village, Changa Moza in Barapa District (length 0.3 KM) under APART	IBRD / \$7800	Component B: Facilitating a pro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	16,712.06	0.00	Cancelled	2022-04-30		2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-04-10
IN-CPWA-PWRD-29156-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Barabhar Weekly Market in Kati Angong District under APART	IBRD / \$7800	Component C: Fostering Market-led Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	336,498.94	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29157-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Hidi Weekly Market in Kati Angong District under APART	IBRD / \$7800	Component C: Fostering Market-led Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	264,206.40	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29158-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Sivan Weekly Market in Kati Angong District under APART	IBRD / \$7800	Component C: Fostering Market-led Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	380,237.27	0.00	Under Implementation	2022-04-30	2022-05-07	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09
IN-CPWA-PWRD-29159-CW-RFB / Market Modernisation and Improvement Programme (MMP) of Naha Market in Nalgan District under APART	IBRD / \$7800	Component C: Fostering Market-led Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SFD )	391,828.51	0.00	Under Implementation	2022-04-30	2022-05-08	2022-05-04	2022-06-04	2022-06-21	2022-07-14	2023-07-09







IN-OPPI-PWRD-294373-CW-RFB / Construction of road from No. 1 Jyoma NH 311C via Hatqah PI to Garokola of No. 3 Jyoma and No. 2 Hatqah village, No. 3 Jyoma Mouza in Kolar District (length 3.902 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	755,515.97	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294373-CW-RFB / Construction of road from NH 31 (C) Jyoma Bazar to Jyoma Bridge and from Jyoma School to NH 311C via Hatqah PI to Garokola of No. 1 Hatqah village (Jyoma) village under Mouza - Jyoma No. in Kolar District (length 3.6 KM)	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	593,759.57	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294374-CW-RFB / Construction of road from Gurafala Bazar PWD to Hatqah PI to Garokola of No. 2 Hatqah village under Mouza - Jyoma No. 1 in Kolar District (length 1.772 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	341,062.52	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294375-CW-RFB / Construction of road from Gonaganah Bhanavara road after crossing Government a football ground from Gonaganah to Chikaravalli village in Gonaganah Bhanavara road near GK HE School of 5th opposite. Gonaganah road D. Hobbav village, Bhanavara DH	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	420,066.02	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294378-CW-RFB / Construction of road from Karfala to Maia - All path or Charfata road of Karfala and Rajalipathar revenue village, Madigan Mouza in Horigan District (length 2KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	387,263.69	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294379-CW-RFB / Construction of road from Charfata to Maia - All path or Charfata road of Karfala and Rajalipathar revenue village, Madigan Mouza in Horigan District (length 2 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	174,274.47	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294380-CW-RFB / Construction of road from Charfata to Maia - All path or Charfata road of Karfala and Rajalipathar revenue village, Madigan Mouza in Horigan District (length 1.4 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	271,075.55	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294381-CW-RFB / Construction of road from Charfata to Maia - All path or Charfata road of Karfala and Rajalipathar revenue village, Madigan Mouza in Horigan District (length 2 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	387,266.27	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294382-CW-RFB / Construction of road from Almar Bhatat Chappi to Jempari Trust of Bhatat Chappi village, Kamabari Mouza in Maduri District (length 3.25 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	628,534.43	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294383-CW-RFB / Construction of road from Salingi to Halachik of Marachuk village, Kamalapur Mouza in Maduri District (length 3KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	193,836.30	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294384-CW-RFB / Construction of road from Sarai to Lahar of Maduri Gobavi village, Lahar Mouza in Srirangapatna District (length 1.11 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	179,958.40	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294386-CW-RFB / Construction of road from Godabali to Dhanabalu of Gannur village, Hatqah village in Madigan Mouza in Horigan District (length 0.7 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	114,711.33	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294387-CW-RFB / Construction of road from Parbacha Salapathar DH to Jai Chakra of Chakravathi village, Kowarpet Mouza in Srirangapatna District (length 1.1 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	193,522.12	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294389-CW-RFB / Construction of road from Hatqah Bhanavara road to Jai Chakra of Chakravathi village, Jai Chakra Mouza in Srirangapatna District (length 1 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	174,138.92	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294390-CW-RFB / Construction of road from Sancha to Takkara of Takkara village, Kamalapur Mouza in Maduri District (length 1.04 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	580,811.63	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-294391-CW-RFB / Construction of road from Sancha to Takkara of Takkara village, Kamalapur Mouza in Maduri District (length 1 KM) under APART	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	193,452.41	0.00	Under Implementation	2022-05-09	2022-05-18	2022-05-11	2022-06-10	2022-06-19	2022-07-12	2023-04-08
IN-OPPI-PWRD-296247-CW-RFB / Market Modernization and Improvement Programme (MMP) of Kamabari Daily Market in Maduri District under APART	IBRD / \$7800	Component C: Fostering Market Production and Business Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	66,099.60	0.00	Pending Implementation	2022-05-24			2022-05-24		2022-07-08	2023-04-04
IN-OPPI-PWRD-296248-CW-RFB / Market Modernization and Improvement Programme (MMP) of Chakravathi Daily Market in Kolar District under APART	IBRD / \$7800	Component C: Fostering Market Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	182,411.40	0.00	Pending Implementation	2022-05-21	2022-05-24		2022-06-23	2022-07-02	2022-07-25	2023-04-01
IN-OPPI-PWRD-296250-CW-RFB / Market Modernization and Improvement Programme (MMP) of Hatqah PI to Garokola of No. 2 Hatqah village under APART	IBRD / \$7800	Component C: Fostering Market Production and Business Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	3,382,869.88	0.00	Pending Implementation	2022-05-21	2022-05-24		2022-06-23	2022-07-02	2022-07-25	2023-04-01
IN-OPPI-PWRD-296251-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Madigan (Post)- Maduri in Kolar District	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,560,642.29	0.00	Pending Implementation	2022-05-21	2022-05-24		2022-06-23	2022-07-02	2022-07-25	2023-04-01
IN-OPPI-PWRD-296252-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Rajan Barangan - Maduri in Kolar District	IBRD / \$7800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	National Procurement Document - 2 Envelope price vs (Non Bank-SPD)	1,237,506.18	0.00	Pending Implementation	2022-05-21	2022-05-24		2022-06-23	2022-07-02	2022-07-25	2023-04-01

